
RESOLUTION NO. 2010 

A RESOLUTION OF THE CITY OF WILSONVILLE AUTHORIZING 
THE CITY MANAGER TO SIGN A MODIFICATION OF THE SCOPE OF 
WORK TO THE PROFESSIONAL SERVICES AGREEMENT WITH MACKAY 
& SPOSITO, INC. FOR THE BOECKMAN ROAD EXTENSION PROJECT. 

WHEREAS, on June 5, 2006, the Wilsonville City Council adopted a Capital 

Improvement Program for the City that includes a FY 2006-07 appropriation of 

$17,764,275.00 to fund the Boeckman Road extension design and construction from 95th 

Avenue to 110th Avenue (Project No. 540.950.45030.00000.4048) and $6,235,000.00 to 

fund the water line for Boeckman Road Extension (Project No. 

530.950.45030.00000.1073); and 

WHEREAS, on December 1, 2003, the City Council adopted Resolution No. 

1852, authorizing the City Engineer to enter into a Professional Services Agreement with 

MacKay & Sposito, Inc. to provide professional services for Project Management for the 

design of Boeckman Road Extension project; and 

WHEREAS, on the 22"d day of February, 2005, the City of Wilsonville adopted 

Ordinance No. 578 which amends the Wilsonville Code Sections 2.310-2.319 related to 

procedures of public contracting and the Local Contract Review Board; and 

WHEREAS, ORS 279C.l15(2) states that a local contracting agency may enter 

into a professional services contract directly with a consultant, if the project described in 

the earlier contract was awarded, and the new contract is a continuation of that project; 

and 

WHEREAS, WC 2.315(7) states that for Personal Service Contracts, the selection 

process may be waived by the Contracting Agency where ... (3) a change in contractor to 

do follow-up work would clearly result in increased costs or increased time; and 

WHEREAS, MacKay & Sposito, Inc. had proposed to accomplish certain 

professional engineering services as the owner representative up to completion of bidding 

services for an estimated fee of $365,000 which has been completed (Phase 1); and, 

WHEREAS, staff requested MacKay & Sposito, Inc. to continue to provide 

certain professional engineering services, beyond the scope of work in Phase 1, but 

associated with the Project, up to and including additional coordination between the City, 
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including legal, HDR, Inc., Villebois developers, ODOT and Metro, permit applications 

assistance for the U.S. Army Corps of Engineers (COE) and Oregon Department of State 

Lands (DSL), assistance with ROW acquisitions, preliminary design of the water line 

improvement initially caused by negotiations with Sherwood for increased distribution 

line capacity, as well as other work, as noted, in the attached Exhibit A. This additional 

work has been completed in FY 2005-06. The costs ranged from $10,000 to $50,000 for 

the various services provided with an aggregate cost of $331,000.00. Given the aggregate 

costs, staff wanted to bring them to the Board's attention and recommends that they be 

ratified as part of the contract modification ; and 

WHEREAS, the City Engineer seeks the services of an engineering firm to 

provide owner's representation for the construction period (Phase 2) of the referenced 

project; and 

WHEREAS, MacKay & Sposito, Inc. has proposed to accomplish the professional 

services, including surcharge monitoring, construction staking and owner's representation 

for the construction phase for an estimated fee of $672,105.00 (Phase 2); and 

WHEREAS, this contract modification to the scope of work with MacKay & 

Sposito, Inc. is a total estimated fee of $1,003,105.00; and 

WHEREAS, MacKay & Sposito, Inc. have provided over 4,000 hours of 

specialized technical assistance directly related to this project, including building and 

maintaining relationships with ODOT, Metro, Clackamas and Washington Counties, the 

permitting agencies, utilities companies, property owners, developers, Railroad company, 

and other associated engineering firms. In addition, they provided the preliminary design 

of the 48" water line to meet ODOT timeline to begin the surcharge monitoring, when 

HDR was unable to provide the staff. They possess extensive knowledge of the area's 

survey control and therefore can easily establish and maintain the construction staking as 

well as monitor the surcharge status. They posses broad knowledge related to 

Wilsonville's infrastructure and adjacent projects; and 

WHEREAS, staff has determined that the fees for the services as proposed by 

MacKay & Sposito, Inc. are fair and reasonable, reflecting the extensive and valuable 

information which will not have to be reconstructed or duplicated at public cost; and 
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prompt execution of the request will allow for the construction of these improvements in 

a timely manner; and 

WHEREAS, MacKay & Sposito, Inc. specialized knowledge particular to the 

work, its capacity and capability to perform the work within tight time lines, cost savings 

associated with transferable experience and background and past record of performance, 

all promote the public interest in a way that soliciting other Project Management 

Companies would not. 

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS 

FOLLOWS: 

1. The City Council, acting as the Local Contract Review Board, does hereby 

approve and authorize the City Manager or designee to sign the 

Modification of Scope of Work for the Professional Services Agreement 

between the City of Wilsonville and MacKay & Sposito, Inc., a copy of 

which is marked Exhibit II A II, attached hereto and incorporated herein, to 

provide the project management services recited within for the referenced 

project. 

2. The City Council hereby authorizes the expenditures for the completed, 

outside of scope work for a fee of $331,000.00 from the Fiscal Year 2005-

06 budget as follows: 

Account 

540.950.45030.00000.4048 

530.950.45030.00000.1073 

Budget Amount 

$11,000,000.00 

$ 2,964,000.00 

3. The City Council hereby authorizes the expenditures for this contract for 

an estimated fee of $672,105.00 from the Fiscal Year 2006-07 budget as 

follows: 

Account 

540.950.45030.00000.4048 

530.950.45030.00000.1073 
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Budget Amount 

$17,764,275.00 

$ 6,235,000.00 
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4. This resolution is effective upon adoption. 

ADOPTED by the Wilsonville City Council at a special meeting thereof this lOth 

day of July, 2006, and filed with the Wilsonville City Recorder this date. 

ATIEST: 

Sandra C. King, City Recorder, MMC 

SUMMARY OF VOTES: 

Mayor Charlotte Lehan Yes 

Council President Kirk Abstain 

Councilor Holt Yes 

Councilor Ripple Yes 

Councilor Knapp Yes 
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MacKay & Sposito, Inc. 
ENGINEERS SURVEYORS PLANNERS 

VANCOUVER KENNEWICK 

1325 S.E. Tech Center Drive, Ste. 140, Vancouver, WA 98683 (360) 695·3411 (503) 289-6726 PTLD (360) 695.0833 FAX 

June 20, 2006 

Jadene Stensland 
City of Wilsonville 
30000 SW Towncenter Loop East 
Wilsonville, OR 97070 

M &S #13,528 

RE: PROPOSAL FOR PROFESSIONAL LAND SURVEYING FOR CONSTRUCTION, AND OWNERS 
REPRESENTATIVE SERVICES FOR THE BOECKMAN ROAD - TOOZE ROAD CONNECTOR 
PROJECT (CITY OF WILSONVILLE PROJECT NO. 540.000.29740.00000.4048) 

Dear Jadene, 

In accordance with your request, we are pleased to submit this proposal to provide Professional Land Surveying, 
and Owners Representative services needed for the Boeckman Road- Tooze Road Connector Project. Based on 
our current knowledge of the project, we have prepared a full service scope of work to provide construction 
staking and services of the owner's representative through the completion of construction. The attached Exhibit 
"A", scope ofwork lists the specific tasks included in this proposal and lists the fees associated with each task. 

The proposed cost is $1,003,1 05.00. This proposal, along with the attached Exhibits and the City of Wilsonville 
Professional Services Agreement (PSA), represents our agreement and contract for this work. If this proposal is 
acceptable to you, please let me know and I will get signatures on the PSA document and return it for City 
signatures. We appreciate the opportunity to provide this proposal for your consideration. 

If you have any questions or concerns, please feel free to call. 

Sincerely, 

MacKay & Sposito, Inc. 

Patrick Carroll, PE 

-· . .. ..... ~-··-· .. 



(EXHIBIT "A") 
PROPOSED SCOPE OF WORK 

M &S #13,528 

BOECKMAN ROAD CONSTRUCTION SURVEYING AND OWNERS REPRESENTATIVE 
SERVICES 

MacKay & Sposito, Inc. will provide Construction Surveying and Owners Representative services for 
the public infrastructure improvements necessary for Boeckman Road- Tooze Road Connector Project. 
The services will be provided for the following proposed improvements: 

1. Construction staking of improvements for Boeckman Road from Boberg Road westerly 
to the project limits west of 11 oth A venue. 

2. Serving as the owners representative of the project through completion and the final 
submittal of documentation. 

SERVICES: 
MacKay & Sposito, Inc. will provide the following services for the items listed above. 

1.0 Owners Representative Services: 
1.1 Meetings with the City. 
1.2 Meetings with ODOT/Consultant. 
1.3 Provide monthly status reports to the City's project manager. 
1.4 Separate costs between those paid with City and state/federal funds. 
1.5 Review documentation submitted on project progress, schedules, and materials. 
1.6 ·site visits. 
1. 7 Review monthly payment requests from Consultant. 

2.0 Surveying: 
2.1 Construction Surveying Project Management. 

2.1.a Site Visit/Pre-construction conference. 
2.l.b Travel. 
2.1.c Copies/filing. 
2.1.d Data collector. 
2.1.e · Schedule. 

2.2 Construction Staking Management/Setup. 
2.2.a Drawing Setup 

2.2.a.1 Slope/PUE Line 
2.2.a.2 Temporary construction easement. 
2.2.a.3 Cut/Fill line 
2.2.a.4 Construction fence 

2.2.b Erosion control 
2.2.c Rough grading. 
2.2.d Gravity sanitary sewer. 
2.2.e Storm sewer retention/detention facilities 
2.2.f Water 
2.2.g Curb/ ADA ramps 
2.2.h Power/lights/conduits 
2.2.i Irrigation crossings 



2.2.j Traffic signals 
2.2.k Edge of pavement (driveways) 

2.2.k.1 Wetland contours 
2.2.k.2 Ditches 
2.2.k.3 Wildlife crossings 

2.2.1 Walls (Amphibian and landscape) 
2.3 Construction Staking of Improvements. 

2.3.a Erosion control 
2.3.a.1 Temporary construction easement. 
2.3.a.2 Cut/fill line 
2.3.a.3 Construction fence 

2.3.b Storm sewer. 
2.3.c Storm water retention/detention facilities. 
2.3.d Water 
2.3.e Curb/ADA ramps 
2.3 .f Power/lights/conduits 
2.3.g Irrigation crossings 
2.3.h Traffic signals 
2.3.i Edge of pavement (driveways) 
2.3.j Walls 

2.3.j.1 Bridge 
2.3.j.2 Bridge monitoring 
2.3.j.3 Surcharge monitoring 
2.3.j.4 Pre-construction surcharge topo 
2.3.j.5 Post-construction surcharge topo 

2.4 As-Built Surveying 
2.4.a Interim sanitary sewer as-builts. 
2.4.b · Final sanitary sewer as-builts. 
2.4.c Storm water retention/detention facility as-builts. 
2.4.d Final water system as-builts 
2.4.e Utility vault as-builts 

3.0 Previous Completed Out of Scope Work: 

M &S #13,528 

3.1 Management and coordination between the consultant hired by the City to design the 
Boeckman Road Extension Project, the City, Ville bois project team, ODOT and Metro. 

3.2 Coordination with utility companies 
3.3 Review of consultant contracts, billings and progress reports. 
3.4 Review all designs, studies and reports submitted by the consultant. 
3.5 Assistance in processing of permit applications 
3.6 Assistance in right of way acquisition and preparation of cost to cure estimates. 
3.7 Survey staking of existing and proposed easements and right of way lines. 
3.8 Prepare plans, specifications and estimates for the: 

3.8.a Surcharge fill design plan sheets and details 
3.8.b 24", 18" and 12" water main construction 
3.8.c Future vaults and conduits for utilities 

3. 9 Processing bore permit application 



M &S #13,528 

SUBCONSULTANTS: 

MacKay & Sposito, Inc. is not proposing to use sub consultants on this project. 

SCHEDULE: 

MacKay & Sposito, Inc. will make every attempt to meet the proposed schedule to complete 
construction of the Boeckman Road- Tooze Road Connector project in accordance with the current 
approved ODOT construction schedule. MacKay & Sposito, inc. will review the schedule to see if there 
is any possibility of expediting the project to completion earlier than the 2008 construction season. 
Corps of Engineer and DSL permits may substantially affect the schedule. 

PROPOSED FEE BUDGET 
Boeckman Road Construction Surveying and Owners Representative Services 

Wilsonville, OR 

1. Task 1.0 Owners Representative ............................................ $ 339,120.00 

2. Task 2.0 Surveying .......................................................................... $ 394,467.00 

3. Task 3.0 Previous Completed Out of Scope Work. ............................. $ 330,064.00 

Expenses ......................................................................... $ 9,686.00 

TOTAL ESTIMATED BUDGET FOR SERVICES: ......................... $ 1,003,105.00 

Reimbursable expenses and application fees are included in this amount. We will bill our services on a 
time and materials basis and we will not exceed this scope or the fee budget without prior written 
authorization from you. 



Job Number: 13,528 

MACKAY & SPOSITO, INC. City of Wilsonville 
PROJECT NAME: BOECKMAN ROAD - TOOZE ROAD CONNECTOR 20-Jun-06 

:construction Surveying and Owners Representative Services Proposal (22 Months) 

PIC EM PM PE FSCM LSI 3PSC CL Labor Non-labor Task 

$160 $128.00 $123.00 $100.00 $101.00 $77.00 $198.00 $53.00 

IT ask No. djm pee ay lo rs jl a me TotaiHrs Total Expenses Sub-ConsuR. Total 

I Task 1.0 Owners 

1.1 Meetlng!l\lfith the City 8 240 248 !!:"!? nnn.nn $1,000 'l:"'"!,ooo nr 

1.2 Meetings with ultant 130 320 450 'I:~R ono.oo $1,000 $57.000.0( 

1.3 Provide monthly status reports to the City's project manager 80 200 120 400 $41,200.00 $41,200.0( 

1.4 Separate costs between those paid with City and I funds_ 80 160 120 360 'l:"'f'l ?Ro oo 'I:"'R,?Ro nr 

1.5 Review""" ' and reports. 16 80 160 256 <~:"!? 4Ro.on $32,480.0( 

1.6 Site Visits 40 80 160 280 ~"" "?n nn $1,500 $37,820.0( 

1.7 Review monthly payment requests from r.nMult•nt 60 60 $7,680.00 $250 $7,930. 

Subtotal Task 1.0 Owners 64 750 1000 0 0 0 0 240 2054 $241,960.00 $3,750.00 $0.00 $245.710. 

I Task 2.0 "' 

2.1 Survevin!l Protect 68 105 165 338 $54,155.00 $54,155.00 

2.2 1 Stakinq JP 290 30 320 '1:"1~ ?"'O oo '1:.1~ nnnn 

2.3 1 Staking of I 26 400 1400 1826 $310,626.00 $3,500 $314.126.00 

2.4 As-Built Surveying 36 94 130 $21,384.00 $1,500 ~?? AAA nr 

Subtotal Task 2.0 68 0 0 0 421 436 1689 0 2614 $421,395.00 $5,000.00 $0.00 '1:4?RYl~or 

ITask 3.0 Previous r. I Out of Scope Work 
3.1 I and wvouuoouv•' between the consultant hired by the City to 
design the Boeckman Road Extension Project, the City, Villebois project team, 
ODOT and Metro 240 160 400 <t'n Ann nn <t~o 400 on 

3.2 1 with utility companies 160 160 S?O 4RO no ~?n ARn nn 

3.3 Review of' I contracts, billlnqs and proqress reports 80 80 $10,240.00 $10,240.00 
3.4 Review all designs, studies and reports submitted by the 2 160 162 !l:?n Rnn nn l:?o Roo on 

3.5 dn 1 of permit •1 ""' ·"· 160 160 >t?n tAn nn <.?n ARn nn 

3.6 ' In right of wav . and 1 of cost to cure estimate 2 160 162 l:?o Roo.oo '1:?0 ROO nn 

3. 7 Survey staking of existing and proposed easements and right of way lines 40 16 40 120 216 $33,576.00 $33,576.00 

3.8 Prepare plans, ......... and estimates for the 4 240 480 480 1204 $138,400.00 $936.00 $139,336.00 

3.9 Do 1 bore permit -"· 40 40 40 16 136 $14,888.00 $14,888. 

Subtotal Task 3.0 Previous I Out of Scope Work 8 1280 880 520 18 40 120 18 2680 "'""n nf'lol nn $936.00 $0.00 $331,000. 

M&S Total Hours 140 2030 1680 520 437 476 1809 256 7348 $993,419.00 $9,686.00 $0.00 s1.oo3,1o5.oo I 
Labor Totals $22,400 $259,840 $206,640 $52,000 I $44.137 $36,652 $358,182 I $13,568 M & S Descriptions 

PIC - Principal-In-Charge 
EM - Engineering Manager 

M&S Total Labor: $993,419.00 PM· Project Manager 
(2007 COLA Incl.) PE· Project Engineer 
Direct Non-Labor: $9,686.00 FSCM - Field Survey Crew ManagE 

Total Non-Labor: $9,686.00 LS1 · Land Surveyor I 

3PSC • 3 Person Survey Crew , . .. 
Total Estimate: I t1 nn~ •n• nn CL· Clerical 

' 
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ENGINEERING DEPARTMENT 
STAFF REPORT & RECOMMENDATION 

DATE: 

TO: 

FROM: 

July 10, 2006 

Honorable Mayor and City Councilors 

Jadene Stensland, PE 
Deputy City Engineer 

SUBJECT: Modification of Scope of Work to the Professional Services Agreement 
with MacKay & Sposito, Inc. for the Boeckman Road Extension 
project (Project No. 540.000.29740.00000.4048) 

SUN.DdARY . 
The Boeckman Road Extension Project includes extending Boeckman Road from 95th A venue to 
110th Avenue. The proposed extension of Boeckman Road crosses an environmentally sensitive 
area in the Coffee Lake Creek wetland complex. The Modification of Scope of Work (MSW) of 
the Agreement with MacKay & Sposito, Inc. extends Owner's Representative Services through 
the construction phase. 

RECOMMENDATION 
Staff respectfully recommends that the City Council adopt Resolution No.2010, thereby 
authorizing the City Manager or designee to sign a Modification of Scope of Work to the 
Professional Services Agreement with MacKay & Sposito, Inc. for an estimated fee of 
$1,003,105.00 (Phase 2). 

DISCUSSION 
Since 2003, City staff has worked with MacKay and Sposito, Inc to provide the owner's 
representative during the design engineering services for the Boeckman Road Extension Project. 
The Professional Engineering Services for Phase 1 to provide services through the design phase 
was for an estimated fee of $365,000. 

Staff requested MacKay & Sposito, Inc. to continue to provide certain owner's representation 
services, beyond the scope of work in Phase 1. Additional work resulted from extended 
negotiations during ROW acquisition and on-going permit applications assistance for the U.S. 
Army Corps of Engineers (COE) and Oregon Department of State Lands (DSL). 
Further work was necessary to change the water line design and prepare for the surcharge work. 
This additional work has been completed in FY 2005-06 for a fee of $331,000.00. This 
additional outside of scope of work was necessary to continue moving the project forward and 
valuable considering the limited City Staff resources. 

For the construction phase, MacKay & Sposito, Inc. has proposed to accomplish the professional 
services, including surcharge monitoring, construction staking and owner's representation for the 
for an estimated fee of $672,105.00 (Phase 2) Therefore, this contract modification to the scope 
of work with MacKay & Sposito, Inc. is a total estimated fee of $1,003,105.00. 
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Due to the magnitude of this project and staff's current workload, City staff continues to need the 
Owner's Representation Services for this large and complex project. With their success in past 
projects and coordination efforts with the City, MacKay & Sposito, Inc. is best suited for this 
work. 


