

RESOLUTION NO. 266

A RESOLUTION ACCEPTING THE BID FOR THE SEWAGE TREATMENT PLANT OUTFALL EXTENSION PROJECT; AND AWARDING THE CONTRACT.

WHEREAS, the City Staff has prepared a report on the above captioned subject which is attached hereto as Exhibit "A", and

WHEREAS, the City Council has duly considered the subject and the recommendation(s) contained in the staff report, and


WHEREAS, interested parties, if any, have had an opportunity to be heard on the subject,

NOW, THEREFORE, BE IT RESOLVED that the City Council of the City of Wilsonville does hereby adopt the staff report attached hereto as Exhibit "A", with the recommendation(s) contained therein and further instructs that action appropriate to the recommendation(s) be taken.

ADOPTED by the City Council of the City of Wilsonville at a regular meeting thereof this 16th day of August, 198 , and filed with the Wilsonville City Recorder this same day.


WILLIAM G. LOWRIE, Mayor

ATTEST:


DEANNA J. THOM, City Recorder

CITY OF WILSONVILLE

MEMO

August 2, 1982

DATE

STAFF REPORT

EXHIBIT "A"

TO: Mayor and City Council

FROM: Larry R. Blanchard *L.R.B.*
Public Works Director

SUBJECT: Acceptance of Bid - Wilsonville Sewage Treatment Plant Outfall
Extension Project

On July 29, 1982, at 2:00 pm in City Hall, closed bids were opened by Larry R. Blanchard - Public Works Director, and Tom Sisul - Westech Engineering Inc. - Representative of the City Engineer for the Sewage Treatment Plant Outfall Extension Project. Marshall Associated Contractors Inc. was the only contractor who submitted a bid for this contract, and the total bid was \$15,470.00. The estimated cost for the project done during the budget process for the 1981/82 fiscal year was \$10,000 however the project was not completed due to restriction of the construction on the Willamette. The project was carried over for the 82/83 budget, and by reviewing cost data for fiscal year 82/83 it was determined that material price increases, and a 20 to 30% reduction in contract bids because of the economical climate would offset each other. Therefore no increase was recommended for the 82/83 budget. However the City received a bid which was 55% over the estimated bid price. A combination of the specialty of the construction work, and the fact that only one contractor bid the project makes the probability of receiving a higher bid more likely.

The project also has a time element involved with it, the Army Corp of Engineers has established September 1, 1982, as the last day in which the City can pour concrete in the Willamette River, which is according to Permit No. 071-04A-2-004250. The Department of Environmental Quality has determined a deadline of October 1, 1982, for completion of the entire project.

The City basically has three options it can take. Option (1) Rebid the Project - initial cost \$500 - \$1,000. In this instance the total cost of the project could be more or less then the original bid, however in any event the cost to rebid must be added. Option (2) Ask for an extension of time through the D.E.Q. and complete project some time next summer. Option (3) Accept the bid by Marshall Associated Contractors Inc. and finish the project this year.

Recommendation

Accept the bid by Marshall Associated Contractors Inc. for the total cost of \$15,470.00 to complete the Sewage Treatment Plant Outfall Extension Project.

LRB:ks