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RESOLUTION NO. 1548 

A RESOLUTION OF THE CITY OF WILSONVILLE AUTHORIZING 
THE CITY ENGINEER TO MODIFY THE PROFESSIONAL SERVICES 
AGREEMENT WITH KCM INCORPORATED TO PROVIDE ADDITIONAL 
PROFESSIONAL SERVICES FOR THE UPDATE OF THE STORM WATER 
MASTER PLAN (PROJECT NO. 570-49130-5000-409). 

WHEREAS, the City adopted Resolution No. 1373 in April 1997, entering into a 

Professional Services Agreement with KCM, Inc. to update the Storm Water Master Plan; 

and

WHEREAS, the agreement was based on an estimated project cost of $161,000 to 

inventory the current system, update the master plan and prepare a list of recommended 

improver-lent projects; and 

WHEREAS, the schedule for completion was extended and additional work was 

requested by staff to analyze impacts to the storm drainage system from various private 

developments and a possible prison sited at either the Dammasch or Day Road sites; and 

WHEREAS, compliance with the Federal Endangered Species Act and protection 

of fish habitat require additional review of our storm water management practices; and 

WHEREAS, after reviewing the fees associated with providing the requested 

services, the City Engineer has determined that the fees are fair and equitable; and 

WHEREAS, the City Engineer desires to modify the Professional Services 

Agreement to allow performance of the additional work in a timely manner and 

completion of the project. 

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS 

FOLLOWS:

1. The City Council, acting as the local Contract Review Board, does hereby 

authorize the City Engineer to modify the Professional Services Agreement between the 

City of Wilsonville and KCM, Inc. to provide additional professional services in the 

amount of $26,250. 

2. Authorized the transfer of $63,000 from 570-49130-5000-699 Project 

Design & Development to 570-49130-5000-409 Storm Water Master Plan. 

Resolution No. 1548	 Page 1 of 2



S	 . 
3. Authorized the expenditure of funds for this contract from: 

Fiscal Year	 Account	 Amount 

Prior Years	 540-49130-5000-409	 $112,589.00 
1998/99	 570-49130-5000-409	 $63,000.00 
1999/00	 570-49130-5000-409	 $15,750.00 

Total Project: $191,339.00 

4. The City Engineer is authorized to approve change orders to this contract 

as required, provided that the total cost does not exceed the adopted budget amounts. 

ADOPTED by the Wilsonville City Council at a regular meeting thereof this 19th 

day of April, 1999, and filed with the Wilsonvil 	 ty Recorder thi date. 

CHARLOTTE LEHAN, Mayor 

ATTEST: 

SANDRA C. KING, CMC (ity Recorder 

SUMMARY OF VOTES: 

Mayor Lehan Yes 

Councilor Helser Yes 

Councilor Barton Yes 

Councilor Kirk Yes 

Councilor Holt Yes
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