
RESOLUTION NO. 1752 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF WILSONVILLE 
ACTING AS THE LOCAL CONTRACT REVIEW BOARD MAKING FINDINGS, 
DETERMINATIONS AND CONCLUSIONS ALLOWING THE APPEAL OF 
DISQUALIFICATION OF STATEMENTS OF QUALIFICATION BY VALLEY 
PACIFIC CONSTRUCTION, INC., CANBY EXCAVATING. INC., AND OREGON 
ASPHALTIC PAVING CO., AND DENYING THE APPEAL OF DISQUALIFICATION 
OF STATEMENT OF QUALIFICATION BY KERR CONTRACTORS, INC., FOR THE 
PUBLIC IMPROVEMENT CONTRACT FOR THE COFFEE CREEK 
CORRECTIONAL FACILITY INFRASTRUCTURE PHASES 5 & 7 STREET 
CONSTRUCTION; AND FINDING THAT KERR CONTRACTORS, INC. IS NOT A 
RESPONSIBLE BIDDER AND IS DISQUALIFIED FROM BIDDING ON THIS 
PROJECT. 

WHEREAS, the City Council, acting as the Local Contract Review Board, has received 

four protests of disqualification from contract bidding on the City project as set forth below. The 

Engineering Department ("staff') has filed its Staff Report and Recommendations dated 

February 4, 2002, together with exhibits regarding these four protests, which report and exhibits 

· are hereby marked as record Exhibit A and Exhibits A-1 through A-17, respectively, attached 

hereto and incorporated by reference as if fully set forth herein; and 

WHEREAS, the City Council, acting as the Local Contract Review Board, has received a 

memorandum from its Assistant City Attorney dated January 31, 2002, regarding the current 

legal standards for disqualification and responsibility, which is attached hereto and incorporated 

by reference as if fully set forth herein; and 

WHEREAS, the City Council, acting as the Local Contract Review Board, finds and 

recites: 

1. In December 2001 the City of Wilsonville issued a Request for Statement of 

Qualifications ("SOQ") from firms to construct roadway improvements associated with the 

project known as the Coffee Creek Correctional Facility Infrastructure Phases 5 & 7 Street 

Construction ("the project"). 
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2. As provided by ORS 279.039, the City Council acting as Local Contract Review 

Board has authorized the City Engineer to adopt rules and procedures for submitting proposals 

for qualifications. 

3. The City Engineer has adopted the Statement of Qualifications application form 

attached as Exhibit A-1. 

4. The Request for Qualifications ("RFQ"), attached as Exhibit A-2, provided that protest 

of any procedural or substantive terms and conditions shall be in writing and delivered to John 

Michael at the City of Wilsonville no later than December 28, 2001. 

5. No protests of the Request for Qualifications were received. 

6. Valley Pacific Construction, Inc., Canby Excavating, Inc., Oregon Asphaltic Paving 

Co., and Kerr Contractors, Inc., (collectively "appellants") have petitioned the Local Contract 

Review Board to review their disqualifications for bid on the Coffee Creek Correctional Facility 

Infrastructure Phases 5 & 7 Street Construction, as set forth in a letter from each appellant; 

Exhibits A-3, A-4, A-5 and A-6 respectively. 

7. Each appellant's Statement of Qualifications application is attached as Exhibit A-7, A-

8, A-9 and A-1 0, respectively. 

8. The City Engineer selection team disqualified the respective proposers for the reasons 

set forth in the Staff Report attached as Exhibit A. 

9. The City of Wilsonville sent a Notice of Disqualification to bid on the project to each 

appellant as set forth in Exhibits A-11, A-12, A-13 and A-14. 

10. In accordance with ORS 279.043, each appellant is procedurally required to file in 

writing an appeal of disqualification within three days of the Notice of Disqualification sent by 

the City of Wilsonville. Exhibit A-2, p. 8. 
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I 
11. Each appellant has filed a written appeal within the required three days and otherwise 

has met the procedural appeal requirements. 

12. The RFQ specifies that the statement of qualification shall include "recent examples 

of similar construction experience including type, contract value, schedule, and any peculiarities 

that may be germane to this project." Exhibit A-2, p. 11. 

13. The RFQ states that: "The City intends to select firms to complete the construction 

along a tight timeline to allow the improvements to be in place to permit final occupancy of the 

Coffee Creek Correctional Facility, which is currently under construction, under the terms and 

conditions of the Intergovernmental Agreement with the Department of Corrections and per 

Resolution No. 1600. 

The City's purpose in using this process will be to determine the 'lowest responsible' 

bidder for each referenced project through an evaluation of the demonstrated ability to 

successfully complete projects of a similar nature and the lowest competitive construction price 

proposal." Exhibit A-2, p 3. 

14. The RFQ states: "The City Council has directed Staff to proceed with the roadway 

construction with all possible speed to allow the improvements to Day Street and Boones Ferry 

Road to be under construction prior to the opening of the Coffee Creek Correctional Medium 

Security Facility, April12, 2002, and completed by October 31, 2002." Exhibit A-2, p. 3. 

15. The RFQ states that "Selection will be based on demonstrated qualifications on 

projects of similar type, complexity, size, scope (including continuous operation}, budget, traffic 

conditions, and schedule. In order to be considered a 'responsible bidder', you must have 

experience with multiple, comparable, public projects." (Emphasis as in original.) Exhibit A-

2, p. 6. 
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16. The RFQ requests seven (7) categories of information and includes rating criteria. 

Exhibit A-2, p. 6. 

17. The RFQ states that if an SOQ is incomplete, it will be returned to the respondent for 

correction. No additional time or extension will be granted for resubmittal. Exhibit A-2, p. 7. 

18. After carefully reviewing information submitted by Valley Pacific Construction, Inc., 

Canby Excavating, Inc., and Oregon Asphaltic Paving Co., in support of their protests (Exhibit 

A-15, A-16 and A-17), Staffnoted that had the supporting information been supplied during the 

initial review, the selection team would have had the necessary information to approve the 

Statement of Qualifications from Valley Pacific Construction, Inc., Canby Excavating, Inc., 

Oregon Asphaltic Paving Co., and would have found them to be "responsible" bidders for the 

project, as explained in the StaffReport, Exhibit A, p. 1. 

19. After carefully reviewing information submitted by Kerr Contractors, Inc., in support 

of their protest (Exhibit A-6), Staff notes that Kerr Contractors, Inc., did not demonstrate the 

level of management construction experience and roadway experience needed for the project. 

Exhibit A, pp. 3-9. 

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

The City Council, acting as the Local Contract Review Board, makes the following 

findings, determinations, and conclusions: 

1. The findings recited above are incorporated herein as if fully set forth. 

2. By letter dated January 21, 2002, the City of Wilsonville gave appellants notice 

and opportunity to appeal a disqualification of Statement of Qualifications application for the 

project. 
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3. By letter dated January 24, 2002, January 25, 2002, January 24, 2002, and 

January 24, 2002, Valley Pacific Construction, Inc., Canby Excavating, Inc., Oregon Asphaltic 

Paving Co., and Kerr Contractors, Inc., exercised their rights to appeal, timely filed a protest of 

disqualification, and have had an opportunity to be heard de novo in this matter. 

4. Based on the information submitted by appellants Valley Pacific Construction, 

Inc., Canby Excavating, Inc., and Oregon Asphaltic Paving Co. in their Statement of 

Qualifications and the information supplied to support their protests in response to the Notice of 

Disqualification, the City finds that Valley Pacific Construction, Inc., Canby Excavating, Inc., 

and Oregon Asphaltic Paving Co., demonstrate the necessary level of public works roadway 

experience in major projects needed for the project. 

5. The construction of the major public works project known as Coffee Creek 

Correctional Facility Infrastructure Phases 5 & 7 Street Construction requires experience in 

major construction and major construction coordination in a shortened time frame, and as such 

requires extensive, proven public works roadway experience. 

6. Given the constraints and demands of the maJor project and the need for 

demonstrated complex public works roadway construction experience, the City Council 

concludes it would not be prudent to accept the application for Statement of Qualifications from 

Kerr Contractors, Inc., because the applicant has not demonstrated that the applicant has the 

required necessary experience. 

7. The City Council, acting as Local Contract Review Board, determines and 

concludes that it is in the public interest to disqualify Kerr Contractors, Inc., from bidding on the 

project and finds that Kerr Contractors, Inc. is not a responsible bidder. 

8. The protest filed by Kerr Contractors, Inc. is denied. 
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9. The protests of Valley Pacific Construction, Inc., Canby Excavating, Inc., and 

Oregon Asphaltic Paving Co., are allowed. 

ADOPTED by the Wilsonville City Council at a special Council meeting thereof this 4th 

day of February, 2002, and filed with the Wilsojville City Re~rdo r same date. 

( tLw(~~)-e/P--_ 
CHARLOTTE LEHAN, MAYOR 

ATT~T: ~. 
~c -

Sruidra C. King, CMC, Ot~rder 
SUMMARY OF VOTES: 

Mayor Lehan Yes 

Councilor Helser Yes 

Councilor Barton Yes 

Councilor Kirk Yes 

Councilor Holt Yes 
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RESOLUTION N0.1752 

Exhibit No. 
A-I 
A-2 

A-3 

A-4 

A-5 

A-6 

A-7 

A-8 

A-9 

A-10 

A-ll 

A-12 

A-13 

A-14 

A-15 

A-16 

A-17 

LIST OF EXHIBITS 

Description 
Statement of Qualification Application 
City of Wilsonville Request for Qualifications Coffee Creek Correctional Facility 
Infrastructure Phases 5 & 7 Street Construction, December 17, 200 l 
Facsimile Transmittal from Valley Pacific Construction to City of Wilsonville re: Statement of 
Oualification dated 1/24/02 
Letter to John Michael, Engineering Associate, from Doug Sprague, Vice President of Canby 
Excavating, Inc. dated January 25, 2002 
Letter to John Michael, Engineering Associate, from R.L. Metcalf, Oregon Asphaltic Paving 
Co. dated January 24, 2002 
Letter to City of Wilsonville from Kerr Contractors, Inc. re: prequalification for Coffee Creek 
Job, dated January 24, 2002 
Letter to John Michael, Engineering Associate, from David J. Gobbet of Valley Pacific 
Construction, dated January II, 2002 re: Statement of Qualifications. 
Letter to John Michael, Engineering Associate from Doug Sprague, Canby Excavating re: 
Statement of Qualifications, dated January II, 2002 
Statement of Qualification Application completed by Oregon Asphaltic Paving Co., dated 
January 7, 2002. 
Statement of Qualification Application completed by Kerr Contractors, Inc. dated January l 0, 
2002 
Letter to Valley Pacific Construction from John Michael, Engineering Associate, dated 
January 21, 2002 
Letter to Canby Excavating, Inc. from John Michael, Engineering Associate, dated January 25, 
2002 
Letter to Oregon Asphaltic Paving, Co. from John Michael, Engineering Associate, dated 
January 21,2002 
Letter to Kerr Contractors, Inc. from John Michael, Engineering Associate, dated January 21, 
2002 
Letter to John Michael, Engineering Associate from Valley Pacific Construction, dated 
January 28, 2002 
Letter to John Michael, Engineering Associate from Canby Excavating, Inc. dated January 28, 
2002 
Fax Transmittal from Oregon Asphaltic Paving Co. to John Michael, Engineering Associate, 
dated January 28, 2002 

-------

Please note: The exhibits 
listed above are on file in 
the office of the City 
Recorder, and may be viewed 
there. 

Sandra C. King 
City Recorder 
2/4/02 
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City of Wilsonville 
City Council Meeting 

February 4, 2002 

Resolution No. 1752 
Exhibits A-1 to A-17 



Exhibit No. 
A-1 
A-2 

A-3 

A-4 

A-5 

A-6 

A-7 

A-8 

A-9 

A-10 

A-ll 

A-12 

A-13 

A-14 

A-15 

A-16 

A-17 

RESOLUTION NO. 1752 
LIST OF EXHIBITS 

Description 
Statement of Qualification Application 
City of Wilsonville Request for Qualifications Coffee Creek Correctional 
Facility Infrastructure Phases 5 & 7 Street Construction, December 17, 2001 
Facsimile Transmittai from VaHey Pacific Construction to City of Wilsonville 
re: Statement of Qualification dated 1124/02 
Letter to John Michael, Engineering Associate, from Doug Sprague, Vice 
President of Canby Excavating, Inc. dated January 25, 2002 
Letter to John Michael, Engineering Associate, from R.L. Metcalf, Asphaltic 
Paving Co. dated January 24, 2002 
Letter to City of Wilsonville from Kerr Contractors, Inc. re: prequalification 
for Coffee Creek Job, dated January 24, 2002 
Letter to John Michael, Engineering Associate, from David J. Gobbel of 
Valley Pacific Construction, dated January 11, 2002 re: Statement of 
Qualifications. 
Letter to John Michael, Engineering Associate from Doug Sprague, Canby 
Excavating re: Statement of Qualifications, dated January 11, 2002 
Statement of Qualification Application completed by Oregon Asphaltic Paving 
Co., dated Janu~ 7, 2002. 
Statement of Qualification Application completed by Kerr Contractors, Inc. 
dated January 10, 2002 
Letter to Valley Pacific Construction from John Michael, Engineering 
Associate, dated January 21, 2002 
Letter to Canby Excavating, Inc. from John Michael, Engineering Associate, 
dated January 25, 2002 
Letter to Oregon Asphaltic Paving, Co. from John Michael, Engineering 
Associate, dated January 21, 2002 
Letter to Kerr Contractors, Inc. from John Michael, Engineering Associate, 
dated January 21, 2002 
Letter to John Michael, Engineering Associate from Valley Pacific 
Construction, dated January 28, 2002 
Letter to John Michael, Engineering Associate from Canby Excavating, Inc. 
dated January 28, 2002 
Fax Transmittal from Oregon Asphaltic Paving Co. to John Michael, 
Engineering Associate, dated January 28, 2002 
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City of Wilsonville 
Engineering Depanment 

e e 
City of Wilsonville 

Engineering Department 
30000 SW Town Center Loop E 

Wilsonville, Oregon 97070 
(503) 682-4092 

STATEMENT OF QUALIFICATION APPLICATION 

S~tementof __________ ~------------------------------------------------
(Contractor's Registered Company Name) 

Address to which all correspondence should be mailed: 

Physical Address-----------------------------

Mailing Address ----------------------------------------------------

City-------- State----------- Zip Code ____ _ 

Phone No. (Area Code) ___ _ 

Fax No. (Area Code) ___ _ 

Date Application Prepared ----------------------------------

This S~tement of Qualifications is submitted for the following projects: 

Coffee Creek Correctional Facility Infrastructure Phases 5 & 7 

Qualifications Requested: December 19, 2001 

Qualifications Due: 12:00 PM (noon) Pacific Standard Time, January 11, 2002 

Scheduled Bid Solici~tion: February 5, 2002 

Scheduled Bid Opening: February 21, 2002 
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City of Wilsonville 
Engineering Depanment 

Introductory Statement 

INSTRUCTIONS 

In accordance with the statutes of the State of Oregon, every public contracting agency contemplating 
receiving bids for and awarding any contract for a public improvement may require any prospective 
bidder (herein after referred to as Respondent) to submit a full and complete statement concerning 
their equipment and experience in constructing public improvements. 

The application and questionnaire forms which are bound herewith comply with the requirements of 
public contracting rules and must be used in determining the qualifications of Respondents and in 
assigning limits as to the size and kinds of projects for which the Respondents may submit bids. 

The Respondents should use care and integrity in preparing this information. The public contracting 
agency may make independent inquiries concerning the Respondents past performance and/or 
capabilities. 

Manner of Preparing and Filling in Forms 

This application shall include information for only the specific single business organization or entity 
which is applying for qualification and which would be the signatory on a contract with the public 
contracting agency. 

All answers and other entries on the forms, except signatures, should be filled in on a typewriter or 
printed. To make this possible, the forms may be taken apart by removing the staples by which they 
are bound. It shall be the responsibility of the applicant to return all pages whether applicable or not. 
Failure to do so may be grounds for rejection. The forms are available in electronic format from the 
City of Wilsonville (contact Donna Ratter at 503-682-4960 or ratter@ci.wilsonville.or.us). All pages 
whether applicable or not must be submitted in hard copy. No electronic submissions will be 
accepted. 

All answers and entries shall be specific and complete in detail. 

The qualification application shall be signed by the Respondent and sworn to as the form indicates. 
The signatory of the statement guarantees the truth and accuracy of all statements and of all answers 
to questions. 

An original signed application must accompany the qualification application. (Photocopy or 
facsimile signatures will not be accepted) 

Use of Attachments 

Schedules, reports and other forms of qualification statements may be used as attachments to the 
prescribed form, provided that the information contained therein specifically includes the information 
required by this form. 
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City of Wilsonville 
Engineering Department 

Requests for Further Information 

For general information regarding this SOQ Application, refer to the Request for Qualifications packet, 
General Instructions section. All requests for additional information and clarifications shall be made 
directly to the City's primary contact person, John Michael. In Mr. Michael's absence, respondents 
may contact the City's alternate contact person, Pat Carroll. Contact information is provided in the 
section referenced above. 

(THIS SPACE INTENTIONALLY LEFT BLANK} 
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City of Wilsonville 
Engineering Depanment 

Please answer each section and question in the application. 
Failure to do so may result in disqualification. 

SECTION 1- ORGANIZATION OF CONSTRUCTION FIRM 

1.1 Organization chart or outline of construction firm. 

1.2 Organization chart or outline of prime contractor and sub-contractors. 
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City of Wilsonville 
Engineering Department 

SECTION 2 -MANAGEMENT AND CONSTRUCTION EXPERIENCE 

2.1 Indicate the anticipated major sub-contractors for this project and the class or type of 
work. 

Amount Class or Type of Work Contract% 

2.2 List ten major projects applicant has undertaken in the last five years. (List most recent 
projects first.) 

1. Name of Project-----------------------------
Owner&Contact ____________________________ __ 

Address _______________________________ __ 

Phone Number _____________________________ __ 

Project Description-----------------------------

Project Location-----------------------------
Contract Amount _________ Over/Under Contract & Amount---------

Dates Started and Completed ---------Completed on Time-------
Pr~ectConstructionSupeNisor _______________________ _ 

Architect/Engineering Firm & Contact----------------------
Address ______________________________ __ 

Phone Number _____________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project. ______ _ 
Remarks _______________________________ _ 
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City of Wilsonville 
Engineering Depanment 

2. Name of Project-----------------------------
Owner&Contact ____________________________ _ 

Address ________________________________ _ 

Phone Number _____________________________ __ 

Project Description----------------------------

Project Location-------------------------------
Contract Amount. ________ Over/Under Contract & Amount. _________ _ 

Dates Started and Completed _______ Completed on Time---------

Project Construction Supervisor-----------------------

Architect/Engineering Firm & Contact----------------------
Address. _______________________________ _ 

Phone Number _____________________________ __ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project. ______ _ 
Remarks _________________________________ _ 

3. Name of Project. _____________________________ _ 

Owner&Contact. ____________________________ _ 

Address. ________________________________ _ 

PhoneNumber ________ ~---------------------
Project Description----------------------------

Project Location------------------------------
Contract Amount _________ Over/Under Contract & Amount---------

Dates Started and Completed -------Completed on Time---------
P~ectConstructionSupervisor ________________________ _ 

Architect/Engineering Firm & Contact. _____________________ _ 
Address _______________________________ __ 

Phone Number _____________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project _______ _ 
Remarks _________________________________ _ 
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City of Wilsonville 
Engineering Department 

4. Name of Project. _____________________________ _ 

Owner & Contact ____________________________ _ 

Address __________________________________ _ 

Phone Number _____________________________ __ 

Project Description-----~=~----------------------

Project Location-------------------------------
Contract Amount ________ Over/Under Contract & Amount. __________ _ 

Dates Started and Completed __________ Completed on Time-------
Pr~ectCon~ructionSupeNisor ________________________ _ 

Architect/Engineering Firm & Contact----------------------
Address ________________________________ _ 

Phone Number _____________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project-------
Remarks. _______________________________ _ 

5. Name of Project-----------------------------

Owner & Contact-----------------------------
Address ______________________________ ___ 

Phone Number _____________________________ _ 

Project Description----------------------------

Project Location------------------------------

Contract Amount _________ Over/Under Contract & Amount----------

Dates Started and Completed __________ Completed on Time ______ _ 

Architect/Engineering Firm & Contact----------------------
Address ______________________________ _ 

Phone Number _____________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project. _______ _ 
Remarks ________________________________ _ 
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City of Wilsonville 
Engineering Depanment 

6. Name of Project. _____________________________ _ 

Owner&Contact. ______________________________ _ 

Address _________________________________ _ 

Phone Number __________________________________ ___ 

Project Description--------------------------------

Project Location----------------------------------
Contract Amount __________ Over/Under Contract & Amount. ________ _ 

Dates Started and Completed Completed on Time-------
P~edConstrudionSupeNisor _________________________ _ 

Architect/Engineering Firm & Contact-----------------------
Address __________________________________ _ 

Phone Number --------------------------------
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project-------
Remarks _________________________________ _ 

7. Name of Project-----------------------------------
Owner&Contad _________________________________ __ 

Address ___________________________________ _ 

Phone Number _____________________________ __ 

Project Description----------------------------

Project Location------------------------------

Contract Amount -------------Over/Under Contract & Amount------

Dates Started and Completed ------------Completed on Time-----

Architect/Engineering Firm & Contact----------------------
Address _____________________________________ _ 

Phone Number _____________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project. _______ _ 
Remarks ________________________________ __ 

Contractor's Qualification Application 8 Revised 12119/200 I 



City of Wilsonville 
Engineering Depanment 

8. Name of Project _____________________________ _ 

Owner & Contact. ____________________________ _ 

Address ___________________________________________ _ 

Phone Number ___________________________________________________________ __ 

Project Description ---------------------------------------------------------

Project Location ------------------------------------------------------
Contract Amount --------------Over/Under Contract & Amount ________ _ 

Dates Started and Completed -------------Completed on Time----------
Pr~ectConstructionSupeNisor ______________________________________ __ 

Architect/Engineering Firm & Contact -----------------------------
Address _______________________________ __ 

Phone Number _____________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project--------
Remarks __________________________________________________ _ 

9. Name of Project-------------------------------
Owner&Contact ____________________________________________ _ 

Address _______________________________ _ 

Phone Number _________________________________ _ 

Project Description----------------------------

Project Location --------------------------------------------....,.------
Contract Amount __________ Over/Under Contract & Amount --------

Dates Started and Completed __________ Completed on Time-------

Architect/Engineering Firm & Contact----------------------
Address _______________________________ __ 

Phone Number ________________________________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project. ______ _ 
Remarks ________________________________________ _ 
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City of Wilsonville 
Engineering Depanment 

10. Name of Project-----------------------------
Owner&Contact ____________________________ ___ 

Address ____________________________________________________________ _ 

Phone Number ___________________________________ __ 

Project Description------------------------------------

Project Location-------------------------------
Contract Amount ___________ Over/Under Contract & Amount------------------

Dates Started and Completed Completed on Time _____ _ 
Pr~ectConstructionSupeNisor ________________________ _ 

Architect/Engineering Firm & Contact -----------------------------
Address ______________________________________________________________ _ 

Phone Number _____________________________________ __ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project, ____________ _ 
Remarks ________________________________ ___ 

2.3 How many years has Respondent been in business under present name? 

As a prime contractor? : --------As a subcontractor? : 

2.4 How many years' experience in construction work has Respondent had? 

As a prime contractor? : -------- As a subcontractor? : 

2.5 Indicate Respondents principal contact person for this application: 

Contact ________________________________________ _ 

Address ___________________________________ __ 

PhoneandFaxNumber _________________________________ __ 
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City of Wilsonville 
Engineering Department 

2.6 What is the construction experience of all owners, officers, partners and principal 
individuals in Respondent's organization? Also list any other individuals or 
organization who, in any way and to any extent, controls or influences the bidding. 

Individual's Name Present Position or Years of Magnitude and In What 
Office Construction Type of Work Capacity 

2.8 Indicate contractor's licenses or registration numbers held as required by Oregon 
Statutes: 

Corporation Division Registration No.:----------------

Construction Contractors Board No.:-----------------

Landscape Contractors License No.: -----------------

Electrical License No.: _____________________ _ 

Plumbing License No.: ____________________ _ 

Pressure Vessel Installers License No.: 

Other License No.:-----------------------
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City of Wilsonville 
Engineering Depanment 

SECTION 3- EQUIPMENT LIST 

3.1 List plants and equipment owned by applicant: List only major items. Lump together 
small equipment and tools. 

Quantity, Description and Capacity of Items Age in Condition of Equipment 
Years 

Total market value of equipment: $ ________ _ 
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City of Wilsonville 
Engineering Depanment 

3.2 Does applicant intend to rent equipment? If so, provide a general description: 

Where available: _________________________ _ 

SECTION 4- FINANCIAL INFORMATION AND CAPACITY 

4.1 Indicate the total amount of work, expressed in dollars, which the applicant can be 
bonded for at one time (attach letter from licensed bonding company or agent as 
evidence): 

$ ______________________________ _ 

The contract(s) for which this qualification is sought require bid and performance 
bond(s). The applicant shall state the name of the agent and name, address, and 
telephone number of the surety company applicant expects to provide the bonds. 

Name of Agent _____________________________________________ _ 

SurecyCompany ________________________________________________ __ 

Address _____________________________________________________ __ 

Phone Number ___________________________ __ 

4.2 Indicate the firm's form of business. 

4.2 a If an Oregon corporation, answer this: 

When Incorporated -------------------------------------------------

President 

151 Vice President. ____________________________ __ 

Secretary 

Treasurer 

What officers are authorized to execute contracts: ________________ _ 
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City of Wilsonville 
Engineering Depanment 

4.2 b If a general partnership, answer this: 

Date of Organization __________________________ _ 

If a foreign (out of State) co-partnership or persons engaging in business in the state under an 
assumed name, but not domiciled within this state, state whether or not such partnership or 
business organization has been registered as may be required in compliance with Chapter 
648, Oregon Revised Statutes: 

Name and Address of Partners: ______________________ _ 

4.2 c If a foreign (out of State) corporation, answer this: 

When Incorporated--------------------------

In what state-----------------------------
Date of authorization to transact business in the State of Oregon 

Has applicant filed with the Department of Revenue forms required by ORS 279.021? __ _ 
Treasurer _________________________________________________ __ 

President ______________________________ __ 

1st Vice President --------------------------------------------

Secreta~--------------------------------
Treasurer __________________________________________________ __ 

What officers are authorized to execute contracts: --------------------------
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City of Wilsonville 
Engineering Department 

Name and address of registered agent in Oregon: ________________ _ 

4.2 d If a limited liability company, limited liability partnership or a limited partnership 
indicate below: 

Check One: D Limited liability company 

D Limited liability partnership 

D Limited partnership 

Have you registered with the State Corporation Division, Business Registry? 
DYes D No 

Name and address of organizer: -----------------------

List who is authorized to execute contracts: 

4.2 e If doing business under an assumed business name, fill out the following information: 

Name of assumed business: 

Owner's name and 
address: _______________________________ _ 

Registration Date: _____ Expires: 

4.2 f If doing business as a sole proprietorship, fill out the following information: 

Individual's name liable for all obligations of business: ______________ _ 

If you are a sole proprietor using an assumed business name, please list names 
below: _______________________________ _ 

Registration Date: Expires: 
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City of Wilsonville 
Engineering Department 

4.3 List those individuals, companies or corporations owning 10% or more of applicant's 

firm. 

4.4 List any organization, owned or controlled by the applicant, its officers, directors, 
partners and anyone owning at least 10% interest in the firm, or in which the applicant 
was or is an officer, director, partner, doing business in Oregon under another name. If 
none, so state. 

4.5 List all other personnel in applicant's organization who have a financial interest in or 
serve as officers or partners in another firm pre-qualified to bid in this or another state. 

Individual's Present Other Firm or Position in Other State of Other 
Name Position or Firms Firm(s) Firm 

Office 
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City of Wilsonville 
Engineerine: Depanment 

4.6 Financial report attachment. (See SOQ Submittal Content and Organization Section 4.6 

for instructions.) 
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City of Wilsonville 
Engineering Depanment 

SECTION 5- PUBLIC WORKS CONTRACT EXPERIENCE 

5.1 Is your firm currently certified by the State of Oregon as a Disadvantaged Business 
Enterprise (DBE) 
(Check one) D Yes D No 

5.2 Have you ever been denied qualification by any state, local or federal agency in this or 
any other state? 

(Check one) D Yes D No 

If yes, please explain. 

5.3 Have you ever been debarred from bidding on contracts by any state, local or federal 
agency in this or any other state under any State Law or Federal Law? 
(Check one) D Yes D No 

If yes, please explain. 

5.4 Has any officer or partner of the applicant ever applied for qualification or Public Works 
contract with the City of Wilsonville or the State of Oregon Department of Corrections 
under a different name? 

(Check one) D Yes D No 

If yes, please explain. 

5.5 Has the applicant ever failed to complete a state, local or federal public improvement 
(works) contract? 
(Check one) D Yes D No 

If yes, please explain. 

5.6 Has any officer or partner of the applicant ever been found in breach of a local, state or 
federal contract? 

(Check one) D Yes D No 

If yes, please explain. 
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City of Wilsonville 
Engineering Department 

5.7 Does the Respondent have any unpaid judgements and/or unadjudicated claims in 
excess of $5,000? (See SOQ Submittal Content and Organization Section 47 for 
instructions. 

(Check one) D Yes D No 

If yes, please explain. (If this information is confidential, attach a second sealed envelope 

clearly marked as such.) 

SECTION 6 -AUTHORIZED EMPLOYEE 

6.1 Authorized Employee Representative of the Respondent 
By submitting a Statement of Qualifications for the Project, respondents expressly represent 
that they have taken no exception to any term, condition, obligation or requirement of the RFQ 
that is not clearly and expressly stated in their SOQ. 
Respondents further represent that they are an Authorized Employee Representative of the 
Respondent and will report immediately to the City in writing any errors, inconsistencies, 
ambiguities, terms which limit competition, or terms which are otherwise unlawful that they 
discover in the RFQ. 

(Signature and Title) 

SECTION 7- AFFIDAVIT 

AFFIDAVIT: 

STATE 
OF 

) 

County of ______ ) ss. 

being first sworn, state that 
I, 

----------------------------------------------------- am 

of the applicant herein and that the statements 
-------------------==:::-:-:--:----------------- made in this application 

(Title) 
are true and I acknowledge that any false, deceptive or fraudulent statements on the application or at a 
hearing will result in the denial of qualification, and may subject me to charges of false swearing or perjur:: 
should there be any subsequent material reduction in applicant's ability to carry out any project for which 
applicant desires to submit a bid; applicant will give written notice of such change to the designated office: 
Contractor's Qualification Application 19 Revised 12/1912001 



City of Wilsonville 
Engineering Depanment 

to whom this application is submitted at least ten days prior to the bid opening and that it is understood 
that such notice may change the eligibility of applicant to submit the bid. 

(Original 
Signature) 

Subscribed and sworn to 
before me this 

Contractor's Qualification Application 

(Title) 

____________ day of ________________ __ Year 

Original Notary Public Signature 

20 

My commission 
expires 

Revised 1211912001 
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CITY OF WILSONVILLE 
REQUEST FOR QUALIFICATIONS (RFQ) 

Subject: Request for Statement of Qualifications (SOQs) from firms to construct 
roadway improvements associated with the Coffee Creek Correctional 
Facility Infrastructure Phases 5 & 7 Street Construction. 

INTRODUCTION 

The City of Wilsonville is soliciting Statements of Qualifications (SOQs) from firms to 
construct a series of roadway improvements as described below. 

The City intends to select firms to complete construction along a tight timeline to allow 
the improvements to Day Street and Boones Ferry Road to be under construction prior 
to the opening of the Coffee Creek Correctional Medium Security Facility, April 12, 
2002, and completed by October 31, 2002. 

The City's purpose in using this process will be to determine the 'lowest responsible' 
bidder for each referenced project through an evaluation of the demonstrated ability to 
successfully complete projects of a similar nature and the lowest competitive 
construction price proposal. 

NOTE: SUBMISSION OF THE STATE OF OREGON 'CONTRACTOR'S 
QUALIFICATION APPLICATION' IS UNSATISFACTORY. UNDER THE PROVISIONS 
OF ORS 279.039 THE CITY HAS ADOPTED THE BASIC FORMAT AS OUTLINED 
HEREIN TO DETERMINE QUALIFICATION ON IT'S PROJECTS. 

The Terms used throughout this document are summarized below: 

Contractor: 
The firm that will execute a construction contract with the City for the Project. 

Construction Price: 
The lowest competitive bid price for the construction of the referenced projects, 
as described in this document. 

Respondent: 
The legal entity responding to this Request for Qualifications (RFQs) by 
submitting the required Statement of Qualifications (SOQs) as defined in this 
document. 
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BACKGROUND 

In conjunction with goals adopted by the City Council, the construction of the Coffee 
Creek Correctional Facility Infrastructure Street Construction Phases 5 and 7 roadway 
projects are planned. These improvements will provide additional street capacity and 
improved bicycle and pedestrian movements both within and outside the City. The City 
Council has directed Staff to proceed with the roadway construction with all possible 
speed. 

PROJECT INFORMATION 

Project Description 

The proposed work for Coffee Creek Correctional Facility Infrastructure Phases 5 & 
7 Street Construction consists of furnishing all materials, labor, equipment, and 
supervision for the construction and/or reconstruction of the street, storm drainage, and 
utility improvements on Day Street from Boones Ferry Road west 2,600 feet to 
Grahams Ferry Road and on Boones Ferry Road from Commerce Circle to 500 feet 
north of Day Road. Improvements include street construction, concrete curb and gutter, 
concrete sidewalks, concrete driveways, storm sewers, a traffic signal at the Boones 
Ferry Road and the Day Street intersection {part of the Boones Ferry Road 
improvements), and water line extensions. 

The estimated project costs for the improvements are as follows: 
Boones Ferry Road- $1,650,000.00 
Day Street- $1,761,000 
Total: $3,411 ,000 

Project Schedule Milestones 

Request for Qualifications: December 19, 2001, to January 11, 2002, 

Request for Qualifications Due: 12:00 PM (noon) PST, January 11, 2002 

Evaluate Request for Qualifications: January 14-17, 2002, 

Determine Firms meeting 'responsible' requirements: January 18, 2002, 

Hold appeal hearing (if necessary): February 4, 2002, 

Solicit bids from 'qualified' Firms: February 5, 2002, to February 26, 2002, 

Award Construction Contract: March 4, 2002, 

Construction starts: April 1, 2002, 

Construction ends: October 31, 2002. 
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Site Location and Site Area 

Project locations are generally described below: 

Day Street- from Boones Ferry Road west to Grahams Ferry Road; 

Boones Ferry Road- from Commerce Circle to 500 feet north of Day Road; 

Day Street/Boones Ferry Intersection- self-explanatory. 

Permitting 

City Approval: 
The City will obtain all necessary rights-of-way, easements, roadway permits and 
approvals necessary to proceed with the construction as contained within the 
respective project proposals. 

Building Code: 
The Contractor will be required to obtain the electrical permits necessary for the 
installation of the traffic signal installation (ODOT) 

Water Rights: 
Not applicable for this project. 

Corps of Engineers 404 Permit: 
The City will obtain any applicable permits. 

Oregon Health Division Approval: 
Not applicable for this project. 

Wetlands Permit: 
The City will obtain any applicable permits. 

Submerged Land Lease: 
Not applicable for this project. 

000 T Permit: 
The City will obtain any applicable street (not signal) permits. 

Project Financing 

The City of Wilsonville will utilize funding provided through an agreement with the 
Oregon Department of Corrections. 
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Compensation 

The City follows usual and customary process for monthly progress payments during 
construction. 

Retainage 

The City follows statutory requirements. 

Owner's Representative 

It is anticipated that the City's engineering consultant will provide construction-staking, 
inspection and contract administration services as the owner's representative through 
all project phases. 

PROCUREMENT PROCESS 

Selection Process 

Selection will be based on demonstrated qualifications on projects of similar type, 
complexity, size, scope (including continuous operation), budget, traffic conditions, and 
schedule. In order to be considered a 'responsible bidder', you must have 
experience with multiple, comparable, public projects. 

Submittals will be evaluated by a technical review committee consisting of staff 
representatives from the City of Wilsonville and the Owner's Representative. The SOQ 
will be evaluated based on the following criteria: 

Not 
Categories Acceptable Acceptable Incomplete 

1) Organization of Construction Firm 

2) Management and Construction Exp. 

3) Equipment List 

4) Financial Information and Capacity 

5) Public Works Contract Experience 

6) Authorized Employee 

7) Affidavit 

Not 
Result Accepted Accepted Incomplete 
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Each respective SOQ will be rated on an Acceptable/Not Acceptable/Incomplete 
grading schema. A grade of 'not acceptable' in any of the categories is grounds for 
grading the SOQ as 'not accepted.' The ratings for all review committee members will 
be totaled to determine the final score. At its sole discretion, the technical review 
committee may reconvene and collectively review the scoring, making changes as the 
committee as a whole deems appropriate. Though original scoring is done on an 
independent member-by-member basis, the committee members may change their 
scores, as they deem appropriate as a result of the discussions during any collective 
meeting. If a statement of qualifications is deemed incomplete, it will be returned to the 
Respondent for correction. No additional time or extension will be granted for re
submittal. 

Based on the outcome of the review and scoring process, the technical committee will 
determine if a list of 'responsible' bidders can be made, based on the SOQ alone or if 
Respondents will be invited to participate in an interview process. If an interview 
process is implemented, each Respondent will be asked to present their qualifications 
and to answer questions. 

At the completion of the technical committee review process, the Respondents 
determined to be 'responsible' will be invited to participate in the competitive bid 
process in accordance with ORS 279. Staff will then carry a recommendation to the City 
Council requesting that a construction contract be entered into. If the 'lowest 
responsible bidder' does not enter into a construction contract within the specified time, 
subsequently forfeiting the required bid guarantee, the firm submitting the second 
lowest bid will be deemed the 'lowest responsible bidder' and so on. The City also 
reserves the right to reject any or all submittals at its discretion with or without cause, 
and may waive any informalities or minor defects, as it deems appropriate. 

Communications Protocol 

All requests for information and clarifications shall be made directly to the City's primary 
contact person, John Michael. In Mr. Michael's absence, respondents may contact the 
City's alternate contact person, Pat Carroll. Contact information is provided below. The 
City requests that potential respondents refrain from contacting City representatives 
other than Mr. Michael and Pat Carroll. Direction of questions to other City staff or 
elected officials will not be viewed favorably. 

Primary Contact Person 
John Michael, Engineering Associate 
City Of Wilsonville 

Mailing address 
30000 SW Town Center Loop East 
Wilsonville, OR 97070 

Street address 
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8445 SW Elligsen Road 
Wilsonville, OR 

Telephone number 
Fax number 
Email 

Alternate Contact Person 

(503) 682-4960 
(503) 682-7025 
michael@ci. wilsonville.or. us 

Pat Carroll P. E., Special Projects Manager 
City of Wilsonville 

Mailing address 
30000 SW Town Center Loop East 
Wilsonville, OR 97070 

Street address 
8445 SW Elligsen Road 
Wilsonville, OR 

Telephone number 
Fax number 

(503) 682-4960 
(503) 682-7025 

Email carroll@ci. wilsonville. or. us 

Complaint Process and Remedies 

Protests of any of the terms or conditions (procedural or substantive) of this RFQ shall 
be in writing and delivered to Mr. John Michael, at the referenced addresses, no later 
than 12:00 PM (noon) Pacific Standard Time, on December 28, 2001. Protests should 
include sufficient information to enable the City to evaluate the protest and, if the City 
deems appropriate, amend the RFQ. It is the responsibility of the Respondent to inquire 
about, comment on, or clarify any requirement, provision, or feature of this RFQ that the 
Respondent disagrees with, does not understand, finds ambiguous, unclear, unfair, or 
likely to limit competition, within the time frame set forth above. 

The purpose of this timing requirement is to permit the City an opportunity to correct any 
term or condition in the RFQ that may be unlawful, improvident, unduly restrictive of 
competition or otherwise inappropriate. By permitting corrections prior to the opening of 
the SOQs, much of the waste inherent in protests and in the possible rejection of all 
proposals should be minimized. To be considered, protests must be submitted within 
the time established herein or be completely waived by the protestor. The City shall not 
consider protests regarding the SOQ submittal process at a subsequent time. 

All protests of the City's 'responsible bidder' decision by the Respondent must be 
submitted in writing to the City's primary contact within three (3) business days after the 
receipt of said notice. Any protest not filed within this time period is waived. The protest 
must state clearly the basis for the protest and any legal authority in support thereof. 
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Promptly upon receipt of the appeal the City will, within thirty (30) days, schedule a 
hearing before the City Council and City staff and will so notify the Respondent of the 
appropriate date and time. At such hearing, the protester and other interested parties 
will have the opportunity to appear and make an oral presentation of the basis for the 
protest. The City Council will either uphold or deny the protest and will set forth in 
writing the reasons for the decision. If the protest is denied, the City will proceed as 
outlined herein. 

REQUIREMENTS FOR QUALIFICATION STATEMENT SUBMITTALS 

General Instructions 

The Statement of Qualifications must be received on or before 12:00 PM (noon) Pacific 
Standard Time, January 11, 2002. SOQs received after this deadline will not be opened 
and will be returned unopened. The SOQ must be addressed and submitted to: 

By Mail: 
John Michael, Engineering Associate 
City Of Wilsonville 

Mailing address 
30000 SW Town Center Loop East 
Wilsonville, OR 97070 

Re: Statement of Qualifications - Coffee Creek Correctional Facility 
Infrastructure Street Construction Phases 5 and 7 

By Delivery: 
John Michael, Engineering Associate 
City of Wilsonville 

Street address 
8445 SW Elligsen Road 
Wilsonville, Oregon 

Re: Statement of Qualifications - Coffee Creek Correctional Facility 
Infrastructure Street Construction Phases 5 and 7 

The box or envelope must be clearly labeled as "Statement of Qualifications - Coffee 
Creek Correctional Facility Infrastructure Street Construction Phases 5 and 7. Five (5) 
copies of the SOQ are required. SOQs will not be opened publicly. The City will publish 
a list of respondents submitting SOQs and will distribute, via mail or fax, the list to all 
respondents within one business day of the close of the SOQ submittal process. 

No interpretation or clarification of the meaning of any part of the RFQ will be made 
orally by the City to any potential respondent. Requests for interpretation or clarification 
by any respondent must be made in writing to Mr. John Michael at the referenced 
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address. Responses to requests for information will be provided to all recipients of the 
RFQ. Any and all such interpretations and supplemental instructions will be made in the 
form of written addenda that will be sent to all recipients of the RFQ and will become 
part of the RFQ. Mr. John Michael, Engineering Associate, no later than 12:00 PM 
(noon) Pacific Standard Time, on January 4, 2002, must receive any requested changes 
or clarifications to the request for SOQ in writing. 

SOQ Submittal Content and Organization 

The Statement of Qualifications must be separated into sections as follows: 

1. Organization of Construction Firm 
2. Management and Construction Experience 
3. Equipment List 
4. Financial Information and Capacity 
5. Public Works Contract Experience 
6. Authorized Employee 
7. Affidavit 

Narrative and attachment pages are to be 8 Y2 inches by 11 inches, and shall be bound 
in to one volume with the Statement of Qualification application. A clear and concise 
presentation of information is encouraged with a cover letter signed by an authorized 
employee representative of the Respondent. Information is to include (where applicable) 
relevant experience summary/description, financial information and supporting data. 

1. Organization of Construction Firm 

The qualification statement shall provide a clear description and outline or chart 
showing the organization of the construction firm. This should include identification 
of all components of the construction firm along with their project roles, responsibility 
and their reporting accountability. 

The statement should also explain how the organization would be able to function as 
a fully integrated and cohesive unit. It should also show the anticipated lines of 
authority and communication. It should list the responsibility of individuals within the 
organization and the methods that will be used to coordinate and integrate the 
activities and responsibilities of these individuals. Changes to the Respondent's 
proposed team that are made anytime during or after the qualification process, 
including major subcontractors and key personnel, must be forwarded in writing to 
the City. 

Section Listing 

1.1 Organization chart or outline of construction firm 
1.2 Organization chart or outline of prime contractor and sub-contractors. 
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2. Management and Construction Experience 

The Respondent shall list major subcontractors, identifying class or type of work 
and anticipated contract percentage. 

Statements shall include recent examples of similar construction experience 
in,-lr •ninn t\lnQ rnntr~rt "~h IQ ~f'nQn• IIQ ~nn ~"" nQr••li~ritiQ~ tn~t m~" hQ nQrm~nQ 
IIIVI"""--III::J .. ~t"...,, __ ,,.,, __ ., •-•--, --··---~-, -··- -••J 1""'---··-11 "' 1-- "'''-"' 
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to this project specifically including continuous facility operation during construction. 
The statement shall identify one or more individuals in the Respondent's proposed 
firm who held responsible positions on each cited example and explains the position. 
The statement should also include owner, architect/engineering firm references for 
each project cited, including address, phone, and fax numbers. 

The Respondent shall list the company's and its owner's relevant construction 
experience. The principal contact person shall be clearly identified in this section, 
including, address, phone number, fax number, and email address. 

Section Listing 

2.1 Indicate the anticipated major subcontractors for this project and the class of 
work. 

2.2 List ten major projects Respondent has undertaken in the last five years. 
2.3 How many years has Respondent been in business under present name? 
2.4 How many years' experience in construction work has Respondent had? 
2.5 Indicate Respondent's principal contact person for this application. 
2.6 What is the construction experience of all owners, etc., in Respondent's 

organization? 
2. 7 Indicate contractor's licenses or registration numbers held as required by 

Oregon Statutes. 

3. Equipment List 

Section Listing 

3. 1 List plants and equipment owned by applicant applicable to these projects. 
3.2 Does applicant intend to rent equipment. If so, provide a general description. 

4. Financial Information and Capacity 

The statement shall include evidence that the Respondent's current bonding 
capacity is equal to or in excess of $5,000,000. This evidence may be in the form of 
a letter from a licensed bonding company or from an agent representing such a 
company. 
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The qualification statement shall indicate the firm's form of business: single entity, 
joint venture, and association of contractors or other. The qualification statement 
shall also list other financial interests in the company. 

Financial report attachments should include a copy of the Respondent's annual 
financial statement, audited if available, for the most recent three (3) years, and the 
quarterly updates since the most recent annual financial statement. If the 
Respondent is a joint venture, the statement should include similar information for 
each member of the joint venture. (A Letter of Credit, bank reference and credit 
references will be considered in lieu of financial statements.) 

Section Listing 

4.1 Indicate the total amount of work, expressed in dollars, which the applicant 
can be bonded for at one time. 

4.2 Indicate the firm's form of business. 
4.3 List those individuals, companies or corporations owning 10% or more of 

applicant's firm. 
4.4 List any organization, owned or controlled by the applicant, its officers, 

directors, partners and anyone owning at least 10% interest in the firm, or in 
which the applicant was or is an officer, director, partner, doing business in 
Oregon under another name. 

4.5 List all other personnel in applicant's organization who have a financial 
interest in or serve as officers or partners in another firm pre-qualified to bid 
in this or another state. 

4.6 Financial report attachment. 

Section 5 - Public Works Contract Experience 

The Respondent shall list the companies experience with regards to fulfilling public 
works contracts. 

The qualification statement should also disclose any unpaid judgments against the 
Respondent and/or any disputed or unadjudicated claims in excess of $5,000. If the 
Respondent is not a public company, this financial information will be held in 
confidence and the City Attorney and the City's Finance Director will examine it. If 
this information is to be held as confidential, please include it in a second sealed 
envelope clearly marked as such. 

Section Listing 

5.1 Is your firm currently certified by the State of Oregon as a Disadvantaged 
Business Enterprise (DBE)? 

5.2 Have you ever been denied qualification by any state, local· or federal agency 
in this or any other state? 
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5.3 Have you ever been debarred from bidding on contracts by any state, local 
or federal agency in this or any other state under any State Law or Federal 
Law? 

5.4 Has any officer or partner of the applicant ever applied for qualification or 
Public Works contract with the City of Wilsonville or the State of Oregon 
Department of Corrections under a different name? 

5.5 Has the applicant ever failed to complete a state, local or federal public 
improvement (wOiks) contract? 

5.6 Has any officer or partner of the applicant ever been found in breach of a 
local, state or federal contract? 

5.7 Does the Respondent have any unpaid judgments and/or unadjudicated 
claims in excess of $5,000? 

6. Authorized Employee Representative of the Respondent 

By submitting a Statement of Qualifications for the Project, Respondent expressly 
represents that they have taken no exception to any term, condition, obligation or 
requirement of the RFQ that is not clearly and expressly stated in their SOQ. 

Respondents further represents that they are an Authorized Employee 
Representative of the Respondent and will report immediately to the City of 
Wilsonville in writing any errors, inconsistencies, ambiguities, terms that limit 
competition, or terms that are otherwise unlawful that they discover in the RFQ. 

(Signature) (Title) 
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8. Affidavit 

STATE OF 
) ss. 

County of 

I, being first sworn, state that I am (title) 
--------- of the Respondent herein and that the statements made in this 
application are true and I acknowledge that any false, deceptive or fraudulent 
statements on the application or at a hearing will result in the denial of qualification, and 
may subject me to charges of false swearing or perjury; should there be any 
subsequent material reduction in Respondent's ability to carry out any project for which 
Respondent desires to submit a bid, Respondent will give written notice of such change 
to the designated officer to whom this application is submitted at least ten days prior to 
the bid opening and it is understood that such notice may change the eligibility of 
Respondent to submit a bid. 

(Signature) (Title) 

On this __ day of , 2001, before me, a notary public in and for 
said County and State, personally appeared , 
known to me to be the person whose name subscribed to the within instrument 
and acknowledged that executed the same for the purposes therein contained. 

IN WITNESS WHEREOF, I have hereunto set my hand and official seal on the 
day and year above written. 

NOTARY PUBLIC FOR OREGON 
My Commission Expires: _/_/_ 

14 Ofl5 



Exhibit A-3 



01/~~;o~ THU 1H:49 FAX 50J ti78 5057 VALLEJ: PACIFIC CONST. 

ft 

• PO BOX 589 DONALD, OR 97020 503-678-2696 FAX 503-678-5057 

January 24, 2002 

John Michael, Engineering Associate 
City of Wilsonville 
30000 SW Town Center Loop East 
Wilsonville, OR 97070 

RE: Statement of Qualifications Protest-Coffee Creek Correctional Facility 

Infrastructure Phase 5 & 7 Street Construction. 

Dear John, 

Valley Pacific Construction, Inc. is protesting the rejection of our Statement cf 

Qualification application that was submitted for the Coffee Creek Correction 

Facility Infrastructure Phase 5 & 7 Street Construction project. We are planning 

on re-submitting the Management and Construction Experience and the Public 

Works Contract Experience portions of our Statement of Qualification application 

on Monday, January 28, 2002, Thank you very much for your consideration in 

this matter. 

Sincerely, 

John Ghiglia 
President 

01/24/02 THU 16:47 [TX/RX NO 9209) 
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• • 

.y PIU:iflc Conmuaion, Jnc:. 
P.O. Box589 
107SJ Ollie Street 
Donald., OR 97020 

Facsimile Trnnsmittal 

To: City of Wilsonville Fax; 503-682-1015 

From: Valley Pacific Construction, lnc. Date: 01/24/02 

Re: Statement of Qualification Pages: 2 

CJ Urgent Iii For Review 0 Please Comment D Please Reply CJ Please Reeyd 

• • • • • • • 
Attention John Michael: 

Attached is the letter of pretest fer Valley Pacific Construction, Inc. 

• 

. . . . . . . . . . . . . .. . . . . . . . 

01/24/02 THU 16:47 [TX/RX NO 9209] 
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I Canby Excavating, Inc. 
... 

P.O. Box 848 • Canby, Oregon 97013 • Phone (503) 266-2792 • FAX (503) 266-2791 
REGISTERED & BONDED 

January 25, 2002 

John Michael, Engineering Associate 
City c.lf Wilsonville 
30000 SW Town Center Loop Enst 
Wilsonvillu, OR 97070 
Phone: (503) 682-1011 
Ft1x: (503) 682-1015 

RE! Ctlffec Creek CfJrrec:tio,,l FtJcility lnf.,utructure ~ha.r•e 5 & 7 

Dc::~r Mr. Micha~J. 

We received your fax yc:>L~o:rday infonning us thnt the City of Wilsonville has dl!nicc.I our 
l"rcqualific;ation applicntion for bidding on the above-referenced project, We disa~;ree with tlu~ 
findin~s of the Technical Review Committee :md wish to appeal their decision. 

Thank you for Yl,ur attention. 

Sfnccr~ly, 

Doug Sprague 
Vkc President 

01/25/02 FRI 08:13 [TX/RX NO 9213] 
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C~of ~Jr 
WILSONVILLE 

in OREGON 

@001 

30000 SW Town Center Loop 
Wilsonville. Oregon 97070 
(503) 682-1011 
(503)682-1015 Fax 
(503) 682-0843 IDD 

FAX COVER SHEET 
Please deliver the following pages: 

To: ~J~·~~u~~~M~·~~n~~~~----
Attn: ----------------
Date: ~j~a~h~· _25~·~z_o_~_2~---

From: -...s~~t.l!..-;1 \'(....:.' -:...._:=C.:....:•ry-J-:...J.{~a:.!lll:...._ 
Fax#: (503) 682-1015 

Phone #: -----------------

Fax#: 

Phone #: ------------
Total Pages:-----------

(iucludiug caver sheetl 

Re: "Ftt1l Wt t'"~£.\\/eJ.. J,,_r~- - 1 am. -fvrw arcJ.Ncf ,.J f-u 'frM. ( 

Comments: 

If this transmission is nat complete, please call back as soan as possible. 

Thank you! 

HAVE A WONDERFUL DAY 

~:; -sening The Community Wftl Pride 
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Oregon Asjlltltic Paving Co. ~o 
Date: January 24, 2002 

To: John Michael, Engineering Associate 
City of Wilsonville 

Cc: 

From:Roger Metcalf, Vice President 

RE: Wilsonville Prequalification 

PHONE FAX 5o3- •11.:1.- ?o .2..5 

s-a,s- 1>9.2- 99t.O 

Oregon Asphaltic Paving Co. wishes to appeal your findings that we are not a respondsible bidder 

For your project. We intend to take part in your appeal hearing scheduled for February 4, 2002. 

Respectfully yours, 

R.L. MetcalfV.P. 

2no NW Rogers Circle, Troutdale, OR 97060 Phone 503-252-1497 Fax 503-25~147 
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J<ERR 
P.O. Box 1168 Tualatin. OR 97062 

e rt?~.o3 
~ 

503-692-5514 Fax 692-1854 Contractors inc. 

n 

January 24, 2002 

City of Wilsonville 
30000 SE Town Center Loop E 
Wilsonville, OR. 97070 

REF: Prequalification for Coffee Creek Job 

SUB: Statement of Non-Responsible Bidder, City of Wilsonville letter dated January 21, 
2002, received via fax on January 24, 2002 

Attention: John Michael, Engineering Associate 

Dear John: 

Kerr Contractors, Inc. (KCI) has received your letter dated January 21, 2002 regarding the 
status of our pre-qualification. We strongly disagree with the City's declaration that KCI is 
designated as a "Non-Responsible Bidder''. As an established contractor, KCI has a track record 
completing difficult projects in a timely, professional manner with values in the excess of thirteen 
million dollars on a single contract 

The above referenced letter indicates concerns regarding KCI's performance on a project for the 
City of Wilsonville called Wilsonville Road Phase 2A. This project should have been a straight 
forward road reconstruction; however, due to poor sub-surface information for the design, and 
inadequate pre-design/ coordination with the utility companies the project completion was 
extended beyond the original completior date. 

It is arbitrary that the City of Wilsonville would solely rely on the information provided by Mr. Pat 
Carroll at MacKay & Sposito, Inc. regarding KCI's performance on this project. Mr. Carroll's 
views express only one side of the circumstances. In order to fairly evaluate KCI's performance 
on this project, Mr. Carroll should have also included the numerous letters from KCI indicating 
that design revisions and utility coordination were the cause of major project delays. 

A summary of the circumstances resulting in project delays for the Wilsonville Road Phase 2A 
project includes the following: 

1. The existing storm culvert designed to be used as casing was filled with concrete. This 
resulted in an additional 4 weeks added to contract time frame. 

2. PGE did not complete their utility work on time. Mr. Carroll states in his letter on 
September 17, 2001, that the delay in utility installation by PGE was the result of delays 
by KCI. This is not true. PGE crews informed KCI that the Prison was main priority and 
that the city had also been informed of this scheduling problem. In fact, PGE's poles 
were not out of the way for final paving until October 10, 2001. Mr. Carroll states that 
PGE's work was to take four to six weeks to complete but in actuality, PGE's work was 
completed in over 12 weeks. 

Y:\EST\Aian\2002\Small Jobs\Wilsonville.ltr. doc 



l<ERR 
Contractors inc. P.O. Box 1168 Tualatin. OR 97062 503-692-5514 Fax 692-1854 

Page 2 
City of Wilsonville Pre-Qualification 
1/25/2002 

3. Substantial design rev1s1ons for the underground conduit system occurred during 
construction. Significant items were not included in the original design. If you look at the 
final quantities for this work, you will see that the quantities are significantly higher then 
the bid schedule. 

4. The traffic signal interconnect design was not complete for construction. On September 
6· 2001, seven days after original completion date, Mr. Carroll provided clarification 
Number 13 which deleted the traffic signal interconnect from KCl's contract. KCl verbally 
requested Mr. Carroll to resolve this issue during the prior 6 weeks. 

5. Lead times for delivery of street lighting poles resulted in electrical deiays: Submittals 
were provided to Mr. Carroll on June 6· 2001 and were not received back until mid-July. 
Mr. Carroll states that KCI did not inform MacKay & Sposito of the time requirements 
involved in getting poles at that time of the year. Regardless of KCI informing the City of 
the long lead times, Mackay & Sposito were outside of contract review period for 
submittals. Furthermore, the City had the same electrical subcontractor on a project 
down the street and was aware of the long lead time associated with street light poles. 
The long lead times resulted in a project delay of two weeks. 

KCI regrets that the Wilsonville Road Phase 2A project was completed after the original 
scheduled completion date. This project was not delayed due to poor management, quite 
the contrary, KCI worked in good faith to resolve serious design and utility coordination 
issues which significantly impacted the project schedule. These types of issues are beyond 
the control of the Contractor. KCI will not accept the designation as a "Non-Responsible 
Bidder". KCI has worked for many municipal clients in the past and has a very good working 
relationship with them today. 

This letter serves as protest to the City for designation as a "Non-Responsible Bidder". KCI 
requests an invitation to the appeal hearing on February 4, 2002. We look forward to 
meeting with you and presenting the "whole" story. 

Sincerely, 

Alan W. Aplin 
Chief Estimator 

cc: Brent J. Kerr 
Joe Yazbeck 

Y:\ESi\Aian\2002\Small Jobs\Wilsonville.ltr. doc 



J<ERR 
Contractors inc. P.O. Box 1168 Tualatin. OR 97062 503-692-5514 Fax 692-1854 

n 

January 24, 2002 

City of Wilsonville 
~nnnn cr:::: T,.. ... .,., f""ontor I nnn I= 
...JVVVV VL- I vw.-1 I '-'"""• ~'~·-• '-""-t' -

Wilsonville, OR. 97070 

REF: Prequalification for Coffee Creek Job 

SUB: Statement of Non-Responsible Bidder, City of Wilsonville letter dated January 21, 
2002, received via fax on January 24, 2002 

Attention: John Michael, Engineering Associate 

Dear John: 

Kerr Contractors, Inc. (KCI) has received your letter dated January 21, 2002 regarding the 
status of our pre-qualification. We strongly disagree with the City's declaration that KCI is 
designated as a "Non-Responsible Bidder". As an established contractor, KCI has a track record 
completing difficult projects in a timely, professional manner with values in the excess of thirteen 
million dollars on a single contract. 

The above referenced letter indicates concerns regarding KCI's performance on a project for the 
City of Wilsonville called Wilsonville Road Phase 2A. This project should have been a straight 
forward road reconstruction; however, due to poor sub-surface information for the design, and 
inadequate pre-design/ coordination with the utility companies the project completion was 
extended beyond the original completion date. 

It is arbitrary that the City of Wilsonville would solely rely on the information provided by Mr. Pat 
Carroll at MacKay & Sposito, Inc. regarding KCI's performance on this project. Mr. Carroll's 
views express only one side of the circumstances. In order to fairly evaluate KCI's performance 
on this project, Mr. Carroll should have also included the numerous letters from KCI indicating 
that design revisions and utility coordination were the cause of major project delays. 

A summary of the circumstances resulting in project delays for the Wilsonville Road Phase 2A 
project includes the following: 

1. The existing storm culvert designed to be used as casing was filled with concrete. This 
resulted in an additional 4 weeks added to contract time frame. 

2. PGE did not complete 'their utility work on time. Mr. Carroll states in his letter on 
September 17, 2001, that the delay in utility installation by PGE was the result of delays 
by KCI. This is not true. PGE crews informed KCI that the Prison was main priority and 
that the city had also been informed of this scheduling problem. In fact, PGE's poles 
were not out of the way for final paving until October 10, 2001. Mr. Carroll states that 
PGE's work was to take four to six weeks to complete but in actuality, PGE's work was 
completed in over 12 weeks. 

Y:\ESl\Aian\2002\Small Jobs\Wilsonville.ltr. doc 
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3. Substantial design rev1s1ons for the underground conduit system occurred during 
construction. Significant items were not included in the original design. If you look at the 
final quantities for this Vv'ork, you vvill see that the quantities aie significantly highei then 
the bid schedule. 

4. The traffic signal interconnect design was not complete for construction. On September 
6· 2001, seven days after original completion date, Mr. Carroll provided clarification 
Number 13 which deleted the traffic signal interconnect from KCI's contract. KCI verbally 
requested Mr. Carroll to resolve this issue during the prior 6 weeks. 

5. Lead times for delivery of street lighting poles resulted in electrical delays: Submittals 
were provided to Mr. Carroll on June 6· 2001 and were not received back until mid-July. 
Mr. Carroll states that KCI did not inform MacKay & Sposito of the time requirements 
involved in getting poles at that time of the year. Regardless of KCI informing the City of 
the long lead times, Mackay & Sposito were outside of contract review period for 
submittals. Furthermore, the City had the same electrical subcontractor on a project 
down the street and was aware of the long lead time associated with street light poles. 
The long lead times resulted in a project delay of two weeks. 

KCI regrets that the Wilsonville Road Phase 2A project was completed after the original 
scheduled completion date. This project was not delayed due to poor management, quite 
the contrary, KCI worked in good faith to resolve serious design and utility coordination 
issues which significantly impacted the project schedule. These types of issues are beyond 
the control of the Contractor. KCI will not accept the designation as a "Non-Responsible 
Bidder". KCI has worked for many municipal clients in the past and has a very good working 
relationship with them today. 

This letter serves as protest to the City for designation as a "Non-Responsible Bidder". KCI 
requests an invitation to the appeal hearing on February 4, 2002. We look forward to 
meeting with you and presenting the ''whole" story. 

Sincerely, 

Alan W. Aplin 
Chief Estimator 

cc: Brent J. Kerr 
Joe Yazbeck 

Y:\EST\Aian\2002\Small Jobs\Wilsonville.ltr. doc 



.ZBECK & HANSONtJlc 

Joseph A. Yazbeck, Jr. • 
Jeffrey K. Hanson • 

• Also admitted in Te.as 

Via Fax and Mail 

John Michael 
City of Wilsonville 
30000 SE Town Center Loop E 
Wilsonville, OR 97070 

Attornevs at Law 
Suite 2750 

1300 S.W. Fifth Avenue 
Portland, Oregon 97201-5617 

Telephone: (503) 227-1428 
Facsimile: (503) 227-4866 

E-Mail: jay@yazbeckhanson.com 

January 28, 2002 

Re: Prequalification of Kerr Contractors, Inc. for 
Coffee Creek Project 
Our File No. 9666.03 

Dear Mr. Michael: 

This office represents Kerr Contractors, Inc. ("Kerr"). I have enclosed a copy of 
Kerr's January 24, 2002 letter to you, which we believe serves as an appeal of the City of 
Wilsonville's denial of Kerr's application for prequalification for the Coffee Creek project. This 
letter will verify that pursuant to ORS 279.043, Kerr hereby appeals the denial of its application 
for prequalification for the above-mentioned project and requests a hearing, as provided for in 
ORS 279.045. 

Enclosure 

:e/5:ly y~urs, 
x~---- /- /V-

Josep A.. Yazbeck, Jr. 
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~ -VALLEY PACIFIC CONSTRUCTION, INC. 

January 11, 2002 

P.O. Box 589 • 10751 Oak St. 
Donald, OR 97020 

(503) 678-2696 • fax (503) 678-5265 
CCB #15477 

Mr. John Michael, Engineering Associate 
City of Wilsonville 
8445 SW Elligsen Road 
Wilsonville, Or. 97070 

Dear Mr. Michael: 

This letter contains information regarding the Statement of Qualifications for, Valley Pacific 
Construction's qualifications in the area of construction for any future projects we may be 
considered for. · 

Valley Pacific Construction, Inc. has provided quality site preparation and excavation services 
since 1972. We provide all phases of site preparation; from clearing, grubbing and excavating, 
to finish grading and rocking along with cement and lime soil treatment. 

We are proud of our ability to coordinate with designers, engineers, and other contractors to 
solve difficult site problems. We will work with you to do the best job possible, in the shortest 
time possible. Valley Pacific has experience with subdivisions, apartment complexes, schools, 
shopping centers, industrial developments, city streets, freeways, railroads and park and sports 
complexes. 

Our qualified crews perform all utility installations including; storm drains, sanitary sewers, 
water lines, and heavy concrete structures. 

Valley Pacific has the equipment to do your job quickly and efficiently. Our up-to-date and 
efficient fleet ofheavy and special-purpose equipment will minimize your costs. We're 
sticklers for maintenance and our on-sight service trucks are fully equipped with lubrication 
equipment, welders, replacement fuel, and a wide assortment of service tools and spare parts 
to keep everything running smoothly. 



Valley Pacific Construction. Inc. 

You may feel free to contact any ofthe following references that Valley Pacific has worked 
hard to develop a very professional and strong relationship with: 

Mr. Steve Deacon, S.D. Deacon Corporation 
Mr. Joe Bolkavatz, JE Dunn Construction Company 
Mr. Steve Ward, Westech Engineering, Inc. 
Mr. Saiid Behbood~ Squire Associates 
Mr. Brian DeHass, WRG Design Inc. 

(503) 297-8791 
(503) 978-0800 
(503) 585-2474 
(503) 635-4419 
(503) 603-9933 

I sincerely hope that you will consider Valley Pacific to be a highly qualified, professional 
company that could enhance your development requirements. 

Thank you for your consideration. 
Valley Pacific Construction, Inc. 

~~~ 
Senior Estimator/Project Manager 

enclosure 

2 



City of Wilsonville 
Engineering Department 

City of Wilsonville 
Engineering Department 

30000 SW Town Center Loop E 
Wilsonville, Oregon 97070 

(503) 682-4092 

STATEMENT OF QUALIFICATION APPLICATION 

Statement of ____ V...!...!::.al~le~yi'.....;P~a~c::.!.;ifi~lc~C~o!.!!ns~tru~c.!.!.ti~on~,2ln~c~.--------
(Contractor's Registered Company Name) 

Address to which all correspondence should be mailed: 

Physical Address 10751 Oak Street 

Mailing Address :...P..:....:.O::::...:.'-"B=o=x..:.....::...58=9"----------------

City Donald State Oregon Zip Code 97020 

Phone No. (Area Code) 503 678-5057 
Fax No. (Area Code) 503 678-5057 
Date Application Prepared __ ""'Ja=n=u=a:=...ryJ,......=..1-=-1 "-'' 2::::.;0::..;0:...:1:...__ _________ _ 

This Statement of Qualifications is submitted for the following projects: 
Coffee Creek Correctional Facility Infrastructure Phases 5 & 7 

Qualifications Requested: December 19, 2001 
Qualifications Due: 12:00 PM (noon) Pacific Standard Time, January 11, 2002 
Scheduled Bid Solicitation: February 5, 2002 
Scheduled Bid Opening: February 21, 2002 

Contractor's Qualification Application 1 Revised 121191200 I 



City of Wilsonville 
Engineering Departma~t 

Introductory Statement 

INSTRUCTIONS 

In accordance with the statutes of the State of Oregon, every public contracting agency contemplating 
receiving bids for and awarding any contract for a public improvement may require any prospective 
bidder (herein after referred to as Respondent) to submit a full and complete statement concerning 
their equipment and experience in constructing public improvements. 

The application and questionnaire forms which are bound herewith comply with the requirements of 
public contracting rules and must be used in determining the qualifications of Respondents and in 
assigning limits as to the size and kinds of projects for which the Respondents may submit bids. 

The Respondents should use care and integrity in preparing this information. The public contracting 
agency may make independent inquiries concerning the Respondents past performance and/or 
capabilities. 

Manner of Preparing and Filling in Forms 

This application shall include information for only the specific single business organization or entity 
which is applying for qualification and which would be the signatory on a contract with the public 
contracting agency. 

All answers and other entries on the forms, except signatures, should be filled in on a typewriter or 
printed. To make this possible, the forms may be taken apart by removing the staples by which they 
are bound. It shall be the responsibility of the applicant to return all pages whether applicable or not. 
Failure to do so may be grounds for rejection. The forms are available in electronic format from the 
City of Wilsonville (contact Donna Ratter at 503-682-4960 or ratter@ci.wilsonville.or.us). All pages 
whether applicable or not must be submitted in hard copy. No electronic submissions will be 
accepted. 

All answers and entries shall be specific and complete in detail. 

The qualification application shall be signed by the Respondent and sworn to as the form indicates. 
The signatory of the statement guarantees the truth and accuracy of all statements and of all answerE 
to questions. 

An original signed application must accompany the qualification application. (Photocopy or 
facsimile signatures will not be accepted) 

Use of Attachments 

Schedules, reports and other forms of qualification statements may be used as attachments to the 
prescribed form, provided that the information contained therein specifically includes the information 
required by this form. 

Contractor's Qualification Application 2 Revised 1211912001 



City of Wilsonville 
Engineering Department 

Requests for Further Information 

For general information regarding this SOQ Application, refer to the Request for Qualifications packet, 
General Instructions section. All requests for additional information and clarifications shall be made 
directly to the City's primary contact person, John Michael. In Mr. Michael's absence, respondents 
may contact the City's alternate contact person, Pat Carroll. Contact information is provided in the 
section referenced above. 

(THIS SPACE INTENTIONALLY LEFT BLANK) 

Contractor's Qualification Application 3 Revised 12/1912001 



ORGANIZATION 



City of Wilsonville 
Engineering Department 

Please ans·wer each section and question in the application. 
Failure to do so mav result in disqualification. 

SECTION 1- ORGANIZATION OF CONSTRUCTION FIRM 

1.1 Organization chart or outline of construction firm. 

Responsibilities: 

.-------OWNER _______ ~ 

.----------Presidlnt Secetary1reasurer 
~ 

Shop/Maint. SuperintendentTProject:------- Controller- Office 
Manager ~Manager~ 

Payable 
For~man _Estimator Accounts 

Field Crew 

1.2 Organization chart or outline of prime contractor and sub-contractors . 

.-------- PRESIDENT -----., 

Project Manager 

I 
Subcontractor 

Contractor's Qualification Application Revised 12/19/2001 

Office 
Personel 



MANAGEMENT 
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CONSTRUCTION EXPERIENCE 



City ofWilsonvtlle 
Engineering Depanment 

SECTION 2-MANAGElviENT AND CONSTRUCTION EXPERIENCE 

2.1 Indicate the anticipated major sub-contractors for this project and the class or type of 
work. 

Amount 
cpBQ 

II 

Class or Type of Work 
Asphalt Paving 
Concrete Walks & Curbs 

Contract 0/o 

II 

II 

Street lighting/Electrica=l~--------------
Street Landscape 

2.2 List ten major projects applicant has undertaken in the last five years. (List most 
recent projects first.) 

1. NameofPr~ect __ VVh~~it~ewP~i~n~e~S~t~orm~~----------------------------------
Owner & Contact Clean Water Services 
Address 155 N First Ave. Suite 270. Hillsboro. Oregon 97124 
Phone Number 503-846-8621 
Project Description New storm sewer and manhole, street pavement patching, 
landscape restoration and erosion control. 
Project Location SW 191 st Beaverton, Oregon 
Contract Amount $252,699 Over/Under Contract & Amount __ _ 
Dates Started and Completed 12-01 to Completed on Time·--
Project Construction Supervisor _ _;J~o~e:::....;Arm~=s~tr~o:.!.;n~g._ ____________ _ 
Architect/Engineering Firm & Contact Clean Water Services 
Address 155 N First Ave. Suite 270. Hillsboro. Oregon 97124 
PhoneNumber ~50=3~-~84~6~-=86=2~~-----------------------------------
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project Prime 
RemarkSApprox. 2650 Lineal Feet of Large Diameter Storm Drain Line. 

Contractoi 's Qualification Application 5 Revised 12/1912001 



City of Wilsonville 
E.1l:incering Department 

2. NameofProject waadhnrn company st0res Phase II 

Owner & Contact era j g Rea) j ty 

Address_·----~N~e~w~p~o~r~t--B~e~a~c~h~c~a~J~j~f~a~r~n~i~a~-----------~----------

Phone Number __ ~~~--~--~~----~----~--~~----------~------------. . . )3arthwork, site grading and rocking, street improvments, 
Project Des.cnpt1on street & parkin~ lot ~a vi ng. demo 1; t; on hni, a ing paQ. 
pr~parat1~n, storm sewer, san1tary sewer, water/fire line& water service~ 
Project location Woodburn, Oregan 

Contract Amount $ 1 , o 9 1 , 4 1 5 . o O Over/Under Contract & Amount ___________ _ 

Dates Started and Completed 8-0 1 to 1 1-0 1 Completed on Time _Y_e_s _______ _ 

Project Construction Supervisor _J:::.o~e........:;JA.=.r..u.mLIOisw.to.c~or...~.o.<J.n~q~----......_-------------

Architect/Engineering Firm & Contact _W:a.s;;e.i:ls.J.t..s;;e:J..ci..Lh.L.....J:E:..~:n~g~,~· nu.Je:;.~e~r.L...L.i .uny.g ____________ _ 

PhoneNumber __ ~s~o~3~s~a~s=-~2~47~4 _____________________________________ ___ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project Subcontractor 

Rema~s Phase II Commercial Qeyelo~ment apprax 11 5 acres 

3. Name of Project. __ _.:.:A:!,!n~d;.:;r..::e:..::w~C::.::o~m~m~o~n.!.:s~-::..:S~1=.,' t..I:.Se~D~ei..:.:v~ei..ll..!oo~p.u~mw;e;;..Ln"-'tL..-___________ _ 

Owner & Contact Peet!ii/Pi cule.l.L.G.l:.o..u-l-1--------------------
Address 4818 sw Scholls Feryy Rd. Portland, OR 97225 

Phone Number 503-292-8678 
Earthwork, grading, street parking, curbs, sidewalk, street 

Project Descriptionlights, storm sewer, sanitary sewer, waterlines & services. 

Project Location Hubbard, Oregon 

Contract Amount _$.~6....:.7..:..7., ..;:.4~3 ~s ____ Over/Under Contract & Amount---------

Dates Started and Completed 7-0 1 t 0 1 1 -a 1 Completed on Time~...,. ______ _ 

Project Construction Supervisor B j 1 1 Se s 5 nms -----------------

Architect/Engineering Finn & Contact Multi Tech Engj neeri ng 

Address 115513th st. SE, Salem, OR 97302 

Phone Number 503-363-9227 

Indicate whether. Prime Contractor, Sub-contractor or Joint Venture on Project Prime 

Remarks 54 r.at Sqhdi vi sian complete with Electrical service & related 

u~~~~---------------------------------------
contrac:tor's Qualification Application 6 Revised 12/1912001 



City of Wilsonville 
Engineering Department 

4. Name of ProjectSil verton Heiqhts Subdivision-Site Development, 

Owner & Contact Coster Inc. 

Address 307 E. Main, Silverton, Oregon 97381 

Phone Number 503-87 3-3000 

32 rat 
Subdivision 

Earthwork, gradin 
Project Descnptton ~.......,..~t ......... l....,·...:;s..&.ju.' :£.L....-.J.oloL..Io..w......J;l_....._..I.U..I..l..,l;........,.~~~~~:u-s~~~~.__.~l....ll-,_.,.~c 

Project Location Si 1 uerton, Oregon 

Contract Amount _....:.S:...:;;4u.6~..~.s~...~,......;9uB.~..~.s.~....-__ over/Under Contract & Amount. __________ _ 

Dates Started and Completed --l.L6.:..uo-~.J--~.t...~.oL..-JJwO.L..::.lou...J..J ___ Completed on Time -...l:Y~e~s;........ ___ _ 

Pr~ectCons~ct~nSupeN~or~~Gaa~r~y--~.Oul~s~e~n~------------------~ 
Architect/Engineering Firm & Contact Multi Tech Engineering 

Address 1155 13th Street SF Salem, Oregon 97302 
PhoneNumber_~5~0~3~-~3~6~j~·-~9~2~2~7 __________________________________ __ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project ...:P;..;:r::...;:i::.:.:m~e=-------

Rema~s 32 lot Subdivision complete with Electrical service & related 

utilities. 

5. Name of Project Good Samaritan Mental Hospital Building 

Owner&Contact Good Samaritan Hospital 

Address 3509 NW Samaritan Hos12ital prive, Corvallis, Oregon 97330 

PhoneNumbM 541-754-~~-~--------------------------------·-----
. . . Earthwork, building pad preparation, structure, excavatio: 

ProjectDescnptton shoring. site drainage, and fire protection 

Project Location Corvallis, Oregon 

Contract Amount S 1 1 3 , 1 2 7 . o o Over/Under Contract & Amount-------

Dates Started and Completed 4- o 1 to 6- o 1 Completed on Time ~xe .... s~----

Architect/Engineering Firm & Contact Devco Enginee d nq, Inc. 

AddreSS245 NE conifer. Corvallis. QR 97339 

Phone Number 541-757-9885 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Projects ll be antra ct a r 
,., ___ _..,_ 
I"'CIIICII".., NeloZ fanr star?/ hpilQing at existing hospjtal comp-lex 

Contractor's Qualification Application 7 Revised 12119f2001 



City of Wilsonville 
Engineering Dc:partmcnt 

6. Name of Project Amberglen Building 1915 

Owner & Contact Britcher Properties 

Address600 NW Compton Dr Suite 106 Beaverton, oregon 

Phone Number J\lat Ava i 1 ahl e 
Earthwork, grading & rocking, stree.paving, curbs, sid~walks, 

Project Description street l1ghts, storm & san1 tary sewer, waterl1nes 

Project Location Hillsboro, Oregon 
& services. 

Contract Amount $269, 123 oo Over/Under Contract & Amount. _______ _ 

Dates Started and Completed Agril 200 1-0ct. 2001 Completed on Time _Yolo.le-..s,._ ____ _ 

Pr~ectCon~ruct~nSupeN~or_B_l_·l~_l~ __ se~§_s_u_m_s_·------------------

Architect/Engineering Firm & Contact Ankrom Moisan Associ a ted Arch; tects 

Address 8720 sw McAdam Suite 100, Portlam, oregon 97219 

Phone Number so 3- 2 4 s- 7 1 o o 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project subcontractor 

Rema~s Four story offise building on +6 acres. 

7. Name of Project Monmouth Effluent Reuse & Conveyence Facility 

Owner & Contact City of Monmouth · 

Address ___ ~1~5~1~M~a~i~n~s~t-~~·~~M~o~nu·m~o~u~t~h~·~o~r~e~g~o~n~9~7~3~6~1 _____________ _ 

Phone Number 503-838-2234 
Effluent R~qse & Conv.Fac. 1nclud1ng; E~flueQt Pump Station, app~ow 17,200 
Project Descnpt1onof 16" pressure transm1ss1on p1pe, 3000lf 24" grav 1 ty sewer 
pipe & rep acernent of 2000lf of 12" concrete grav1ty sewer 1ntercep1;or wit 
ProjectlocationMonmouth, Oregon w/24"gravlty sew 

Contract Amount $ 1 , 6 1 2 , 9 o o . o o Over/Under Contract & Amount------

Dates Started and Completed 1 o-oo to 9-01 Completed on Time-----

Architect/Engineering Firm & Contact Whitaker Engineering-Todd Whitaker 

Address 14995 Ailie Road, Monmouth, Oregon 97361 

Phone Number 5o 3 8 3 8- 4 o 3 3 

Indicate whether. Prime Contractor, Sub-contractor or Joint Venture on Project.~P;...:r;..;;li:.:.:m.:..::e...._ __ _ 

Rema~s 17,000 LF Pressure effluent piping plus gravity sewer. 

Contractor's Qualific:ation Application 8 Revised 1211912001 



City of Wilsonville 
Engineering Department 

8. Name of Project Wood Vj 11 ase Town Center 

Owner & Contact Ko 1 1 Deve 1 opment R j ck Mj ra nda 

Address Newport Beach, California 

Phone Nurr.ber Not Available 
?O Acre site development, street improvements, new street 

Project Description .......;;l.;;.;;.n;;.,:f;..:r:....:a;:.;s=-t.;;;.;r:::....;;;;u..;;;c...;:t;.::u:..:r:..:e=-.=------------------------

Project Location Wood Village, oregon 

Contract Amount $ 4 ' 2 59 ' 6 o o · o o Over/Under Contract & Amount ----------------
Dates Started and Completed ~5._-~0:...:.0:.....-:t;;.::o~3::....-.....:0::....1:....._ ___ Completed on Time __ Y_e_s ____ __ 

P~ectCon~ructionSupeNisor_~B~i~l~l~s~e~s~su~m~s ______________________ ~ 

Architect/Engineering Firm & Contact w & H Pacific, Rick Martin 

Address 8405 SW Nimbus Ave, Beaverton, Oregon 

PhoneNumber ____ 50_3_-_6_2_6_-_0_4_5_5 __________________________________________ __ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project Subcontractor 

RemamsFast-track site development for private infrastructure with public 

improvements following. 

9. Name of Project West Union Village 

Owner & Contact Aspen Newfoqndl and. r.r,c 

Address not a va; 1 ah 1 e 

Phone Number not available 
20 acre commercial/retail development with major street and infra

Project Description structure improvements. 

Project Location Hillsboro, Oregon 

Contract Amount __ ,....$-=2•'..:.1.:.2..:..1 "'-' ..:..1 5~1 ____ Over/Under Contract & Amount--------

Dates Started and Completed 9 -9 9 to 3 o 1 · · Completed on Time ..... T_,_i wm..,e.._t.....,.s,_ch~ed~ll ..... , ..,e_ 
Delay 

Architect/Engineering Firm & Contact ...:;Wu;Rlo.l.G;L...,I,o.u;e;;.;;s;)...,l.l!. g~n""------------------

Address 10450 SW Njmbqs Aye. portland. Oregan 

Phone Number 503-60 3-99 3 3 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Pr~jectsubcontractor 

Remams Project Work was suspended 3 months after start, for 9 months wit 

work resuming approximately 1 year after origional start. 
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Engineering Department 

10.Name of Project Center East Estates 

Owner & Contact The Teuscher, LLC 

Address 300 W 39th Street, Vancouver, WA 

Phone Number 360-696-3326 

Project Description 22 lot subdivision with street improvements 

Project Location Salem, Oregon 

Contract Amount s 3 o 2 , 2 3 2 . o o Over/Under Contract & Amount --"+:..:-;...3~..,;o%~-----

Dates Started and Completed 7-00 to 9-00 Completed on Time-----

Architect/Engineering Firm & Contact Youngman Engineering, Inc. , Ron Hudkins 

Address 1375 Liberty Street SE Salem, Oregon 

Phone Number 503-364-8207 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project._P_r_i_m_e ____ _ 

Rema~~roject was well planned and permitted. AJJ condjtions for con

struction were addressed and accomplished prior to beginning of construct: 
Work was completed ~ithout major incidents or changes. 

2.3 How many years has Respondent been in business under present name? 

As a prime contractor?: 29 As a subcontractor?: ~2.;;..9 ____ _ 

2.4 How many years' experience in construction work has Respondent had? 

As a prime contractor?: 29 As a subcontractor?: ___ 2_9 _____ _ 

2.5 Indicate Respondents principal contact person for this application: 

Contact ____ D~a~v~e~~G~o~b=b~e~l ___________________________________ _ 

Address ______ ~P~·~o~·~B~o~x~5~8~9~D~o~n~a~l~d~,~O~r~e~g~o~n~9~7~0~2~0~-------------------

Phone and Fax Number 503-678-2696 Fax 503-678 5265 
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2.6 What is the construction experience of all owners, officers, partners and principal 
individuals in Respondent's organization? Also list any other individuals or 
organization who, in any way and to any extent, controls or influences the bidding. 

Individual's Name Present Position or Years of Magnitude and In What 
Office Construction Type of Work Capacity 

Heavy Const.ut= Owner 
Earl Ghiglia CEO 

47 to 50,000,000 Supervisory 

Ghig_lia President 
feavy Const. UJ;: Executive 

John 25 to 15,000,000_ Supervisory 
Bldg. & Heavy Estimator 

Dave Gob bel Senior Estimator 30 c 9~sXnn uRnX 0 Project Manag 

Gary Olsen Superintendent 30 
Heav5 Const.t.;P 
to 1 ,000,000 Superintende 

Bill Sessums 
Heavy Const. u ~uperintenden Superintendent 30 to 20,000,000 

2.8 Indicate contractor's licenses or registration numbers held as required by Oregon 
Statutes: 

Corporation Division Registration No.: __ 0....;9_7_1_4.;;..;0;_1.;....5~----------

Construction Contractors Board No.: __ 1:.....5::....;;4'-'-'-------------

Landscape Contractors License No.: ....!;Nu....:.A~--------------

Electrical License No.: ___ .......;;.N~A=-------------------

Plumbing License No.: ___ ___:N~/:....:A:.:.__ ______________ _ 

Pressure Vessel Installers License No.: ___ ;;.;.N'""/.:..:A __________ _ 

Other License No.: Washington r, i cense: VAI.f.EYPC 1 2 1 R 2 
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City of Wilsonville - -Engineering Department 

SECTION 3- EQUIPMENT LIST 

3.1 List plants and equipment owned by applicant: List only major items. Lump together 
small equipment and tools. 

Quantity, Description and Capacity of Items Age in Condition of Equipment 
Years 

Please see attached 

Total market value of equipment: $ 
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• 
Quantity, Description and Capacity of Items Age in Condition of Equipment 

Years 
2 Cat 09 15 Excellent 
3 Cat 08 w/ ripper 15 Excellent 
4 Komatsu 065 Dozer w/ ripper 7 Excellent 
2 Komatsu 041 Dozer 3 Excellent 
3 International TD7 Dozer 8 Excellent 
I TO I2 3 Excellent 
6 Cat 63 I Scraper II Excellent 
2 C'i!t 627 Scraper IO Excellent 
I Cat 623 8 Excellent 
2 Dresser 850 Grader 2 Excellent 
I Cat I20G 5 Excellent 
I Cat I4G Grader 10 Excellent 
I Cat 815 Compactor I2 Good 
2 5X5 Compactors 10 Good 
I 4X4 Compactor 10 Good 
I Ray go 4I 0 Compactor 6 Good 
I IRS 44 DD Roller 6 Good 
2 SP54 Roller 6 Good 
8 Komatsu Excavators, 200, 220, 410, 400 2 Excellent 
1 Cat 212 Excavator Excellent 
I Kamatsu WA 450 4 Excellent 
2 Kamatsu W A 250 Excellent 
1 Cat 920 Loader IO Good 
1 Kamatsu WI 80 Loader 2 Excellent 
1 Komatsu 150 Excavator I Excellent 
1 8000 Gallon Water Wagon I5 Average 
5 Water Trucks 5 Good 
3 12 Yard Dump Trucks I3 Excellent 
I 22 Yard Dump Trucks I3 Excellent 

Low Boy Tractor/Trailer 7 Excellent 
Lime/Cement Treating Spread II Excellent 

I End Spill 20 Yard 20 Excellent 
2 Belley Dumps 7 Good 
2 Lube Trucks 4-I5 Excellent 
3 Service Trucks 3-13 Excellent 
I Weld Truck 6 Excellent 
I2 Pickups 6 Excellent 
6 Office Trailers Excellent 

Misc. Equipment Excellent 
2 160 CFM Air Compressors I Excellent 
I Water Tower 5 Excellent 
I Arrow Boards 5 Excellent 

Trench Shoring Excellent 
2 Fork Lifts IO Excellent 

Pump System to fill Water Wagons 5,000 GPM Excellent 
Concrete Demo Jaw 32,000 lbs. Excellent 
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City of Wilsonville 
Engineering Department 

3.2 Does applicant intend to rent equipment? If so, provide a general description: 

We do not anticipate renting equipmen~. howeyer should the 

situation arise or the circumstances dictate, we will rent the 

equipment that would be necessary. 

Where available:_...;s::..t::.:a::..t::.:e::...._;w:.:....:l:..:. d::.;:e;;.._ __________________ _ 

SECTION 4- FINANCIAL INFORMATION AND CAPACITY 

4.1 Indicate the total amount of work, expressed in dollars, which the applicant can be 
bonded for at one time (attach letter from licensed bonding company or agent as 
evidence): 

$....1? 000.000 

The contract(s) for which this qualification is sought require bid and performance 
bond(s). The applicant shall state the name of the agent and name, address, and 
telephone number of the surety company applicant expects to provide the bonds. 

Name of Agent KPD Insurance Company/Jerry Balding 
Sure~Company_r_·n_s_c_o_D_i_c_o ____________________ ___ 

Address One Centerpoint . I.ake Oswego. Oregon 

Phone Number 1-800-929-0191 

4.2 Indicate the firm's form of business. 

4.2 a If an Oregon corporation, answer this: 

When Incorporated _1_9_7_2------------------------

President John Ghiglia 

1st Vice President.._ __________________________ _ 

Secretary 

Treasurer 

Carlolyn Tjaarda 

Margaret Ghiglia 

What officers are authorized to execute contracts:-.::l.~---------------

13 Revised 12119/2001 



City of Wilsonville 
Engimering Department 

4.2 b If a general partnership, answer this: 

D t f 0 
. . N/A a eo rgamzatlon. ___________________________ _ 

If a foreign (out of State) co-partnership or persons engaging in business in the state under an 
assumed name. but not domiciled within this state, state whether or not such partnership or 
business organization has been registered as may be required in ~ompliance with Chapter 
648, Oregon Revised Statutes: 

Name and Address of Partners:.-.::.N~A.:...-___________________ _ 

4.2 c If a foreign (out of State) corporation, answer this: 

When Incorporated _N_/_A _________________________ _ 

In what state N I A ------------------------------------
Date of authorization to transact business in the State of Oregon --'N~/'-'A._ _____ _ 

Has applicant filed with the Department of Revenue forms required by ORS 279.021?_'-li,N,(-.4/A:a.--. 

Treasurer~N~~------------------------------------

President __ ~~----------------------------------------
1 st Vice President 

~~-----------------------------------
Secreta~--N~/~A~---------------------------------------
Treasurer __ N~A~---------------------------------
What officers are authorized to execute contracts: ~1-J;;J------------------
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Engineering Department 

Name and address of registered agent in Oregon:_..;..N;.:../...;.;A;....._ ____________ _ 

4.2 d If a limited liability company, limited liability partnership or a limited partnership 
indicate below: 

Check One: 0 Limited liability company 

0 Limited liability partnership 

0 Limited partnership 

Have you registered with the State Corporation Division, Business Registry? 
n VoC! n f\.ln L...J • ""''-~ ..__, • ~,.., 

Name and address of organizer: _......;..;N"'-/.:..::A:__ __________________ _ 

List who is authorized to execute contracts: N I A 
:__ __________________ ___ 

4.2 e If doing business under an assumed business name, fill out the following information: 

Name of assumed business: 

Owner's name and 

address:~N~A~------------------------------------------------

Registration Date: ......:.N:..t./~A:....-__ Expires: 

4.2 f If doing business as a sole proprietorship, fill out the following information: 

Individual's name liable for all obligations of business: __ ~N~------------

If you are a sole proprietor using an assumed business name, please list names 

below: N A 

Registration Date: N/A Expires: 
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4.3 List those individuals, companies or corporations owning 10% or more of applicant's 

firm. 

Earl R. Ghiglia- 100% 

4.4 List any organization, owned or controlled by the applicant, its officers, directors, 
partners and anyone owning at least 10% interest in the firm, or in which the applicant 
was or is an officer, director, partner, doing business in Oregon under another name. If 
none, so state. 

N/A 

4.5 List all other personnel in applicant's organization who have a financial interest in or 
serve as officers or partners in another firm pre-qualified to bid in this or another state. 

Individual's Present Other Firm or Position in Other State of Other 
Name Position or Firms Firm(s) Firm 

Office 

N/A 

I I I I I I 
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4.6 Financial report attachment (See SOQ Submittal Content and Organization Section 4.6 

for instructions.) Please see attached 
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0 

June 26, 2001 

To Whom It May Concern: 

p 1/2 

~yRanJr. 
Tualatin Kc:('.enter 
M4i.lr.ode: OR-20-99-0074 
18650 SW Boones fer-ry Road 
l'ost Office &.lx 802 
'l\W31:tn, OR 97062 

Tel: 503 692-SlSO 
F.u: f>•jj 692·560h 

Valley Pacific Construction, Inc. has been a customer ofKey Bank of 
Oregon since prior to 1988. 

Aggregate average balances in the ~ccounts kept with us are a low six figure. 

We hold for their use a line of credit in the amount of a medium six figure, 
which current bas a balance available of a low six figure. 

They also have a term loan that srarted with a low six. figure and presently 
has a balance of a medium five figure. 

All depository and loan relationships have been handled as agreed: and we 
hold a high regard for this company and its management team. 

Sincerely7 

0 1 '--1"..1 .lb fk.__ p_l~ I I kZ;y1 <vt () v . 

Carole Maylender (. '-~·· 
Rehitionship Manager 

~ MemberFDIC 
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P.O. BOX 784 • SPRINGFIELD, OREGON 97477 

February 1, 2001 

John Michael, Engineering Associate 
City of Wilsonville 
30000 SW Town Center Loop East 
Wilsonville, OR 97070 

· nr-. \ 1~11-•• p--=-'=- ,...,. __ ,..,..,... .,...4-i""'" In,.. "1:.. Vdllt::Y cu ... JII\, \JVIIi;)LIUvLIVIIt lllv .. 

Dear Mr. Michael; 

I RECEJ\JEC' 
I 

! FEB 0 5 2001 
I \/.:\LLEY' i-'_,:-., •..•. 
! CC:~STRUCTIOi·:: ·~~:,,~, 

···~. 

This letter is written on behalf of our valued client, Valley Pacific Construction, Inc. We have handled 
the account for several years and have extended surety credit to $12,000,000 and would consider 
higher limits. 

KPD Insurance Inc. believes Valley Pacific Construction, Inc. to be one of the leading contractors in 
the Northwest and will continue to back them in their business pursuits. 

If you should have any questions regarding this matter, please don't hesitate to call me. At 541-741-
0550. . 

Sincerely, 

JB:jc 

1111 GATEWAY LOOP • SPRINGFIELD,OR97477 • PHONE(541)741·0550 I FAX(541)741·1674 

833 B ALDER CREEK DRIVE • MEDFORD, OR 97504 • PHONE (541) 245·1 1 11 I FAX (54 1) 245·1112 



VALLEY PACIFIC CONSTRUCTION, INC. 
P.O. Box 589 • 10751 Oak St. 

Donald, OR 97020 
(C\01\ ~7SL?~Q~ • l<~v fC\()1\ ll7~-~0~7 
,~~-, ~·~ __ ,~ ·-·,---, -·- ---· 

CCB No. 15477 

In connection with our Statement of Qualification Application we would like to provide 
you with the following credit references: 

Familian Northwest 
Cindy Lane, Credit Manager 
2250 North Columbia Blvd. 

Portland, OR 972517 
Phone: (503) 978-2224 

Fax:(S03)978-2289 

Pacific Rock Products, L.L. C. 
Keith Dow, Credit Manager 

8705 N.E. 117th Ave. 
Vancouver, WA 98662 
Phone: (360) 254-7770 

Fax: (360) 254-0404 

United Pipe Supply 
Louie Jauregui, Credit Manager 
7600 S.E. Johnson Creek Blvd. 

Phone: (503) 788-8813 
Fax: (503) 788-0144 
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Cily of Wilsonville 
Engineering Deparunent 

SECTION 5- PUBLIC WORKS CONTRACT EXPERIENCE 

5.1 Is your firm currently certified by the State of Oregon as a Disadvantaged Business 
Enterprise (DBE) 
(Check one) 0 Yes ~ No 

5.2 Have you ever been denied qualification by any state, local or federal agency in this or 
any other state? 

(Check one) 0 Yes 1Kl No 

If yes, please explain. 

5.3 Have you ever been debarred from bidding on contracts by any state, local or federal 
agency in this or any other state under any State Law or Federal Law? 
(Check one) D Yes EJ No 

If yes, please explain. 

5.4 Has any officer or partner of the applicant ever applied for qualification or Public Works 
contract with the City of Wilsonville or the State of Oregon Department of Corrections 
under a different name? 

(Check one) D Yes @ No 

If yes, please explain. 

5.5 Has the applicant ever failed to complete a state, local or federal public improvement 
(works) contract? 
(Check one) 0 Yes ~ No 

If yes, please explain. 

5.6 Has any officer or partner of the applicant ever been found in breach of a local, state or 
federal contract? 

(Check one) D Yes !!] No 

If yes, please explain. 
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5. 7 Does the Respondent have any unpaid judgements and/or unadjudicated claims in 
excess of $5,000? (See Submittal Content and Organization Section 47 for 
instructions. 

(Check one)o Yes-51 No 
If yes, please explain. (Ifthis information is confidential, attach a second sealed envelope clearly 
marked as such.) 

SECTION 6-AUTHORIZED EMPLOYEE 

6.1 Authorized Employee Representative of the Respondent 
By submitting a statement of Qualifications for the Project, respondents expressly 
represent that they have taken no exception to any term, condition, obligation, or 
requirement of the RFQ that is not clearly expressly stated in their SOQ. 
Respondents further represent that they are an Authorized Employee Representative of the 
Respondent and will report immediately to the City in writing any errors, inconsistencies, 
ambiguities, terms which limit dmpetition, or terms which are otherwise unlawful that they 
discover in the RFQ. 

SECTION 7- AFFIDAVIT 

AFFIDAVIT: 

~~ATE A~,J ) 

County of lfd1412.JoN ) ss. 

David J. Gobbel 
Senior Estimator 

[\ j / being first sworn, state that 
I, ___ ______,c__,./).....:.......:.'1411A~W=-· '----"-\. "-·--=CZJ=-=~=:6"'-"-6"'-"'-;L.=------ am 

of the applicant herein and that the statements 
S:e>NIOFL £?n~Mum;L made in this application 

(Title) 
are true and I acknowledge that any false, deceptive or fraudulent statements on the application or 
at a hearing will result in the denial of qualification, and may subject me to charges of false 
swearing or perjury, should there be any subsequent material reduction in applicant's ability to 
carry out any project for which applicant desires to submit a bid; applicant will give written notice 
of such change to the designated official. 
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to whom this application is submitted at least ten days prior to the bid opening and that it is understooc 
that such notice may change the eligibility of applicant to submit the bid. 

!fJt._;pu :;!?. . hr,n-,14TV£ 
t/ (Origina · (Title) 

Signature) 1 

Subscribed and sworn to 
before me this _...~..:1 0"'---- day of -+-'~J.a~"LA...<-~t---

• 

OFACIALSEAL 
DEANNA L JOLLY 

NOTARY PUBLIC • OREGON 
COMMISSION NO. 349966 
MY 'DMMISSIIM E XPIES Dit. 25. ZDD5 

Contractor's QualifiCilbon Application 20 

My commission 
expires 

Revised 12/1912001 

Year .i-OOri 

Signature 
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Canby Excavating, Inc. 

P.O. Box 848 • Canby, Oregon 97013 • Phone (503) 266-2792 • FAX (503) 266-2791 

REGISTERED & BONDED CCB #77471 

January 11, 2002 

John Michael, Engineering Associate 
City of Wilsonville 
30000 SW Town Center Loop East 
Wilsonville, OR 97070 

Dear Mr. Michael, 

Enclosed please fmd our Statement of Qualifications for the Coffee Creek Correctional Facility 
Infrastructure Street Construction Phases 5 and 7. In the past year, Canby Excavating has 
completed successfully several public works projects and has increased our public works sales 
volume relative to our private contracts sales volume. We have continued, however, to complete 
a significant number of private projects as in years past. 

We believe that the public projects we completed this past year, combined with a successful track 
record on public projects over the past decade, should be sufficient to illustrate our competence in 
the public works sector. Additionally, a proven track record and long list of satisfied private 
clients will hopefully only enhance our qualifications in the eyes ofthe City of Wilsonville as this 
prequalification application is reviewed. 

We believe our integrity and our focus on client satisfaction that have made us a preferred 
contractor among private owners are aspects of Canby Excavating that will be brought to any 
project we perform, regardless of whether it is a private or public project. The fact that we 
compete successfully in markets where price is consistently not the only consideration hopefully 
only strengthens our resume. 

Because of your stated specific interest in our public works experience, most-ofthe jobs listed in 
this Statement of Qualifications are public-works-related. However, we would be happy to 
provide you with a wealth of additional information regarding our numerous private projects, 
should you wish to know more. 

Thank you for your consideration. 

Sincerely, 

v~ 
Doug Sprague 
Vice President 

Enclosures 

(?) ~temenl oF ~O-lA-h'ca..-{;OV'lS 
(s) "Fir1~Y'\6(tJ.. st~f-~Wlen.ts 



City of Wilsonville 
Engineering Department 

City of Wilsonville 
Engineering Department 

30000 SW Town Center Loop E 
Wilsonville, Oregon 97070 

(503) 682-4092 

STATEMENT OF QUALIFICATION APPLICATION 

Statement of Canby Excavatinq. Inc. 
(Contractor's Registered Company Name) 

Address to which all correspondence should be mailed: 

Physical Address __ 2...;.5...;.3...;.6...;.1 _..:.s..:.. _· ;;.;:.Hw..:..:.Y~· _;9:..;9;..:E=....,~A.:..:u:.:r:..::o::.=r:..:::a:...t,~o~R'--~9...:....7~0~0.=.2 _____ _ 

M .1. Add P.O. Box 848 
a11ng ress -------------------------

City Canby State ____ o_R ______ Zip Code 9 7 o 1 3 

Phone No. (Area Code) _(_5_0_3_) ___ 2_6..;..6_-;;;;..27.....;9;;...:2::...._ ____ _ 

Fax No. (Area Code) __ (_5_0_3_) 266-2791 

Date Application Prepared __ J_a_n_u_a_r_y_1_1_,_2_o_o_2 __________ _ 

This Statement of Qualifications is submitted for the following projects: 

Coffee Creek Correctional Facility Infrastructure Phases 5 & 7 

Qualific;ations Requested: December 19, 2001 

Qualifications Due: 12:00 PM (noon) Pacific Standard Time, January 11, 2002 

Scheduled Bid Solicitation: February 5, 2002 

Scheduled Bid Opening: February 21, 2002 
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City ofWiisonville 
Engineering Department 

Introductory. Statement 

INSTRUCTIONS 

In accordance with the statutes of the State of Oregon, every public contracting agency contemplating 
receiving bids for and awarding any contract for a public improvement may require any prospective 
bidder (herein after referred to as Respondent) to submit a full and complete statement concerning 
their equipment and experience in constructing public improvements. 

The application and questionnaire forms which are bound herewith comply with the requirements of 
public contracting rules and must be used in determining the qualifications of Respondents and in 
assigning limits as to the size and kinds of projects for which the Respondents may submit bids. 

The Respondents should use care and integrity in preparing this information. The public contracting 
agency may make independent inquiries concerning the Respondents past performance and/or 
capabilities. 

Manner of Preparing and Filling in Forms 

This application shall include information for only the specific single business organization or entity 
which is applying for qualification and which would be the signatory on a contract with the public 
contracting agency. 

All answers and other entries on the forms, except signatures, should be filled in on a typewriter or 
printed. To make this possible, the forms may be taken apart by removing the staples by which they 
are bound. It shall be the responsibility of the applicant to return all pages whether applicable or not. 
Failure to do so may be grounds for rejection. The forms are available in electronic format from the 
City of Wilsonville (contact Donna Ratter at 503-682-4960 or ratter@ci.wilsonville.or.us). All pages 
whether applicable or not must be submitted in hard copy. No electronic submissions will be 
accepted. 

All answers and entries shall be specific and complete in detail. 

The qualification application shall be signed by the Respondent and sworn to as the form indicates. 
The signatory of the statement guarantees the truth and accuracy of all statements and of all answers 
to questions. 

An original signed application must accompany the qualification application. (Photocopy or 
facsimile signatures will not be accepted) 

Use of Attachments 

Schedules, reports and other forms of qualification statements may be used as attachments to the 
prescribed form, provided that the information contained therein specifically includes the information 
required by this form. 
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Requests for Further Information 

For general information regarding this SOQ Application, refer to the Request for Qualifications packet, 
General Instructions section. All requests for additional information and clarifications shall be made 
directly to the City's primary contact person, John Michael. In Mr. Michael's absence, respondents 
may contact the City's alternate contact person, Pat Carroll. Contact information is provided in the 
section referenced above. 

(THIS SPACE INTENTIONALLY LEFI' BLANK) 
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Please answer each section and question in the application. 
Failure to do so may result in disqualification. 

SECTION 1- ORGANIZATION OF CONSTRUCTION FIRM 

1.1 Organization chart or outline of construction firm. 

See Attachment A. 

1.2 Organization chart or outline of prime contractor and sub-contractors. 

See Attachment B. 
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Canby Excavating, Inc. CONCEPTUAL ORGANIZATIONAL FLOWCHART Attachment A 

Project 
Delivery 

r Shareholders I 

1 Board of Directors I 

r CEOs I 

Marketing, Estimating 
Project Management 

Contract Admin. 
I General Superintendent 

Production/Eauipment I General Superintendent I 
Safetv/Qualitv/HR I Equipment I 

Maintenance/Repair 

Project I 
Manager 

I 
!Contract I 
!Coordinator 

I Project 1 
Estimator! 

1 Safety I 
1 Committee 1 

Project 
Superintendent 

Crew Foreman 

Crew Members: 
Operators/ 
Laborers 

Product 
Delivery 

r Dispatcher 

I 
Truck 

Drivers 

I Equipment I 1 Equipment 
Maintenance I Repair 

I 

General Administration 
HR/Personnel/lnsurance/ 

Licensing/Information 
Systems I Clerical/ 

Reception/Office Maint. 

I Financial Controller/ 
Accounting 

I 
rPurchasingl 

Agent I Reception 1 
r-------------~, 

1 AP/Payroii/Treasury 1 Accounting 
Bookkeeping/AR 

Job Costing 
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Canby Excavating, Inc. Attachment A 

PROJECT COMMUNICATION FLOWCHART 

Project Manager 
(Lance Powlison) 

... 

, 
Field Superintendent 

(Harold Sprague) 

~l 

f ~, • Crew Foreman Crew Foreman Crew Foreman 

~l f , 
Crew: Operator, Crew: Operator, Crew: Operator, 

Laborers Laborers Laborers 
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Canby Excavating, Inc. e 
Attachment A 

Narrative of Management Style 

A project at Canby Excavating is typically managed by a project manager, who is fully 
responsible for completing the project on time, on budget, to the client's and engineer's 
satisfaction, and in compliance with the project plans, specs, contract, and agency 
requirements. This is done partly from the office, but also involves frequent trips to the 
job site. The project manager oversees the administrative portion of the project, such as 
contracts, billing, and subcontract agreements. The project manager also maintains a 
comprehensive file of all written correspondence concerning the project. Lance 
Powlison will be the project manager for this project. 

The field superintendent represents the company at the project site. He is also considered 
to be fully responsible for the project being completed on time, on budget, to the client's 
and engineer's satisfaction, and in compliance with the project plans, specs, contract, and 
agency requirements. The field superintendent maintains daily communication with the 
project manager by radio, as well as in person. He oversees the work of the foremen and 
their crews. He is also responsible for coordinating the efforts of subcontractors, utility 
companies, inspectors, and other entities who have business at the project site. For this 
project, Harold Sprague will be the field superintendent. 

The field superintendent reports directly to the general superintendent, who is responsible 
for supplying him with the human and equipment resources necessary to complete the 
project. The general superintendent also functions as a coach for the field 
superintendent's efforts. Scott Sprague will be the general superintendent for this 
project. 
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Canby Excavating, Inc. Attachment B 

PRIME-SUB ORGANIZATIONAL CHART 

Field Superintendent Project Manager 

PRIME 

AC Paving Concrete Subcontractor Electrical Sub (traffic 

Subcontractor (curbs, sidewalk, catch signal) 
basins) SUBS 



City of Wilsonville 
Engineering Depanment 

SECTION 2 -MANAGEMENT AND CONSTRUCTION EXPERIENCE 

2.1 Indicate the anticipated major sub-contractors for this project and the class or type of 
work. 

i}}jj;~'';~,:~:i~~:Qh:tt:~~t\$)2~~}ifi~"~i:: 

$300,000 - $400,000 Paving 
~----------~---------

9% 

$300,000 $400,000 Concrete 
$200,000 - $300,000 Electrical (Traffic Signal) 6% 

2.2 List ten major projects applicant has undertaken in the last five years. (List most recent 
projects first.) 

1. Name of Project Lake Oswego 2001 2002 1\nnual Water System RPhahi 1; tati on 

Owner & Contact City of Lake Oswego I Joel B. Komarek, P. E. 

Address 380 "A" Avenue, Lake Oswego, OR 97034 

PhoneNumber __ ~(5~0~3~)~6~3~5~-~0~2~7~o ________________________________________ ___ 

Project Description waterline replacement· in downtown Lake Oswego. street res

toration, incl. paving, curbs, sidewalks. Involves intensive coordination 

Project Location Downtown Lake oswego, OR 
(cont. ) 

Contract Amount $924,838.30 Over/Under Contract & Amount +$0. o 0 (currently) 

Dates Started and Completed 1214101 - present CompletedonTime It will be! 

Project Construction Supervisor Lance Powlison (Project Manager) 

Architect/Engineering Firm & Contact City of Lake oswego I Joel B. Komarek, P. E. 

Address 380 "A" Avenue, Lake Oswego, OR 97034 

Phone Number < 503 > 635-0270 
Prime Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project. ___________ _ 

Remarks (cont.) with local homeowners & businesses we're working jn small 
segments to avoid closing all of downtown. Traffic control requires cons-

tant maintenance & updating. A homeowner called to express appreciation 
for our cooperation & communication on this project. 
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City of Wilsonville 
Engineering Department 

2. Name of Project Fern Hill Road Trunk #4948 

Owner & Contact Clean Water Services I Steve Lampert 

Address 155 N, Fjrst Avenue, Ste 210, Hi J J share, OR 97124 
PhoneNumber ___ (~s_o_3_) __ 8_4_6_-_8_6_2_1 ________________________________________ __ 

Project Description __ r_n_s_t_a_l_l_e_d_s_· e_w_--=_-r __ t_r_u_n_k_a_l_o_n_:g:..__rr_~a_~_· r_~. _r...;..o_a...;..d...:.·---------

Project Location __ F_e_r_n_H_i_l_l_R_o_a_d_, _F_o_r_e_s_t_G_r_o_v_e_,_o_R _____________ _ 

Contract Amount $1 o 3, 51 8 • 1 o Over/Under Contract & Amount + $7 2 9 • 5o 
---~~~~------

Dates Started and Completed 7 1 1 61 o 1 -811 O I O Completed on Time __ Y_e_s ______ _ 

Project Construction Supervisor Lance Powlison (Project Manager) 

Architect/Engineering Firm & Contact Clean Water Services I Steve Lampert 

Address 155 N. First Avenue, Ste. 270, Hillsboro, OR 97124 

PhoneNumber __ ~(_s_o_3_) __ 8_4_6_-_8_6_2_1 ______________________________________ __ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project __ ..=.P-=r-=i=m=e'------
Remarks Involved extensive traffic control on a main road. 

3. Name of Project Lenox Sanitary Sewer Trunkline 

Owner&Contact Cityof Hillsboro I Charlie Shell, P.E. 

Address 123 West Main street, Hillsboro. OR 97123-3999 

PhoneNumber __ ~(5_0_3~)~6~8~1_-~6~2~5~2~-----------------------------------------

Project Description Sanitary trunkline installation & hookup. Involved (cont.) 

Project Location Hillsboro OR 

Contract Amount $9 s 9, 4 9 8. o o Over/Under Contract & Amount _+____;:;$~4..;;.5....~..,..;;.4.;;.5.;:;..3.;.. • .;..o a;;._ ____ _ 

Dates Started and Completed 512 91 o 1 -11 13 O I O 1 Completed on Time __ Y_e_s _____ _ 

P~ectCon~ruct~nSupervisor ___ K_e_n __ F_o_n_g ___ (_P_r_o_j_e_c_t __ M_a_n_a_g_e_r_) ___________ _ 

Architect/Engineering Firm & Contact City of Hillsboro I Charlie Shell, P. E. 

Address 123 West Main Street, Hillsboro, OR 97123-3999 

Phone Number (503) 681-6252 
--------------------------------------

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project_'-P_r_i_m_e ______ _ 

Rema~s street work & restoration. Significant traffic control, incl. 
flaggin & detouring while maintaining homeowner access. No service shutoff 
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City of Wilsonville 
Engineering Depanment 

4. Name of Project. __ c_a_n_b..::.y_s_t_a_t_i_o_n _______________________ _ 

Owner & Contact Frank Cutsforth (contact Lynn Storlie of Triplett-Wellman) 

Address ____ P_._o_. __ B_o_x __ 1_6_o_,~w __ o_o_d_b_u_r_n~, __ o_R ___ 9_7_0_7_o ________________________________ __ 

Phone Number C 503 > 223-5839 

ProjectDescription Sitework for buildings in Thriftway parking lot, plus (cont) 

Project Location 2nd & Ivy. Canby, OR 

Contract Amount $ 3 O 5 ' 8 59 • o 2 Over/Under Contract & Amount + $1 8 4 , 4 6 2 • o 2 

Dates Started and Completed 511 /01-present Completed on Time It will be! 

Project Construction Supervisor Lance Powlison (Project Manager) 

Architect/Engineering Firm & Contact CIDA I Craig Harris, EIT 

Address 5200 sw Macadam, Suite 420, Portland, OR 97201 

Phone Number < 503 > 226-1285 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project Subcontractor 

Remarks (cont) street improvements on a main thoroughfare. We success-

fully maintained uninterrupted public access to Thriftway as well as 
to neighboring businesses. 

5. NameofPr~ect_~P~a~c~1~·f~i~c~H~e~i~g~h~t~s~1~2~t~h~S~t~r~e~e~t~I~m~p~r~o~v~e~m~e~n~t~s __________________ _ 

Owner & Contact Nelson Development I Dave Nelson 

Address 1735 5th Street, Hood River, OR 

Phone Number ( 541 > 387-2604 

Project Description Work on 12th st. ( 4 lanes of traffic): Built up embankment 
(cont) 

Project Location 12th street, Hood River, OR 

Contract Amount $2 9 0 ' 0 0 0 • 0 0 Over/Under Contract & Amount . + $0 • 0 0 ------------------
Dates Started and Completed 9 I 1 I 0 0-1 2 I 1 8 I 0 ° Completed on Time __ Y_e_s ____ _ 

Architect/Engineering ·Firm & Contact _w_e_s_t_e_c_h_E;;;;._n..t.,g.;;;.i.;;.;;n..;;..e..;;..e..;;..r..;;.,i..;;..n;;...g~-----------

Address 3841 Fairview Industrial Drive SE, Ste. 100, Salem, OR 97302 

Phone Number < 50 3 > 58 5- 2 4 7 4 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project'-P_r_1_· m_e ____ _ 

Rema~s (cont) for road, constructed storm drain system, widened road and 

added a turn pocket. Traffic control included lane shifting and 

flagging. 
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City o:- Wiisonville 
Engineering Department 

6. Name of Project Faist Addition Phase 3 

Owner & Contact Oregon Development I Tom Kendall 

Address 25588 Cheryl Drive, West Linn, OR 97068 

Phone.Number ___ (~5~0~3~)~5~5~7_-~1~0~1=2------------------------~-----------------

Project Description Subdivision. Included half-street improvements on 13th st 

Project Location __ c_a_n_b_;_y_,_o_R _________________________ _ 

Contract Amount $53 4 ' O 53 • 1 O Over/Under Contract & Amount + $1 8 , 8 4 7 • 3 6 

Dates Started and Completed 8128100-11116100 Completed on Time _Y_e_s ____ _ 

Project Construction Supervisor George Schmidt, Jr. (Project Manager) 

Architect/Engineering Firm & Contact Sisul Engineering I Pat Sisul 

Address 375 Portland Ave., Gladstone, OR 97207 

PhoneNumber __ ~(_5_0_3~) __ 6_5_7-_0_1_8~8~-----------------------------------------

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project _P_r __ im_e ________ _ 

Remarks (cont) that required re-routing traffic to opposite sjde of street 

7. Name of Project _.....;W~l.=..;. 1=-1=-a=m=e-=t-=t-=e~F-=a:.::l...::l:.:::s'--I.D"-.:!r .... l.i!:;.... v:r..:e..._wl..l..loloa.-toliiie .... r ..... l..,.i ...... n.Llie.__ ____________ _ 

Owner & Contact __ s_h_o_w_t_i_m_b_e_r_c_o_m....:p;....a_n.....;y=--;,..I_M_i_k_e_N_e....:d....:e....:l:;.;l.:;.;. s;;..k;.;;.Y=------------
Address ___ 4_2_3_0 __ N_E __ F_r_e_m_o_n_t_s_t_r_e_e_t_, __ P_o_r __ t_l_a_n_d_, __ o_R ___ 9_7_2 __ 1_3 ____________________ _ 

Phone Number < 503 > 658-2767 

ProjectDescription Laid 1450 LF of 20" waterline on Willamette Falls Drive. 

Project Location Willamette Falls Drive, West Linn, OR 

Contract Amount $2 6 6 , 2 o 4. 7 5 Over/Under Contract & Amount + $1 2, 3 8 8 . 7 5 

Dates Started and Completed 7 I 1 3 I 9 9-8 I 2 5 I 9 9 Completed on Time _Y_e_s ___ _ 

Architect/Engineering Firm & Contact _w_. B_. _w_e_l_l_s_&_A_s_s_o_c_i_a_t_e_s _________ _ 

Address 4230 NE Fremont street, Portland, OR 97213 

PhoneNumber--~<=5=0=3~)-=-28~4~-~5=8~9~6~-----------------------------------------
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project._P_r_i_m_e ____ _ 

Remarks Involved extensive traffic control in order to keep a main road 
operational throughout construction. 

Contractor's Qualification Application 8 Revised 12119/2001 



City of Wilsonville 
Engineering Department 

8. Name of Project Canby Market Center (Fred Meyer shopping complex) 

Owner & Contact Gramor Development I Dean sorensen 

Address ____ 1_9_7_6_7 __ s_w __ 7_2_n_d __ A_v_e __ ._, __ s_t_e_. __ 1_o_o_, __ T_u_a_l_a_t_~_·n~, __ o_R ___ 9_7_0_6_2 ______________ __ 

PhoneNumber (503) 245-1976 

Project Description Complex si tework project. Included widening & re-routing 

Project Location _ . ....;c;....a_n_b...::!y-..l,_....;o;..;;R.;__ ____________________________ _ 

Contract Amount $3, 4 7 o , 1 2 6 • 4 5 · Over/Under Contract & Amount + $3 2 8, 61 3 • 4 5 

Dates Started and Completed 4 I 1 I 9 9 - 1 o I 1 6 I o o Completed on Time --=Y~e:.::s _____ _ 

Pr~ectConst~ctionSupeN~or ___ G_e_o_r~g_e __ s_c_h_m_i_d_t~, __ J_r_. ___ (_P_r_o~j-e_c_t_M_a_n_a_g~e_r_) ______ ~ 

Architect/Engineering Firm & Contact _w_R_G_D_e_s_i_g_n_,_r_n_c_. _____________ _ 

Address 5415 sw Westgate DRive, Ste. 100, Portland, OR 97221 

Phone Number < 503) 41 9-250 o 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project _P_r_i_m_e~-~--

Rema~s (cont) an intersection & portion of 99E. We also installed a traf

fic signal. Maintained smooth traffic flow on 99E, as well as for the 

Union Pacific Railroad running parallel to 99E. 

9. Name of Project __ s_o_u_t_h ___ E_n_d_s_e_w_e_r ___________________________________ _ 

Owner & Contact City of Oregon City (Nancy Kraushaar) I Dave Herman 

Address P.O. Box 351, Oregon City I 722-D Main Street, Oregon City 

Phone Number < 503) 657-0891 I < 503) 656-0513 

Project Description Installation of a sewer trunk line & pump station along 

Project Location South End Road, Oregon City, OR 

Contract Amount $9 9 O, 4 4 O • o o Over/Under Contract & Amount + $8 2 , 8 4 5 • o o 

Dates Started and Completed 5 I 1 4 I 9 7 - 5 I 1 8 I 9 8 Completed on Time ~-Y_e_s ___ _ 

Architect/Engineering Firm & Contact Balfour Engineering I George Cathey 

Address 18605 Willamette Falls Drive, West Linn, OR 97-068 

PhoneNumber ___ (_5_o_3;._)_6_3_5_-_9_2_9_3 __________________________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project._.r:.p.._r..Li.wm~e:..__ ___ _ 

Rema~s a major thoroughfare. Partnership between city & private developer 

We sucessfully completed the job with no road closures and were able 

to maintain continuous flow of traffic~§£ the duration of the project, 
using extensive traffic control. 
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City ofWiisonville 
Engineering Department 

10.NameofProject Blossom Drive & Portland Road water & Sewer 

Owner & Contact City of Salem I Donald Whitehurst 

Address 555 Liberty St·reet SE, Salem, OR 97301-3503 

PhoneNumber ___ (_5_0_3_) __ 5_8_8_-_6_2_1_1 __________________________________________ __ 

Pmject Description Installation of water & sewer mainlines along a busy street 

and a major highway. Included street removal & replacement. Required (cont 

Project Location Blossom Drive & Portland Road ( 99E) , Salem, OR 

Contract Amount $ 7 8 5 , 6 9 9 • 2 5 Over/Under Contract & Amount - $58 , 58 2 • 11 

Dates Started and Completed 1 o I 1 I 9 6 - 5 I 2 7 I 9 7 Completed on Time ---=Y~e;.;;.s __ _ 

Project Construction Supervisor Jeff Kersey (now George Schmidt, Jr) · (Project Mgr 

Architect/Engineering Firm & Contact City of Salem I Donald Whitehurst 

Address 555 Liberty Street SE. Salem. OR 97301 3503 

PhoneNumber ____ (_s_o_3_) __ 5_8_8_-_62 __ 11 ______ ~----------------------------------
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project'--_P_r_im_e ______ __ 

Remarks (cont) extensive coordination. with local residents & businesses. 

Traffic control required for both Blossom Drive & Portland Road. 

2.3 How many years has Respondent been in business under present name? 

As a prime contractor? : 1 1 As a subcontractor? : ____ _... . ..;...11..;..._ ______ __ 

2.4 How many years' experience in construction work has Respondent had? 

As a prime contractor? : 2 8 As a subcontractor? : 2 8 

2.5 Indicate Respondents principal contact person for this application: 

Contact ____ G_e_o_r_g~e __ s __ c_h_m_i_d_t~, __ J_r_·~-------------------------------------------
Address ____ P __ .o __ ._B __ o_x __ 8_4_8~, __ c_a_n_b~y~,_o_R __ ~9-7_0_1_3 ________________________________ __ 

Phone and Fax Number Phone: ( 503) 266-2792 Fax: ( 50 3 ) 2 6 6-2 7 91 
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City of Wilsonville 
Engineering Department 

2.6 What is the construction experience of all owners, officers, partners and principal 
individuals in Respondent's organization? Also list any other individuals or 
organization who, in any way and to any extent, controls or influences the bidding. 

Individual's Name Present Position or Years of Magnitude and In What 
Office Construction T~e of Work Capacity 

~treet, site-Roger Sprague President 32 
~ork, utils. Owner I Opera tcb 

Doug Sprague Vice President 24 street, site-
~ork_.._ utils. Owner /ooeratcb 

Scott Sprague Superintendent 20 ~treet, site- Superintendei 
!work nt-il~ 

·Kirk Heath Superintendent 1 6 street, site- Superintende 
!Work, utils. 

Harold Sprague Superintendent 33 ~treet, site- Superintende 
!work, utils. 

George Schmidt, Jr Est/Proj Mgr 1 0 jstreet, site- Est/Proj · ~ork, utils. 

Ken Fong Est/Proj Mgr 22 jstreet, site-
~ork, utils. Est/Proj 

Rob Fitzgerald Est/Proj Mgr 4 jstreet, site- Est/Proj 
jwork, utils. 

Lance Powlison Est/Proj Mgr 1 1 jstreet, site-
t;vork, utils. Est/Proj 

2.8 Indicate contractor's licenses or registration numbers held as required by Oregon 
Statutes: 

Corporation Division Registration No.: __ _;2::.;5::.;8::..1.;_0::.;2::..-_8=-4-=-----------

Construction Contractors Board No.: ___ 7_7_4_7_1 __________ _ 

Landscape Contractors License No.: ___ N_I_A ___________ _ 

Electrical License No.: _________ N_/_A ___________ _ 

N/A Plumbing License No.: _____________________ _ 

Pressure Vessel Installers License No.: __ N_I_A ___________ _ 

Other License No.: DEQ sewage disposal service #35815 
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City of Wilsonville 
Engineering Department 

SECTION 3- EQUIPMENT LIST 

3~1 List plants and equipment owned by applicant: List only major items. Lump together 
small equipment and tools. 

Quantity, Description and Capacity of Items Age in Condition of Equipment 
Years 

See Attachment c. 

Total market value of equipment: $ 1,213,325.00 
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ATTACHMENTC Canby Excavating, Inc. Page 1 

Construction Equipment 

Age 
Qty. Description (Yrs) Condition 

Backhoes 
1 2001 New Holland Backhoe 1 Excellent 
1 93 Case 590 4 WD Turbo Backhoe 8 Good 
1 96 Case 580 SL 4 WD Turbo Backhoe 5 Good 

Trackhoes 
1 90 Hitachi EX200 LC-1 Trackhoe 11 Good 
1 96 Hitachi EX200 LC-5 Trackhoe 5 Good 
1 97 John Deere EX200 LC Trackhoe 4 Good 
1 95 Hitachi EX220 LC-2 Trackhoe 6 Good 
1 97 John Deere 892E Trackhoe 4 Good 
1 94 John Deere 992E Trackhoe 7 Good 
1 Hitachi EX 200-5 Good 

Dozers 
1 94 Komatsu D37-P5A Dozer 7 Good 
1 93 Cat D5 HLGP II Dozer 8 Good 
1 707 Dresser/Crawler/Dozer Good 

Graders 
1 68 John Deere 570 Grader 33 Good 
1 92 John Deere 670B Grader 9 Good 

11 opcon :system 4: ( 1) control oox; (:l) :some 1 rackers ( 1) :SlOpe 
Sensor (1) Rotation Sensor (I) Main fall Sensor (I) Hydraulic 
Manifold Assembly w/cables & mounting hardware 740, tracker 

1 9142-9026, Circle Sensor 9180-3510, Mainfall sensor 9170-3550 2.5 Good 
Loaders 

1 85 John Deere 544 C Loader 16 Good 
1 94 John Deere 544 GB Loader 7 Good 

Rollers/Compactors 
1 95 Champ 840 SUP PAC Roller Sheep's Foot 6 Good 
1 80 Homemade Sheep's Foot 21 Good 

92 Cat 814B Earth compactor w/ropes, cab, air cond, 
1 straight blade 9 Good 
1 87 Dynapac CA 15 Roller/ Smooth Drum 14 Good 
1 83 Tampa RS 166A Roller Double Smooth D 18 Good 
1 90 Whacker RD 880 Roller Vibratory 11 Good 

Scrapers 
1 74 John Deere 860A Scraper 27 Good 

Sweepers 
1 92 Laymor 6HB Sweeper 9 Good 

Discs 
1 96 Case IM7700 Off Set Disc. 5 Good 
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ATTACHMENT C Canby Excavating, Inc. Page 2 

Construction Equipment 

Age 
Qty. Description (Yrs) Condition 

Water Trucks 
1 75 Peterbuilt Tank C-25 Water Truck 26 Good 
I 80 G!vfC 2.5 Ton Wtr. C-14 Water Truck 21 Good 
1 86 Ford LN8000 C-19 Water Truck 15 Good 

Heavy Trucks 
1 92 Ford LTL 9000 Dump C-5 (10-yard) 9 Good 
1 83 Kenworth DT C-15 ( 1 0-yard) 18 Good 
1 88 Ford F700 C-29 (2-ton) 13 Good 
1 92 Diesel Flatbed 9 Good 
1 94 International Eagle C-8 Tractor (80,000 lb haul 6 Good 

Light Trucks 
Small PUIF150 

1 91 Ford Ranger 4CY C-11 10 Good 
1 95 Ford F150"4WD C-17 6 Good 
1 95 Ford F150 4WD C-22 6 Good 
1 97 Ford F150 4WD C-27 4 Good 
1 97 Ford F150 C-32 4 Good 
1 98 Ford F150 C-33 3 Good 

F250 . - -~ 

1 96 Ford F250 7.3L C-3 5 Good 
1 92 Ford F250 7.3L C-4 9 Good 
1 90 Ford F250 4WD C-18 11 Good 
1 89 Ford F250 Toolboy C-21 12 Good 
1 84 Ford F250 4WD 6.9L C-30 17 Good 
1 2001 Ford F250 C-39 0 Excellent 

F35011-Tons 
1 90 Ford F350 7.3L C-2 11 Good 
1 95 Ford F350 C-6 Super Duty 6 Good 
1 88 Ford F350 C-7 Super Duty 13 Good 
1 89 Ford F350 C-10 Super Duty 12 Good 
1 85 Ford F350 C-12 Super Duty 14 Good 
1 89 Ford F350 Supercab C-16 12 Good 
1 97 Ford F350 7.3L C-23 4 Good 
1 97 Ford F350 7.3L C-24 4 Good 
1 79 Chevy 1-Ton Van C-26 TV Truck 22 Good 
1 99 Ford F350 7.3L C-28 2 Good 
1 99 Ford F350 7.3L C-34 Super Duty 2 Good 
1 99 Ford F350 SD 1 Ton 2 Good 
1 2000 Ford F350 C-37 1 Excellent 

l/11102 



City of Wilsonville 
Engineering Department • 3.2 Does applicant intend to rent equipment? If so, provide a general description: 

One backhoe, four trackhoes, one grader and two scrapers leased 

from Sprague Joint Venture and Partnership Investment co. Other 

equipment will be rented as needed. 

Where available: Hessel Tractor, United Rentals, The Plank company 

SECTION 4- FINANCIAL INFORMATION AND CAPACITY 

4.1 Indicate the total amount of work, expressed in dollars, which the applicant can be 
bonded for at one time (attach letter from licensed bonding company or agent as 
evidence): 

$ 20 million dollars ·-----------------------------
The contract(s) for which this qualification is sought require bid and performance 
bond(s). The applicant shall state the name of the agent and name, address, and 
telephone number of the surety company applicant expects to provide the bonds. 

Name of Agent Bob Lagler 

Surety Company The Phoenix Surety Agency, Inc. 

Address Bldg. 8, 1499 SE Tech Center Pl, Ste. 290, vancouver, WA 98683 

PhoneNumber ____ ~(3_6_o __ >_8_9_2_-_s_8_4_o __________________________________ _ 

4.2 Indicate the firm's form of business. 

4.2 a If an Oregon corporation, answer this: 

When Incorporated August 2. 1991 

President Roger S. Sprague 

1st Vice President. ___ o_o_u..::.g~l_a_s_R...;.._s..:.p_r_a...::g:....u_e __________________ _ 

Secretary 

Treasurer 

Douglas R. Sprague 
N/A 

What officers are authorized to execute contracts: _____________________ _ 

President 

Vice President 
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THE PHOENIX SURETY AGENCY, INC 

January 9, 2002 

Bonding & I.nsurance 

Building 8, 1499 SE Tech Center Place 
Suite 290 

Vancouver, VVA98683 

(360) 892-5840 

FftuX (360) 892~5871 

John Michael, Engineering Associate 
City of Wilsonville 
8445 SW Elligsen Road 
Wilsonville, OR 97070 

Re: Contractor Prequalification 
Canby Excavating, Inc. Canby, Oregon 

Dear John: 

This is to inform you that vve have been doing business vvith Canby Excavating since 
1994 and our history vvith them has been excellent and vve consider this contractor highly 
competent in their field. To date they have requested bonding on jobs in excess ·of 
$10,000,000 with aggregate limits at $20,000,000 and been approved. These same limits 
would be available today subject to the usual underwriting standards and guidelines. 

If this office can be of further assistance please let us know. 

SAFECO INSURANCE COMPANY OF AMERICA 

By~RrJ.d,./ 
Bonnie Riddle, Attorney-In-Fact 

Serving Clients in: 
Washington, Oregon, California, Idaho, Arizona, Nevada, Wyoming, Montana 



SAFEco· POWER 
OF ATTORNEY 

KNOW ALL BY THESE PRESENTS: 

e 
SAFECO Insurance Company 
PO Box34526 
Seattle, WA 98124-1526 

No. 12669 

That SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA, each a Washington corporation, does each hereby 
appoint 
•••••••••••••••••••••••••••••••••••••••••••••••••ROBERT W. LAGLER; BONNIE RIDDLE; Vancouver, Washington•••••••••••••••••••••••••••••••••••••••••••••••• 

its true and lawful attomey(s)-in-fact, with full authority to execute on its behalf fidelity and surety bonds or undertakings and other documents of a similar character 
issued in the course of its business, and to bind the respective company thereby. 

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSURANCE COMPANY OF AMERICA have each executed and 
attested these presents 

this 30th day of August . 2001 

R.A. PIERSON, SECRETARY 

CERTIFICATE 

Extract from the By-Laws of SAFECO INSURANCE COMPANY OF AMERICA 
and of GENERAL INSURANCE COMPANY OF AMERICA: 

"Artide V, Section 13. - FIDELITY AND SURETY BONDS ... the President, any Vice President, the Secretary, and any Assistant Vice President appointed for that 
purpose by the officer in charge of surety operations, shall each have authority to appoint individuals as attorneys-in-fact or under other appropriate titles with authority to 
execute on behalf of the company fidelity and surety bonds and other documents of similar character issued by the company in the course of its business ... On any 
instrument making or evidencing such appointment, the signatures may be affixed by facsimile. On any instrument conferring such authority or on any bond or 
undertaking of the company, the seal, or a facsimile thereof, may be impressed or affixed or in any other manner reproduced; provided, however, that the seal shall not 
be necessary to the validity of any such instrument or undertaking." 

Extract from a Resolution of the Board of Directors of SAFECO INSURANCE COMPANY OF AMERICA 
and of GENERAL INSURANCE COMPANY OF AMERICA adopted July 28, 1970. 

"On any certificate executed by the Secretary or an assistant secretary of the Company setting out, 

(i) The provisions of Article V, Section 13 of the By-Laws, and 
(ii) A oopy of the power-of-attorney appointment, executed pursuant thereto, and 
(iii) Certifying that said power-of-attorney appointment is in full force and effect, 

the signature of the certifying officer may be by facsimile, and the seal of the Company may be a facsimile thereof. • 

I, RA Pierson, Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL INSURANCE COMPANY OF AMERICA, do hereby certify that the 
foregoing extracts of the By-Laws and of a Resolution of the Board of Directors of these corporations, and of a Power of Attorney issued pursuant thereto, are true and 
correct, and that both the By-Laws, the Resolution and the Power of Attorney are still in full force and effect. 

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the facsimile seal of said corporation 

this 

S-0974/SAEF 2/01 

dayof JANUARY . 2001 

R.A. PIERSON, SECRETARY 

®A registered trademark of SAFE CO Corporation 

8130/01 PDF 



City of Wilsonville 
Engineering Department 

4.2 b If a general partnership, answer this: 

Date of Organization _____ ~N:::...l-AAJ...-___________________ _ 

If a foreign (out of State) co-partnership or persons engaging in business in the state under an 
assumed name, but not domiciled within this state, state whether or not such partnership or 
business organization has been registered as may be required in compliance with Chapter 
648, Oregon Revised Statutes: 

N/A 

Name and Address of Partners: _____ N..;./_A ________________ _ 

4.2 c If a foreign (out of State) corporation, answer this: 

When Incorporated _______ ---:.;N:.!./.:.:A:.,._ ________________ _ 

In what state -----------lli.,L.J.._ ________________ _ 
Date of authorization to transact business in the State of Oregon · N/A 

Has applicant filed with the Department of Revenue forms required by ORS 279.021? N I A 

Treasurer N/A 

President N/A 

1st Vice President N/A 

Secretary N/A 

Treasurer N/A. 

What officers are authorized to execute contracts: ---------------
N/A 

Contractor's Qualification Application 14 Revised 12/1912001 
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Engineering Department 

Name and address of registered agent in Oregon: ________________ _ 

NIA 

4.2 d If a limited liability company, limited liability partnership or a limited partnership 
indicate below: 

Check One: D Limited liability company 

N I A D Limited liability partnership 

D Limited partnership 

Have you registered with the State Corporation Division, Business Registry? 
DYes D No 

NIA 

Name and address of organizer: ______ N_I_A _______________ _ 

List who is authorized to execute contracts: NIA ------------------------

4.2 e If doing business under an assumed business name, fill out the following information: 

Name of assumed business: 
NIA 

Owner's name and 
address: _____________ N_IA ________________________ __ 

Registration Date: ----'N:.:..I"-=A~_--Expires: 

4.2 f If doing business as a sole proprietorship, fill out the following information: 

Individual's name liable for all obligations of business: N 
1 
A 

If you are a sole proprietor using an assumed business name, please list names 

below: NIA 

Registration Date: NIA Expires: NIA 
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4.3 list those individuals, companies or corporations owning 10% or more of applicant's 

firm. 

Roger S. Sprague 

Douglas R. Sprague 

4.4 List any organization, owned or controlled by the applicant, its officers, directors, 
partners and anyone owning at least 10% interest in the firm, or in which the applicant 
was or is an officer, director, partner, doing business in Oregon under another name. If 
none, so state. 

Sprague Joint Venture 

Partnership Investment Company 

4.5 List all other personnel in applicanfs organization who have a financial interest in or 
serve as officers or partners in another firm pre-qualified to bid in this or another state. 

Individual's Present Other Firm or Position in Other State of Other 
Name Position or Firms Firm(s) · Firm 

Office 

N/A N/A N/A N/A N/A 
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i 

I 

4.6 Financial report attachment (See SOQ Submittal Content and Organization Section 4.6 

for instructions.) 
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SECTION 5- PUBLIC WORKS CONTRACT EXPERIENCE 

5.1 Is your firm currently certified by the State of Oregon as a Disadvantaged Business 
Enterprise (DBE) 
(Check one) D Yes 00 No 

5.2 Have you ever been denied qualification by any state, local or federal agency in this or 
any other state? 

(Check one) D Yes [!] No 

If yes, please explain. 

N/A 

5.3 Have you ever been debarred from bidding on contracts by any state, local or federal 
agency in this or any other state under any State Law or Federal Law? 
(Check one) D Yes [!] No 

If yes, please explain. 

N/A 

5.4 Has any officer or partner of the applicant ever applied for qualification or Public Works 
contract with the City of Wilsonville or the State of Oregon Deparbnent of Corrections 
under a different name? 

(Checkone) DYes ~ No 

If yes, please explain. 

N/A 

5.5 Has the applicant ever failed. to complete a state, local or federal public improvement 
(works) contract? 
(Check one) D Yes 1!1 No 

If yes, please explain. 

N/A 

5.6 Has any officer or partner of the applicant ever been found in breach of a local, state or 
federal contract? 

(Check one) D Yes [K1 No 

If yes, please explain. 

N/A 

Contractor's Qualification Application 18 Revised 12/1912001 



City of Wilsonville 
Engineering Department 

5.7 Does the Respondent have any unpaid judgements and/or unadjudicated claims in 
excess of $5,000? (See SOQ Submittal Content and Organization Section 47 for 
instructions. 

(Check one) D Yes 1]1 No 

If yes, please explain. (If this information is confidential, attach a second sealed envelope 

clearly marked as such.) 

N/A 

SECTION 6 - AUTHORIZED EMPLOYEE 

6.1 Authorized Employee Representative of the Respondent 
By submitting a Statement of Qualifications for the Project, respondents expressly represent 
that they have taken no exception to any term, condition, obligation or requirement of the .RFQ 
that is not clearly and expressly stated in their SOQ. 
Respondents further represent that they are an Authorized Employee Representative of the 
Respondent and will report immediately to the City in writing any errors, inconsistencies, 
ambiguities, terms which limit competition, or terms which are otherwise unlawful that they 

. discover in the RFQ. 

~ 
(Signature and Title) 

SECTION 7 -·AFFIDAVIT 

AFFIDAVIT: 

STATE 
OF 

County of 

) 

) ss. 

I, 
~ being first sworn, state the 

------~ln~'~4?~'~~~~~a~f~U4=-_________________ am 

! ~"";) n of the applicant herein and that the statements 
---"'1/-1. u..·c~e~.J.-.rlr~e=s ....... ir;~.e.._nt~------- made in this application 

- (Title) 
are true and I acknowledge that any false, deceptive or fraudulent statements on the application or at a 
hearing will result in the denial of qualification, and may subject me to charges of false swearing or perj 
should there be any subsequent material reduction in applicant's ability to carry out any project for whic 
applicant desires to submit a bid; applicant will give written notice of such change to the designated offi 
Contracior's Qualification Application 19 Revised 12119/2001 



City of Wilsonville 
Engineering Department 
to whom this application is submitted at least ten days prior to the bid opening and that it is understood 
tha notice change the eligibility of applicant to submit the bid. 

{Original 
Signature) 

Subscribed and sworn to 
before me this 

Contractor's Qualification Application 

1/·cG fre~;d eYz t 
(Title) 

__ /..:.../_'/.:!!:_-___ day of Jo_~_MAKtA Year o2t;O ;( 

My commission 
expires &J. I{ J))03 

20 Revised 12/1912001 
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City of Wilsonville 
Engineering Department 

City of Wilsonville 
Engineering Department 

30000 SW Town Center Loop E 
Wilsonville, Oregon 97070 

(503) 682-4092 

STATEMENT OF QUALIFICATION APPLICATION 

Statement of 0 re~of\ Asp h.tt \tie- eCll)i/')8 Ge 
(Contractor's Registered Company Name) 

Address to which all correspondence should be mailed: 

Mailing Address -----=S~a..~f't\~€..=--------------------

City 1co'Ahla ~e.. 
Phone No. (Area Code) 503 

Fax No. (Area Code) 5o 3 

State 0 R.. Zip Code CfJ6{o0 

C)<;J;;t-/4q7 

Date Application Prepared __ __..l,oOu..f~l-loot!...7..J.-~/ b::::.....w:::b~----------
1 I 

This Statement of Qualifications is submitted for the following projects: 

Coffee Creek Correctional Facility Infrastructure Phases 5 & 7 

Qualifications Requested: December 19, 2001 

Qualifications Due: 12:00 PM (noon) Pacific Standard Time, January 11, 2002 

Scheduled Bid Solicitation: February 5, 2002 

Scheduled Bid Opening: February 21, 2002 

Revised 1211912001 
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City of Wilsonville 
Engineering Department 

Introductory Statement 

INSTRUCTIONS 

In accordance with the statutes of the State of Oregon, every public contracting agency contemplating 
receiving bids for and awarding any contract for a public improvement may require any prospective 
bidder (herein after referred to as Respondent) to submit a full and complete statement concerning 
their equipment and experience in constructing public improvements. 

The application and questionnaire forms which are bound herewith comply with the requirements of 
public contracting rules and must be used in determining the qualifications of Respondents and in 
assigning limits as to the size and kinds of projects for which the Respondents may submit bids. 

The Respondents should use care and integrity in preparing this information. The public contracting 
agency may make independent inquiries concerning the Respondents past performance and/or 
capabilities. 

Manner of Preparing and Filling in Forms 

This application shall include information for only the specific single business organization or entity 
which is applying for qualification and which would be the signatory on a contract with the public 
contracting agency. 

All answers and other entries on the forms, except signatures, should be filled in on a typewriter or 
printed. To make this possible, the forms may be taken apart by removing the staples by which they 
are bound. It shall be the responsibility of the applicant to return all pages whether applicable or not. 
Failure to do so may be grounds for rejection. The forms are available in electronic format from the 
City of Wilsonville (contact Donna Ratter at 503-682-4960 or ratter@ci.wilsonville.or.us). All pages 
whether applicable or not must be submitted in hard copy. No electronic submissions will be 
accepted. 

All answers and entries shall be specific and complete in detail. 

The qualification application shall be signed by the Respondent and sworn to as the form indicates. 
The signatory of the statement guarantees the truth and accuracy of all statements and of all answers 
to questions. 

An original signed application must accompany the qualification application. (Photocopy or 
facsimile signatures will not be accepted) 

Use of Attachments 

Schedules, reports and other forms of qualification statements may be used as attachments to the 
prescribed form, provided that the information contained therein specifically includes the information 
required by this form. 
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City of Wilsonville 
Engineering Department 

Requests for Further Information 

For general information regarding this SOQ Application, refer to the Request for Qualifications packet, 
General Instructions section. All requests for additional information and clarifications shall be made 
directly to the City's primary contact person, John Michael. In Mr. Michael's absence, respondents 
may contact the City's alternate contact person, Pat Carroll. Contact information is provided in the 
section referenced above. 

(THISSPACEINTEN770NALLYLEFTBLANK) 
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City of Wilsonville 
Engineering Department 

Please answer each section and question in the application. 
Failure to do so may result in disqualification. 

SECTION 1- ORGANIZATION OF CONSTRUCTION FIRM 

1.1 Organization chart or outline of construction firm. 

A J. Urbanek - President 
R. L. Metcalf - Vice President 
Rod Myrick - General Supt. 
Dan Pokorny - Chief Estimator/Project Manager 
Marcus Schoenberg - Estimator/QC 
Ron Baird - Paving Supt. 

1.2 Organization chart or outline of prime contractor and sub-contractors. 

Project Management 

Manager I 
Office \ 

Paving Supt. Records 

Plant I Crews 

Grading Supt. Subcontractors 
Non-Grade 

Foreman Some Related 

Materials Crews 

Contractor's Qualification Application 4 Revised 12119/2001 
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City of Wilsonville 
Engineering Department 

SECTION 2 -MANAGEMENT AND CONSTRUCTION EXPERIENCE 

2.1 Indicate the anticipated major sub-contractors for this project and the class or type of 
work. 

;fj{~~~~;:Q.r::tyR~r'9fW§rit-. 

Cone.~!e 
£-\ -e cA-c ~ c ,~,I 

2.2 List ten major projects applicant has undertaken in the last five years. (List most recent 
projects first.) 

1. NameclP~ect~~-~~·~~~-~-~~--~-~~l~~~e~~~~S~c~h~) e~c-J~M~.t~~~~~~'+~~~~ 
Owner & Contact----------------------------
Address _______________________________ ~ 

Phone Number ____________________________ __ 

Project Description--------------------------------~ 

Project Location----------------------------
Contract Amount ________ Over/Under Contract & Amount--------

Dates Started and Completed _________ Completed on Time-------
Pr~ectConst~ction Supe~~or ______________________ _ 

Architect/Engineering Firm & Contact------------------------~ 
Address ________________________________ __ 

Phone Number _____________________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project. ______ _ 
Remarks __________________________________ _ 

Contractors Qualification Application 5 Revised 12/19/2001 



City of Wilsonville 
Engineering Department 

2. Name of Project----------------------------
Owner&Contacl ________________________________________________________ __ 

Address ___________________________________ ____ 

Phone Number ________________________________________________________ _ 

Project Description---------------------------...;_--------

Project Location------------------------------------------
Contract Amount~--------Over/Under Contract & Amount. _________ _ 

Dates Started and Completed _______ Completed on Time---------

Project Construction Supervisor----------------"----------------

Architect/Engineering Firm & Contact---------------------------------
Address ______________________________________ ___ 

Phone Number ______________________________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project ______ _ 
Rema~s __________________________________________________________ __ 

3. Name of Project. _____________________________ _ 

Owner&Contacl~-------------------------------------------------
Address -------------------------------------------------
PhoneNumber _______________________________________________ __ 

Project Description-----------------------------------------

Project Location --------------------------------------------------------
Contract Amount __________ Over/Under Contract & Amount---------

Dates Started and Completed------- Completed on Time---------
P~eclCon~rucl~nSuperv~or _____________________________________ __ 

Architect/Engineering Firm & Contact~------------------------
Address _______________________________ _ 

Phone Number ___________ ...;_ ________________________________ __ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project. ______ _ 
Remarks _________________________________________________________ ___ 

Contractor's Qualification Application 6 Revised 12119/2001 
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Engineering Department 

4. NameofPr~ect~--------------------------------------------------------
Owner&Contact. ________________________________________________________ ___ 

Address _____________________________________________________________ _ 

Phone Number _______________________________________________________ __ 

Project Description -----------------------------------------------------

Project Location-------------------------------
Contract Amount ______________ Over/Under Contract & Amount. __________ _ 

Dates Started and Completed _______________ Completed on Time--------
P~ectCon~ru~ooSupeN~or ________________________ _ 

Architect/Engineering Firm & Contact--------------------------------------
Address _______________________________________________________ ___ 

Phone Number _______________________________________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project-----------
Remarks ________________________________________ ___ 

5. Name of Project-------------------------------------------------
Owner & Contact -------------------------------Address ______________________________________ ___ 

Phone Number -----------------------------------
Project Description---------------------------------------

Project Location-----------------------------------------

Contract Amount ________________ Over/Under Contract & Amount --------------

Dates Started and Completed _________ Completed on Time ------------

Architect/Engineering Firm & Contact------------------------------
Address _______________________________________ __ 

Phone Number __________________________________________ __ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project _______ _ 
Remarks ___________________________________________ _ 

Contractor's Qualification Application 7 Revised 12/1912001 
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6. Name of Project. ____________________________ _ 

Owner & Contact ____________________________ _ 

Address _______________________________________________ _ 

Phone Number _____________________________________________ __ 

Project Description---------------------------------------

Project Location ----------------------------------------------
Contract Amount -------------Over/Under Contract & Amount _________ __ 

Dates Started and Completed ---------Completed on Time----------
Pr~ectConstrudionSupeNisor ______________________________________ ~ 

Architect/Engineering Firm & Contact----------------------------------
Address _______________________________ __ 

Phone Number _____________________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project----------~ 
Remarks ________________________________________ ___ 

7. Name of Project----------------------------

Owner & Contact----------------------------------------
Address _______________________________________ ___ 

Phone Number __________________________________ _ 

Project Description---------------------------------

Project Location-------------------------------
Contract Amount ____________ Over/Under Contract & Amount-------

Dates Started and Completed ___________ Completed on Time------

Architect/Engineering Firm & Contact-----------------------
Address. _______________________________ __ 

Phone Number __________________________________ __ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project'--------
Rema~s _________________________________ __ 
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8. Name of Project. ____________________________ _ 

Owner & Contact. ____________________________ _ 

Address. _________________________________ _ 

Phone Number _______________________________ __ 

Project Description-----------------------------

Project Location-------------------------------
Contract Amount __________ Over/Under Contract & Amount. _______ _ 

Dates Started and Completed , Completed on Time-------
Pr~ectCon~ructionSupeNisor _________________________ ~ 

Architect/Engineering Firm & Contact---------------------~ 
Address _______________________________ __ 

Phone Number _______________________________ ~ 
-

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project--------
Remarks. ________________________________ __ 

9. Name of Project------------------------------
Owner&Contact ______________________________ _ 

Address _________________________________ __ 

Phone Number _____________________________ ~ 

Project Description----------------------------

Project Location-------------------------------
Contract Amount _________ Over/Under Contract & Amount--------

Dates Started and Completed __________ Completed on Time-------

Architect/Engineering Firm & Contact---------------------------
Address ______________________________ __ 

Phone Number ______________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Pr~ject. ______ _ 
Remarks ________________________________ __ 
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10. Name of Project-----------------------------
Owner&Contact _____________________________________ __ 

Address _________________________________ _ 

Phone Number _______________________________________________ __ 

Project Description --------------------------------------------------------

Project Location ---------------------------------------------

Contract Amount ------------Over/Under Contract & Amount----------

Dates Started and Completed Completed on Time ____ _ 

Pr~ectConstruct~nSupe~sor __________________________________ ~ 

Architect/Engineering Firm & Contact ------------------------------
Address ___________________________________ ___ 

Phone Number _____________________________ __ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project. ______ _ 
Remarks _______________________________ __ 

2.3 How many years has Respondent been in business under present name? 

As a prime contractor? : ')CJ. As a subcontractor? : _.-....::5:.......-j..___ _____ _ 

2.4 How many years' experience in construction work has Respondent had? 

As a prime contractor? : 55 As a subcontractor? : ---"6..£-Cf,__ ____ _ 

2.5 Indicate Respondents principal contact person for this application: 

Contact 1J. L 'E e-fca { { 
Address]O W ~ ogers Clevie ; Trou fda.~ Of< 

I 17C(pO 
Phone and Fax Number ®3 - J G?:- 14 9 7 fAt- '50 3 -;2; f-t ll/7 
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2.2 List of 10 major projects applicant has undertaken in the last 5 years. 

1 Name of Project 

Owner & Contact 

Address 

Phone Number 

Beef Bend - Elsner 

Wash. County - John Kuppler 

2470 SE River Rd., Hillsboro, OR 

503-846-7623 

Project Description ....:..P-=a:.::.v....:..in:..si!g _______________________ _ 

Project Location _W_a_sh_in_,g:!..t_on_c_o_un_ty.L.--------------------
Contract Amount $2,151 ,000.00 Over/Under Contract & Amount ($247 ,000.00) 

Dates Started & Completed 4/00 - 10/01 Completed on Time _Y_e_s ___ _ 

Project Construction Supervisor ....:..R..:.:o:..;:d:....:M.:...J..:.yr...:...ic:.:..k'--____________ _ 

Architect/Engineering Firm & Contact Rutan Construction - Vern 

Address 21515 NW Cherry Lane, Hillsboro, OR 

Phone Number 503-643-3737 
~~~~~----------

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project _S:...c:u_b ___ _ 

Remarks 

2 Name of Project 

Owner & Contact 

Address 

1-5 Tigard 

COOT - Sue Grabowsky 

503-731-8502 

Rock & Paving 

1-5@ 217 Tigard 

Phone Number 

Project Description 

Project Location 

Contract Amount $4,120,000.00 Over/Under Contract & Amount ($477,000.00) 

Dates Started & Completed 3/00-6/01 Completed on Time Yes 

Project Construction Supervisor ~D:....:a:::..n:....:P_o:.:.k.::..:o..:.:rn~y:.__ ____________ _ 

Architect/Engineering Firm & Contact Kiewit Pacific - Bob Shockney 

Address 6600 SW Sandburg St., Tigard, OR 

Phone Number 503-603-9338 
~~~~~----------

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project _:S:...:u:...:b ___ _ 

Remarks 



SCHEDULE 2.2 - PAGE 2 

3 Name of Project 

Owner & Contact 

Address 

Phone Number 

Project Description 

Project Location 

Contract Amount 

Marys Woods (Marylhurst) 

Marys Woods @ Marylhurst 

PO Box 25, Marylhurst, OR 

Paving 

Marylhurst, OR 

$591 ,435.00 

Dates Started & Completed 9/99- 3/01 

Over/Under Contract & Amount 

Completed on Time 

Project Construction Supervisor 

Architect/Engineering Firm & Contact 

Dan Pokorny 

Andersen/Weitz- Dan D. 

Address PO Box 22, Marylhurst, OR 

Phone Number 503-675-3523 -----------------------

0 -----
Yes 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project Sub 

Remarks 

4 Name of Project 

Owner & Contact 

Address 

Phone Number 

---------

Wood Village Town Center 

Koll Development Co. 

223rd & Glisan 

503-67 4-3776 

Project Description Road Paving ------=------------------------------------
Project Location 223rd & NE Glisan, Wood Village, OR 

Contract Amount $670,480.00 Over/Under Contract & Amount --------
Dates Started & Completed 09/00 - 01/01 Completed on Time Yes -----
Project Construction Supervisor 

Architect/Engineering Firm & Contact 

Address PO Box 25392, Portland, OR 

Phone Number 503-297-8791 

Marc Schoenberg 

SO Deacon - Rich Refuem 

------------------------
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project _S_u_b ____ _ 

Remarks 
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Burnside - Sandy WCL 

ODOT - Mark Beeson 

5 Name of Project 

Owner & Contact 

Address 999 NW Frontage Rd., Troutdale, OR 

503-667-8834 

Paving 

Phone Number 

Project Description 

Project Location 

Contract Amount 

Hwy. 26 - Burnside to Sandy 

$3,087,609.00 

Dates Started & Completed 6/99 - 10/00 

Project Construction Supervisor 

Architect/Engineering Firm & Contact 

Address 

Phone Number 

Over/Under Contract & Amount 

Completed on Time 

Dan Pokorny 

ODOT 

$76,376.00 

No 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project _P_r_im...:..e=--------

Remarks 

6 Name of Project 

Owner & Contact 

Address 

Estacada Paving Package 

Clackamas Co. - Bill Garity 

9101 SE Sunnybrook Blvd., Clackamas, OR 

Phone Number 

Project Description 

Project Location 

Contract Amount 

503-353-4400 

Paving 

Estacada, OR 

$1,698,776.00 

Dates Started & Completed 6/00-10/00 

Project Construction Supervisor 

Architect/Engineering Firm & Contact 

Address 

Phone Number 

Over/Under Contract & Amount $12,480.00 

Completed on Time _Y_e_s ___ _ 

Dan Pokorny 

Clackamas County 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project ....:.P-=-n~·m:..:..:e=--------

Remarks 



e 
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SW Elligsen Rd. 7 Name of Project 

Owner & Contact 

Address 

City of Wilsonville - Dee Staten 

30000 SW Town Center Loop E., Wilsonville, OR 

Phone Number 

Project Description 

Project Location 

Contract Amount 

503-682-4940 

Paving 

Wilsonville, OR 

$657,264.00 

Dates Started & Completed 7/99- 10/00 

Project Construction Supervisor 

Architect/Engineering Firm & Contact 

Address 

Phone Number 

Over/Under Contract & Amount $281,729.00 

Completed on Time ~Y--=e-=-s ___ _ 

Marcus Schoenberg 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project _P_n_·m_e __ _ 

Remarks Added paving to contract - change 

8 Name of Project 

OWner & Contact 

Address 

Phone Number 

1999 Overlay 

City of Beaverton - Sharon Woodhouse 

PO Box 4755, Beaverton, OR 

503-526-2229 

Project Description ....:.P~a:.:.v.:..:._in:.!i!.g ______________________ _ 

Project Location -=B:..:e:=a:.:..ve=-:rt.:.::o:.:.n:.!..., -=0-=--R=-----------------------
Contract Amount $462,598.00 

Dates Started & Completed 7/99- 8/00 

Project Construction Supervisor 

Architect/Engineering Firm & Contact 

Address 

Phone Number 

Over/Under Contract & Amount ($21 ,611.00) 

Completed on Time _Y_e_s ___ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project ....:..P_n_·m_e __ _ 

Remarks 
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9 Name of Project 

Owner & Contact 

Address 

1-84 from 223rd to Troutdale 

ODOT - Mark Beeson 

999 NW Frontage Rd., Troutdale, OR 

503-667-8834 

Paving 

Phone Number 

Project Description 

Project Location 1-84 from 223rd to Troutdale 

Contract Amount $1,890,563.00 

Dates Started & Completed 4197 - 4/00 

Project Construction Supervisor 

Architect/Engineering Firm & Contact 

Address PO Box 1769, Vancouver, WA 

Over/Under Contract & Amount 

Completed on Time 

Dan Pokorny 

ODOT - Kiewit Pacific- Rick Kress 

Phone Number 503-665-3466 
------~--------------------

($21 ,001.00) 

Yes 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project Sub -----
Remarks 

1999 URMD 1 0 Name of Project 

Owner & Contact 

Address 

Washington County - John Kuppler 

2470 SE River Rd., Hillsboro, OR 

Phone Number 

Project Description 

Project Location 

Contract Amount 

503-846-7623 

Paving 

Washington County 

$808,948.00 

Dates Started & Completed 7/99-9/99 

Project Construction Supervisor 

Architect/Engineering Firm & Contact 

Address 

Phone Number 

Over/Under Contract & Amount ($66,531.00) 

Completed on Time _Y_e_s _____ _ 

Dan Pokorny 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project ..:...P_ri..:...m...c:e ___ _ 

Remarks 



City of Wilsonville 
Engineering Department 

2.6 What is the construction experience of all owners, officers, partners and principal 
individuals in Respondent's organization? Also list any other individuals or 
organization who, in any way and to any extent, controls or influences the bidding. 

Individual's Name Present Position or Years of Magnitude and In What 
Office Construction Type of Work Capacity_ 

St_e.. Q~oct. ~ 5ukeJ..u,te._ :1 ,(; 

2.8 Indicate contractor's licenses or registration numbers held as required by Oregon 
Statutes: 

Corporation Division Registration No.: ___ _...::N~J~A~----------
Construction Contractors Board No.: ___ .:.....1 4__;_,;.~_4_0 _______ _ 

Landscape Contractors License No.: ____ ......s...rJ~I-A..;..' ----------

Electrical License No.: _______ ____;rJj:....x....t/_:;tA...;../\_ _______ _ 

Plumbing License No.: _________ .....;J'};__+--IT-=-----------

Pressure Vessel Installers License No.: ---.. ..;..."' 
1

...;..

1 

h~ft.;..._ _______ _ 
Other License No.: -----------'~v-f-fr..;.._ ________ _ 
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SCHEDULE 2.6 - PAGE 1 

2.6 Constuction Experience 

Individuals' Name Present Position or Years of 

I 
Magnitude and In What 

Office Construction Type of Work Capacity 

A. J. Urbanek President 37 All Types of Road Const. Operator & Supt. 

R. L. Metcalf Vice President 24 General Cont. Controller/CFO 

R. L. Metcalf Sec./Treas. 24 General Cont. Controller/CFO 

Ron Baird Paving Supt. 37 General Cont. Superintendent 

Dan Pokorny Project Manager 31 All Types Estimating/Manager 

Marcus Schoeberg Estimator 15 All Types Estimating 

Rod Myrick General Supt. 27 All Types ManagemenUEst. 



City of Wilsonville 
Engineering Department 

SECTION 3- EQUIPMENT LIST 

3.1 List plants and equipment owned by applicant: List only major items. Lump together 
small equipment and tools. 

Quantity, Description and Capacity of Items Age in Condition of Equipment 
Years 

s-ee a*qder) sdldttfe_ Jl/ 

Total market value of equipment: $ ________ _ 
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SCHEDULE 3.1 

3.1 PLANTS AND EQUIPMENT 

I 

I 
Age in 

I 
Condition of 

I Quantity, Description and Capacity of Items Years Equipment I 

I I I I 

I 2-1 OCY MACK DUMP TRUCKS & 2-20 CY KENWORTH TRUCKS I I I & TRANSFERS 15 &19 I GOOD 
5-FREIGHTLINER TRACTORS W/BELL Y TRAILERS, PUPS & 

I I TRANSFERS 6 GOOD 

3-WATER TANK TRUCKS: 1-1000 GAL & 2-2000 GAL VARIOUS I GOOD 

l4-FLATBED, PERSONNEL & SERVICE TRUCKS I VARIOUS I GOOD 

I 
i 

2-ENTYRE DISTRIBUTORS: 4000 GAL & 1250 GAL. 24 &35 I GOOD-

28-PICKUPS: 1/2 & 3/4 TON, 5- PASSENGER CARS VARIOUS GOOD 

1-CATERPILLAR980C LOADER&1-CAT 966 LOADER 21&36 GOOD 

5-CATERPILLAR PATROL GRADERS MOD 14G & 12; 1-HUBER VARIOUS GOOD-

22-ROLLERS: VARIOUS SIZE TANDEM/3 WHEEL VIB. VARIOUS I GOOD 

5-VARIOUS StZE MACH. TRAILER~ 4-BEMCO DEMO TRLS. VARIOUS GOOD 

5-PAVING MACHINES VARIOUS I GOOD 

2-BARBER GREEN PAVING MACH-BG 245 &BG P/U MACH. 13 &16 GOOD 

1-CEDARRAPIDS 461 PAVER & t-CEDARRAPIDS MS-1 P/U 6 GOOD 

1-FLANHERTY CHIP SPREADER: 1-W H CHIP SPREADER VARIOUS- GOOD 

2-CASE BACKHOES MODEL 580-C: 1-CAT 416B BACKHOE VARIOUS GOOD 

2-PUGMILL PLANTS: FOR CTB, COLD MIX, ETC. 23 &12 GOOD 

Total Market value of Equipment __ . ....:..$5...-:.,_00_0_;_,0_0_0._0_0 



City of Wilsonville 
Engineering Department 

3.2 Does applicant intend to rent equipment? If so, provide a general description: 

No 

Where available: N /It 
-----+,~----------------------------------------

SECTION 4- FINANCIAL INFORMATION AND CAPACITY 

4.1 Indicate the total amount of work, expressed in dollars, which the applicant can be 
bonded for at one time (attach letter from licensed bonding company or agent as 
evidence): 

The contract(s) for which this qualification is sought require bid and performance 
bond(s). The applicant shall state the name of the agent and name, address, and 
telephone number of the surety company applicant expects to provide the bonds. 

Name of Agent Al\d.\.cr J;nsv..re4'\ce... 4- 5\A.re.<hr L c, 

Surety Company S'a._fec:o ,'Co S!.l CO-flit f.,""f';"1 of /h.redtA 
Address '/ ?..o I 5 w } ~ ~ Jbre:. . I JJ r ticc:~4C~ {)I< qUO 5 
Phone Number So3 -- 2 2/t - ;;tt;QO 

4.2 Indicate the firm's form of business. 

4.2 a If an Oregon corporation, answer this: 

~enlnco~offi~d ~~~~u-~~~~~~~,_l_,_;_~~~~~~~~~~~~~~ 
President A- . .1' ~ Ur ~an,4;:.. 

~:~:~::resident. ____ --t.,;~~', -=~::;.._'-• ....:~:....;.....t;...llo~.::..~~.~ .. ~:::k.loJj~_-------------------------------
Treasurer /( , L . /J1 eJr a. (-f.: 
What officers are authorized to execute contracts: ____ ~/f...._,_/_..,( __ .... O._.{£_.._· ,....~ .-c.e ... L~>"-----------
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City of Wilsonville 
Engineering Department 

4.2 b If a general partnership, answer this: 

4.2 c 

Date of Organization _____ AJ~/.._{t..__ __________________ _ 
t 

If a foreign (out of State) co-partnership or persons engaging in business in the state under an 
assumed name, but not domiciled within this state, state whether or not such partnership or 
business organization has been registered as may be required in compliance with Chapter 
648, Oregon Revised Statutes: 

Name and Address of Partners: -----------------------------------------------

If a foreign (out of State) corporation, answer this: 

W~nlnoo~om~d----~~}~A ___________________ _ 
I 

In what state-------------------------------
Date of authorization to transact business in the State of Oregon 

Has applicant filed with the Department of Revenue forms required by ORS 279.021? __ _ 
Treasurer ____________________________________________________________ _ 

President ________________________ ~-------------------------------------

1 st Vice President --------------------------------------------------------
Secretary--------------------------------
Treasurer _________________________________________________________ _ 

What officers are authorized to execute contracts: ---------------------------------
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City of Wilsonville 
Engineering Department 

Name and address of registered agent in Oregon: _______________ _ 

4.2 d If a limited liability company, limited liability partnership or a limited partnership 
indicate below: tJ /A-
Check One: 0 Limited liability company 

0 Limited liability partnership 

0 Limited partnership 

Have you registered with the State Corporation Division, Business Registry? 
0 Yes 0 No 

Name and address of organizer:-----------------------

List who is authorized to execute contracts: ------------------

4.2 e If doing business under an assumed business name, fill out the following information: 

Name of assumed business: 

"''f\-I 
Owner's name and 

address: _________________ ~--------------------

Registration Date: _____ Expires: 

4.2 f If doing business as a sole proprietorship, fill out the following information: 

Individual's name liable for all obligations of business:. __ ....;.tJ~}~...:A-~--------
If you are a sole proprietor using an assumed business name, please list names 
below: ____________________________________________ __ 

Registration Date: Expires: 
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City of Wilsonville 
Engineering Department 

4.3 List those individuals, companies or corporations owning 10% or more of applicant's 

firm. 

,~c, 

4.4 List any organization, owned or controlled by the applicant, its officers, directors, 
partners and anyone owning at least 10% interest in the firm, or in which the applicant 
was or is an officer, director, partner, doing business in Oregon under another name. If 
none, so state. 

Co.) 

4.5 List all other personnel in applicant's organization who have a financial interest in or 
serve as officers or partners in another firm pre-qualified to bid in this or another state. 

Individual's Present Other Firm or Position in Other State of Other 
Name Position or Firms Firm(s) Firm 

Office 

A ,:J:/Arl,al\d PresiJ~t 
Rotje!"S t.~A~· he, Pre..stJtduf oR.. f.rrdf f11Vld-. f_o, 

~ t L. Arb\ 
\J tlc.--e Pre?~ R !XJY.; ~11~. Ii\c. Vk-e.. tre-~/ 

()!( ~o- C)e_e__(}, /rrea<: f1J"rr,l e. hMJ-. La· ~!Tt-eas. 
I I ~ I 
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City of Wilsonville 
Engineering Department 

4.6 Financial report attachment (See SOQ Submittal Content and Organization Section 4.6 

for instructions.) 
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City of Wilsonville 
Engineering Department 

SECTION 5 - PUBLIC WORKS CONTRACT EXPERIENCE 

5.1 Is your firm currently certified by the State of Oregon as a Disadvantaged Business 
Enterprise (DBE) 
(Check one) 0 Yes }8 No 

5.2 Have you ever been denied qualification by any state, local or federal agency in this or 
any other state? 

(Check one) 0 Yes ~ No 

If yes, please explain. 

5.3 Have you ever been debarred from bidding on contracts by any state, local or federal 
agency in this or any other stat~der any State Law or Federal Law? 
(Check one) 0 Yes 'J&. No 

If yes, please explain. 

5.4 Has any officer or partner of the applicant ever applied for qualification or Public Works 
contract with the City of Wilsonville or the State of Oregon Department of Corrections 
under a different name? \-7( 

(Check one) 0 Yes W No 

If yes, please explain. 

5.5 Has the applicant ever failed to complete a state, local or federal public improvement 
(works) contract? M 
(Check one) 0 Yes )AJ No 

If yes, please explain. 

5.6 Has any officer or partner of the applicant ever been found in breach of a local, state or 
federal contract? 

(Check one) 0 Yes Q(No 

If yes, please explain. 
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City of Wilsonville 
Engineering Department 

5.7 Does the Respondent have any unpaid judgements and/or unadjudicated claims in 
excess of $5,000? (See SOQ Submittal Content and Organization Section 47 for 

instructions. 
(Check one) D Yes "f{J. No 

If yes, please explain. (If this information is confidential, attach a second sealed envelope 

clearly marked as such.) 

SECTION 6 - AUTHORIZED EMPLOYEE 

6.1 Authorized Employee Representative of the Respondent 
By submitting a Statement of Qualifications for the Project, respondents expressly represent 
that they have taken no exception to any term, condition, obligation or requirement of the RFQ 
that is not clearly and expressly stated in their SOQ. 
Respondents further represent that they are an Authorized Employee Representative of the 
Respondent and will report immediately to the City in writing any errors, inconsistencies, 
ambiguities, terms which limit competition, or terms which are otherwise unlawful that they 

discover in the RFQ. 

/(;;Lilt~ ~re and Title) 

Pf'eS. 

SECTION 7 -AFFIDAVIT 

AFFIDAVIT: 

STATE 
OF 

·) 

County of ______ ) ss. 

() ...1- 1 r being first sworn, state that 

--~K~,_L_,~M~u~((~~t~~------------am I, 

~ 8 of the applicant herein and that the statements 

---~\.;_ce_--==---4-.._('(~5:....... ________ made in this application 
(Title) 

are true and I acknowledge that any false, deceptive or fraudulent statements on the application or at a 
hearing will result in the denial of qualification, and may subject me to charges of false swearing or perjUI 
should there be any subsequent material reduction in applicant's ability to carry out any project for which 
applicant desires to submit a bid; applicant will give written notice of such change to the designated offic£ 
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City of Wilsonville 
Engineering Department 
to whom this application is submitted at least ten days prior to the bid opening and that it is understood 
that such notice may change t~e e i ibility of applicant to submit the bid. 

Signature) 

Subscribed and sworn to 
before me this 

OFACIAL SEAL 
CAROL L. ENGLAND 
NOTARY PUBLIC-OREGON 
COMMISSION NO. 309685 

MY COMMISSION EXPIRES FEB. 18, 2002 

Contractor's Qualification Application 20 

Vt1L~ Pr--e~, 
(Title) 

Year oi'DD:::.-

~Signature 
My commission 
expires 

Revised 12/19/2001 



;ant by: ANCHOR INSURANCE 503 2249830; 01/08/02 11 :20AM;Jerlax #355;Page 2/2 

e 

/1 (,}), ANCHOR INSURANCE & SURETY, INC. · ' . . hl SPO C<nou 'Y Tow". • 1201 S. W. Wh A"""' • Pn«ln.O, OR 972 05 · 2030 • ( 503) ~24·2500 • FAX (503) "4·0830 -~~J .. k:· ' . ' 
January 8 2002 

City of Wilsonville · 
30000: SW Town Center Loop Ea5t' 
Wilsonville, OR 97070 

RE: OREGON ASPHALTIC PAVING CO., Troutdale, Oregon 
Surety Prequalification 
Coffee Creek Correctional Facility Infrastructure 

Phases 5 &. 7 Street Construction 

To Whom It May Concem: 

I am writing to you atthe request of OREGON ASPHALTIC PAVING, INC. It is my 
· understanding that OREGON ASPHALTIC is bidding on the above captioned project. 

My agency represents OREGON ASP HAL TIC in all matters of surety bond credit. Accordingly, 
please be advised that OREGON ASPHALTIC is in good standing with their surety, SAFECO 
INSURANCE COMPANY OF AMERICA· Recent bond commitments handled by my agency for 
OREGON ASPHAI.. TIC have exceeded $30 million and involved backlog work. programs larger 
than that created by your project now being discussed. · 

Should ·oREGON ASP HAL TIC be awarded and accept your project, we are prepared to issue 
standard industry Performance and Payment bands as needed at the start of the project. . 
Typical underwriting requirements to qualify bonding would include the review_pf the contract· 
documents. . · · · · 

OREGON ASPHALTIC is financially solid and its management and personnel enjoy an enviable 
reputation in our business community. forquality work produced on time. If I can be of further 
assistance, please do not hesitate to call me at 503-224-2500. . 

Sincerely; 

GMD:gjb 
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City of Wilsonville 
~ngineerino- Department 

City of Wilsonville 
Engineering Department 

30000 SW Town Center Loop E 
Wilsonville, Oregon 97070 

(503) 682-4092 

STATEMENT OF QUALIFICATION APPLICATION 

Statement of ~ cC)l'J-r~?fOtl.-<S. \ ~ C • 
(Contractor's Registered Company Name) J 

Address to which all correspondence should be mailed: 

Physical Address \C(-~S"U Sd 535.----rt--\ "~;ur:::;
Mailing Address '?- 0 . ~"""'¥- \ \.v g 

City\ U ~A-1-tr-..J State ---=e:JL_::;.....=-------- Zip Code q t 0 b 2-

Phone No. (Area Code) SD -~ G::::Y1 L . -c;s-·l Lf 

Fax No. (Area Code) 't;IY~ ~ t1 L . \ <6 >4-

Date Application Prepared --'--+\....::l....::D::::::....._+\, .:::0;_;2::..------------

This Statement of Qualifications is submitted for the following projects: 

Coffee Creek Correctional Facility Infrastructure Phases 5 & 7 

Qualifications Requested: December 19, 2001 

Qualifications Due: 12:00 PM (noon) Pacific Standard Time, January 11, 2002 

Scheduled Bid Solicitation: February 5, 2002 

Scheduled Bid Opening: February 21, 2002 
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City of Wilsonville 
Engineering Department 

Introductory Statement 

INSTRUCTIONS 

In accordance with the statutes of the State of Oregon, every public contracting agency contemplating 
receiving bids for and awarding any contract for a public improvement may require any prospective 
bidder (herein after referred to as Respondent) to submit a full and complete statement concerning 
their equipment and experience in constructing public improvements. 

The application and questionnaire forms which are bound herewith comply with the requirements of 
public contracting rules and must be used in determining the qualifications of Respondents and in 
assigning limits as to the size and kinds of projects for which the Respe>ndents may submit bids. 

The Respondents should use care and integrity in preparing this information. The public contracting 
agency may make independent inquiries concerning the Respondents past performance and/or 
capabilities. 

Manner of Preparing and Filling in Forms 

This application shall include information for only the specific single business organization or entity 
which is applying for qualification and which would be the signatory on a contract with the public 
contracting agency. 

All answers and other entries on the forms, except signatures, should be filled in on a typewriter or 
printed. To make this possible, the forms may be taken apart by removing the staples by which they 
are bound. It shall be the responsibility of the applicant to return all pages whether applicable or not. 
Failure to do so may be grounds for rejection. The forms are available in electronic format from the 
City of Wilsonville (contact Donna Ratter at 503-682-4960 or ratter@ci.wilsonville.or.us). All pages 
whether applicable or not must be submitted in hard copy. No electronic submissions will be 
accepted. 

All answers and entries shall be specific and complete in detail. 

The qualification application shall be signed by the Respondent and sworn to as the form indicates. 
The signatory of the statement guarantees the truth and accuracy of all statements and of all answers 
to questions. 

An original signed application must accompany the qualification application. (Photocopy or 
facsimile signatures will not be accepted) 

Use of Attachments 

Schedules, reports and other forms of qualification statements may be used as attachments to the 
prescribed form, provided that the information contained therein specifically includes the information 
required by this form. 
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City of Wilsonville 
Engineeril.g Department 

Requests for Further Information 

For general information regarding this SOQ Application, refer to the Request for Qualifications packet, 
General Instructions section. All requests for additional information and clarifications shall be made 
directly to the City's primary contact person, John Michael. In Mr. Michael's absence, respondents 
may contact the City's alternate contact person, Pat Carroll. Contact information is provided in the 
section referenced above. 

(THIS SPACE INTENTIONALLY LEFT BLANK) 
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City of Wilsonville 
;;ngineerinJ Department 

Please answer each section and question in the application. 
Failure to do so may result in disqualification. 

SECTION 1- ORGANIZATION OF CONSTRUCTION FIRM 

1.1 Organization chart or outline of construction firm. 

1.2 Organization chart or outline of prime contractor and sub-contractors. 
I 
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City of Wilsonville 
Jngineering Department 

SECTION 2 -MANAGEMENT AND CONSTRUCTION EXPERIENCE 

2.1 Indicate the anticipated major sub-contractors for this project and the class or type of 
work. 

--~l~ss:Qt:T.yp~~9f·,WQr.l( · 
A:2-y ~~ ftpA ,J (, 

".L:'\~ (/ Jl .~ 
\...G'""L--'1~ l e-· 

L~DSG-A-pc 

StbN sj5J:<1:t P' rJn 

LO~ 
(0 ~ 

2.2 List ten major projects applicant has undertaken in the last five years. (List most recent 
projects first.) 

1. NameofProject G~o~ c:;,,~---,-

Owner & Contact CA.:tL( cS:f= :n 6 M--o H l '?-€? 0 1 vL- $. 

Address '?::> • 2. S S.,.J l~ ~ v D . J T\ 6 Aa.-0 1 OL 4 I 2-Z ~ 
Phone Number 5D ~. ~::,q. 4-\ ( \ 
Project Description 0 Ut-.1 1 L-\.. (?~ 5~---e-; ~~~J 

Project Location 316 &Yo J C.'<-
Contract Amount \ 1 lCC 1DCO Over/Under Contract & Amount ---"(?5=------
Dates Started and Completed \ 0 \ t::='\ 4 Completed on Time __ 4-.;...._;.\....;;:D:;;.__;_\ __ _ 

Pr~ectCon~rud~nSupeN~or_~~~~~~~--'~~~~~~------------
Architect/Engineering Firm & Contact L·LT1 c5F- --,-1.. C1. 1\<t-() 
Address \ 3 \ L ~ S V-i \:\-4;-y\...- l::?Lv' o. ) "Jl L --1 Alt--O CIL 9t 7.- '- 5 
Phone Number Sb~. Co5 7_. 4\] I 
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project --p~ ~ 
Remarks. __________________ -----------------
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NO d,_ 
2. Name of Project \ 0'2- Lf ~ 1?\.... L ~ 

Owner & Contact w:A? l:b NA-n:~ Cci(./N\""( ) WA:'irJE ~-t?Lr±">J02YL 
Address \ 400 S. \tv'A:L NJi ·tb L--LS. ~!Lc c91- Y II '2 ~ 
Phone Number 5D -~ . <=t; 4 w . L\ S:;;) G 1 

Project Description \AA./N ' Gt p L\:L- ~) C.CN S\ ~ c.....--:t't§-.J 
Project Location W fy:; 8J.._j(::ryt)r--J ~t-J'I"'t' J c;n_ 
Contract Amount ~?::,01 CCO- Over/Under Contract & Amount. ___ .z.0==------
Dates Started and Completed ., \ 1 \ D 0 Completed on Time \ \. \ S l C I 

1 
'-C c1J 

Pr~edConstrudionSupeNisor_~~~~~~~~~~~----~---------~ 
Architect/Engineering Firm & Contact wA:;. t1. t-...J(J.·Jl)"t>.\ ce..,N "\'"-"( w k:-ff..JEF Sew 
Address \,4:-cC 0. \AIA:vt-..h,.fC. tb L--L--~ ~vt..o j ($tL ~I I?__~ 

I I 

Phone Number SO ·3 . q ce-(v . 4-- S 3> 0 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project 7 fL..t ~ 
Remarks ____________________________ _ 

3. Name of Project ~G3 t 012 \ '-.["T\:--~11-?tL-
Owner & Contact C.. t::r:f ct:;;e-~ Dr-..J ·~ W ~ • \L. I\=C1+ 
Address q1..-~ k~r.J ~:::\?'\ 

1 
L.-~k'J~j dL '41 ~s-s

Phone Number ·f:)4-\. 4-s-1 ... -, 44:1 

Project Description ?j\\5fl..-H / S.A:'J '·~,L{ ~~'V\_. 
7 

Project Location L--L~ eN J aL 

Contract Amount \ ,qoo. d:t) Over/Under Contract & Amount __ \...::ffi::::::· ~·eeG.a..::~· _-__ _ 
I f 

Dates Started and Completed q \ OD Completed on Time 2...\ 0 l 
1 
~?3 

P~edConstrudion SupeNisor~~~~~~-~~~~~~~~~·------------~ 
Architect/Engineering Firm & Contact U=t:f df- 1 A~~ ,. ]'ZeN \N H-ttL.:At<id
Address q '1.-<; lAAJ_,.J ~e--1 1 k~ 0'-N 

1 
c.9IL C)-, ~SS 

Phone Number l(ill . 4--<:;: I . l44 ( 
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project "f311 kAA~iC 
Rema~s·----------------------------------
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4. Name of Project ·IOL--~--oD \,,vf~--n:;:- l- ( N? 
Owner & Contact C;1 e==Df'l-.6 t A S(Nct A c' < 

Address \ ""R ~cyL O!l.A- 0 6 6 'J2e10) $J IUL-<?OOJ cS(L. 9 :1 30 I 
Phone Number fS4 I . --=?·:,-c:r . 15 ~ \ G? 

Project Description W A-\L.:::vt-\../L ~ 
Project Location \D(._A.;-'?Q, ~f:tlO-r-..l 

I 

Contract Amount \ 1 SeD: GCO- Over/Under Contract & Amount. __ q-1,..__-----:------:--
Dates Started and Completed 1 \"?rD \ C;O Completed on Time l D \ 20 I OCJ "-fi 

Project Construction Supervisor rl. trrr £~::::(__ 
ArchitecUEngineering Firm & Contact ~JOFCO ~ . 6 MY GttA·-Fi 

I 

Address 4c~ ~ "'-'A?±h~~N fzutf'). \0~~--t..fr'.JO V4 4~D33 
Phone Number 4-'LS. C6l. '--. L..4-(e·2. 

1 1 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project :V"fL.( He€? 

Remarks --------------------------------

5. Name of Project .::1-f\-tl..bel U l s-r-~ ?:::>~ 
Owner&Contactjh Nt6-.SG"'N \7( l-t-IN(~ f?JIL--Dc>YL-5 

Address q 'L 1.-o ~ \ll-:>fryf::> vfl- ~l/D, J t'DtZ-n--A-r>Ja, 6't1- Cf72-l L] 

Phone Number c;o3 . 24&. 2oc;9; 
Project Description S·r:n::::- :DFV Eld-;pKEN\ 

Project Location [\:\__'BA-N'-{ , &L 
Contract Amount c;. S ---:-

1 
Over/Under Contract & Amount D. ·s 'H 

Dates Started and Completed S · ~ 0 0 Completed on Time \ 1 ~ t } DO) ~E 
ArchitecUEngineering Firm & Contact W fL<:J V:Bt 6 J I 1?:n==-"N Wl V-1,....--l A:/'='l S 

Address SA\4 SvJ \cJt:&TG~)S\..lt:rE" IC0
1
:PC¥kR4-f>J0

1 
d'l__g1221 

Phone Number -~- 4 L'S .'L-SQO 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project ~-fl:> 
Remarks _____________________________ ___ 
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6. NameofProject \:f\6+-tvv~ J«e ~~c;MlSSc-~ L L t--.J2: 

Owner & Contact -ruA-YPcn N VA1/L~'::C ,/\/fuk--=rJ. 6>14/( f' \ f pcY>J 
Address :£: C~ ~¥· 14$1 '~-yT{\::-Y\:.-IU~. c:3¥L 51 Jn s-

J J 

Phone Number ·S[22. fa4:-'2. 157 I 
Project Description NA:n--tt....\ <, 2>fE 

Project location W-A:stbN6~r~l c:xL-

Contract Amount S . 2 ·"E)"" Over/Under Contract & Amount V 
Dates Started and Completed c,.,\ \ \ 9:1 Completed on Tim._e_,,=-5---,-?.-1 -:-/_o_o_.~ 

\ ~ I I I 
P~~Con*u~onSu~N~r-~~1-~~~~~~~k~---------~~~~-
Architect/Engineering Firm & Contact ezc~CH LCS * e"J(-, t N a:t.A ~c:z I ~:.€.(__ 
Address 01--0 Ccu)t-1-·r,. ~ ~Gt...,- NW 

1 
Cl-L£H.C· A-J wA 4 <;-so 1 

Phone Number 200. 3 S L-, 50 q 0 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project 'y IVL ~e 
Remarks -----------------------------------

7. Name of Project ~ Ke-it:::-~- ~---N C~ 
Owner&Contact·f1veo Ke-<'£"(\_. ~. ~ ~-n}tvS: 
Address ?ygoo ~7.--··-io A:v'!?-1To~b1 CXL Cf'(2DL--

Phone Number 5b3. '14 7 3 S L- t 
Project Description &:7 ~ J?elc"J.=<t?M~ 
Project Location -rr~~~ , csYL 
Contract Amount 2. ~ A 

1 
Over/Under Contract & Amount I fl 

Dates Started and Completed __ j'""""'""....,\ _q...:.-S....._ _____ Completed on Time 4-lc)O) ~&) 
Architect/Engineering Firm & Contact A:rJ.. b L-- ]2C:A-6 ~-P 
Address ·L. 'L l <" t--.1, Jo~ ~) 1·~4--) C\IL- 9 <6-4-Q~ 
Phone Number 'L. S ""?:> .·~ S;~. ~ 7_ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project 1?~ ~ 
Rema~s ____________________________________ _ 
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City of Wilsonville 
Engineen·ng Department 

8. Name of Project ~\?0 f\rL -tb l--L S f::A._;J D. ·E?)c-r, 

Owner&Contact 'v-0~\:b~M :i7fN C~J /xL 6.\.rLMD 

Address \ CC:Cv S . \cJ A\-).j v'T pvl 0. rb L-L ~ @71£-: J Q'L- C) l \ Z ·-s, 
Phone Number t;v~. £--4-<;e, Lt S~c ) t: ~ Project Description \/V f\:?H, cJC-=-t R~ f- ~'T::( J <.9'Lff-:u~-"J 

C Project Location '\-\UN\ C l \) t\L ~~·i-
Contract Amount S. S ·n Over/Under Contract & Amount fi5 
Dates Started and Completed to \. q <'.o Completed on Tim·e---\ F\ ;,_\_q_[(_) -':::0-65 

P~ectCon~u~onSupeN~or~~~~~~~·-~~~P~~~t-~~~-----------~ 
Architect/Engineering Firm & Contact W 'So· t± OAC-1. 6 C ~l rl \?v' ~ ( f- ) 
Address JS40~ :7 v:J N \ K &./':> A;-!'E I ?:::n••:A;-JtF:<t ;fCN , Q!L q·7 c:<2Sf' 
PhoneNumber t;'D~. (o~. Q~S~ I 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on project fcz.,.t t-1.. ,$ 
Remarks _____________________________________ __ 

9. NameofProject M-~·-r6t0--<1.... ~~.~ Sc.::vvl~ 
Owner & Contact C..,L,E)J-N vV'A:rs--vL S~vLCez 

1 
S:JE:\IE L.-Af1 p *-:r: 

Address \t:;S N rlCVST .4-yy:]-Jv\:j tb l..d./?~0) QrL· c1 -:1 )pLf: 
Phone Number Sb~ .. <34~0·2 l 
Project Description ~ t~::f ~ (\.. 
Project Location \tvA:slz\1 N (-ifl~ CO,AJ~ 6¥Lf<5 (>:J 
Contract Amount \' ~ ~~ ~ Over/Under Contract & Amount __ \2'~-----
Dates Started and Completed & \, 'j It Completed on Time I \ '1#-'-'(~ 
Architect/Engineering Firm & Contact Cv0-~ W!4"IFtL ~-Q.,.lfL(E:-~. -:;;l v4tMf'r?Yt 

Address l?; N · F\11..-ST A:y?. fu 0L s~, c..9L :1'"1124: 
('"'> - I I 

Phone Number 5o·~- '""'6 ~Co. ~07.-- I 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project ?M 0.-rz: 
Remarks ______________________________________ _ 
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City of Wilsonville 
Engineering Department 

10.Name of Project otrv:- v \ L-t..--A:C.--,2 SAN LT'1-af-{ S:-~"YL-
Owner & Contact ?IL ~YLA/L. u.:::-s 
Address ~~ 

Phone Number c;b~ - <:?" 4 & ~ 
Project Description ~~ ·=rtJ:n~ ~~--vt.-

Project Location QA;;-J'>/---~ 
1 

c5::lL~.-,_~ 

Contract Amount "2-,?.... 'X't LR-'D Over/Under Contract & Amount -~sZ'=------
Dates Started and Completed b \ q ~ - \ \ q~ Completed on Time t-{";?2 

Pr~ectConstruct~nSupeNisor_~~~~~(~~~~~~~---------------

Architect/Engineering Firm & Contact L.-~ \v~ *---<L-VLU:::--<5) ~pt.~ 
Address \ S"S ~ · fl (LS\ .A-y~ J t\J ~.--L-SP:n)vt.oj CXL- q I 1 2Lt 
Phone Number t:;D~. ~:t(c, 9:4?-z.- I 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project f\\..1.. ~c:s:=-
Remarks ______________________________ _ 

2.3 How many years has Respondent been in business under present name? 

As a prime contractor? : \ \ L.(\'L. ~ As a subcontractor? : I\ '-( (L..-') 

2.4 How many years' experience in construction work has Respondent had? 

As a prime contractor? : 1-S ~ (V~ As a subcontractor? : 7< ~ .-( (2,.<;. 

2.5 Indicate Respondents principal contact person for this application: 

Contact f\y ~ W , A£ L-·t r--l 

Address X D ~ 9:X)J<. \ \ (o <6" f ~A:u N i DiL 9'l ?&22-
Phoneand Fax Number 5Q?,_G:fj[. SS\4 5"0~-eoCt?.) gs;z..r ~ 

) 
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City of Wilsonville 
Engineering Department 

2.6 What is the construction experience of all owners, officers, partners and principal 
individuals in Respondent's organization? Also list any other individuals or 
organization who, in any way and to any extent, controls or influences the bidding. 

Individual's Name Present f:Josition or Years of Magnitude and In What 
Office Construction Typ_e of Work Capacity 

P/'4-=N\ '-), ~tt. __:t'_tk:. ~TCt=N'I r;xx:l-- }Or=:f 
n 8.-D 8N {V'- 1 

'L-<; '-{fl. s 70;j. H. bl'/. .1 c"'---1'1 

. A:v~ ·-v . Av\._ tr-.. ~,t-h c, G-r ~-~. i I --crt<.. ()- is 'ri n ao ~Nc.-vt.-
Vt1.0 1 · '0. 6tt . 

17~. _j \L..L-'fLIL 6EN· ~~- l f-y ILC.. 0·- t ~ F1 
fie-O ~(vt...-
Y /l.()j. t1 till-

2.8 Indicate contractor's licenses or registration numbers held as required by Oregon 
Statutes: 

Corporation Division Registration No.: L "3-L(o44 S:f 
Construction Contractors Board No.: __ l.:...·-=l_~<;"::..__;S;.;..~---!--------

Landscape Contractors License No.: _ ___;_N_+-{ _fr~-----------

Electrical License No.: ___ r--J-+-/..:..A-..!..----------------
Piumbing License No.: __ N"--J{L...-..tj...J...._ _______________ _ 

Pressure Vessel Installers License No.: _...JN.__,;_-+-(...:..A--l.-_________ _ 

Other License No.:-----------------------

Contractor's Qualification Application 11 Revised 12/19/2001 
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City of Wilsonville 
Engineering Department 

SECTION 3- EQUIPMENT LIST 

3.1 List plants and equipment owned by applicant: List only major items. Lump together 
small equipment and tools. 

Quantity, Description and Capacity of Items Age in Condition of Equipment 
Years 

Total market value of equipment: s 4-M 
Contractor's Qualification Application 12 Revised 12/19/2001 



Ciiy ofW'Isonville 
Engineering Department 

3.2 Does applicant intend to rent equipment? If so, provide a general description: 
No 

Where available: _______________________ _ 

SECTION 4- FINANCIAL INFORMATION AND CAPACITY 

4.1 Indicate the total amount of work, expressed in dollars, which the applicant can be 
bonded for at one time (attach letter from licensed bonding company or agent as 
evidence): 

$ 4Q H.\ LL- l o·-r-J 

The contract(s) for which this qualification is sought require bid and performance 
bond(s). The applicant shall state the name of the agent and name, address, and 
telephone number of the surety company applicant expects to provide the bonds. 

Name of Agent ~cth...-~ -~Sv'YL--A:':.J (_k- c4; <;s'-./(2.-C=\'--( 

Surety Company ~ 4-L-1~---r-< 
Address 4£-0D c:;v.J ~-~CMJ fLB!\:0; 

' 
Phone Number 9J:,. 007. 0 I ]Q 

4.2 Indicate the firm's form of business. 

4.2 a If an Oregon corporation, answer this: 

When Incorporated -~l_Cj....lo. _q.l.....l..\ -------------------

President ::f"2 ~T 'H.< Y'L (L..-

1st Vice President :17 <U.~T td::.:-vt./L 

Secretary J?fu ~ };;:d-?'(l n....... 
Treasurer :bn.-t·::::·-r-,_:{\ ~-v1JL.. 
What officers are authorized to execute contracts: ~&;--..N'\ ~'Q. fL.) ~ 

A:y~_, LN 

Contractor's Qualification Application 13 Revised 12119/2001 



City of Wilsonville 
Engineering Department 

4.2 b If a general partnership, answer this: 

Date of Organization __________________________ _ 

If a foreign (out of State) co-partnership or persons engaging in business in the state under an 
assumed name, but not domiciled within this state, state whether or not such partnership or 
business organization has been registered as may be required in compliance with Chapter 
648, Oregon Revised Statutes: 

Name and Address of Partners: ______________________ _ 

4.2 c If a foreign (out of State) corporation, answer this: 

When Incorporated--------------------------

In what state-----------------------------
Date of authorization to transact business in the State of Oregon 

Has applicant filed with the Department of Revenue forms required by ORS 279.021? __ _ 
Treasurer _____________________________________________________________ __ 

President ______________________________ __ 

1st Vice President ----------------------------------------------------------
Secretary--------------------------------
Treasurer ____________________________________________________________ __ 

What officers are authorized to execute contracts: ---------------------------------

Contractor's Qualification Application 14 Revised 12/1912001 



City of Wilsonville 
Engineering Department 

Name and address of registered agent in Oregon: ________________ _ 

4.2 d If a limited liability company, limited liability partnership or a limited partnership 
indicate below: t-J { Pr-
("_IL..I;:;('I\1. (1l-lt:o." rl I :-:~ .... ..1 10 ... &-.a;~, ...,.,..._,..,...,..., ...., ,,., ...., .., LJ L.llllllt:;U uauutLy vVIIItJa••y 

D Limited liability partnership 

D Limited partnership 

Have you registered with the State Corporation Division, Business Registry? 
0 Yes 0 No 

Name and address of organizer: -----------------------

List who is authorized to execute contracts: 

4.2 e If doing business under an assumed business name, fill out the following information: 

Name of assumed business: N / Pr: 

Owner's name and 
address: _______________________________ __ 

Registration Date: ______ Expires: 

4.2 f If doing business as a sole proprietorship, fill out the following information: N / A-
Individual's name liable for all obligations of business: ______________ _ 

If you are a sole proprietor using an assumed business name, please list names 
below: __________________________________ __ 

Registration Date: Expires: 

Contractor's Qualification Application 15 Revised 12/19/2001 
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4.3 List those individuals, companies or corporations owning 1 Oo/o or more of applicant's 

firm. 

4.4 List any organization, owned or controlled by the applicant, its officers, directors, 
partners and anyone owning at least 1 Oo/o interest in the firm, or in which the applicant 
was or is an officer, director, partner, doing business in Oregon under another name. If 
none, so state. 

4.5 List all other personnel in applicant's organization who have a financial interest in or 
serve as officers or partners in another firm pre-qualified to bid in this or another state. 

Individual's Present Other Firm or Position in Other State of Other 
Name Position or Firms Firm(s) Firm 

Office 

N((\ 

Contractor's Qualification Application 16 Revised 12/191200 I 
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4.6 Financial report attachment. (See SOQ Submittal Content and Organization Section 4.6 

for instructions.) 

\. \ 

~ 
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City of Wilsonville 
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SECTION 5 - PUBLIC WORKS CONTRACT EXPERIENCE 

5.1 Is your firm currently certified by the State of Oregon as a Disadvantaged Business 
Enterprise (DBE) 
(Check one) D Yes ~No 

5.2 Have you ever been denied qualification by any state, local or federal agency in this or 
any other state? 

(Check one) D Yes [2(No 

If yes, please explain. 

5.3 Have you ever been debarred from bidding on contracts by any state, local or federal 
agency in this or any other state ujlder any State Law or Federal Law? 
(Check one) D Yes ~ No 

If yes, please explain. 

5.4 Has any officer or partner of the applicant ever applied for qualification or Public Works 
contract with the City of Wilsonville or the State of Oregon Department of Corrections 
under a different name? 

(Check one) D Yes ~No 
If yes, please explain. 

5.5 Has the applicant ever failed to complete a state, local or federal public improvement 
(works) contract? I"T"t/. 
(Check one) D Yes lli No 

If yes, please explain. 

5.6 Has any officer or partner of the applicant ever been found in breach of a local, state or 
federal contract? 

(Check one) D Yes [9/No 

If yes, please explain. 

Contractor's Qualification Application 18 Revised 12119/2001 
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5.7 Does the Respondent have any unpaid judgements and/or unadjudicated claims in 
excess of $5,000? (See SOQ Submittal Content and Organization Section 47 for 
instructions. _/' 

(Check one) D Yes l_j No 

If yes, please explain. (If this information is confidential, attach a second sealed envelope 

clearly marked as such.) 

SECTION 6 - AUTHORIZED EMPLOYEE 

6.1 Authorized Employee Representative of the Respondent 
By submitting a Statement of Qualifications for the Project, respondents expressly represent 
that they have taken no exception to any term, condition, obligation or requirement of the RFQ 
that is not clearly and expressly stated in their SOQ. 
Respondents further represent that they are an Authorized Employee Representative of the 
Respondent and will report immediately to the City in writing any errors, inconsistencies, 
ambiguities, terms which limit competition, or terms which are otherwise unlawful that they 
discover in the RFQ. 

:=c:::sr- ~ Ci--\1 EF- ~11 "'1 lhCil_ 
(Signature and Title) 

SECTION 7- AFFIDAVIT 

AFFIDAVIT: 

STATE ) 
OF ~~ 

County of V'I.!\<?L:h tJb ~ 

I, 
being first sworn, state tha 

~fav~~~~---~ ___ , __ f\Jc~~L/ __ L_~ ________________________ am 

of the applicant herein and that the statements 
~ b'E 61\. ~ .~ made in this application 

(Title) 
are true and I acknowledge that any false, deceptive or fraudulent statements on the application or at a 
hearing will result in the denial of qualification, and may subject me to charges of false swearing or perju 
should there be any subsequent material reduction in applicant's ability to carry out any project for whict: 
applicant desires to submit a bid; applicant will give written notice of such change to the designated offic 
Contractor's Qualification Application 19 Revised 12/19/200 I 
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to whom this application is submitted at least ten days prior to the bid opening and that it is understood 
that such notice may change the eli · · plicant to submit the bid. 

Signature) 

Subscribed and sworn to 
before me this ---~.../....~./ ___ _ 

Contractor's Qualification Application 

OFFICIAL SEAL 
CATHERINE N BELNAP 

NOTARY PUBUC- OREGON 
COMMISSION NO. 339059 

EXPI OCT "2004 

(Title) 

day of ~""' &L Year 2CX"> 2.. 
! ) 

. ~-v .. ~ 

20 

Original Notary PubiiCSigrulUI'e 

My commission 
expires 

Revised 12/19/2001 
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Kerr Contractors, Inc. Company Organization 

Corporate Safety - Bill 
Moore 

Project Safety Staff 

Equipment Maintenance 
Field Supervisor TBD 

Equipment 

President- Brent J. Kerr 

General Superintendent 
Tim Kerr 

Project Managers 

Project Engineers 

Foreman 

La ::>orers 
Operators 
Teamsters 

Chief Estimator - Alan 
Aplin 

Estimating Staff 

Controller - Dan Jursnick 

Accounting and 
Administrative Staff 



-------------------------------------------, 

Proposed Project Organization 
Coffee Creek Correctional Facility Infrastructure Phases 5 & 7 

/ President-BrentJ. Kerr~ 

.-------~----~ r-----~-------. 

Corporate Safety - Bill 
Moore 

Project Safety Officer -
TBD 

Project Superintendent -
Barrie Kropelin 

Foreman - Carl Kropelin 

Laborers 
Operators 
Teamsters 

Project Manager- Tim 
Kerr 

Equipment Maintenance 
Field Supervisor TBD 

Equipment 

Project Sponsor- Alan 
Aplin 

Project Engineer - Bill 
Chisholm 

Subcontractors: Asphalt 
Paving, Concrete 
Curbs/Sidewalk, 

Electrical, Landscape, 
Signs/Striping, Etc. 
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(IF 
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KE.CONTRACTORS, INC. EQUIPM .. LIST 

(IF 

# DESCRIPTION NUMBER APPLICABLE} YEAR 
TR319 97 PETERBIL T 377 T/A 1 XPCD99XOVN430593 

TR320 98 PETERBIL T 377 TZA 1XPCDB9X4WN465064 

TR321 00 FORD F650- MILLING SERVICE TRUCK 3FDNF65Y8YMA76608 

TR322 91 INT'L EAGLE 9400 2HSFHX6R4MC053355 
TR323 87 INTERNAL TIONAL EAGLE DUMP TRUCK 2HSFBX6R3HC089917 
TR324 KW C500 OFF HIGHWAY T/A 155056S 
TR325 SAVAGE T/A MIXER TRUCK WA98203280 
TR326 99 'r<.W T800 DUMP 5-AXLE 1 NKDXBTX2XR824443 
TR327 99 KW T800 DUMP 5-AXLE 1 NKDXBTXDXR824442 

'''';,{)>': V';;:):::::'J~ IAII:I=~! '::':ft't'f':::;:'j)jl'i'll:f:j':;: : 't',;l'i/ '''"'"'' :;;;' l'i:'', < ••, ,, ,:ur:v:,>::::J};::;;;;';';;:::, ,::;;::::::; l'i:l:lf;:;:\'''?!0 ,L':::;::'/::;:';'j;::;:;::::::'>' l:m::tn''""'(";::<''''''' 
TL200 TRAILKING TKT50 TILT TRAILER 1 TKC02834WM065015 
TL201 ASPEN LOWBOY/SO TON 2A9LB8030VS037138 
Tl202 66 VAN TRAILER 30FT(was TR268) A11A4AAPC20286 
Tl203 TOWMASTER TRAILER T-12P 4KNUT1623WL 160962 ,H 78039 R 

Tl204 1999 ASPEN TRAILER/50 TON 1A9LB5239XL448083 
Tl205 90 GREAT DANE 45' T/A TRAILER 52505 
Tl206 LOADKING TRI AXLE MODEL 353LB 5643 
Tl210 JOB TRAILER 7903808226 
Tl211 '85 HOBBS '45 FLAT TRAILER 1 H5P04525FN013204 
Tl212 BELLY DUMP W/ DOLLY 1A9FSH340EW090034 1985 
Tl213 BELLY DUMP 1A9FSH323EW090011/22 1984 
Tl214 BELLY DUMP 1 A9FSH34EQ090031/23 1984 
Tl215 00' T-10DD TOWMASTER 4KNUT2025YL 163508 
Tl216 00' T-10DD TOWMASTER 4KNUT2025YL 163509 
TL217 COMET 40' FLATBED TRAILER 77720465 
Tl218 ALLOY VAN TRAILER 74377 
Tl219 UTILITY VAN TRAILER 1 UYVSW2450EU064803 
TL220 SMITH 2 AXLE PUP TRAILER 19AD12209CKA04292 

Tl221 65 TON COZAD LOWBOY WI JEEP (JEEP 1C9J24201K1167039 109B4420XJ1167084 

Tl222 97 FLOWBOY 4-AXLE & END DUMP 1H9PT3942VN101007 

Tl223 80 FRUEHAUF 975 CU FT 3 AXLE PN OMT000712 

Tl224 79 PEERLESS 400 CU. FT. PNEUM T793828 

TL225 ALLOY 48FT TRIIA 1ALSF0389JS881584 
TL226 97 Clement End Dump Trailer 1C9BB33B9VM110055 
TL227 LOAD KING HD50G LOWBOY FOLDING 7795 
TL228 LOAD KING T/A JEEP 7796 

Tl229 PEERLESS 65TON W/JEEP & BOOSTER T793637, 736401, 793637A 
TL230 HYSTER 60TON TRIIA LOWBOY 23073 
TL231 TRUCKWELD TRIIA PUP TL 1BN1P153XLK79280A 
Tl232 93 FRUEHAUF PBAH3S48N 48' 1H2P04831PW012001 
TL233 01 GENERAL 60nO TON LOWBOY 1 G9DAM0021A008060 
Tl233 01 GENERAL DOLLY DAJ-6817 1 G9DAJ07X 1 A008061 
TL233 01 GENERAL REAR DOLLY DAM-6818 1 G9DAB0521 A008062 
Tl233 DECK EXTENSION 
TL234 90- TRAILMOBILE 48 I 1 PTF7 A TH6L9004499 

Tl235 91 GREAT DANE 48' 1 GROM9621 MM039901 

Tl236 92 TRANSCRAFT 48' 1TTF48202N1037390 
Tl237 90 FONTAINIE 48' 13N145304L1549972 
tl238 88 GREAT DANE 48' 1 GRDM9624JM076002 

Tl239 94 FONTAINIE 48' 13n1482~1561765 HS69436 
TL240 94 FONTAINIE 48' 13N148200R1561774 HS69437 
TL241 94 FONTAINIE 48' 13N148200R1561807 HS69438 
TL242 94 FONTAINIE 48' 13N148207R1561819 HS69439 
TL243 94 FONTAINIE 48' 13N148207R1561822 HS69440 
TL244 94 FONTAINIE 48' 13N148201MR1561833 HS69441 
TL245 96 STRUDYWELD 1S9CA5433TL189777 
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KE.CONTRACTORS, INC. EQUIPM. LIST 

(IF 

# DESCRIPTION NUMBER APPLICABLE) YEAR 
SH373 EPI TRENCH BOX 8 X 20 106061 
SH374 TRENCH BOX 816XLD 113841 
SH380 STONE MIZER 115807 
SH385 MANHOLE BOX 

:::)!CWU:! ,,,:::>"'',' :n,:::::::';;:\,::U:: ':/,CPMPRESSORS~''WELDERS;,ETC: m::::',' ' ' ,,,,,,,,/''',:;::::: ,: i'''} ':::: ,,:::::'!!:::':''',' ',:>':::',:::'W::!'ii:::;::i';,• ,m ii'''''i•' IH::::::;:: ,,:,':::: ' ,:,::::::::::: :< ,',,,'',<:'+::< s : 
CW200 MILLER WELDER 
CW210 CUTOFF SAWS 
CW211 ST!HL TS460-14" CUT OFF SAW 
CW220 CHAIN SAWS 
CW230 CAT HYDRAULIC HOSE PRESS 
CW240 GARDNER DENVER 190 AIR COMPRESSOR 10148 
CW241 SULLIVAN AIR COMPRESSOR 12845A 
CW250 PIPE LASER 
CW260 SITE LASER 
CW270 HOME LIGHT TRASH PUMPS 
CW271 YAMAHA GENERATOR- MISC. GENS 
CW272 TARGET PRO 4011 WALK BEHIND SAW 
CW273 ELLIOT MAGNETEK GENERATOR 90QD BT05J457 
CW280 PLATE TAMPERS 
CW285 BALDERSON BROOM IT14 CAT LOR 3TL11172 
CW290 JUMPING JACK 
CW296 SCALES 
CW297 MILLER AIR PAK 
CW298 STEAM CLEANER 
CW299 HOSE PRESS 
CW300 25 KW MQ GENSET 
CW301 INGERSOLL RAND AIR COMPRESSOR 160 5719181048 
CW302 79 DAVEY AIR COMPRESSOR 125RPD 34P65-29270 
CW303 JET TUBE KCI 
CW304 MILLER AIRPAK 500 AMP GEN/COM LB178237 
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BANKtllLWEST 

References in the shaded area are for Lender's us 
Any item above contai 

Borrower: KERR CONTRACTORS. INC. 
19350 SW 89TH AVENUE 
TUALATIN. OR 97062 

Principal Amount: $2,000,000.00 

PROMISSORY NOTE 

and do not limit the applicability of 
• • • • has been omitted due to text I 

ument to any particular loan or item. 
itations. 

Lender: 

Initial Rate: 8.000% 

BANK OF THE WEST 
Portland Business Banking Center #225 
401 Southwest Fifth Avenue 
Portland, OR 97204 
(800) 300-8343 

Date of Note: May 10, 2001 

PROMISE TO PAY. KERR CONTRACTORS. INC. !"Borrower") promises to pay to BANK OF THE WEST ("Lender"), or order, in lawful money of 
the United States of America, on demand, the principal amount of Two Million & 00/100 Dollars ($ 2,0oo:oo0.00) or so much as may be 
outstanding, together with interest on the unpaid outstanding principal balance of each advance. Interest shall be calculated from the date of 
each advance until repayment of each advance. 

PAYMENT. Borrower will pay this loan immediately upon Lender's demand. Payment in full is due immediately upon Lender's demand. 
Borrower will pay regular monthly payments of all accrued unpaid interest due as of each payment date. beginning June 1, 2001, with all 
subsequent interest payments to be due on the same day of each month after that. Unless otherwise agreed or required by applicable law, 
payments will be applied first to any unpaid collection costs and any late charges, then to any unpaid interest, and any remaining amount to 
principal. Interest on this Note is computed on a 365/365 simple interest basis; that is, by applying the ratio of the annual interest rate over the 
number of days in a year (366 during leap years). multiplied by the outstanding principal balance, multiplied by the actual number of days the 
principal balance is outstanding. Borrower will pay Lender at Lender's address shown above or at such other place as Lender may designate in 
writing. 

VARIABLE INTEREST RATE. The interest rate on this Note is subject to change from time to time based on changes in an index which is the 
Bank of the West Prime Rate (the "Index"). The Index is not necessarily the lowest rate charged by Lender on its loans and is set by Lender in 
its sole discretion. If the Index becomes unavailable during the term of this loan, Lender may designate a substitute index after notifying 
Borrower. Lender will tell Borrower the current Index rate upon Borrower's request. The interest rate change will not occur more often than 
each day. Borrower understands that Lender may make loans based on other rates as well. The Index currently is 7.500% per annum. The 
interest rate to be applied to the unpaid principal balance of this Note will be at a rate of 0.500 percentage points over the Index, resulting in an 
initial rate of 8.000% per annum. NOTICE: Under no circumstances will the interest rate on this Note be more than the maximum rate allowed 
by applicable law. 

PREPAYMENT. Borrower agrees that all loan fees and other prepaid finance charges are earned fully as of the date of the loan and will not be 
subject to refund upon early payment (whether voluntary or as a result of default), except as otherwise required by law. Except for the 
foregoing, Borrower may pay without penalty all or a portion of the amount owed earlier than it is due. Early payments will not, unless agreed 
to by Lender in writing, relieve Borrower of Borrower's obligation to continue to make payments of accrued unpaid interest. Rather, early 
payments will reduce the principal balance due. Borrower agrees not to send Lender payments marked "paid in full", "without recourse", or 
similar language. If Borrower sends such a payment, Lender may accept it without losing any of Lender's rights under this Note, and Borrower 
will remain obligated to pay any further amount owed to Lender. All written communications concerning disputed amounts, including any check 
or other payment instrument that indicates that the payment constitutes "payment in full" of the amount owed or that is tendered with other 
conditions or limitations or as full satisfaction of a disputed amount must be mailed or delivered to: BANK OF THE WEST, Portland Business 
Banking Center #225, 401 Southwest Fifth Avenue, Portland, OR 97204: 

LATE CHARGE. If a regularly scheduled interest payment is 15 days or more late, Borrower will be charged 5.000% of the unpaid portion of the 
regularly scheduled payment. If Lender demands payment of this loan, and Borrower does not pay the loan in full within 1 5 days after Lender's 
demand, Borrower also will be charged 5.000% of the unpaid portion of the sum of the unpaid principal plus accrued unpaid interest. 

INTEREST AFTER DEFAULT. Upon default. including failure to pay upon final maturity, Lender, at its option, may, if permitted under applicable 
law, increase the variable interest rate on this Note to 5.500 percentage points over the Index. The interest rate will not exceed the maximum 
rate permitted by applicable law. 

DEFAULT. Each of the following shall constitute an event of default ("Event of Default") under this Note: 

Payment Default. Borrower fails to make any payment when due under this Note. 

Other Defaults. Borrower fails to comply with or to perform any other term, obligation, covenant or condition contained in this Note or in 
any of the related documents or to comply with or to perform any term, obligation, covenant or condition contained in any other agreement 
between Lender and Borrower. 

Default in Favor of Third Parties. Borrower or any Grantor defaults under any loan, extension of credit, security agreement, purchase or 
sales agreement, or any other agreement, in favor of any other creditor or person that may materially affect any of Borrower's property or 
Borrower's ability to repay this Note or perform Borrower's obligations· under this Note or any of the related documents. 

False Statements. Any warranty, representation or statement made or furnished to Lender by Borrower or on Borrower's behalf under this 
Note or the related documents is false or misleading in any material respect, either now or at the time made or furnished" or becomes false 
or misleading at any time thereafter. 

Insolvency. The dissolution or termination of Borrower's existence as a going business, the insolvency of Borrower, the appointment of a 
receiver for any part of Borrower's property, any assignment for the benefit of creditors, any type of creditor workout, or the 
commencement of any proceeding under any bankruptcy or insolvency laws by or against Borrower. 

Creditor or Forfeiture Proceedings. Commencement of foreclosure or forfeiture proceedings, whether by judicial proceeding, self-help, 
repossession or any other method, by any creditor of Borrower or by any governmental agency against any collateral securing the loan. 
This includes a garnishment of any of Borrower's accounts, including deposit accounts, with Lender. However, this Event of Default shall 
not apply if there is a good faith dispute by Borrower as to the validity or reasonableness of the claim which is the basis of the creditor or 



.il No: 869057 I 099 
PROMISSORY NOTE 

(Continued) Page 3 

PRIOR TO SIGNING THIS NOTE. BORROWER READ AND UNDERSTOOD ALL THE PROVISIONS OF THIS NOTE. INCLUDING THE VARIABLE 
INTEREST RATE PROVISIONS. BORROWER AGREES TO THE TERMS OF THE NOTE. 

BORROWER ACKNOWLEDGES RECEIPT OF A COMPLETED COPY OF THIS PROMISSORY NOTE. 

BORROWER: 

of KERR 

ILASER PRO L.,ctftO, R.Q. U.S. P•1. 6 T.M. OFF •• V•. 5.15.10.05 lcl Cone-D- 1117, 20CJ1. All Alfil"tl ~- ·OR P:\CA\LPI..\DlO.fC T'R·7111 ~..CQM!I6EYI 



Sent by: ANCHOR INSURANCE 503 2249830; 01/11/02 11 :01AM;Jetfax #530;Page 2/3 e . 

• ANCHOR INSURANCE & Sl.7RETY, INC. 
300 C.:nlury Tower • t:!Ol S.W. J2th Avenu~ • I'Mtlund, OR 97205-2030 ~ (503) 22-1·2500 • FAX (SfiJ) 224-9830 

1-11-02 

CITY OF WILSONVILLE 

RE: KERR CONTRACTORS, INC. 
COFFEE CREEK CORRECTIONAL FACILITY INFRASTRUTURE 
PHASE #'S 5 & 7 

To Whom It May Concern: 

1 am writing to you at the request of KERR CONTRACTORS, INC. It is my understanding 
that KERR CONTRACTORS, INC. is bidding on the above captioned project. 

My agency represents KERR CONTRACTORS, INC. in all matters of surety bond credit. 
Accordingly, please be advised that KERR CONTRACTORS, INC. is in good standing with 
their surety, SAFECO INSURANCE.COMPANY OF AMERICA. Recent bond commitments 
handled by my agency for KERR CONTRACTORS, INC. have exceeded $40 million. 

Should KERR CONTRACTORS, INC. be awarded and accept your project, we are prepared 
to issue standard industry performance and payment bonds as needed at the start of the . 
project. Typical underwriting requirements to qualify bonding would include review of the 
contract documents. · 

. . 

KERR CONTRACTORS, INC. is financially solid and its management and personnel enjoy an 
enviable reputation in cur business community for quality work pro'duced on time. If I can 
be of any help to you on further prequalifioation of KERR CONTRACTORS, INC., please do 
not hesitate to call me at 503-224-2500. 

Sincerely, 

--·7// ~# ---- ~~~ . 

Ko alski, Attorney-in~fact 
SAFECO INSURANCE COMPANY OF AMERICA 



Sent by: ANCHOR INSURANCE 503 2249830; 01 I 11 i 11 : 02AM; Jetfax #530; Pag: .. ~_::_3 ____ _ 

~ SAFECO~ 
r""'~ 

KNOW ALL BY THESE PRESENTS: 

POWER 
OF ATTORNEY 

SAFECO lnsuranc:t~ Company 
PO BoxS452B 
SeatuC!l, WA 96124·1526 

No. 7521 

That SAFECO INSURANCI: COMPANY OF AMERICA end GENERAL INSURANCE COMPANY OF AMERICA, aael'l a Washmgton corporation, dces aacn hereby 
appoint 

•JAMES P. DOO~EY; JOl-JN 0. !<>LUMP; KAR£N A. PIERCE; .K. C. KR.->.IG; VICKi L. t\ICHOLSON; PHILIP 0. FORK£R; GENE M. OtETZMAi'~; GLORlA BRU'NtNG; 
K..E~NETH l. DELOOZE; RICHARD \V. KOWALSKI~ J. PATRICK DOO~JEY; R .. A~'f ~.1. PAI.B.,lE~T~ JE~1~iFER KE:E:f\1::; Fon.ia.nd. Ort:-~•••• .. ••••••••••••••••••••~~•••• 

its tNe end lawful attcrney(S)·in-fect, with full authority to exeOJte on its behalf fidelity and surety bonds or undertakings and other dOCl.lments ot a similar character 
lssu&d in the cour5e of its business, and to bind the reepective company thereby. 

IN WITNESS WHEREOF, SAFECO INSURANCE COMPANY OF AMERICA and GENERAL INSU~NCE COMPANY OF AMERICA ha•te each executed and 
ar.ested these presents 

ltlis 29th 

R.A. PIERSON, SECRETARY 

CERTIFICATE 

Extract from 1tie By-LaW'S oi SAFECO INSURANCE COMPANY OF AMERICA 
and of GENERAL INSU~NCE COMPANY OF AMERICA: 

"Article: V, Section 13. • FIDELITY A.\JD SURETY BONDS ... tl'le President, any VIce President, tne Secretary, ar:d any Assistant Vice President appointed tor that 
purpose by the cfficer in dlarge of surety operations, ~hall flach have authority to appoint individuals as attorneys-in-fact or under other appropriate titles with authOrity to 
exEC.~te on behalf of the company fidelity an!l surety bonds and other documentS of similar character issued by !he company in 11'1& cou.-se of Its business ... On any 
instrument making or evidencing such appclntment, the signatul1is may be affixed by facsimile. On any instrument conferring &uch authority or on any bond or 
undertaking of the company, the seal, or a facsimile thereoi. may be impressad or affixed or in any oll'ler manner reproduced; provfCied, however, that the seal shall not 
be necessary tc ttle validity of any such instrument or undertaking." 

Extract from a Resolution of the Board at Director.~ of SAFECO INSURANCE COMPANY OF AMERICA 
and of GENERAL INSURANCE COMPANY OF AMERICA adopted July 28, 1970. 

·on any certificate executed by the Secretary or an a~sistant S&Ctetary of the Company setting out, 
(i) The provisions of Artlcte v, Section 13 a1' the By-Laws. and 
(ii) A copy of the pcwer-of·annmey appoinbTient, executed pursuant thereto, and 
(iii) Certlfy1ng that said power-of..attomey appointment i& in full force and effect, 

the signature of the certifying officer may be by facsimile, and the seal of the Company may oe a facaimile ltlereof. • 

I. R.A. Pierson, Secretary of SAFECO INSURANCE COMPANY OF AMERICA and of GENERAL. INSURANCE COMPANY OF AMI:RICA, do hereby certify that the 
foregoing axtracta of ltle By-Laws and of a Resolution of the Board at Directors of th~e corporations, and of a Power of Attcmey issued pur5uanl tnerato, are tru& and 
correct, and tt1at both the Sy-Laws, 1tie Resolution and the ~ at Attorney are still In lull force and effect. 

IN WITNESS WHEREOF, I halte hereunto set my hand and aflbu!Jd the facsimile seal of said corporation 

this 11TH day of 

5-007>1/SA& 2101 

JANUARY 2002 

R.A. PIERSON, Sli:CRET ARV 

®A r&gllltered tradamark oi SAFE CO Corporation 

8r.l9101PDF 



Exhibit A-ll 



City of 

30000 SW Town Center loop E 
Wilsonville, Oregon 97070 
(503) 682-1011 

WILSONVILLE (503) 682-1015 Fax 
(503) 682-0843 TDD 

January 21,2002 

Valley Pacific Construction, Inc. 
Attn.: Mr. David I. Gobbet 
P.O. Box589 
Donald, OR 97020 

In OREGON 

RE: Coffee Creek Co"ectional Facility lnfrastructiU'e Phase 5 & 7 

Dear Mr. Gobbet: 

Thank you for submitting a Statement of Qualification application for the Coffee Creek 
Co"ectitJnal Facility Infrastructure Phase 5 & 1 Street Construcdon project. The Technical 
Review Committee has reviewed your application. Based on the review and scoring process 
(included below) Valley Pacific Construction, Inc. is hereby declared BQt a "responsible bidder" 
for the Coffee Creek Co"ectional Facility Infrastructure Phase 5 & 1 Street Construcdon 
under the terms and conditions as set forth in the Request for Qualifications for said project. As 
such, Valley Pacific Construction, Inc. is not invited to participate in the competitive bid process 
for said project in accordance with ORS 279. 

Statement of Qualification Seoring Matrix 
Not 

Acceptable Acceptable Incomplete 

1) Organization of Construction Finn X 

2) Management and Construction Experience X 

3) Equipment List X 

4) Financial Information and Capacity X 

5) Public Works Contract Experience X 

6} Cemmems ea Pi'epesed Pi'ejeet 

1) Authorized Employee X 

8) Affidavit X 

The Coffee Creek Co"ectional Facility lnfrastructiU'e Phase 5 & 7 Street Constructlon project 
is a time dependent, traffic intensive, public works roadway project. As such, extensive proven 
public works roadway contract experience is necessary for the timely execution and completion 

Valley Pacific Construc:tion, Inc. 
n: January 21, 2002 
\.I ·serving The Comm- With Pride· 



of the project as stated on Page 6 of 14 of the Request for Qualifications, under the heading 
Procurement Process. subheading Selection Process" 

"Selection will be based on demonstrated qualifications on projects of similar type, 
complexity, size, scope (including continuous operation), budget, traffic conditions, and 
schedule. In order to be considered a 'respoosible bidder', you must have experience 
with multiple, comparable, public projects. " 

The major project's list supplied by you in the application does not demonstrate the level of 
public works roadway experience " ... with multiple, comparable, public projects." The basis for 
this conclusion is that Valley Pacific Construction, Inc. listed ten major projects, only two of 
which involved a Public Works Contract, none of which were for a road construction project. 
According to the information, the Public Works projects were for utility work only, one valued at 
$250,000 for storm infrastructure, the other was valued at $1,600,000 for sewer infrastructure. · 
This does not constitute experience " ... with multiple, comparable, public projects." This finding 
is specific to ORS 279.029(6Xa)(BXi). However we do invite you to submit another Statement of 
Qualification for future City of Wilsonville Public Works projects. 

Complaint Processes and Remedies 

All protests of the City's 'responsible bidder' decision by the Respondent must be submitted in 
writing to the City's primary contact within three (3) business days after the receipt of said notice. 
Any protest not filed widlin this time period is waived. The protest must state clearly the basis for 
the protest and any legal authority in support 1hereof. Protests may be mailed or delivered to: 

B,yMail: 
John Michael, Engineering Associate 
City of Wilsonville 

Mailing address 
30000 SW Town Center Loop East 
Wilsonville, OR 97070 

Re: Statement of Qualifications Protest- Coffee Creek Co"edlonal Fadllty 
lnfrastructwe Phase 5 & 7 Street Constnu:tion 

B,y Delivezy: 
John Michael,. Engineering Associate 
City of Wilsonville 

Street address 
8445 SW Elligsen Road 
Wilsonville, OR 97070 

Re: Statement of Qualifications- Protest- Coffee Creek Co"ectlonal Fadlity 
lnfrastructwe Phase 5 & 7 Street Constnu:don 

Promptly upon receipt of the appeal the City will, within thirty (30) days, schedule a hearing 
before the City Council and City staff and will so notify dle applicant of the appropriate date and 
time. The appeal hearing is cmrently scheduled for February 4, 2002, at the City of Wilsonville 
Community Center before a regularly scheduled City Council Meeting. At such hearing, the 
protester and other interested parties will have the opportunity to appear and make an oral 
presentation of the basis for the protest. The City Council will either uphold or deny the protest 

Valley Pacific Constructiou, Inc. 
1anuary 21, 2002 

Pagel 



and will set forth in writing the reasons for the decision. If the protest is denied, the City will 
proceed as outlined in the Request for Qualifications - Coffee Creek Correctional Facility 
Infrastructure PhaseS & 7 Street Construction, dated December, 2001. 

Sincerely, 

jL JJ1.Jw/ 
Uobn Michael 

jm 

Enclosure : Copy of Statement of Qualification Application 

cc: Michael Stone, City Engineer 
Michael Kohlott: City Attorney 
File 

Valley Pacific Construction, Inc. 
January 21, 2002 

Page3 
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January 25, 2002 

Canby Excavating, Inc. 
Attn.: Mr. Doug Sprauge 
25361 S. Hwy. 99E 
Aurora, OR 97002 

City of 

WILSONVILLE 
In OREGON 

RE: Coffee Creek Co"ectlonal Fadlity lnfrastrudllre PhaseS & 7 
(Revised Scoring Matrix) 

Dear Mr. Sprauge: 

30000 SW Town Center Loop E 
Wilsonville, Oregon 97070 
(503) 682-1011 
(503) 682-1015 Fax 
(503) 682-0843 TDD 

Thank you for submitting a Statement of Qualification application for the Coffee Creek 
Co"ectlonal FacJliJy Infrastructure Phase S & 7 Street Construction project. The Technical 
Review Committee has reviewed your application. Based on the review and scoring process 
(included below) Canby Excavating, Inc. is hereby declared !!Qt a "responsible bidder" for the 
Coffee Creek Co"edional Facility lnftostructure Plulse S & 7 Street Construction under the 
terms and conditions as set forth in the Request for Qualifications for said project. As such, 
Canby Excavating, Inc. is not invited to participate in the competitive bid process for said project 
in· accordance with ORS 279. 

Statement of Qualification Seoring Matrix 

1) Organization of Construction Firm 

2) Management and Construction Experience 

3) Equipment List 

4) Financial Information and Capacity 

5) Public Works Contract Experience 

6) Cemmems ea Pfepesed P£ejeet 

7) Authorized Employee 

8) Affidavit 

Acceptable 

X 

X 

X 

X 

X 

X 

Not 

Acceptable 

X 

Incomplete 

The Coffee Creek Co"ectional Facility Infrastructure Phose S & 7 Street Construction project 
is a time dependent, traffic intensive, public works roadway project. As such, extensive proven 
public works roadway contract experience is necessary for the timely execution and completion 

{'!. _.,. "Serving The Community With Pride· 



of the project as stated on Page 6 of 14 of the Request for Qualifications, under the heading 
Procurement Process, subheading Selection Process." 

"Selection will be based on demonstrated qualifications on projects of similar type, 
complexity, size, scope (including continuous operation), budget, traffic conditions, and 
schedule. In order to be considered a 'responsible bidder', you must have experience 
with multiple, comparable, public projects. " 

The major project's list supplied by you in the application does not demonstrate the level of 
public works roadway experience " ... with multiple, comparable, public projects." The basis for 
this conclusion is that Canby Excavating, Inc. listed ten major projects, five of which involved a 
Public Works Contract, none of which were exclusively a road construction project. According to 
the information, the Public Works projects were primarily for utility work, not for road 
construction, as this SOQ project is. Of the five projects, four were valued at less than $1,000,000 
for storm, water and sewer infrastructure, the other was valued at $100,000 for sewer 
infrastructure. This does not constitute experience " ... with multiple, comparable, public 
projects." This finding is specific to ORS 279.029(6Xa)(BXi). However, we do invite you to 
submit another Statement of Qualification for future City ofWilsonville Public Works projects. 

Complaint Processes and Remedies 

All protests of the City's 'responsible bidder' decision by the Respondent must be submitted in 
writing to the City's primary contact within three (3) business days after the receipt of said notice. 
Any protest not filed within this time period is waived. The protest must state clearly the basis for 
the protest and any legal authority in support thereof. Protests may be mailed or delivered to: 

By Mail: 
John Michael, Engineering Associate 
City of Wilsonville 

Mailing address 
30000 SW Town Center Loop East 
Wilsonville, OR 97070 

Re: Statement of Qualifications Protest- Coffee Creek Co"ectlonal Facillty 
Infrastructure Phase 5 & 7 Street Construction 

By Delivezy: 
John Michael, Engineering Associate 
City of Wilsonville 

Street address 
8445 SW Elligsen Road 
Wilsonville, OR 97070 

Re: Statement of Qualifications- Protest- Coffee Creek Co"ectlonal Fadllty 
Infrastructure Phase 5 & 7 Street Construction 

Promptly upon receipt of the appeal the City will, within thirty (30) days, schedule a hearing 
before the City Council and City staff and will so notify the applicant of the appropriate date and 
time. The appeal hearing is currently scheduled for Febnwy 4, 2002, at the City of Wilsonville 
Community Center before a regularly scheduled City Council Meeting. At such bearing. the 
protester and other interested parties will have the opportunity to appear and make an oral 

Canby Excavating. Inc. 
January 25, 2002 

Page2 



presentation of the basis for the protest. The City Council will either uphold or deny the protest 
and will set forth in writing the reasons for the decision. If the protest is denied, the City will 
proceed as outlined in the Request for Qualifications- Coffee Creek Correctional Facility 
Infrastructure Phase 5 & 7 Street Construction, dated December, 2001. 

Sincerely, 

rt-L m.,# 
k:n.Michael 
jm 

Enclosure : Copy of Statement of Qualification Application 

cc: Michael Stone, City Engineer 
Michael Kohlofl: City Attorney 
File 

Canby Exc:avating.Inc. 
January 2S, 2002 

Pagel 
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January 21, 2002 

Oregon Asphaltic Paving, Co. 
Mr. R. L. Metcalf 
2770 NW Rogers Circle 
Troutdale, OR 97060 

-,. 

City of 

WILSONVILLE 
In OREGON 

RE: Coffee Creek Co"ectional Facility Infrastructure Phase 5 & 1 

Dear Mr. Metcalf. 

30000 SW Town Center Loop E 
Wilsonville, Oregon 97070 
(503) 682-1011 -
(503) 682-1015 Fox 
(503) 682-0843 TDD 

Thank you for submitting a Statement of Qualification application for the Coffee Creek 
Co"ectionol Fadlity Infrastructure Phase S & 7 Street Construction project. The Technical 
Review Committee has reviewed your application. Based on the review and scoring process 
(included below) Oregon Asphaltic Paving Co. is hereby declared nQl a "responsible bidder" for 
the Coffee Creek Co"ecdonal FaciJJty Infrastructure Phase S & 7 Street Construction under 
the terms and conditions as set forth in the Request for Qualifications for said project. As such, 
Oregon Asphaltic Paving.Co. is not invited to participate in the competitive bid process for said 
project in accordance with ORS 279. · 

Statement of Qualification Scoring Matrix 

1) Organization of Construction Firm 

2) Management and Construction Experience 

3) Equipment List 

4) Financial Information and Capacity 

S) Public Works Contract Experience 

6} Cemme&ts ea Pi'epesed Pi'ejeet 

7) Authorized Employee 

8) Affidavit 

Acceptable 

X 

X 

X 

X 

X 

Not 

Acceptable 

X 

Incomplete 

X 

The Coffee Creek Co"ectlolllll FacJ/Jty Infrastructure Plulse S & 7 Street Construction project 
is a time dependent, traffic intensive, public works roadway project. As such, extensive proven 
public works roadway contract experience is necessary for the timely execution and completion 
of the project as stated on Page 6 of 14 of the Request for Qualifications, under the heading 

· Procurement Process, subheading Selection Process: 

_"Selection will be based on demonstrated qualifications on projects of similar type, 
complexity, size, scope (including continuous operation), budget, traffic conditions, and 

ft 
~~ ·serving The Community With Pride· 



schedule. In order to be considered a 'responsible bidder', you must have experieuee 
with multiple, comparable, public projeds." 

The major project's list supplied by you in the application does not demonstrate the level of 
public works roadway experience " ... with multiple, comparable, public projects." The basis for 
this conclusion is that Oregon Asphaltic Paving Co. listed ten major projects, eight involved 
Public Work Contracts for road construction projects. According to the information, Oregon 
Asphaltic Paving Co. was a suiH:ontractor on three (3) value comparable projects and prime
contractor on two (2) value comparable projects. The other three projects were not comparable 
(below $1,500,000.) The project description for the five comparable projects is "paving." Though 
this SOQ project involves paving, paving is a minor concern. The prime contractor for this SOQ 
project must demonstrate experience complex traffic control patterns, time constrained 
scheduling and work phasing, massive dirt and rock excavation, and public interaction. "Paving" 
does not constitute experience necessary to undertake and successfully complete an extensive and 
sensitive public project such as proposed. This finding is specific to ORS 279.029(6)(a)(BXi). 
However we do invite you to submit another Statement of Qualification for future City of 
Wilsonville Public Works projects. 

Complaint Processes aud Remedies 

All protests of the City's 'responsible bidder' decision by the Respondent must be submitted in 
writing to the City's primary contact within three (3) business days after the receipt of said notice. 
Any protest not filed within this time period is waived. The protest must state clearly the basis for 
the protest and any legal authority in support thereof. Protests may be mailed or delivered to: 

By Mail: 
John Michael, Engineering Associate 
City of Wilsonville 

Mailing address 
30000 SW Town Center Loop East 
Wilsonville, OR 97070 

Re: Statement of QualificatioDS"Protest- Coffee Creek CorrectloiUll Fadllty 
Infrastructure PhaseS & 7 Street Construction 

By DeJiyery; 
John Michael, Engineering Associate 
City of Wilsonville 

Street address 
8445 SW Elligsen Road 
Wilsonville, Oregon 

Re: Statement of Qualifications- Protest- Coffee Creek Con'ectloiUll Fadllty 
Infrastructure Phou S & 7 Street Construction 

Promptly upon receipt of the appeal the City will, within thirty (30) days, schedule a hearing 
before the City Council and City staff and will so notify the applicant of the appropriate date and 
time. The appeal hearing is currently scheduled for Febmary 4, 2002, at the City ofW"dsonville 
Community Center before a regularly scheduled City Council Meeting. At such hearing, the 
protester and other interested parties will have the opportunity to appear and make an oral 
presentation of the basis for the protest. The City Council will either uphold or deny the protest 

Oregon Asphaltic Paving Co. 
January 21,2002 

Page2 



and will set forth in writing the reasons for the decision. If the protest is denied, the City will 
proceed as outlined in the Request for Qualifications- Coffee Creek Correctional Facility 
Infrastructure Phase 5 & 7 Street Construction, dated December, 2001. 

Sincerely, 

,/rfJJf~ 
y John Michael 

jm 

Enclosure : Copy of Statement of Qualification Application 

cc: Michael Stone, PE 
Michael Kobloff 
File 

City Engineer 
City Attorney 

Oregon Aspbaltic Paving Co. 
January 21, 2002 
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January 21, 2002 

Kerr Contracors, Inc. 
Attn.: Alan W. Aplin 
POBox 1168 
Tualatin, OR 97062 

•~~ 
Cltyof ... 

WILSONVILLE 
In OREGON 

RB: Coffu Creek Co"ectional Facility Infrastructure PhaseS & 7 

Dear Mr. Alpin: 

30000 SW Town Center Loop E 
Wilsonville, Oregon 97070 
(503) 682-1011 
(503) 682-1015 Fax 
(503) 682-0843 TDD 

Thank you for submitting a Statement of Qualification application for the Coffee Creek 
Co"ecdonal Fadllty Infrastructure Phose S & 7 Street Construclion project. The Technical 
Review Committee has reviewed your application. Based on the review and scoring process 
(included below) Kerr ~ntractors, Inc. is hereby declared DQt a "responsible bidder" for the 
Coffee Creek Con-ectlonol Fadllty Infrastructure Phase S & 7 Street Construction under the 
terms and conditions as set forth in the Request for QualificationS for said project. As such, Kerr 
Contractors, Inc. is not invited to participate in the competitive bid process for said project in 
accordance with ORS 279. 

The Coffu Creek Co"ectional Ftu:illty Infrastructure PhaseS & 7 Street Construction project 
is a time dependent, traffic intensiv~ public works roadway project. As such, extensive proven 
public works roadway contract experience is necessary for the timely execution and completion 
of the project as stated on Page 6 of 14 of the Request for Qualifications, under the heading 
Procurement Process, subheading Selection Process: 

"Selection will be based on demonstrated qualifications on projects of similar type, 
complexity, size, scope (including continuous operation), budget, traffic conditions, and 
schedule. ID order to be considered a 'responsible bidder', you must have experience 
with multiple, comparable, pubUe projects." 

The major projects list supplied by you demonstrates roadway construction experience. However, 
the Local Contract Review Board may take into account the performance of a prospective bidder 
in deeming a contractor a "responsible bidder." This finding is specific to ORS 
279.029(6XaXBXii): . 

"279.029 Award of contract; bond; waiver of bond in ease of emergency. 
(6) As used in this section: 
(a) "Lowest responsible bidder" means the lowest bidder who is not on the list 

established by the Construction Contractors Board pursuant to ORS 701.227 and who 
has: 

• • • • 

~ 
~~ ·serving The Community With Pride· 



(B) Met the standards of responsibility. In determining if a prospective bidder bas met the 
standards of responsibility, the public contracting agency shall consider whether a 
prospective bidder has: 

• • • • 
(ii) A satisfactory record of performance. The public contracting agency shall document 

the record of performance of a prospective bidder if the public contracting agency 
finds the prospective bidder not to be responsible under this subparagraph;" etc. 

Enclosed are copies of three letters mailed to you by the City's Project Engineer, Patrick Carroll 
of McKay & Sposito, Inc., concerning your recent work under award of contract for Wilsonville 
Rd Phase 2. (See letters dated September 11,2001, September 13,2001, September 17,2001, 
attached.) These letters expressed numerous concerns and requests related to work progress and 
time delays. Your company's performance on the Wilsonville Road Phase 2A project does not 
demonstrate the record of performance necessary for the Coffee Creek Co"ectional Fadlity 
lnftastructlll'e Phase 5 & 7 Street Construction project, which is a time dependent, traffic 
intensive~ public works roadway project. 

Complaint Processes and Remedies 

All protests of the City's 'responsible bidder' decision by the Respondent must be submitted in 
writing to the City's primary contact within three (3) business days after the receipt of said notice. 
Any protest not filed within this time period is waived. The protest must state clearly the basis for 
the protest and any legal authority in support thereof. Protests may be mailed or delivered to: 

By Mail: 
- John Michael, Engineering Associate 

City of Wilsonville 
Mailing address 
30000 SW Town Center Loop East 
Wilsonville, OR 97070 

Re: Statement of Qualifications Protest- Coffee Creek Co"ectlonal Facility 
lnftastrudlll'e Phase 5 & 7 Street Construction 

By Delivery; 
John Michael, Engineering Associate 
City of Wilsonville 

Street address 
8445 SW Elligsen Road 
Wilsonville, Oregon 

Re: Statement of Qualifications- Protest- Coffee Creek Co"ectloiUll Fodlity 
· lnftastrudlll'e Phase 5 & 7 Street Construction 

Promptly upon receipt of the appeal the City will, within thirty {30) days, schedule a hearing 
before the City Council and City staff and will so notify the applicant of the appropriate date and 
time. The appeal hearing is cwrently scheduled for February 4, 2002, at the City of Wilsonville 
Community Center before a regularly scheduled City Council Meeting. At such hearing. the 

Kerr ContradorS, Inc. 
January 21, 2002 
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.e 
protester and other interested parties will have the opportunity to appear and make an oral 
presentation of the basis for the protest. The City Council will either uphold or deny the protest 
and will set forth in writing the reasons for the decision. If the protest is denied, the City will 
proceed as outlined in the Request for Qualifications- Coffee Creek Correctional Facility 
Infrastructure Phase 5 & 7 Street Construction, dated December, 2001. 

Sincerely, 

// m ~~ 
~I'll~ 

t';ohn Michael 
jm 

Enclosure : Copy of Statement of Qualification Application 
Letters dated September 11, 2001, September 13, 2001, September 17, 2001, 

cc: Michael Stone, City Engineer 
Michael Kohloft: City Attorney 
File 

Kea Contractors, Inc. 
January 21, 2002 
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_ .. ·-. --M ll c K lty· & Sposito, I~~- c. 
ENGINEERS SURVEYORS PLANNERS 

VANCOUVER KENNEWICK 

Tim Kerr 
Kerr Contractors, Inc. 
P.O. Box 1168 
Tualatin, OR 97062 

September 11, 2001 

RE: WILSONVILLE ROAD PHASE lA KINNSMAN ROAD TRENCH PATCIDNG 

Dear Tun: 

Kerr Contractors, Inc. bas received numerous verbal requests from the ollSite inspector (Rob 
Palena) to repair the utility trenches across Kinnsman Road. These requests started on or about 
August 6, 2001. You received the· latest verbal request from Rob Palena this morning. The 
trench patching has been neglected for almost a month and if the trench is not repaired by the end 
of the day on Wednesday September 1~.2001, the City will have the work performed and will 
dedUct the· cost from the next progress payment to Kerr Contractors, Inc. 

This item was on the agelida to be discussed at the weekly prOgress meeting scheduled for 
September 6, 2001 of which no representative for Kerr Contractors attended. I contacted you at 
approximately 10:1Sam and you said that you would return my call as soon as you were out of a 
trench. I have not received a follow up. call to date. 

If you have any questions, please feel free to give me a call 

Sincerely, 

MacKay & Sposito, Inc. . 

Patrick E. Carroll, P .E. 

CC: Mike Stone, City ofWdsonville 
John Michael, City ofWilsonville 
Mike Kohlhoff: City of Wilsonville 

. [12952_Kar_Lctter2..doc] 
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ENGINEERS SURVEYORS PLANNERS 

VANCOUVER KENNEWICK 

Tun Kerr 
Kerr Contractors, Inc. 
P.O. Box 1168 
Tualatin, OR 97062 

September 13,2001 

RE: WILSONVILLE ROAD PHASE 2A KINNSMAN ROAD TRENCH PATCIDNG 

Dear Tun: 

A letter was &xed to Kerr Contractors, Inc. on September 11, 2001 notifying you that the trench 
patching bas been neglected for almost a month at the intersection of Kinnsman Road and 
WtlsonVille Road and if the trench is not repaired by the end of the day on Wednesday September 
12, 2001, the City will have the work perfonned and will deduct the cost from the next progress 

· payment to Kerr Contractors, Inc. 

The aforementioried work has not been completed and the City bas ordered another contraCtor to 
repair the trenches. The trenches will be repaired today and the cost will be deducted from Pay 
Estimate #3. 

If you have any questions, please feel free to give me a call 

Sincerely, 

MaCKay & Sposito, Inc. 

Patrick E. Carroll, P .E. 

CC: Mike Stone, City of Wilsonville 
John Michael, City ofWdsonville 
Mike Kohlho£t: City ofWdsonville 
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ENGINEERS SURVEYORS PLANNERS 
VANCOUVER KENNEWICK 

Tim Kerr 
Kerr Contractors, Inc. 
P.O. Box 1168 
Tualatin, OR 97062 

September 17, 2001 

RE: WILSONVILLE ROAD PHASE 2A TIME EXTENSION REQUEST OF 8/23/2001 

Dear Tun: 

I have reviewed your request regarding a time extension of 46 days for Wilsonville Road Phase 2A The 
request has been evaluated and the time extension to be allowed will be 2S days after the CODtract 
completion date of August 29, 2001. The extended completion date will be September 24, 2001. 

In your request of August 23, 2001, you stated 7 reasons for delay. I have reviewed all 7 reasons listed 
and the following addresses each: 

1. Award was made in early May. but Notice to Proceed did not come uutil June 8. 
The City received a schedule from Kerr Contractors, Inc. at the April 24, 2001 Preconstruction Meeting.. 
The schedule reflected a start date of June 1, 2001. The City issued a Notice to Proceed on June 8, 2001. 
On June 11, 2001, John Micbael of the City contacted Chad Walters of Kerr and received verificatioo that 
Kerr ha4 received the Notice to Proceecfand asked Ch3d when Kerr would be starting construction. Chad 
1eferred John to contact Tun Kerr. John then called yourself who stated that you would be starting next 
week (that would be the week of June 18..,. On June 20, 2001, John Micbael received a call setting up a 
field ineeting with. the City and utility _companies on June 28•, and an aDticipated construction start date 
of June 29, 2001. 1'he time ~ the scheduled start date given to the City at the pieCODStruction 
mtding and the date the Notice to Proceed was issued is 7 days. The additional time that will be allowed 1 

for this item is 7 days. -No time will be allowed for the 20 days between when the Notice to Proceed was 
issued and when Kerr started construction. 

2. · Existing stonn culvert under RR trw;;1q filled with concrete causing boring delay. 
The concrete in the existing culvert was discovered on July2S, 2001. Kerr Contractors, Inc. was notified 
that the new location for boring under the railroad tracks was approved on August 3, 2001. This resulted 
in a delay of 13 days plus the actual time for boring took S days longer than the original scbedlde bad 
shown for installing the steel sleeve. The additional time that will be allowed for this item is 18 days. · 

3. PQE ooles in way ofoaying and sidewalk pour. · 
At the pn:construction meeting on April 24, 2001, Kerr stated that they would be complete with the vault 
and conduit system and ready for PGE by mid June. At the field utility meeting of June 28, 2001, you 
stated to PGE represeotatives that the vault and conduit system will be ready for them to ~ in a week. 
PGE started schedtding for their crew to begin worlc on July 9, 2001 ;md attempted to have them worlc 
each Monday thereafter. Kerr Contractors, Inc. did not start the worlc neC:essary to install the steel sleeve 
in the existing storm line uutil July 25, 2001. No time will be allowed for this item. 

www.macJanrsJ?osito.co 

1703 Main Street. Vancouver, Washington 98660 360-695-3411 Portland 503-289-6726 PAX 360-695-0833 
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Tim Kerr 
Kerr Contractors, Inc. 
September 17, 2001 
Page2 

4 .. POE delays of 4-6 weeks to get oower. 
PGE is not causing this delay. At the preconstruction meeting, the time line of 4-6 weeks to install the 
power and remove the power poies was stated. Kerr COiitfa&..wrs, Inc. u..ade no exception to this tir-..e line. 
As stated above, POE has been attempting to start work on this site since Jul_y 9, 2001 and Kerr 
Contractors, Inc. has been the delay. When PGE was notified on approx. August 23, 2001 that Kerr was 
ready for them, POE bad already scheduled other projects. When PGE arrived to begin work on August 
31, 2001, two of the vaults were not ready for PGE to begin work. Both vaults were not grouted correctly 
and one vault bad water, buckets and other debris inside the vault and the vault lid was rotated 180 
degrees. No time will be allowed for this item. 

S. Still incomplete design for traffic signal interconnect., 
The signal interconnect work from the railroad tracks to Boones Ferry Road was deleted by Clarification 
#13 dated September 6, 2001. No time will be allowed for this item. 

6. Delavs in submittal return process. 
There was a delay in the submittal process when the street lights were resubmitted for approval. Kerr 
Contractors, Inc. submitted the 2r» submittal on June 6, 2001 and although they were asked about the 
submittals twice by Rouse Electric, did not inform the City about the time that it currently takes to receive 
light poles onsite and how this may effect the schedule until a memo was sent to the City on June 28, 
2001. The street lights were discussed at our meeting on August 23, and it appears that they will be able 
to arrive in time for instalJation this week. No time will be allowed for thiS item. 

7·. Bid date was moved back one week birt completion date did not change. 
The bid date was changed from March 13, 2001 to March 20, 2001. The completion date in the signed 
agreement states that the project is to be complete by August 29, 2001. Kerr Contractors, Inc. has never 
mentioned that this was a problem UDtil this letter. Although the preconstruction meeting was April24, 
2001, Kerr submitted a construction schedule at the nw:ting reflecting their start date to be June 1, 2001 
leaving Kerr approx. 90 days to complete the project. The City of Wilsonville notified Kerr Contractors, 
Inc that a drug testing program addendum would be required at the preconstruction meeting. The City 
called Kerr to notify them that the doc:umeots were ready for sigoature on May 8, 2001. Approx. May 21, 
2001 Kerr was notified that these documents needed tQ be signed and returned for the City to sign the 
Contract. The documents were returned on May 23, 2001. The City could not sign the Contract or issue 
a Notice to Proceed UDt:il these were signed. The City issued a Notice to Proceed on June 8, 2001 and 
Kerr Contractors did not start work on the project until June 29, 2001. This only left Kerr approximately . 
60 days to complete the project. No time will be allowed for this item. 

The total number of days to t>e added to the Contract as calculated above is 25. This revises the date of 
completion to September 24, 2001. 

It was stated in your letter that Kerr bas and will COIIlinue to work diligently toward final completion of 
this project. Kerr Contractors, Inc. did not start work on the project until 3 weeks after the Notice to 
Proceed was issued. Kerr to date has not been diligent in the pursuit of completing this project on time. 
They were notified that the revised bore was approved, and they did not start to coordiDate the bore UDtil 
approximately one week later. When the bore was complete on August 15, 2()91, Kerr did not work on 
the project again until Saturday August 18, 2001 wbich required the City to provide an inspector on 
Saturday when no work was performed on Thursday or Friday. On ttu: following week, the ouly work 
perfonned ODSite was filling the bore pit on Thursday August 23, 2001. On August 21, 200I·Kerr asked 
for the phone number for Rick Beeks ofPGE to coordinate work with PGE. On August 29, that number 



Tmt Kerr 
Kerr Contractors, Inc. 
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was requested again along with the phone numbers for Verizon and AT&T. There was approx. 2 weeks 
between when the bore was completed and when the utility companies were notified. 

The City is feeling that this project is being neglected. The amount of effort shown to date in attending 
meetings, and performing work on the project does not make it appear as if the project is· a very high 
priority to Kerr Contractors, Inc. Kerr had been notified numerous times to patch the utility trenches at the 
intersection of Kinsman Road and after written notice, the City hired another contractor to repair the 
trenches. On Friday August 30, 2001, we met to look at extra grinding areas and the utility connections 
on the east side of the railroad trades. We also discussed Kerr removing the concrete and wooden barriers 
in the middle of the sidewalk 3nd cleaning up the rock in the areas that did not have concrete prior to 
children walking to school on Tuesday September 4, 2001. On Tuesday, none of this work had been done 
and the children did not have a safe route to get through the construction site in the sidewalk area. Kerr 
Contractors, Inc. bas not been diligent in attending weekly progress meetings, or other meetings for this 
project. Kerr repeatedly bas not completed work items by the time lines that they stated they would and 
bas fiilled to notify the Eng0wr, Inspector or City 24 hours prior to leaving the project site for an 
extended amount of time as instructed at the precoostruction meeting. 

MacKay & Sposito, Inc. 

Patrick E. Carroll, P .E. 
cc: Mike Stone, City ofW'dsonville 

John Micbael, City ofWiJsonville 
Mike Kohlhoff: City ofWilsonville 

f:le 
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January 28, 2002 

John Michael, Engineering Associate 
City of Wilsonville 
30000 SW Town Center Loop East 
Wilsonville, Oregon 97070 

Re: Prequalification supplement 

Dear John: 

Thank you for your help in this matter. 

I have listed the jobs that show our public work experience. 

If you need anything else please call. 

John Ghiglia will deliver the hard copy of this Tuesday January 29, 2002. 

Sincerely, 

~::::~~ 
Office Manager 



City of Wilsonville 
Engineering Depanment 

SECTION 2-MANAGEMENT AND CONSTRUCTION EXPERIENCE 

2.1 Indicate the anticipated major sub-contractors for this project and the class or type of work. 

Amount 

TBD 
TBD 
TBD 
TBD 

Class or Type of Work 

Asphalt Paving 
Concrete Walks & Curbs 
Street Lighting/Electrical 
Street Landscape 

Contract% 

2.2 List ten major projects applicant has undertaken in the last five years (List most recent 
projects first. 

1. Name ofProject Monmouth Effluent Reuse Facility 
Owner & Contact City of Monmouth 
Address 151 Main St. Monmouth, Oregon 
Phone Number 503-83 8-2234 
Project Description Effluent Reuse & Conv. Fac. Including: Effluent Pump Station. approx. 
17.200 If of 16" pressure transmission pipe. 3000 lf24" gravity sewer pipe & replacement of 
2000 If of 12" concrete gravity sewer interceptor with 24" gravity sewer 
Project Location Monmouth, Oregon 
Contract Amount $1.612.900 Over/Under Contract & Amount ________ _ 
Dates Started and Completed 10-00 to 9-01 Completed on Time ____ _ 
Project Construction Supervisor ~G~arv~~O~ls~e~n~----------------
Architect!Engineering Firm & Contact Whitaker Engineering-Todd Whitaker 
Address 14995 Ailie Road, Monmouth. Oregon 
PhoneNumber~50=3~-=83=8~-~40=3=3~------------------------------------
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project =-P.:..:ri=m=e"'---
Remarks 17.000 LF Pressure effluent piping plus gravity sewer. 

Contractor's Qualification Application 5 Revised 12/19/2001 



2. Name of Project Southwest Sherwood Water Service Zone- System Improvements 
Owner&Conmct ~C~itr~o~f~S~h~e~rw~oo~d~------------------------------------------------------------------------
Address Sherwood, Oregon 
Phone Number 503-625-5522 
Project Description Earthwork, Grading, Boring under roadway, Water lines & services, 
Street and landscape restoration. 
Project Location Sherwood, Oregon 
Contract Amount =$4-'-1::..CO"-'-'-=-OO.;;,.;O,_ _____ Over/Under Contract & Ammmt ------
Dates Started and Completed 4-00 to 8-00 Completed on Time 
Project Construction Supervisor ;:;::B~il,._l..:::::S..::.es~s:..:::um=s:..__ _______________ _ 
Architect/Engineering Firm & Contact =M=urr=ary=-'-""""S=m=i=th~A=s=so=c=i=at=e=s _________ _ 
Address 121 SW Salmon #1020 Portland, Oregon 97204 
Phone Number 503-625-5522 
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project =-Pn=·=m=e _____ _ 
Rem~ks _____________________________ ___ 

3. Name of Project Wood Village Town Center 
Owner & Contact Koll Development - Rick Miranda 
Address Newport Beach, California 
Phone Number ""'N~o~t =A:..:v-=a=il=ab=l=e ____________________________________________________________________________________ _ 
Project Description50 Acre site development, street improvements, new streets 
infrastructure. 
Project Location Wood Village, Oregon 
Contract Amount $4,259,600 Over/Under Contract & Amount--------
Dates Started and Completed 5-00 to 3-01 Completed on Time __ Y::..;:e=.s ___ _ 

Project Construction Supervisor =B=il=l-=S=e=ss=um=s"-----------------
Architect!Engineering Firm & Contact W & H Pacific, Rick Martin 
Address 8405 SW Nimbus Ave., Beaverton, Oregon 

PhoneNumber =50=3~-=62=6~-=04~5~5~---------------------------
Indicate whether:Prime Contractor, Sub-contractor or Joint Venture on Project Subcontractor 
Rem~ks Fast-track site development for private infrastructure with public improvements 
Following. 



4. Name of Project Sherwood Elementary School 
Owner & Contact Sherwood School District 
Address 23295 S Sherwood Blvd, Sherwood, Oreogn 97140 
Phone Number 503-625-81 00 
Project Description Earthwork, grading and rocking, soil treatment, building pad prep., 
structure excavation and backfill storm sewer, sanitary sewer, water lines & services, half 
street improvements. 
Project Location Sherwood, Oregon 
Contract Amount $662,450 Over/Under Contract & Amount ------
Dates Started and Completed 11-99 to 9-00 Completed on Time ....!:Y....:e.::<..s __ _ 
Project Construction Supervisor =:B~il~l.!:::S~e~ss~um~s:!----------------
Architect!Engineering Firm & Contact =:L~S:....:.W.:......!..Ar=chi~·~te~c::.!:!ts~-----------
Address 1953 NW Kearney, Portland, Oregon 97209 
Phone Number 503-274-5432 
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on ProjectSubcontractor 
Remarks ----------------------------------

5. NameofPr~ect ~Wi~e~s~t.!::U~n~io~n~Vi~il~w~g~e~----------------------
Owner & Contact Aspen Newfoundland LLC 
Address Not Available 
PhoneNumber~N~o~t~A~v~a~il=ab~l~e----------------------
Project Description 20 acre commerciaVretail development with major street and 
infrastructure improvements. 
Project Location Hillsboro, Oregon 
Contract Amount $2,121,151 Over/Under Contract & Amount ______ __ 
Dates Started and Completed 9-99 to 3-01 Completed on Time-------
Architect/Engineering Firm & Contact ...!WR~;.::::G:....;D~e~si~g~n--------------
Address 10450 SW Nimbus Ave., Portland, Oregon 
PhoneNumber~5~03~-=60=3~-~99~3~3--------------------
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on ProjectSubcontractor 
Remarks Project work was suspended 3 months after start, for 9 months with work resuming 
Approximately 1 year after original start. 

Contracto~s Qualification Application 9 Revised 12/1912001 



6. Name of Project Woodburn Company Stores 

Owner&Conmct~C~r~az~·g~R~e~a~l~iry~------------------------------------------
Address Newport Beach. California 
Phone Number N~o..:..t .....,Ao..:.v-=m~·la=.:b::..:.le:::_ ______________________ _ 

Project Description Earthwork, site grading and rocking, street improvements, street & 
parking lot paving, demolition building pad preparation, storm sewer, sanitary sewer, water/ 
Fire line & water services. 2200 LF Re-do Arney Road Signal. and widen Highway 
212 
Project Location Woodburn, Oregon 
Contract Amount $1.091.415 Over/Under Contract & Amount. ________ _ 
Dates Smrted and Completed 8-1 to 11-01 Completed on Time -=-Y-=-es=------
Project Construction Supervisor ""'Jo::..::e:..;Arm:..==str=o=ng=------------------------------
Architect/Engineering Firm & Contact.......:..W:...:e:::::s:.:.:te:..:c~h,_,E""'n~g=-=i~n~ee""n~· n~g=----------------------
Address 3841 Fairview Industrial Drive, Suite 100 Salem, Oregon 97302 
PhoneNumber ~50=3~-=58=5~-2=4~7~4 ________________________________________ _ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on ProjectSubcontractor 
Remarks Phase II Commercial Development Approx. 11.5 acres. 

7. Name of Project Hillsboro Sports Field Complex 
Owner&Conmct=C=iry~o~f=ll=il=~=b=o~ro~-------------------------------
Address 123 W Main Street Hillsboro, Oregon 97123 
Phone Number 503-681-6120 
Project Description Earthwork, site utilities, street, paving, walks, curbs & lighting 
Project Location Hillsboro, Oregon 
Contract Amount $4.465.000 Over/Under Contract & Amount. ____________ __ 
Dates Smrted and Completed 8-98 to 6-99 Completed on Time ;Y..=e!:!.,s ---
Project Construction Supervisor =B=il:.:..l =S=es=s=urn=s~--------------------------------
Architect!Engineering Firm & Conmct ..._WR.:....:..::=G:....:D=es""'i~g=n-'--', I...,n"""c"-. ------------------------
Address 1 0450 S W Nimbus Ave., Portland. Oregon 
PhoneNumber~50~3~-6~0~3~-9~9~3~3 ______________________________________ __ 

Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on ProjectSubcontractor 
Remarks __________________________________________________________ __ 

Contractor's Qualification Application 8 Revised 121I9nooi 



8. Name of Project Houston Office Complex 
Owner & Contact Houston Properties 
Address P.O. Box 767 Beaverton, Oregon 97075 
Phone Number Not Available 
Project Description Earthwork and site utilities for 115.000 SF office building 
Project Location Wilsonville. Oregon 
Contract Amount $523,000 Over/Under Contract & Amount -------
Dates Started and Completed 6-98 to 10-98 Completed on Time ~Y~e~s ------
Project Construction Supervisor =B=il:.:..l =S=es=s=um=s----------------
Architect/Engineering Firm & Contact ....:.V-=L""'-M""'K:o..::....oE:::<!n~g~in""'e::;:e~rs:::_ ___________ _ 
Address 3933 SW Kelly Ave., Portland. OR 97201 
Phone Number 503-222-4453 
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on ProjectSubcontractor 
Remarks --------------------------------------

9. Name of Project Queen Avenue Water Line 
Owner&Contact __ C~~~·w~o~fA~lb~an~y ___________________ ___ 
Address P.O. Box 490 Albany, Oregon 97321 
Phone Number 541-917-7645 
Project Description 2400 LF 24" DIP water line in citr streets 
Project Location :!..-'A~lb~an~y_._,..:::O~r.:::Jeg~o~n~--------------------
Contract Amount $480,000 Over/Under Contract & Amount _______ _ 
Dates Started and Completed 2-98 to 6-98 Completed on Time _______ _ 
Project Construction Supervisor =B=il:.:..l =S=es=s=um=s'----------------
Architect!Engineering Firm & Contact -"'C=itr~o~f~A~l.:::b=an~v~-----------
Address P.O. Box 490 Albany, Oregon 97321 
Phone Number 541-917-7645 
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on Project ~Pn=·m=e __ _ 
Remarks _______________________________________________________ ___ 

Contractor's Qualification Application 9 Revised 12119/2001 



10. Name of Project Beaverton High School 
Owner & Contact Beaverton School District No. 48 
Address 13000 SW 2nd Street Beaverton, Oregon 97005 
Phone Number 503-591-8000 
Project Description Earthwork and site utilities for new aquatic center and high school 
Project Location Beaverton, Oregon 
Contract Amount $1,714,202 Over/Under Contract & Amount ------
Dates Started and Completed 9-97 to 3-99 Completed on Time ~Y~e!:!..s ------
Project Construction Supervisor =B=il=l-==S=e.::ss=um=s=----------------
Architect!Engineering Firm & Contact ~KP=-"'-F-"-F-----------------
Address 111 SW 5th Ave. Suite 2500 Portland, Oregon 97204 
Phone Number 503-227-3251 
Indicate whether: Prime Contractor, Sub-contractor or Joint Venture on ProjectSubcontractor 
Remarks ---------------------------------
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Valley Pacific Const. 
Projects 

Valley Pacific Construction, Inc. 
Recent Projects 
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Drake 
END CONTRACT AMOUNT $2,447,960 

PDX Airport Econo Park XP - Portland, Oreogn 

END CONTRACT AMOUNT$ 457,735 

Fern Ridge Wetlands- Hillsboro, Oregon 

END CONTRACT AMOUNT $ 485,598 

Factory Outlet Expansion - Lincoln City, Oregon 

END CONTRACT AMOUNT $ 485,598 

Leslie Middle School - Salem, Oreogn 

END CONTRACT AMOUNT $ 741,821 

Newport Middle School - Newport, Oregon 
Earthwork and site utilities for new middle school 
Lincoln County School District 
Westech Engineering 
Valley Pacific 
END 8-98 CONTRACT AMOUNT$ 930,770 



PROJECT 

OWNER 
ENGINEER 
GENERAL CONTRACTOR 
START 

PROJECT 

OWNER 
ENGINEER 
GENERAL CONTRACTOR 
START 9-97 

PROJECT 

OWNER 
ENGINEER 
GENERAL CONTRACTOR 
START 2-98 

PROJECT 

OWNER 
ENGINEER 
GENERAL CONTRACTOR 
START 6-98 

PROJECT 

OWNER 
ENGINEER 
GENERAL CONTRACTOR 
START 8-98 

PROJECT 

OWNER 
ENGINEER 
GENERAL CONTRACTOR 
START 9-98 

Valley Pacific Const. 
Projects 

Pringle Road - Salem, Oregon 

END CONTRACT AMOUNT $ 471,085 

Beaverton High School - Beaverton, Oregon 
Earthwork and site utilities for new aquatic center and high school 
Beaverton School District No. 48 
kpff 
Drake Construction 

END 3-99 CONTRACT AMOUNT $1,714,202 

Queen Avenue Water Line - Albany, Oregon 
2400 LF 24" DIP water line in city streets 
City of Albany 
City of Albany 
Valley Pacific 

END 6-98 CONTRACT AMOUNT $ 480,000 

Houston Office Complex - Wilsonville, Oregon 
Earthwork and site utilities for 115,000 SF office building 
Houston Properties 
VLMK Engineers 
Baugh Construction of Oregon 
END 10-98 CONTRACT AMOUNT $ 523,000 

Hillsboro Sports Field Complex - Hillsboro, Oregon 
Earthwork, site utilities, street, paving, walks, curbs & lighting. 
City of Hillsboro Parks and Recreation 
WRG Design, Inc. 
Valley Pacific Construction, Inc. 
END 6-99 CONTRACT AMOUNT $ 4,465,000 

Woodburn Company Stores - Woodburn, Oregon 
Earthwork, site utilities, site grading & rocking, building pad grading 
structural excavation and backfill. 
Craig Realty Group 
W&H Pacific. 
S.D. Deacon Corp. 
END 7-99 CONTRACT AMOUNT $1,800,215 
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PROJECT 

OWNER 
ENGINEER 
GENERAL CONTRACTOR 
START 9-99 

PROJECT 

OWNER 
ENGINEER 
GENERAL CONTRACTOR 
START 11-99 

PROJECT 

OWNER 
ENGINEER 
GENERAL CONTRACTOR 
START 5-00 

PROJECT 

OWNER 
ENGINEER 
GENERAL CONTRACTOR 
START 4-00 

PROJECT 

OWNER 
ENGINEER 
GENERAL CONTRACTOR 
START 10-00 

Valley Pacific Const. 
Projects 

West Union Village 
Earthwork, grading and rocking, soil treatment, building pad prep., 
structure excavation and backfill storm sewer, sanitary sewer, water 
lines & services, half street improvements. 
Aspen Newfoundland, LLC 
WRGDesign 
S.D. Deacon Corp. 
END 03-01 CONTRACT AMOUNT $2,121,151 

Sherwood Elementary School 
Earthwork, grading and rocking, soil treatment, building pad prep., 
structure excavation and backfill storm sewer, sanitary sewer, water 
lines & services, half street improvements. 
Sherwood School District 
LSW Architects 
O.C. America Construction, Inc. 
END 9-00 CONTRACT AMOUNT $662,450 

Wood Village Town Center 
Earthwork, grading and rocking, soil treatment, building pad prep., 
structure excavation and backfill storm sewer, sanitary sewer, water 
lines & services, new street improvement. Commercial/Retail 
shopping center. 
Koll Development 
W&HPacific 
S.D. Deacon Corp. 
END 4-01 CONTRACT AMOUNT $4,259,600 

Southwest Sherwood Water Service Zone- System Improvements 
Earthwork, grading, boring under roadway, water lines & services, 
street and landscape restoration. 
City of Sherwood 
Murrary Smith Associates 
Valley Pacific Const. 
END 8-00 CONTRACT AMOUNT $410,000 

City of Monmouth- Effluent Reuse Facility 
Earthwork, grading, boring under roadway, pressure and gravity sewer 
lines & services, street restoration and overlay, pumping station with 
instumentation and equipment building .. 
City of Monmouth 
Ch2m Hill I Whitaker Engineering 
Valley Pacific Const. 
END 5-01 CONTRACT AMOUNT $1,682,100 
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- Canby Excavating, Inc. 
P.O. Box 848 • Canby, Oregon 97013 • Phone (503) 266-2792 • FAX (503) 266-2791 

REGISTERED & BONDED 

Janunry 28, 2002 

John Michael, Engineering Associate 
30000 SW Town Center Loop East 
Wilsonville, OR 97070 
Fax: (503) 682-1015 

RE: Coff"-c Creek CcliTectional Facility lnfrnstructurc Street Construction Phases S & 7 

IJenr Mr. Michael: 

CCB #77471 

I um writing this lcUcr to appeal the decision made to disqualify Canby Excavating from bidding 
on the Hbove-rcfcrcm:cd project. 

We bdicvc that the public projects we completed this past year, combined with a successful ts·ack 
record on over 50 public project~ in the past decade, should be sufficient to illustrate our 
competence in the public works sector. Additionally, a proven trDck record and long list of 
satisfied priV<IIC clients will hopefully only enhance our qualifict~tions in the eyes of the City of 
Wilsonville. 

Please review our additional comments for each ofthe projects listed below. J have listed them in 
the order they appear on our SOQ. You 111ny also wish to refer back to our SOQ for more 
iufom1ation on each project. 

l,rojcct No.I: City of Lnke Oswego 2001-2002 Annual Water System Rehabilitation 
Plensc note that this projc.'ct includes street restoration and improvement, including paving, curbs, 
and sidewalks. 

Project No.3: Lenox Sanitary Sewer Truokline 
Again, please note thal this project involved extensive street restoration in the fonn of patching 
Dnd ov~.:rlay. 

Pa·ojecf No. 4: Canby Slation 
11lis was a sitework project for Triplett-Wellman as gcnenll contractor for Cutsforth's Thriftway. 
However, the public sta·ect improvements work on this projccl was done under the direction of the 
City of Canby. lvy Street is one of Canby's major public streets and runs directly in. front of 
Thriflwuy, intersecting with 2'1d Street, whkh runs alongside Thriftway. One of our client's main 
conccms was that weekend t~cccss to Thriftway would be kept as easy as possible, so as to avoid 
losing sal~s. To accommodate this request, we coordinated our work with the City of Canby to 
the effect thaL we completed the work on Jvy in five days and were able to reopen the street in 
time for weekend customers. During Lhc week, cu.o;tomers were able to reach the store via 2nd 
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Street. No\ only did we build a wider street section on Ivy, hut we added curbs, sidewalks and 
drainage for both Ivy o.nd znd Street. 

Project No.5: Pacific Heights ll1
h Street Improvements 

This project invnlved widening a busy street under the jurisdiction ofODOT. 12'11 
Street has tour 

lanes oftrarric plus a c~nler turn lane. In order to widen the road, we first had to build up a steep 
embankment next to the existing road and ensure that it mel ODOT specs before widening the 
ro::~d onto the new embankmcnl section. In addition to succcssfu])y building a new road section, 
we also constructed a stonn drain system for the road. Our new road section also included a \urn 
pocket for safer acc~ss to a nearby subdivision. Although we widened the entire road, we were 
able to maintain a continuous and safe flow of traffic through lane shifting and tlagging. 

Project No.6: Faist Addition Phase 3 
At Faist Addition Phase 3, we constructed haJf.street improvements under the direction of 
Clackamas County and the City of Canby. Again, we were able to m<1intain continuous and safe 
traffic flow through the usc oflane shifting. 

Project No. 7: Willamette Falls Drive Waterline 
Willamette Falls Drive is a major public street in West Linn that nms parallel to l-205. When we 
J;aid the waterline down this street, one of the main concerns of the City of West Linn was about 
traffic flow. We completed this project with a minimum of road closures and were able to keep 
this main city street opc:ralional throughout the construction project. We took this project from 
start to finish in just six weeks. 

Project No. 8: Canby Market Center 
Canby Market Center was a complex sitework project that involved building a shopping center 
for Gramer Development. For part of this projcel, we were required to rebuild a major section of 
99fl under the djrection of ODOT and Clackamus County. It went from a two-lane highway to 
four lanes, with the addition of a center island, sidewalks and landscaping. At the same time, we 
buill a drainage sysl~m for the expanded highway. The next consideration was to rebuild the 
ne~trby ODOT intersection, which included a Union Pacific Railroad crossing. This particuh1r 
railroad is a main railroad arterial running north fro:rn Mexico to Canada and it was critical that 
railroad traffic be maintained. 

As well as widening tbe intersection, we also had to reroute another existing street, demolishing 
an entire section of public road (for Clackamas County) and rebuilding it to the intersection. 
Across the intersection, we widened another portion of public street for the City of Canby, while 
adding drainage, curbs. and sidewalks. At the intersection itself, we added tum lanes, pedestrian 
signals, and, most importantly, the traffic signal. This traffic signal had also to be wired to 
coordinate with the railroad crossing. 

Canby Market Center was an intensive project built on a tight thneline. Gramor's major tcmmt, 
Fred Meyer, had set a detailed schedule for their store opening process. It was absolutely critical 
for the success of our client that we. meet the deadlines. We did this, sometimes with days to 
.spare. It WtlS a project with many and diverse stakeholders, all ofwhon1 were satisfied with the 
project upon its completion. We were able to maintain a constant flow of traffic through the 
project, bolh on a major highway and a major railroad. We also facilitated access to local 
businesses and residents, ensuring their safety while meeting their access needs. 
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Project No. 9: Sooth End Sewer 
While this project was primarily a sewer project, it deserves mention because of our success in 
maintaining traffic flow on a major public thoroughfare belonging to Clackamas County. This 
work was done under the direction of the City of Oregon City, along with Clackamas Counly, and 
involved installation of a sewer trunk line and pump station along South End Road in Oregon 
City. Ouc of the trillmphs of this project was that we did not once have to close the road. We 
achieved this with can.:fully plaamed, extensive traffic controL We completed this project nearly 
four years ago, and we still talk about it as one of the best examples of maintaining harmony 
bt!l\veen construction workers and the motorinl: public.~ 

1 would Rlso like to mention a project we did for the City of Forest Grove. For this project, we 
tore out two streets und completely n.:built them, including paving, curbs and sidewalks. The 
contract value was $352,723. Our contact person at the City afForest Grove is Nick Kelsey, who 
can be reached at (503) 359-3228. 1l1e project was completed in August of 1996. 

The above remarks should hopefully make it clear that Canby Excavating has the needed road
building expcriciJCC. We routinely operate on tight timelines and are confidtmt that we can meet 
any deadline given us by the City of Wilsonville. Although all our projects are not the size of the 
Coffee Creek projccl, our experience should be weighed together with the fact that our bonding 
compnny backs \lS for an aggregate capacity of $20 million. If anything, it would be less of a 
challenge to manage one job of this size than five jobs each a fifth of its size, since we could then 
utilize our resources with greater efficiency. 

Another point worthy of mention is that the City of Portland, which employs an extensive 
prcqualification process, has prequalificd Canby Excavating for $4 million in Street 
Improvements work in 2002. 

In closing, I would like to express our concern over the City's use ofprequalification for 
imlividual projects. Putting this SOQ together took a considerable amount of time and energy. Jt 
seems l\) me that this process could deter us from bidding on future Cily ofWHsonville projects, 
should we not have the extra resources available to prepare another SOQ for each new project. In 
the end, it's possible that the process could result in eliminating competent contractors from the 
bidding list, simply because they would fmd it easier to bid elsewhere. I wollld like to suggest 
that the CiLy consider an annual prequalification process in which each contractor would apply 
once and be assigned a bidding dollar range for the upcoming year, 

Johu, you •vc been very helpful in navigating through this process. and I thank you for your pains. 
Hopefully this letter has provided :you with the information you need to convince you that Canby 
Excavating could successfully complete this project. We are certainly convinced of it! 

Thank you for your time and attention. Should you need further information, please don't 
hcsitalc to call George Schmidt, Jr. or myself. 

P. 03 
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To: 

Company: 

Fax#: 

From: 

Message: 

John 

e e 
Oregon Asphaltic Paving Co. 

2770 NW Rogers Circle 

Phone - (503) 252-1497 

Troutdale, OR 97060 

Fax - (503) 255-6147 

Fax Transmittal 

John Michael Date : 

City of Wilsonville Regarding : 

503-682-8816 No. of pages: 
(including cover) 

Roger Metcalf 

3 

Please find herewith a list of 3 additional jobs that we are submitting as additional evidence 

of our ability to perform the construction work on the Coffee Creek Correctional Facility Infrastructure 

Phase 5 & 7 job. The original is being mailed to you today. 

Thank you for your help and attention in this matter. Should you have any further questions 

please feel free to call me. 

Roger Metcalf 

"Coffee Creek Correctional Facility Infrastructure Phase 5 & 7" 
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OREGON ASPHALTIC PAVING CO. PAGE1 

ITEM 2.2 - SUPPLEMENTAL LIST OF MAJOR PROJECTS 

1 Name of Project 

Owner & Contact 

Address 

Phone Number 

Project Description 

Project Location 

Contract Amount 

Dates Started & Completed 

Employee Parking Lot 

Port of Portland - Mike Carpenter, Canst. Manager 

8155 NE Air Cargo Rd., Portland, OR 

503-460-4715 

Underground Utilities, General Excavation & Finish including digging, 

Electrical, Landscaping, Signage & Striping, Erosion Control, 

Aggregate Placement, Asphalt Paving, Fencing, & Concrete Work 

92nd & Alderwood Lane, Portland 

$3,700,000.00 Over/Under Contract & Amount +$200,000.00 

7/01 - 1/02 Completed on Time Yes ----------------
Project Construction Supervisor -'-M-'-a:..:.Cr-'-c--=S--=c-'-ho-'-e:...:.n--=b-"'e-'-"rg.___ _______________________ _ 

Architect/Engineering Firm & Contact Group MacKenzie, Ralph Henderson 

Address 0690 SW Bancroft Street, Portland, OR 97201 

Phone Number 503-224-9560 

Indicate whether : Prime Contractor, Sub-contractor or Joint Venture on Projec Prime Contractor 

Remarks 

2 Name of Project 

Owner & Contact 

Address 

Phone Number 

Project Description 

Project Location 

Contract Amount 

Dates Started & Completed 

The project was built to City of Portland Specifications 

Rogers Park Subdivision 

Tigard Sand & Gravel - A. J. Urbanek 

2770 NW Rogers Circle, Troutdale, OR 97060 

503-254-5517 

Built Residential Subdivision from bare ground - All phases 

Tualatin 

$1,400,000.00 Over/Under Contract & Amount ( $150,000.00) 

7/00- 12/00 Completed on Time Yes ----------------

Project Construction Supervisor -'-R--=o--=d--=M.:..:.yLn--=· c:..:.ck.:..._, --=G::....::e:..:.cnc.::.e--=ra-'-1 -"'S-"'uLpt::.:_. --------------------

Architect/Engineering Firm & Contact AKS Engineering - Monte Hurly 

Address 18961 SW 84th Ave., Tualatin, OR 97062 

Phone Number 503-692-5887 

Indicate whether : Prime Contractor, Sub-contractor or Joint Venture on Projec Prime Contractor 

Remarks City of Tualatin Engineering Rep. - Mike Hill 



e OREGON ASPHALTIC PAVING C' 

ITEM 2.2 - SUPPLEMENTAL LIST OF MAJOR PROJECTS (Cont.) 

PAGE2 

3 Name of Project 

Owner & Contact 

Address 

Phone Number 

Project Description 

Project Location 

Contract Amount 

Dates Started & Completed 

ODOT - US Highway 97 - Wasco - Moro Section 

Orecon Dept. of Transportation - Pat Cimmiyotti 

3313 Bret Clodfelter Road, The Dalles, OR 

541-296-2800 

Underground Utilities, Tiaffic ContiOI, EiOsion ContiOI, Roadway Reconst., 

with Digging, Survey Construction, Retaining Walls, Aggregate Placement, 

Fencing, Concrete Work, Guard Rail, Signage & Striping, Asphalt Paving 

U S Highway 97 

$3,767,444.00 Over/Under Contract & Amount -----------------
1102 - Completed on Time N/A -----------------

Project Construction Supervisor -=D-=a--'-n-=P_o:..:.k-=o_rn___,y,__ ____________________________________ _ 

Architect/Engineering Firm & Contact ODOT 
--------------------------~-------------

Address 

Phone Number 

Indicate whether : Prime Contractor, Sub-contractor or Joint Venture on Projec Prime Contractor 

Remarks 


