
RESOLUTION NO. 1818 

A RESOLUTION AUTHORIZING THE CITY MANAGER TO SIGN 
AMENDMENT NO. 1 TO A COOPERATIVE AGREEMENT FOR THE PROVISION OF 
PUBLIC SERVICES NECESSARY TO THE CONSTRUCTION AND OPERATION OF 
THE WOMEN'S PRISON AND INTAKE CENTER, DAY ROAD PROPERTY AT 
WILSONVILLE, OREGON BETWEEN THE CITY OF WILSONVILLE (CITY) AND 
THE OREGON STATE DEPARTMENT OF CORRECTIONS (DOC). 

WHEREAS, on December 6, 1999, Council approved Resolution No. 1595 authorizing 

the City Manager to sign a Cooperative Agreement for the Provision of Public Services 

Necessary for the Construction and Operation of the Women's Prison and Intake Center, Day 

Road Property at Wilsonville, Oregon between the City and the DOC; and 

WHEREAS, the City agreed to provide sanitary sewer service, water service, storm sewer 

service and streets to serve the Women's Prison and Intake Center at a capped cost to the DOC of 

$24,116,043; and 

WHEREAS, construction of the improvements has been completed except for minor 

punch list items on Day Road; and 

WHEREAS, the City and the DOC agreed to share equally any cost savings in project 

costs below the capped costs; and 

WHEREAS, the capped costs need to be adjusted for the following reasons: 

The Washington County conditions of approval for construction on Clay Street and 

Cahalin Street required an increase of $81,793 in additional construction that was added 

to the capped costs. 

Right-of-way costs estimated at $119,000 were included in DOC costs but not in the 

capped costs and the funds need to be transferred to the City for future right-of-way 

acquisition. 
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DOC has installed landscaping which requires much less irrigation water than anticipated 

so the irrigation water that was reserved for DOC will be reduced from 330,000 gallons 

of water per peak day of consumption to 100,000 gallons per day with a net reduction in 

the capped cost of$744,017; and 

WHEREAS, the minor changes are described in the amendment; and 

WHEREAS, the construction bid climate for the off-site construction has been very 

favorable and the net savings in capped cost is $5,068,432; and 

WHEREAS, the City's share ofthe savings at 50% ofthe capped cost savings is 

$2,534,216; and 

WHEREAS, the City Council has reviewed Amendment No. 1 to the Cooperative 

Agreement for the Provision of Public Services Necessary for the Construction and Operation for 

the Women's Prison and Intake Center, Day Road Property at Wilsonville, Oregon, a copy of 

which has been marked Exhibit A, attached hereto and incorporated by reference herein; and 

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

1. The City Manager is authorized to sign Amendment No. 1 to the Cooperative Agreement 

for the Provision of Public Services Necessary for the Construction and Operation for the 

Women's Prison and Intake Center, Day Road Property at Wilsonville, Oregon between 

the City of Wilsonville and (the City) and the Oregon State Department of Corrections 

(DOC). A copy of the amendment marked Exhibit A is attached hereto as incorporated 

by reference herein as if fully set forth. 

2. This resolution is effective upon adoption. 
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ADOPTED by the Wilsonville City Council and at a regular meeting thereof this 3rd day of 

March 2003 and filed with the Wilsonville City Recorder this date. 

ATTEST: 

~~~ Sandra C. King, CMC, City R order 

SUMMARY ofvotes: 

Mayor Lehan 

Councilor Helser 

Councilor Kirk 

Excused 

Yes 

Yes 

Councilor Scott Tabb Yes 

Councilor Holt Yes 
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SER, CITY COUNCIL PRESIDENT 
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AMENDMENT #1 to the 

COOPERATIVE AGREEMENT FOR THE PROVISION OF 
PUBLIC SERVICES NECESSARY FOR THE CONSTRUCTION AND 

OPERATION OF THE WOMEN'S PRISON AND INTAKE 
CENTER, DAY ROAD PROPERTY AT WILSONVILLE, OREGON 

This Amendment #1 is entered into by and between THE STATE OF OREGON, by and through 
its Department of Corrections (the "DOC"), and the CITY OF WILSONVILLE ("City") (all 
hereinafter the "Parties") as of the date that the Amendment # 1 has been fully executed by the 
Parties and all required State of Oregon approvals have been obtained (the "Effective Date"). 
This Amendment #1 pertains to that certain Intergovernmental Agreement between the Parties, 
dated November 30, 1999, and more particularly described below (the "Agreement"). 

RECITALS 

WHEREAS, the City and the DOC entered into an agreement entitled "Cooperative 

Agreement for the Provision of Public Services Necessary for the Construction and 

Operation of the Women's Prison and Intake Center, Day Road Property at Wilsonville, 

Oregon", dated November 30, 1999 (the "Agreement"); and 

WHEREAS, the Parties agree that modifications to this Agreement are needed to 

recognize impacts to the Agreement from Washington County conditions of approval to the 

Facility; and 

WHEREAS, the Parties agree that certain clarifications are warranted relating to the 

Facility's deferred right-of-way costs and the final Facility needs for the provision of water 

and sewer services by the City; and 

WHEREAS, the Parties agree that the Capped Costs need to be adjusted to recognize the 

additional Washington County conditions of approval for the Facility, changes in 

construction requested by DOC and the final Facility needs and estimates of SDCs for the 

provision of irrigation water by the City; and 

WHEREAS, the Parties agree that the costs of oversizing storm sewer facilities to drain 

the area from the intersection of Day Road and Grahams Ferry Road to the Facility site and 

other areas required by the Washington County conditions of approval need to be identified 

for the Final Accounting; and 
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AMENDMENT #1 to the 

COOPERATIVE AGREEMENT FOR THE PROVISION OF 
PUBLIC SERVICES NECESSARY FOR THE CONSTRUCTION AND 

OPERATION OF THE WOMEN'S PRISON AND INTAKE 
CENTER, DAY ROAD PROPERTY AT WILSONVILLE, OREGON 

WHEREAS, the Parties agree that the DOC's proportionate share of monthly Storm 

Water fees to the City need to be determined; and 

WHEREAS, the Parties agree that this Amendment # 1 will serve as the validation to the 

Final Accounting as required in Section 7.4 ofthe Agreement and confirm that each Party 

has fully performed their requirements for the infrastructure development related to the 

Capped Costs. 

NOW, THEREFORE, in consideration of the mutual promises contained herein, and for 
other good and valuable consideration described herein, the Parties agree as follows: 

AGREEMENT 

1. Amendment/Contract Information. The Agreement, this Amendment #1 and the project to 
which they pertain are further identified as follows: 

Amendment Title: Amendment #1 to the Cooperative Agreement for the Provision of PubliC: 
Services Necessary for the Construction and Operation of the Women's Prison and Intake 
Center, Day Road Property at Wilsonville, Oregon ("Amendment #1 "). 

Agreement Number: 2260 

Project Title: Coffee Creek Correctional Facility Complex at Wilsonville, Oregon (the 
"Project"). 

2. Specific Amendments to the Agreement. The Agreement is hereby amended as follows: 

(The particular paragraph or section of the Agreement is identified, followed by the revised 
form of the paragraph or section, or the new provisions being added to the Agreement; new 
language is indicated by underscore and deleted language by [brackets]): 

A. RECITAL A. - "The DOC is responsible for planning, developing and building a 

Women's Prison/Intake Center Complex ("Facility") currently designed to house 

permanent inmate population of approximately 1600 inmates and approximately 500 

staff, to be located on the land near Wilsonville, in Washington County, Oregon, which is 

commonly referred to as the ["Day Road" property.]"Coffee Creek Correctional . . 
Facility." DOC agrees these approximate numbers shall not increase by more than five , 
percent. The Parties agree that the Facility will be built in phases and that the City will 
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AMENDMENT #1 to the 
COOPERATIVE AGREEMENT FOR THE PROVISION OF 

PUBLIC SERVICES NECESSARY FOR THE CONSTRUCTION AND 
OPERATION OF THE WOMEN'S PRISON AND INTAKE 

CENTER, DAY ROAD PROPERTY AT WILSONVILLE, OREGON 

not levy additional SDCs or other requirements beyond those stated in the Agreement 

unless assumed staff. or total inmate population is exceeded by 5% of the number listed 

in this Recital A." 

B. RECITAL G.- "The City agrees to "cap" the DOC's off-site infrastructure development 

costs for the Facility [to a maximum cost of $24, 116,043 (the "Capped Costs')]. 

Additional costs for off-site infrastructure shall be paid by the City, as detailed in this 

Agreement. [The capped costs do not include the costs of easement and right-of-way 

acquisition to be paid by DOC, which are estimated to be $2, 185,000. The Capped Costs 

does include an inflation adjustment pursuant to Section 5.13 of this Agreement assuming 

a construction start date March 1, 2000 in the amount of$796,743 (4.1%per annum for 

10 months).] 

C. DEFINITION of"Capped Costs"- '"Capped Costs' shall mean [$24,116,043] 

$23,609,349 as the maximum the DOC will be required to pay for the Project Costs 

associated with off-site infrastructure and the costs of on-site improvements specifically 

included in Capped Costs pursuant to Section 4.1.1 to serve the Facility, and includes the 

SOC's. The capped costs do not include the costs of easement and right-of-way 

acquisition to be paid by DOC." 

D. Section 1.3 -"Irrigation Water. City agrees to cooperate fully in DOC's efforts to obtain 

an adequate, permanent and acceptable source of irrigation water for the Facility, which 

may include purchase of a well or wells in the vicinity for such purposes. City agrees not 

to protest or interfere with any such purchase or use, provided the quality of such water 

does not adversely effect the City's water system. When the City's planned Willamette 

River treatment plant is completed and functioning, the City shall reserve [330,000] 

100,000 gallons of water per day for the purposes oflandscape irrigation at the Facility as 

described in paragraphs II.4 and II.6 of Exhibit A. [until such time as the quantity and . 
quality of water available to the Facility for this purpose from other sources is verified to 

~ 

the satisfaction of DOC and City.] Costs associated with locating and developing an 
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OPERATION OF THE WOMEN'S PRISON AND INTAKE 
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alternative source of irrigation water for the Facility shall not be included in the Capped 

Costs. The Parties agree that the reduction in SDCs. as described in paragraphs II.6 of 

Exhibit A. based on 100,000 gallons of water per day shall decrease the Capped Cost and 

the actual Project Costs incurred." 

E. Section 3.1.1 - "The City shall use existing City easements, rights-of-way, and sewer 

trunk line capacity wherever practicable and feasible. DOC will obtain necessary 

additional right ofway and easements in accordance with Section 6.1.7 below, except for 

$119,000 which DOC shall pay to the City for deferred right-of-way acquisition for 

capacity replacement of sanitary sewer lines. The $119,000 referenced in this Section 

3.1.1 will be included in the Capped Costs and replace those amounts previously 

estimated in I.3.b.(2) and I.3.d.(2) of Exhibit A and will be paid by the DOC to the City 

upon invoicing by the City to the DOC." 

F. Section 3.1.3- "[Initially.] DOC shall be charged SDC's based upon a loading of600 

mg/1 BODS and 600 mg/1 TSS and charges in effect on June 1, 1998. [DOC shall 

immediately, upon full occupancy, challenge for evaluation of flow rate and BOD5 and 

TSS concentrations. City will hold all SDC's paidfor concentrations above 350 mg/1 

BOD5 and TSS in escrow until completion of a one- year evaluation. Upon completion of 

the evaluation the City will return to DOC (if the Project Costs are under the Capped 

Costs) any excess funds paid as SDC 's for concentrations of BOD5 and/or TSS in excess 

of the actual concentrations but in no event below 350 mg/1. If Project Costs exceed 

Capped Costs, such excess shall be subtracted from and shall reduce any refund under 

this Section 3.1.3.]" 

G. New Section 4.1.1.1 - "4.1.1.1 The Parties agree that the DOC oversized the on-site 

storm water system in the amount of $50.000 and these costs are part of the Capped 

Costs as described in IV.2 and IV.3.b of Exhibit A." 

Page 4 -AMENDMENT I to AGREEMENT FOR THE PROVISION OF PUBLIC SERVICES 
GEN El332 



e AMENDMENT #1 to the e 
COOPERATIVE AGREEMENT FOR THE PROVISION OF 

PUBLIC SERVICES NECESSARY FOR THE CONSTRUCTION AND 
OPERATION OF THE WOMEN'S PRISON AND INTAKE 

CENTER, DAY ROAD PROPERTY AT WILSONVILLE, OREGON 

H. New Section 4.1.4.1 - "4.1.4.1 The Parties agree that the DOC constructed 3.500 lineal 

feet of ditch work and appurtenances as identified in IV.2.a ofExhibit A, in the amount 

of $200,000 and these costs are part of the Capped Costs savings." 

I. Section 4.1.6 - "The DOC will be required to pay its proportionate share of monthly 

Storm Water fees to the City, and the DOC's rates shall be reduced based upon the 

proportion the excess off-site storm water flow bears to the on-site storm water flow, as 

determined using generally accepted engineering principles, approved by DOC's and the 

City's engineers [.] and by the debt service that are in normal storm water fees but which 

has been constructed in full by DOC. The Parties agree that the DOC's proportunate 

share of monthly Storm Water fees will be based on the Facility representing 756 

egivalent residential units (ERU) and that each unit will be charged for 61.4% ofthe 

Storm Water utility fee as stipulated in City resolution and as amended by the City for all 

customers from time to time." 

J. Section 5.1- "Payment of costs in excess ofCapped Costs. The City agrees to control 

Project Costs for off-site infrastructure to support the Facility and to pay off-site costs 

that exceed the Capped Costs [$24,116,043] except for the following:" 

K. Section 5 .1.3 - "If the construction start date is delayed beyond [March 1, 1999] May 1, 

2000, and the delay is not caused by the City, the Capped Costs including SDC's will be 

adjusted using the change in the Seattle Construction Cost Index from [May 1, 1999} 

May 1, 2000 to the start of construction." 

L. Section 5.1.6- "Any additional costs incurred as a result of conditions required by 

Washington County in the permitting process that exceed the costs of the improvements 

identified in Exhibit A, except to the extent such conditions are proposed by the City. As 

set forth in this Section 5.1.6, the Parties agree that additional street infrastructure as 

required by the Washington County Land Use Conditions" of Approval, was provided by 
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the City and these costs of $81,793 shall be included in, and increase the amount of. the 

Capped Costs." 

M. Section 6.1 - "Project Approach. DOC will expedite prison construction and the City will 

schedule off-site construction to minimize interference with on-site construction 

activities. During prison construction beginning in early 2000, the primary construction 

access will be from Interstate 5 along Boones Ferry Road and then on Day Road to the 

prison site. The waterline on Boones Ferry Road and Day Road to the prison site will be 

designed and best efforts will be made to complete construction in 1999 and early 2000 

prior to commencement of on-site prison construction. Concurrently with prison 

construction the City will construct sewer, off-site storm water, and additional waterline 

(ifneeded) and secondary roads that have a lesser impact on prison construction. [Unless 

the parties otherwise agree, following completion of the first phase of prison 

construction, the City will reconstruct Day Road, the Day Road and Boones Ferry 

intersection, the Day Road and Grahams Ferry intersection and the remaining half street 

adjacent to the prison that is not initially part of the Day Road and Grahams Ferry Road 

intersection improvements for construction access.] The Parties agree that Day Road and 

the intersection of Day Road and Boones Ferry Road was deferred with completion of 

these improvements October 31, 2002." 

N. Section 6.1.1 - "Preliminary Plans; Cost Estimates; and Oversizing Accounting. The City 

will develop preliminary plans and cost estimates for the infrastructure in accordance 

with infrastructure requirements and costs set forth in Exhibit A. City acknowledges that 

Exhibit A is an estimate only based upon current information available to DOC and its 

consultants. Infrastructure costs may increase beyond those set forth in Exhibit A due to 

changing circumstances, requirements of other agencies or local governments, or other 

reasons beyond the control of DOC, and any such increases shall not impact the Capped 

Costs[. which shall remain at $24,116,043,] except for the cost of changes required by . 
Washington County and not requested by the City. The City shall account for oversizing 

.1' 

in a manner that allows it to be separately tracked and reported. To the extent any of the 
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on-site storm water improvements, which are being constructed by the DOC as part of the 

Facility construction, are oversized in accordance with City standards, DOC shall cause 

the on-site storm water construction to be accounted for in a manner to obtain an accurate 

cost breakdown between the non-oversized portion and the oversized portion of the on

site storm water construction." 

0. Section 6.1.1 0( c) "To the extent permitted by law (including, but not limited to, Article 

XI. section 7 of the Oregon Constitution and the Oregon Tort Claims Act) and within the 

limits of the Tort Claims Act, accept tender of defense by the City if the City is named in 

any action challenging the siting or location of the Facility or the issuance of any permit 

(except for permits related to the City's planned water treatment plant) necessary for the 

construction or operation of the Facility. This is not intended to apply to any damage 

claims arising out of negligence or intentional conduct related to the City's construction 

of the Public Services or the City's issuance of permits." 

P. New Section 6.1.13.1 -"The parties agree that there were only two change orders 

requested by DOC and completed by the City at a total cost of$36.530 which shall be 

included in, and increase the amount of. the Capped Costs." 

Q. Exhibit A, Section V. Streets, Section 3.- "[Garden Acres will be converted to a cul-de

sac at the north end and connected to Grahams Ferry Road via Cahalin Road with a new 

24-foot wide turnpike roadway improvement cost is included in the infrastructure cap.] 

Garden Acres Road improvements. The Parties agree that based on requests from 

property owners to the City. the North end on Garden Acres Road will remain closed to 

all except emergency vehicles access and to reopen Garden Acres Road at its southern 

terminus with Clutter Road as determined by consent of approval by the Washington 

County Board of Commissioners. The Parties agree, based in this Exhibit A, Section V -

Streets, that costs for the Garden Acres Road improvements are included in the Capped 

Costs." 
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R. New Section 7.4.1 - "7.4.1 Final Payment. The Parties agree, per the provisions of 

Section 7.4 ofthe Agreement, that a full accounting and reconciliation ofthe Project 

Costs. inclusive of systems development credits and any oversizing has occurred and that 

each of the Parties' performance for the infrastructure development related to the Capped 

Costs has been performed. The accounting summary set forth below will therefore form 

the basis for the final payment by the City to the DOC of $266.922. which shall be paid 

by the City to the DOC within thirty (30) day following the execution of this Amendment 

#1: 

Capped Costs 
Capped costs per IGA 
Deferred ROW costs 
Washington County conditions of approval costs (previously invoiced at $270,000) 
Construction change orders requested by DOC (not previously invoiced) 
Reduction in water SDCs 
Total revised capped costs through Amendment #1 

Capped Costs Incurred 
Project costs paid by City 
Washington County conditions of approval billed 
Washington County actual costs 
On-site storm water oversizing <HCC) 
3500 lfDitch Work Credit <HCC) 
Water SDCs reduction 
Total actual costs 

Capped Costs savings 

City share of savings (50% 
City total billed 
Washington County conditions of approval billed 
Washington County actual costs 
Water SDCs reduction 

TOTAL owed to City 

TOTAL paid to City 

SO% of interest earned on advance payments 

TOTAL amount due from City to DOC 

$24.116,043 
$119.000 

$81.793 
$36.530 

($744,017) 

$19.223.141 
($270.000) 

$81.793 
$50,000 

$200.000 
($744,017) 

$2,534,216 
$19.223.141 

($270.000) 
$81.793 

($744,017) 

$20,825.133 

$21.003,110 

$88,945 
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R. New Section 11.16- "11.16 Incorporation ofRecitals. Recitals A, 8, C, D, E, F, G, H, I, 
J, K, L, M, N, 0, P, and Q of this Agreement are hereby incorporated by reference, as if 
fully set forth herein. The parties to this Agreement acknowledge and agree that 
significant legal duties, obligations and rights are set forth in these Recitals, and it is the 
parties' intent to be legally bound by the terms of these Recitals. 

3. Incorporation of Recitals. All of the Recitals set forth in the introductory portion of this 
Amendment #1 are hereby incorporated by reference, as if fully set forth herein. 

4. Remaining Contract Provisions; Representations and Warranties. Except as amended 
by this Amendment # 1, the Parties understand and agree that the provisions of the Agreement 
remain in full force and effect. City hereby confirms and certifies that the representations, 
warranties and certifications contained in the Agreement, and any Amendment(s) thereto (if 
applicable), remain true and correct as ofthe Effective Date ofthis Amendment #1. 

5. Tax Certification. By signature on this Amendment #1, the undersigned authorized 
representative of the City, as required by ORS 305.385(6), hereby certifies, under penalty of 
perjury, that the City is not, to the best of the undersigned's knowledge, in violation of any 
Oregon tax laws. For purposes of this certification, "Oregon tax laws" are those tax laws listed 
in ORS 305.380(4), which are incorporated herein by this reference. 
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The Parties acknowledge that they have read and understand this Amendment # 1 and 
agree to be bound by its terms and conditions as of the Effective Date. 

Approved by 
CITY 

Approved by 
DOC 

Arlene Loble, City Manager Date 

Benjamin DeHaan, Interim Director Date 

Approved by 
DEPT. OF ADM. SERVICES, 
PURCHASING SECTION 
(if original contract over $75,000) 

Approved by 
DEPT. OF JUSTICE 
Approved for Legal Sufficiency 

Name/Title 

Name/Title 
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