
RESOLUTION NO. 2151 

A RESOLUTION OF THE CITY OF WILSONVILLE ACTING IN ITS 
CAP A CITY AS ITS LOCAL CONTRACT REVIEW BOARD EXEMPTING FROM 
INFORMAL SELECTION REQUIREMENTS OF THE WILSONVILLE CODE A 
PROFESSIONAL SERVICES AGREEMENT WITH DKS ASSOCIATES INC. TO 
PROVIDE PROFESSIONAL (ENGINEERING) SERVICES FOR THE WILSONVILLE 
ROAD INTERCHANGE IMPROVEMENTS (PROJECT #4002), AUTHORIZING THE 
CITY ENGINEER TO SIGN SUCH CONTRACT, AND REPEALING RESOLUTION 
#2140. 

WHEREAS, Resolution No. 2140 adopted October 2, 2008, incorrectly stated the project 

number and the FY 2008-09 account amount for the award of the lAMP contract to DKS 

Associates Inc; therefore this Resolution No. 2151 restates hereinafter the provisions of 

Resolution No. 2140 with the correct project numbers and FY 2008-09 account amount and upon 

adoption repeals Resolution No. 2140; and 

WHEREAS, in June 2008, the Wilsonville City Council adopted a Capital Improvement 

Program for the City that includes a FY 2008-09 appropriation of $4,200,000 to fund the design 

and construction of the Wilsonville Road Interchange Improvement (Project #4002) the Project; 

and 

WHEREAS, The City and the Oregon Department of Transportation (ODOT) entered 

into an Intergovernmental Agreement (IGA) agreeing to upgrade the Wilsonville Road/IS 

Interchange which project will contain and complete improvements associated with the Project; 

and 

WHEREAS, the IGA requires the City and ODOT prepare an Interchange Area Master 

Plan (lAMP) addressing issues such as the future transportation network, local connections to the 

Project, access management, future land uses and regulations within the Project area; and 

WHEREAS, upon completion of the lAMP, it will be forwarded to the Oregon 

Transportation Commission (OTC) for adoption; and 

WHEREAS, the lAMP must be adopted by the OTC prior to the first advertisement for 

bids for the Project; and 

WHEREAS, the City Engineer requested and ODOT concurred to allow the City take the 

lead in addressing the selection of a consultant and the preparation of the lAMP as a means to 
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facilitate moving this requirement along as quickly and as expeditiously as possible so as to not 

impact the anticipated construction schedule; and 

WHEREAS, W.C. 2.315 provides that procurement of personal service contracts 

involving an anticipated fee of more than $10,000 and less than $150,000 per annum involve 

solicitation of at least three prospective contractors who shall appear to have at least minimum 

qualifications for the proposed assignment; and 

WHEREAS, W. C. 2.312 (1) provides for exemption from competitive procurement 

those contracts the state law or model rules allow; and 

WHEREAS, state law allows the exemption of public contracts found by a contracting 

agency to result in substantial cost savings and not encourage favoritism; and 

WHEREAS, the City Engineer proposes to utilize the experience and expertise of DKS 

Associates, Inc. in the preparation of the lAMP due to their past experience in preparing such 

plans for other ODOT projects and the (15) years of experience that this firm has in preparing 

traffic impact studies for new developments within Wilsonville; and 

WHEREAS, upon a properly noticed public hearing on October 20, at which testimony 

on the proposed exemption from competitive selection was heard, the record of which is 

incorporated by this reference, the council finds: 

1. The awarding to the subject contract under the exemption will result in substantial 

cost saving to the city or the public because: 

Since 1992, DKS has completed all the traffic impact analysis for new development 

proposals within the city. 

DKS has completed a multitude of special traffic related studies for the City which 

has expanded the company's knowledge of the City's transportation network, analyzing, among 

other things, the vertical curve profile of the I-5 overpass height above Wilsonville Road, 

designing and creating specifications for the Wilsonville Road 18 -inch waterline, Wilsonville 

Road storm line replacement, phases 1, 2a 2b, 3a, 3b and 4 of the reconstruction of Wilsonville 

Road, survey work along Wilsonville Road, Boones Ferry Road and survey work for the ODOT 

parcel of land on Fred Meyer Property. 

DKS has the experience and staffing to complete the preparation of the lAMP in 

such a manner as to not impact the schedule for the completion of the Project. 
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Replication of the information currently available to DKS will not compromise the 

schedule for program completion. 

The completion of an lAMP to the requirements of ODOT is such that not all 

traffic engineering firms have the staff, knowledge, skills and abilities to complete the required 

work. 

The learning curve required of an alternative firm to develop the same level of 

information currently available for cost, schedule and new survey/CAD information would likely 

had hundred of thousands of dollars and an unacceptable six months to the schedule. 

2. It is unlikely that the exemption will encourage favoritism in the awarding of this 

contract or substantially diminish competition for such contracts because: 

City Engineering staff, in conjunction with ODOT Project Managers, 

requested proposals from 20 firms, from which it created an 8-firm preferred 

provider list, and then interviewed 4 firms for provide scope of work 

proposals. This information was utilized to determine acceptable hourly fees 

for the project. 

The comparative process involved ability to perform, ability to perform within 

a time period, and a negotiated profit. 

WHEREAS, these findings are amplified and further explained in a memorandum from 

the Engineering Department to Council dated October 6, 2008, which memorandum is 

incorporated as if fully set forth herein. 

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

1. The City Council acting as the local Contract Review Board, based upon the finding 

above recited, exempts from competitive solicitation the Professional Services 

Agreement with DKS Associates Inc. to provide professional engineering services for the 

Wilsonville Road Interchange Improvements (Project #4002) in the amount of $133, 

193.00. 
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2. The Council authorizes the City Engineer to sign the Professional Services Agreement 

attached hereto and incorporated herein. 

3. The Council authorizes expenditure for this contract amount from the FY 2008/09 

budget: 

Account 

540.950.45030.00000.4002 

Budget Amount 

$4,200,000 

4. This resolution is effective upon the date adoption. 

5. Resolution No. 2140 is hereby repealed. 

ADOPTED by the Wilsonville City Council at a regular meeting thereof this 17th day of 

November, and filed with the Wilsonville City e order this date 

ATTEST: 

Saridra C. King, City ReConf: MMC 

SUMMARY OF VOTES: 

Mayor Lehan 

Councilor Knapp 

Councilor Ripple 

Councilor Kirk 

Councilor N Ufiez 

Attachments: 

Yes 

Yes 

Excused 

Yes 

Excused 

CHARLOTTE LEHAN, Mayor 

• Exhibit I -City of Wilsonville Professional Services Agreement Interchange Area Master Plan (Project# 4002) 
• Exhibit A- Scope of Work Wilsonville Road Interchange Area Management Plan 9IAMP) for Exit 283 on 1-5, 

within the City of Wilsonville and County of Clackamas, Oregon . 
• Exhibit 8- Consultant's Estimated Labor Hours and Costs 
• Engineering Department Staff Report and Recornnendations dated October 6, 2008. 
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EXHIBIT '1' 
CITY OF WILSONVILLE 

PROFESSIONAL SERVICES AGREEMENT 
Interchange Area Master Plan (Project #4002) 

THIS AGREEMENT is made and entered into as of the date first indicated on the signature page, 
by and between the City of Wilsonville, Wilsonville, Oregon, (hereinafter referred to as the 
"City"), and DKS Associates, Inc., (hereinafter referred to as "Consultant"). 

WHEREAS, City requires services which Consultant is capable of providing, under terms and 
conditions hereinafter described; and 

WHEREAS, Consultant represents that it is qualified on the basis of specialized experience and 
technical competence and prepared to provide such services as City does hereinafter require; 

NOW, THEREFORE, in consideration of those mutual promises and the terms and conditions set 
forth hereafter, the parties agreed as follows: 

A. Term 
The term of this Agreement shall be from the date of execution by both parties until tasks 
required hereunder are complete and accepted, unless earlier terminated in accordance 
herewith. 

B. Consultant's Services 

B.l The scope of Consultant's services and time of performance under this Agreement 
are set forth in Exhibit A. All provisions and covenants contained in Exhibit A are 
hereby incorporated by reference and shall become a part of this Agreement as if 
fully set forth herein. 

B.2 All written documents, drawings, and plans submitted by Consultant and intended 
to be relied on for the project shall bear the signature, stamp or initials of 
Consultant or Consultant's authorized Project Manager. Any documents submitted 
by Consultant which do not bear Consultant's signature, stamp or initials or those 
of the Consultant's authorized Project Manager shall not be relied upon by City. 
Interpretation of plans and answers to questions covering Plans given by 
Consultant or Consultant's Project Manager need not be put in writing unless 
requested by the City and may be relied upon by City. 

B.3 All agreements on the Consultant's part are contingent upon, and the Consultant 
shall not be responsible for damages or be in default or be deemed to be in default 
by reason of delays in performance due to third party: strikes, lockouts, accidents; 
acts of God; other delays unavoidable or beyond the Consultant's reasonable 
control, or due to shortages or unavailability of labor at established area wage 
rates or delays caused by failure of the City or City's agents to furnish information 
or to approve or disapprove the Consultant's work promptly, or due to late or 
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slow, or faulty performance by the City, other contractors, other consultants not 
under Consultant's control or governmental agencies, the performance of whose 
work is precedent to or concurrent with the performance ofthe Consultant's work. 
In the case of the happening of any such cause of delay, the time of completion 
shall be extended accordingly. 

B.4 The existence of this Agreement between City and Consultant shall not be 
construed as City's promise or assurance that Consultant will be retained for future 
services unrelated to this public works project. 

B.5 Consultant shall maintain confidentiality of any private confidential information 
and any public information which is exempt from disclosure under state or federal 
law to which the Consultant may have access by reason of this Agreement. 
Consultant warrants that its employees assigned to work on services provided in 
this Agreement shall maintain confidentiality. All agreements with respect to 
confidentiality shall survive the termination or expiration of this Agreement. 

C. City's Responsibilities 
C .1 The scope of City's responsibilities, including those of its Project Manager, are set 

forth in Exhibit B, which is attached hereto and incorporated herein. 

C.2 City certifies that sufficient funds are available and authorized for expenditure to 
finance costs of this Agreement. 

D. Compensation 
D. I Except as otherwise set forth in this subsection D, City agrees to pay Consultant 

not more than $133,193.00 for performance of those services provided hereunder. 
However, compensation may be less than such maximum amount and shall be 
actually determined on an hourly basis as shown on the Rate Schedule, Exhibit C, 
which is attached hereto and incorporated herein. Compensation shall be only for 
actual hours worked on this project and related direct expenses. Consultant shall 
furnish with each bill for services an itemized statement showing the amount of 
hours devoted to the project by Consultant as well as any agents or employees of 
Consultant and any direct expenses. 

0.2 During the course of Consultant's performance, if City or its Project Manager 
specifically requests Consultant to provide additional services which are beyond 
the scope of the services described on Exhibit A, Consultant shall provide such 
additional services and bill the City at the hourly rates outlined on the attached 
Standard Hourly Rate Schedule, provided the parties comply with the 
requirements of Section R. No compensation for additional services shall be paid 
or owing unless both parties specifically agree to such additional compensation 
and services. 

0.3 Unless expressly set forth on Exhibit Cas a reimbursable expense item, 
Consultant shall only be entitled to the compensation amount specified in 
subsections D.l and 0.2. Only those reimbursable expenses which are set forth on 
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Exhibit C and itemized on Consultant's bills for services shall be the basis for 
which payment of those expenses by City shall be owing. 

D.4 Except for amounts withheld by City pursuant to this agreement, Consultant will 
be paid for services for which an itemized bill is received by City within 30 days. 

D.5 City shall be responsible for payment of required fees, payable to governmental 
agencies including, but not limited to plan checking, land use, zoning and all other 
similar fees resulting from this project, and not specifically covered by Exhibit A. 

D.6 Consultant's compensation rate includes but is not limited to salaries or wages 
plus fringe benefits and contributions including payroll taxes, workers' 
compensation insurance, liability insurance, pension benefits and similar 
contributions and benefits. 

D.7 In the event Consultant's responsibilities as described on Exhibit A have been 
separated into two or more phases, then Consultant shall not be entitled to any 
compensation for work performed directly on a later category of responsibilities 
unless and until City specifically directs that Consultant proceed with such work. 

E. City's Project Manager 
City's Project Manager is Michael A. Stone. City shall give Consultant prompt written 
notice of any redesignation of its Project Manager. 

F. Consultant's Project Manager 
Consultant's Project Manager is Scott Mansur. In the event that Consultant's designated 
Project Manager is changed, Consultant shall give City prompt written notification of 
such redesignation. In the event that City receives any communication from Consultant of 
whatsoever nature which is not executed by Consultant's designated Project Manager, 
City may request clarification by Consultant's Project Manager, whim shall be promptly 
furnished. 

G. Project Information 
City shall provide full information regarding its requirements for the Project. Consultant 
agrees to share all project information, to fully cooperate with all corporations, firms, 
contractors, public utilities, governmental entities, and persons involved in or associated 
with the Project. No information, news or press releases related to the Project, whether 
made to representatives of newspaper, magazines or television and radio stations, shall be 
made without the authorization of City's Project Manager. 

H. Duty to Inform 
If at any time during the performance of this Agreement, or any future phase of this 
Agreement for which Consultant has been retained, Consultant becomes aware of actual 
or potential problems, faults or defects in the project or any portion thereof, any 
nonconformance with the federal, state or local law, rule, or regulation, or has any 
objection to any decision or order made by City with respect to such laws, rules or 
regulations, Consultant shall give prompt written notice thereof to City's Project Manager. 
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Any delay or failure on the part of City to provide a written response to Consultant shall 
neither constitute agreement with nor acquiescence to Consultant's statement or claim, 
nor constitute a waiver of any of City's rights. 

I. Consultant is Independent Contractor 
I.l Consultant shall be and herein declares that it is an independent contractor for all 

purposes and shall be entitled to no compensation other than compensation 
provided for under paragraph D of this Agreement. Consultant binds itself, its 
partners, officers, successors, assigns and legal representatives to the City. 
Consultant shall be completely independent and solely determine the manner and 
means of accomplishing the end result of this Agreement, and City does not have 
the right to control or interfere with the manner or method of accomplishing said 
results. City, however, has the right to specify and control the results of the 
Consultant's responsibilities. 

I.2 Subcontracting: City understands and agrees that only those special consulting 
services identified on Exhibit A may be performed by those persons identified on 
Exhibit A and not by Consultant. Consultant acknowledges such services are 
provided to City pursuant to a subcontract(s) between Consultant and those who 
provide such services. Consultant may not utilize any subcontractors or in any 
way assign its responsibility under the Agreement without first obtaining the 
express written consent of the City. 

I.3 Consultant shall be responsible for and indemnify and defend City against any 
liability, cost or damage arising out of Consultant's use of such subcontractor(s) 
and subcontractor's negligent acts, omissions, or errors. Subcontractors will be 
required to meet the same insurance requirements of Consultant under this 
Agreement. Unless otherwise specifically agreed to by City, Consultant shall 
require that subcontractors also comply with and be subject to the provisions of 
this Section I. 

1.4 Consultant shall make prompt payment of any claim for labor, materials or 
services furnished to the Consultant by any person in connection with this 
Agreement as such claim becomes due. Consultant shall not permit any lien or 
claim to be filed or prosecuted against the City on account of any labor or material 
furnished to or on behalf of the Consultant. If the Consultant fails, neglects or 
refuses to make prompt payment of any such claim, the City may pay such claim 
to the person furnishing the labor, materials or services and charge the amount of 
the payment against funds due or to become due the Consultant under this 
Agreement. 

I.5 No person shall be employed under the terms of this agreement as described 
herein in violation of all wage and hour laws. 

I.6 Consultant shall make prompt payment as due to any person, co-partnership, 
association or corporation, furnishing medical, surgical and hospital care or other 
needed care and attention, incident to sickness or injury, to the employees of such 
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Consultant of all sums which the Consultant agrees to pay for such services and 
all monies and sums which the Consultant collected or deducted from the wages 
of employees pursuant to any law, contract or agreement for the purpose of 
providing or paying for such service. 

I. 7 Should Consultant elect to utilize employees on any aspect of this Agreement, 
Consultant shall be fully responsible for payment of all withholding required by 
law, including but not limited to taxes, including payroll, income, Social Security 
(FICA) and Medicaid. Consultant shall also be fully responsible for payment of 
salaries, benefits, taxes, Industrial Accident Fund contributions and all other 
charges on account of any employees. Consultant shall pay to the Department of 
Revenue all sums withheld from employees pursuant to ORS 316.167. All costs 
incident to the hiring of assistants or employees shall be Consultant's 
responsibility. Consultant shall indemnify, defend and hold City harmless from 
claims for payment of all such expenses. Unless otherwise expressly set forth on 
Exhibit A as a reimbursable expense item, specific costs associated with items set 
forth in this paragraph shall be deemed as fully and conclusively included in the 
rate upon which consultants compensation is based. 

1.8 No person shall be denied or subjected to discrimination in receipt of the benefits 
of any services or activities made possible by or resulting from this Agreement on 
the grounds of sex, race, color, creed, marital status, age, disability or national 
origin. Any violation of this provision shall be grounds for cancellation, 
termination or suspension of the Agreement in whole or in part by the City. 

J. Indemnity and Insurance 
J.1 Consultant acknowledges responsibility for liability arising out of the performance 

of this Agreement and the attachments thereto only and shall hold City harmless 
from and indemnify City of any and all liability, settlements, loss, costs and 
expenses in connection with any action, suit, or claim resulting or allegedly 
resulting from Consultant's negligent acts, omissions, errors or willful misconduct 
provided pursuant to this Agreement or from Consultant's failure to perform its 
responsibilities as set forth in this agreement. The review, approval or acceptance 
by City, its Project manager or City of Wilsonville employees of documents or 
other work prepared or submitted by Consultant shall not relieve Consultant of its 
responsibility to provide such materials in full conformity with City's 
requirements as set forth in this Agreement and to indemnify City from any and 
all costs and damages resulting from Consultant's failure to adhere to the standard 
of performance described in Section J.2.3. The provisions ofthis section shall 
survive termination of this Agreement. City agrees to indemnify and hold 
Consultant harmless from liability, settlements, losses, costs, and expenses in 
connection with any action, suit or claim resulting or allegedly resulting from 
City's negligent acts, omissions or from its willful misconduct as governed by 
ORS Chapter 30. 

1.2 Insurance Requirements and Consultant's Standard of Care. 

RESOLUTION NO. 2151 Page 9 of38 
N:\City RecordeJ\Resolutions\Res215l.docN:\City RecordeJ\Resolutions\Res2151.doc 



1.2.1 Consultant shall provide City with evidence of the following insurance 
coverage's prior to the commencement of the work. A copy of each 
insurance policy, issued by a company currently licensw in the State of 
Oregon, and certified as a true copy by an authorized representative of the 
issuing company or at the discretion of the City, in lieu thereof, a 
certificate in a form satisfactory to City certifying to the issuance of such 
insurance shall be furnished to City. Unless specifically set forth on 
Exhibit A, expenses relating to the cost of insurance shall not be the basis 
for additional reimbursement to Consultant. 

1.2.2 The City agrees that in accordance with generally accepted construction 
practices, the construction contractor will be required to assume sole and 
complete responsibility for job site conditions during the course of 
construction of the project, including safety of all persons and property. 

1.2.3 In the performance of its professional services, the Consultant shall use 
that degree of care and skill ordinarily exercised under similar 
circumstances by reputable members of its profession practicing in the 
Portland Metropolitan Area. The Consultant will reperform any services 
not meeting this standard without additional compensation. Consultant's 
reperformance of any services, even if done at City's request, shall not be 
considered as a limitation or waiver by City of any other remedies or 
claims it may have arising out of consultant's failure to perform in 
accordance with the applicable standard of care or this Agreement. 

1.2.4 Consultant shall furnish the City a certificate evidencing the date, amount 
and type of insurance that has been procured pursuant to this Agreement. 
All policies shall be written on an "occurrence basis," except for 
Consultant's Professional Liability Insurance which may be written on a 
"claims made" basis, provided it shall endeavor to be maintained in full 
force for not less than four (4) years following Consultant's performance 
under this Agreement. All policies shall provide for not less than 30 days' 
written notice to the City before they may be revised, non-renewed, or 
canceled. The Consultant shall endeavor to provide for not less than 30 
days' written notice to the City before the policy coverage may be reduced. 
In the event the policy lapses during performance, the City may: treat said 
lapse as a breach; terminate this Agreement and seek damages; withhold 
progress payments without impairing obligations of Consultant to proceed 
with work; pay an insurance carrier (either Consultants' or a substitute) the 
premium amount and withhold that amount from payments; and, use any 
other remedy provided by this Agreement or by law. 

1.2.5 Insurance Requirements. The Consultant, its subcontractors, if any, and all 
employers working under this Agreement are subject employers under the 
Oregon Worker's Compensation Law and shall comply with ORS 656.017 
which requires them to provide workers' compensation coverage for all 
their subject workers. The Consultant will maintain throughout this 
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Agreement the following insurance: 

1.2.5.1 

1.2.5.2 

1.2.5.3 

1.2.5.4 

1.2.5.5 

Workers' compensation and employers liability insurance as 
required by the State where the work is performed. 

Comprehensive automobile and vehicle liability insurance 
covering claims for injuries to members ofthe public and/or 
damages to property of others arising from the use of motor 
vehicles, including on-site and off-site operations, and owned, 
non-owned, or hired vehicles, with $500,000 combined single 
limits. 

Commercial general liability insurance covering claims for 
injuries to members ofthe public or damage to property of 
others arising out of any covered negligent act or omission of 
the Consultant or of any of its employees, agents or 
subcontractors, with $1,000,000 per occurrence and in the 
aggregate. 

Professional liability insurance of $500,000 per occurrence and 
in the aggregate, including contractual liability coverage. If 
Consultant proposes using subcontractors, in addition to any 
other requirements of this Agreement, City may require 
subcontractors to provide Professional Liability Insurance, 
provided the amount and form of coverage complies with the 
requirements ofparagraphs 1.2.1, 1.2.2, 1.2.3, 1.2.4 and 1.2.5.4. 

City will be named as an additional insured with respect to 
Consultant's liabilities hereunder in insurance coverage's. The 
following is included as additional insured: City of Wilsonville, 
its elected and appointed officials, officers, agents, employees 
and volunteers. Except professional liability and worker's 
compensation coverage, all policies shall provide an 
endorsement. 

1.2.6 The coverage provided by these policies shall be primary and any other 
insurance carried by City is excess. Consultant shall be responsible for any 
deductible amounts payable under all policies of insurance. In the event a 
dispute arises between City and Consultant for which Consultant has 
obtained insurance, the maximum amount which may be withheld by City 
for all such claims shall be no more than the amount of the applicable 
insurance deductible. 

K. Early Termination 
K.1 This Agreement may be terminated prior to the expiration of the agreed upon 

terms: 
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K.l.l By mutual written consent of the parties; 

K.l.2 By City for any reason within its sole discretion, effective upon delivery of 
written notice to Consultant by mail or in person; and 

K.l.3 By Consultant, effective upon seven days prior written notice in the event 
of substantial failure by the City to perform in accordance with the terms 
through no fault of the Consultant. 

K.2 If City terminates the Agreement in whole or in part due to default or failure of 
Consultant to perform services in accordance with this Agreement, City may 
procure, upon reasonable terms and in a reasonable manner, services similar to 
those so terminated. In addition to any other remedies the City may have, 
Consultant shall be liable for all costs and damages incurred by City in procuring 
such similar service, and the Contract shall be in full force to the extent not 
terminated. 

K.3 If City terminates the Agreement for its own convenience, payment of Consultant 
shall be prorated to and include the day of termination and shall be in full 
satisfaction of all claims by Consultant against City under this Agreement. 

K.4 Termination under any provision of this paragraph shall not affect any right, 
obligation or liability of Consultant or City which accrued prior to such 
termination. Consultant shall surrender to City items of work or portions thereof, 
referred to in Paragraph 0 for which Consultant has received payment, or City has 
made payment. City retains the right to elect whether or not to proceed with actual 
construction of the project. 

L. Suspension ofWork 
City may suspend, delay or interrupt all or any part of the work for such time as the City 
deems appropriate for its own convenience by giving written notice thereof to Consultant. 
An adjustment in the time of performance or method of compensation shall be allowed as 
a result of such delay or suspension unless the reason for the delay is within the 
Consultant's control. City shall not be responsible for work performed by any 
subcontractors after notice of suspension is given by City to Consultant. Should the City 
suspend, delay or interrupt the work and the suspension is not within the Consultant's 
control, then the City shall extend the time of completion by the length of the delay and 
the method of compensation shall be adjusted to reflect the Consultant's increase or 
decrease in its standard hourly rates. 

M. Subconsultants and Assignments 
M.l Unless expressly authorized in Exhibit A or Paragraph I of this Agreement, 

Consultant shall neither subcontract with others for any of the work prescribed 
herein, nor assign any of Consultant's rights acquired hereunder without obtaining 
prior written approval from City. Work may be performed by persons other than 
Consultant, provided Consultant advises City of the names of such subcontractors 
and the work which they intend to perform and the City specifically agrees 
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thereto. Consultant acknowledges such services are provided to City pursuant to a 
subcontract(s) between Consultant and subcontractor(s). Except as otherwise 
provided by this Agreement, City incurs no liability to third persons for payment 
of any compensation provided herein to Consultant. Any attempted assignment of 
this contract without the written consent of City shall be void. Except as otherwise 
specifically agreed, all costs for services performed by others on behalf of 
Consultant shall not be subject to additional reimbursement by City. 

M.2 City shall have the right to let other agreements be coordinated with this 
Agreement. Consultant shall cooperate with other firms, engineers or 
subconsultants on the project and the City so that all portions of the project may 
be completed in the least possible time within normal working hours. Consultant 
shall furnish other engineers and subconsultants and affected public utilities, 
whose designs are fitted into Consultant's design, detail drawings giving full 
information so that conflicts can be avoided. 

N. Access to Records 
City shall have access upon request to such books, documents, receipts, papers and 
records of Consultant as are directly pertinent to this Agreement for the purpose of 
making audit, examination, excerpts, and transcripts for a period of four (4) years unless 
within that time City specifically requests an extension. This clause shall survive the 
expiration, completion or termination of this Agreement. 

0. Work is Property of City 
A. Originals or Certified copies of the original work forms, including but not limited 

to documents, drawings, tracings, surveying records, my lars, papers, diaries, 
inspection reports and photographs, performed or produced by Consultant under 
this Agreement shall be the exclusive property of City and shall be delivered to 
City prior to final payment. Any statutory or common law rights to such property 
held by Consultant as creator of such work shall be conveyed to City upon request 
without additional compensation. Upon City's approval and provided City is 
identified in connection therewith Consultant may include Consultant's work in its 
promotional materials. Drawings may bear a disclaimer releasing the Consultant 
from any liability for changes made on the original drawings and for reuse of the 
drawings subsequent to the date they are turned over to the City. 

B. Consultant shall not be held liable for any damage, loss, increased expenses or 
otherwise caused by or attributed to the reuse, by City or their designees, of all 
work performed by Consultant pursuant to this contract without the express 
written permission of the Consultant. 

C. City agrees it will indemnify and hold Consultant harmless for all losses or 
damages that may arise out of the reuse of specific engineering designs 
incorporated into extensions, enlargements or other projects, without the express 
written permission of the Consultant. 

P. Law of Oregon 
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The Agreement shall be governed by the laws of the State of Oregon. The Agreement 
provisions required by ORS Chapter 279A and 279C to be included in public agreements 
are hereby incorporated by reference and shall become a part of this Agreement as if fully 
set forth herein. 

Consultant shall adhere to all applicable federal and state laws, including but not limited 
to laws, rules, regulations, and policies concerning employer and employee relationships, 
workers' compensation, and minimum and prevailing wage requirements. Any 
certificates, licenses or permits which Consultant is required by law to obtain or maintain 
in order to perform work described on Exhibit A, shall be obtained and maintained 
throughout the term of this Agreement. 

Q. Adherence to Law 
Consultant shall adhere to all applicable federal and state laws, including but not limited 
to laws, rules, regulations, and policies concerning employer and employee relationships, 
workers' compensation, and minimum and prevailing wage requirements. Any 
certificates, licenses or permits which Consultant is required by law to obtain or maintain 
in order to perform work described on Exhibit A, shall be obtained and maintained 
throughout the term of this Agreement. 

R. Modification 
Any modification of the provisions of this Agreement shall not be enforceable unless 
reduced to writing and signed by both parties. A modification is a written document, 
contemporaneously executed by City and Consultant, which increases or decreases the 
cost to City over the agreed sum or changes or modifies the scope of service or time of 
performance. No modification shall be binding unless executed in writing by Consultant 
and City. In the event that Consultant receives any communication of whatsoever nature 
from City, which communication Consultant contends to give rise to any modification of 
this Agreement, Consultant shall, within thirty (30) days after receipt, make a written 
request for modification to City's Project Manager. Consultant's failure to submit such 
written request for modification in the manner outlined herein may be the basis for refusal 
by the City to treat said communication as a basis for modification. In connection with 
any modification to the contract affecting any change in price, Consultant shall submit a 
complete breakdown of labor, material, equipment and other costs. If Consultant incurs 
additional costs or devotes additional time on project tasks which were reasonably 
expected as part of the original agreement or any mutually approved modifications, then 
City shall be responsible for payment of only those costs for which it has agreed to pay. 

S. Other Conditions 
S.l Except as otherwise provided in paragraphs S.l.l, S.l.2, and S.1.3 Consultant 

represents and agrees that the contract specifications and plans, if any, prepared by 
the Consultant will be adequate and sufficient to accomplish the purposes of the 
project; and further, that any review or approval by the owner of the plans and 
specifications shall not be deemed to diminish the adequacy of Consultant's work. 

S.l.l Subsurface Investigations. In soils, foundation, ground water, and other 
subsurface investigations, the actual characteristics may vary significantly 
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between successive test points and sample intervals and at locations other 
than where observations, exploration, and investigations have been made. 
Because of the inherent uncertainties in subsurface evaluations, changed or 
unanticipated underground conditions may occur that could affect total 
Project cost and/or execution. These conditions and cost/execution effects 
are not the responsibility of the Consultant. 

S.1.2 Opinions of Cost, Financial Considerations, and Schedules. In providing 
opinions of cost, financial analyses, economic feasibility projections, and 
schedules for the Project, Consultant has no control over cost or price of 
labor and materials; unknown or latent conditions of existing equipment or 
structures that may affect operation or maintenance costs; competitive 
bidding procedures and market conditions; time or quality of performance 
by third parties; quality, type, management, or direction of operating 
personnel; and other economic and operational factors that may materially 
affect the ultimate Project cost or schedule. Therefore, Consultant makes 
no warranty that Owner's actual Project costs, financial aspects, economic 
feasibility, or schedules will not vary from Engineer's opinions, analyses, 
projections, or estimates. 

S.l.3 Record Drawings. Record drawings, if required, will be prepared, in part, 
on the basis of information compiled and furnished by others, and may not 
always represent the exact location, type of various components, or exact 
manner in which the Project was finally constructed. Consultant is 
responsible for any errors or omissions about which the Consultant knew 
or should have known in the information from those employees or firms 
employed by the Consultant under the terms of the contract as stated 
therein that is incorporated into the record drawings. 

S.2 Notwithstanding any acceptance or payments, City shall not be precluded or 
stopped from recovering from Consultant, or its insurer or surety, such damages 
as may be sustained by reason of Consultant's failure to comply with the terms of 
this Agreement. A waiver by City of any breach by Consultant shall not be 
deemed to be a waiver of any subsequent breach by Consultant. 

T. Integration 
This Agreement, including but not limited to Exhibits and Consultant's proposal 
submitted to City contains the entire and integrated agreement between the parties and 
supersedes all prior written or oral discussions, representations or agreements. In case of 
conflict among these documents the provisions of this Agreement shall control. 

U. Miscellaneous I General 
Consultant binds itself, its partners, officers, successors, assigns and legal representatives 
to the City under the terms and conditions of this agreement as described herein. 

The CONSULTANT and the CITY hereby agree to all provisions ofthis AGREEMENT. 
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IN WITNESS WHEREOF, the parties by their signatures below enter into this Agreement this 
_____ day of , 2008. 

CONSULTANT: 

Name of Firm 

By __________________________ __ 

Typed or 
Printed Name: __________ __ 

Title: _____________ __ 

Mailing 
Address: ____________ _ 

Employer I.D. No .. ________________ __ 

RESOLUTION NO. 2151 

CITY OF WILSONVILLE: 

By _________________________ ___ 

Michael A. Stone 
City Engineer 

Attest: 

Sandra C. King 
City Recorder 

Mailing 
Address: 
29799 SW Town Center Loop East 
Wilsonville, OR 97070 

Approved as to form: 

Michael E. Kohlhoff 
City Attorney 
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EXHIBIT 'A' SCOPE OF WORK 

WILSONVILLE ROAD INTERCHANGE AREA MANAGEMENT PLAN (lAMP) FOR 
EXIT 283 ON 1-5, WITHIN THE CITY OF WILSONVILLE AND COUNTY OF 

CLACKAMAS, OREGON 

Purpose 

The purpose of this project is to develop an lAMP for the Wilsonville Road interchange (Exit 
283)on Interstate 5 (1-5), in the City of Wilsonville, Clackamas County, Oregon. 

Objective 

The lAMP shall define how the land use and transportation systems within the interchange 
Management Areas (IMAs) of Exit 283, serving the south side of Wilsonville will function over 
the planning horizon (20+ years). The end product will be a plan, with key elements adopted into 
the comprehensive plans for the City of Wilsonville and for Clackamas County and adopted by 
the Oregon Transportation Commission (OTC) as a facility plan, that identifies the future 
transportation network, including local connections to the Interstate; access management within 
the IMA; and future land uses and development regulations within the I MAs of the interchange. 

Background 

The City of Wilsonville and ODOT recently signed a Cooperative Improvement Agreement (CIA 
#23581) to construct Phase 2 improvements to the Wilsonville Road/1-5 Interchange in the City 
of Wilsonville. The agreement stated that the Oregon Department of Transportation (Agency) 
Region 1 and the City of Wilsonville are required to prepare an lAMP for the proposed Exit 283 
- South Wilsonville Interchange project. The lAMP must be completed and adopted by the City 
of Wilsonville and the Oregon Traffic Commission prior to bidding the improvements. Since the 
City of Wilsonville and ODOT are currently in the process of hiring a consultant to design the 
improvements, the lAMP will need to be competed and approved prior to the planned bid date of 
the project. 

Division of Work 

Consultant shall develop draft lAMP, including: 

• Local circulation plans for IMAs; 

• Access management plans for IMAs; 

• Possible land use and zoning changes for IMAs; 

• Public outreach; 
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• Local government presentations; 

• OTC presentation materials; and 

• Possible comprehensive plan and TSP amendments. 

Agency and local jurisdictions shall provide review and comment. After internal review of the 
draft lAMP, the Consultant shall develop the final lAMP for the Wilsonville Road/1-5 
Interchange. Table 1 notes the division of work between Agency, local jurisdictions, and 
Consultant through the completion of the lAMP process. These tasks are further described in the 
Work Tasks section of this document. 

Table 1: Division of Work 

Task ODOT Consultant Locals 

1 Project Management p p s 
2 Public Involvement Program s p s 
3 Review Plans and Policies s p s 
4 Base mapping s p s 
5 Existing Conditions s p s 
6 Future Travel Forecasts s p s 
7 Alternatives s p s 
8 lAMP s p s 
9 Local plan and code amendments s p p 

10 OTC Presentation p s s 
ROW s p s 
GIS Mapping s p s 
Project Management s p s 

P = PRIMARY Role 

S =SUPPORTING Role 

Consultant shall submit deliverables to Agency, and City as hard copies and electronic copies as 
indicated in the Work Tasks. Electronic copies shall be in a format compatible with Microsoft 
Windows or NT based platforms rurming Microsoft Office XP software including MS Word, and 
MS Excel. Where specified in the Work Tasks, figures and graphics shall be delivered as GIS 
files compatible with Agency software. 

Final copies of both text and graphics will be delivered as PDF files. Unless otherwise requested 
by Agency, Consultant shall submit electronic deliverables to Agency via e-mail, the project 
website, or by placing on the ODOT FTP site. 
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All hard copy deliverables shall be on 8 'li x 11 paper. Figures must be embedded in text, on 
individual 8 'li x 11 paper or on 11 x 17 paper, whichever is most effective to portray the 
information. Figures must be either in black and white, or in color depending on the most 
effective and efficient manner to portray the information as determined by the Project 
Management Team (PMT). 

Consultant shall submit deliverables to the PMT for distribution. The review cycle for these 
materials will be one week for intermediate products, and two weeks for final products. Agency 
shall consolidate comments on a spreadsheet supplied by Consultant, reconciling conflicts before 
comments are returned to Consultant. The Consultant shall deliver the final adopted lAMP to 
Agency as 15 hard copies and 25 electronic copies on compact discs. 

Consultant shall provide meeting minutes for all PMT, and SWG meetings, as well summaries 
for open houses, and public workshops. Consultant shall submit meeting minutes to meeting 
attendees for review and comment, allowing one week for submission of comments. Following 
the comment period, Consultant shall submit a final set of meeting minutes to meeting attendees. 
For open houses and pubic workshops, review and comment of summaries will be the 
responsibility of the PMT rather than all meeting attendees. Consultant shall mail final 
summaries of open houses and public workshops to meeting attendees. 

Project History 

According to the Oregon Highway Plan (1999), Interstate 5 (1-5) is classified as an Interstate 
freeway, designated as part of the National Highway System (NHS), and is part of the State 
Highway Freight System. Wilsonville Road is classified as a Major Arterial in the City of 
Wilsonville Transportation System Plan. The City of Wilsonville Code currently requires public 
street intersections to operate at a Level of Service "D". The Oregon Highway Plan currently 
requires the Wilsonville Road/1-5 Ramp terminals to operate with a mobility standard at or below 
a volume to capacity (v/c) ratio of0.99. The posted speed on Wilsonville Road within the 
interchange area is 25 mph. 

In 1994, the City of Wilsonville and ODOT entered into an agreement to build Phase 1 of a 
planned multi phase Wilsonville Road interchange improvement project. All improvements have 
been completed that were part of the first construction phase. 

Recent traffic studies have shown that the Wilsonville Road interchange does not meet 
performance standards today (based on the Phase 1 improvements that exists today) and the City 
of Wilsonville has been enforcing their concurrency ordinance which has not allowed the 
approval of development that have projected trips through the Wilsonville Road interchange area. 

Furthermore, the 1-5 NB exit ramp has vehicle queues that consistently back up on to the 
mainline freeway during the a.m. peak period. This condition is caused by a short off ramp 
length and a lack of capacity and storage at the I-S/Wilsonville Road NB exit ramp terminal. This 
is a pre-existing safety issue that has been identified by ODOT. 

The City of Wilsonville has been working with ODOT to identify improvements to the 
interchange that would provide additional capacity. As previously mentioned, the City of 

RESOLUTION NO. 2151 Page 19 of38 
N:\City RecordeJ\Resolutions\Res2151.docN:\City Recordei\Resolutions\Res2151.doc 



Wilsonville and ODOT recently signed a Cooperative Improvement Agreement to construct the 
Phase 2 improvements to the Wilsonville Road/1-5 Interchange. The Phase 2 improvements 
include converting the existing 6-lane cross-section on Wilsonville Road between the ramp 
terminals to allow for a left turn lane, a shared through-left tum lane and a through lane in both 
the eastbound and westbound directions. This will increase left tum capacity that is critical 
during the peak periods. Since there will be two left turn lanes on Wilsonville Road at the ramp 
terminals, the entrance ramps will need to be widened to accommodate two receiving lanes. Both 
1-5 off-ramps will be widened to allow for four tum lanes (dual left turn lanes and dual right turn 
lanes) that will significantly increase the ramp terminal capacity. Additional widening will also 
take place on Wilsonville Road between Town Center Loop West and the 1-5 NB ramp terminal 
and Boones Ferry Road and the 1-5 SB ramp terminal to provide a third westbound and 
eastbound through lane to directly feed the left turn lanes under the structure. 

Traffic Analysis Notes 

An Oregon-registered professional engineer (Civil or Traffic) must perform or oversee all traffic 
analysis work. Traffic analysis software programs must follow HCM 2000 procedures. Traffic 
analysis must be consistent with ODOT's analysis procedures available on the internet at: 
http:/ /www.oregon.gov/ODOT /TD/TP I Analysis.shtml. 

Operational standards for state facilities must include v/c analysis. Non-state facilities can use v/c 
or LOS, and can also include delay. Future traffic volume forecasts and methodologies must be 
approved by Region 1 Traffic. All traffic volumes must represent the 301

h highest annual hour 
(since Wilsonville is located within the Portland Metro area, weekday PM peak hour counts will 
be utilized as 30th highest hour volumes. 

Project Management Structure 

Purpose and Approach: The Project Management Team (PMT) shall be responsible for 
reviewing work assignments. The PMT shall make final recommendations for the selection and 
development of the lAMP. 

Project Management Team (PMT) 

The PMT shall consist oftwo or more Agency staff from the City of Wilsonville, ODOT and 
Clackamas County (if County staff is available). Agency staff should include at a minimum 
representatives from Region 1 Planning and the City of Wilsonville. The PMT shall lead, 
manage, and control the Consultant's work efforts. Activities include program, supervise, and 
coordinate project work and staff, communicate weekly with Agency project coordinator, prepare 
and monitor work plans, budgets, and schedule, submit progress reports and backup data, 
maintain project files, coordinate production and quality control efforts, conduct quality reviews 
of project deliverables, and process milestones. 
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Public Involvement Structure 

Purpose and Approach: Develop and implement a public and Agency involvement program for 
the lAMP. Public and Agency involvement will consist of the following primary elements: 

• General public outreach and involvement, 
• Local Government presentations, and 
• OTC briefings and presentation. 

General public outreach and involvement 

Public participation and communication will be facilitated through the following efforts. 
Opportunities to coordinate public involvement efforts with the interchange design project must 
be explored and implemented where feasible. In addition, Consultant shall coordinate public 
involvement efforts with ODOT Region 1 Community Affairs office and Public Affairs office. 

Stakeholder Interviews: In-person or phone interviews will be conducted with area 
stakeholders to obtain input on key issues related to the lAMP. 

Open Houses/Public Workshops: A series of public open houses and hands-on 
workshops will be provided to educate the general public on the lAMP intent and 
development process, as well as to actively involve interested parties in the development 
of the plans. 

Local Government presentations 

The implementation of the Wilsonville Road lAMP and zoning and development regulations 
may require that the City of Wilsonville approve comprehensive plan amendments. The lAMP 
may be made part ofthe City of Wilsonville Comprehensive Plan by including them as an 
amendment to the Transportation System Plan (TSP). In order to amend the comprehensive plans 
and/or the TSP, Consultant shall prepare comprehensive plan amendment applications for review 
and approval by the City of Wilsonville Council and Planning Commission, which will include 
attendance and presentations at public hearings before planning commission and city council of 
Wilsonville. 

OTC briefings and presentation 

The Consultant shall provide Agency presentation materials regarding the 1-5, Wilsonville Road 
lAMP for the OTC. The purpose of these presentation materials will be to show the OTC how 
Agency has complied with the applicable plans, policies, and OARs and the conditions applied 
by the OTC for the Wilsonville lAMP. 
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Work Tasks 

Task 1: Project Management 

Task Description: Project Management will include at a minimum the coordination and review 
of work assignments, continuous monitoring of project schedule and budget, and the provision of 
recommendations and decisions related to the development of the lAMP. 

1.1. Project Management Team (PMT) 

Consultant shall be responsible for ongoing supervision and coordination of project work and 
staff, weekly communication with Agency project coordinator, preparation and monitoring of 
work plans, budgets, and schedules, submitting progress reports and backup data, maintenance of 
project files, and coordinating production and quality control efforts. To facilitate PMT 
communication, Consultant shall establish a private project management website for document 
distribution, correspondence, and milestone scheduling. 

It is expected that the PMT will meet a total of seven (7) times or on a monthly basis during the 
course of the project, with 50% of these meetings occurring via phone conference, 25% being 
held at the ODOT Region 1 Headquarters in Portland, and the remaining 25% being held in the 
City of Wilsonville at locations to be determined. 

Consultant Deliverables: On-going throughout the Project 
A. Monthly progress reports and project invoices. Invoices must include receipts for all 

invoiced direct expenses- Ongoing throughout project duration. 
B. Establish and maintain a private project management website.- 2 weeks from Notice to 

Proceed (NTP). 
C. Attend and facilitate PMT Meetings- Total of 7 meetings, occurring throughout project 

duration. 

Schedule: Month TBD 

Task 2: Agency and Public Involvement Program 

Task Description: Services related to the Public and Agency Involvement Program are detailed 
below. 

2.1 Public Involvement Plan 

Consultant shall develop an overall public involvement approach that will be articulated in a 
Public Involvement Plan. This plan must be developed in close consultation with Agency staff 
and based on the following guiding principles: 

• Understand the needs and desires of project participants; 
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• Encourage open and honest communication; 
• Be proactive by identifying issues and concerns early and throughout the process; 
• Tailor information appropriately for each audience; 
• Provide sincere and continuous opportunities for input; 
• Deliver complete and accurate information in a timely manner; 
• In conjunction with the Agency, the Consultant shall identify who needs to be informed; 

and how and when (at what points in the process) they need to be informed. 

Consultant shall submit a draft public involvement plan to the PMT for review and comment. 
Consultant shall incorporate PMT comments into a final public involvement plan. 

Schedule: Month TBD 

Task 3: Review Plans and Policies 

Task Description: The Consultant shall review applicable state and local transportation and 
land use plans, and OARs. Plan and policy reviews are described below. 

3.1. Review Plans and Policies 
Consultant shall review the following plans, studies, ordinances, administrative rules, and 
policies and shall provide written summaries of each that identify how they will influence the 
lAMP. 

• Oregon Highway Plan 

• OHP Policy lA Highway Classification 

• OHP Policy 1B Land Use and Transportation 

• OHP Policy 1 C State Highway Freight System 

• OHP Policy 1F Highway Mobility Standards 

• OHP Policy 1 G Major Improvements 

• OHP Policy 2B Off-System Improvements 

• OHP Policy 2F Traffic Safety 

• OHP Policy 3C Interchange Access Management Areas. 

• OHP Policy 3D Access Management Deviations. 

• State ODOT Coordination Program 

• Highway Design Manual 

• Oregon Administrative Rule 731-015-0005 

• Oregon Administrative Rule 734-051-155, 285, and Tables 2 thru 8. 

• ODOT Division 51 Interchange Access Management Area Spacing Standards for 
Approaches. 

• OAR 660 Division 12 Transportation Planning Rule (TPR) 

• Statewide Planning Goal 1 (Citizen Involvement) 
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• 
• 
• 
• 
• 
• 
• 
• 

Statewide Planning Goal2 (Land Use Planning) and OAR 660, Division 4 . 

Statewide Planning Goal 11 (Public Facilities and Services) and OAR 660, Division 11 

Statewide Planning Goal 12 (Transportation) and OAR 660, Division 12 

City of Wilsonville Transportation System Plan (TSP) . 

City of Wilsonville and Clackamas County Comprehensive plans and zoning ordinances . 

City of Wilsonville City Code 

I-S/Wilsonville Freeway Access Study 

Wilsonville Road Interchange Transportation Analysis Studies1 

The Consultant shall provide Technical Memorandum #1, which includes the above information 
provided by Agency. The technical memorandum shall also include an assessment of current 
policies and codes to point out areas in the policies or codes, which might result in land use or 
transportation scenarios inconsistent with the goals and objectives of the lAMP. 

Consultant Deliverables: 

A. Draft Technical Memorandum #1 in electronic format 
B. Final Technical Memorandum #1 in electronic format 

Schedule: Month TBD 

Task 4: lAMP Boundaries and Maps 

Task Description: The lAMP Management Area boundary must be large enough to 
include land use patterns affected by the interchange and the affecting roadway network. 
The Management Area is the area for which land use and transportation strategies must 
be prepared as part of the lAMP. The PMT shall define the geographic boundary of the 
lAMP Management Area based on input from Agency and information obtained from the 
affected and interested stakeholders. Consultant shall create a set of management area 
GIS base maps. 

4.1. Draft Plan Area 

The Consultant shall develop draft recommendations for the PMT regarding a Management Area 
that encompasses land uses, developable andre-developable properties, and roadways that would 
affect the interchange function over the long-term (20 or more years). Determining the boundary 
must take into account: 

• Existing and planned land uses in the vicinity that will impact the interchange. 
• Transportation facilities and traffic operations. The boundary should encompass key 

roadways as they relate to ensuring adequate traffic operations in the interchange area 
over the planning horizon. 

• Natural and cultural resources. The presence or high probability of significant natural 
resources or cultural resources (archaeological and historic) in the vicinity. 

1 Wilsonville Road Interchange ODOT/FHWA Additional Analysis, DKS Associates, October 9, 2007 and Wilsonville 
Road/1-5 Interchange Additional Transportation Analysis, DKS Associates, 2008 and 
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• Access management. Access management needs may help define the Management Area. 
In most cases, the lAMP Management Area shall extend beyond the required 1,320-foot e I 4-mile) access control area from the interchange ramp terminals. Division 51 defines 
this extended area as the "influence area of an interchange." 

The Management Area will be revisited and refined at a later stage in the project once future 
deficiencies and a preferred alternative has been identified. 

Consultant shall prepare goals and objectives for the lAMP, based on the policy framework 
identified in the review of background documents in the previous work task. These goals will be 
compatible with the applicable city, county and state policies, and direct the focus of plan 
outcomes for this location. 

The recommendations for the Management Areas shall be documented by Consultant in a Draft 
Technical Memorandum #2, along with recommendations for project goals and objectives, as 
well as draft alternative evaluation criteria. Consultant shall submit the Draft Technical 
Memorandum #2 to the PMT for review. Consultant shall submit the Draft Technical 
Memorandum #2 for review. 

4.2 Pubic Workshop #1 

The Consultant shall schedule, advertise, facilitate and document Public Workshop #1. The 
purpose of this workshop is to allow affected property owners, residents, and businesses the 
opportunity to provide input on the lAMP project. This workshop will be used to educate the 
public about interchange projects generally; present key issues and concerns; discuss the draft 
problem statement, "goals & objectives" statements, and evaluation criteria; discuss development 
of project criteria, and inform them of next steps in project development. The format ofthe 
meeting will include interactive work stations and easy-to-understand "10 1" lessons (educational 
worksheets and display boards) on safety, needs, environmental, design and regulatory 
opportunities and constraints. 

In consultation with Agency, Consultant shall contact local media (see Region 1 Public 
Involvement Protocol) to advertise the meeting time, location, and purpose. Following the 
workshop, Consultant shall compile Agency and public input and prepare a summary report on 
public involvement for inclusion in the Draft lAMP. 

4.3 Final Plan Area Boundaries 

Consultant shall complete a Final Technical Memorandum #2 documenting the agreed upon draft 
Management Area and final plan boundaries, project goals and objectives, and alternative 
evaluation criteria, as well as identifying the project purpose, problem statement, interchange 
function, mode, general location and expectations for the lAMP. Consultant shall submit the 
Final Technical Memorandum #2 to the PMT. 

4.4 Assess Existing GIS & Other Data Layers 

The Consultant shall provide an assessment of the adequacy of existing GIS information layers 
for items like existing land use, land and improvement values, zoning and comprehensive plan 

RESOLUTION NO. 2151 Page 25 of38 
N :\City Recorder\Resolutions\Res215l.docN :\City Recorder\Resolutions\Res215l.doc 



designations, flood plain boundaries, habitat boundaries, historic and cultural resource sites, 
hazardous materials locations, and other information that is needed to analyze existing and future 
land use conditions and the viability of alternatives. It is the Consultant Team's expectation and 
understanding that with the exception of field verification and minor adjustments to existing GIS 
data layers, no original mapping or digitizing will be necessary for the project. If this is found not 
to be the case, the consultant will prepare a separate cost estimate as part of Technical 
Memorandum #2 for developing the required GIS data layers and mapping information. 

Consultant Deliverables: 
A. Draft Technical Memorandum #2 in electronic format 
B. Organization and facilitation plan for one (1) public workshop (due 2 weeks in advance). 
C. Press releases and other contacts with local media (on-going- up to 5 press releases) in 

electronic format. 
D. Attendance and facilitation of one (1) public workshop. 
E. Development and maintenance of a project mailing database- ongoing throughout 

project. 
F. Compilation of input from one (1) public workshop as part of preparation ofthe public 

involvement summary report (due 2 weeks after public workshop) 
G. Final Technical Memorandum #2 in electronic format. 

Schedule: Months 4-5 

Task 5: Analyze Existing Conditions 

Purpose and Approach: Analyze existing land uses, cultural/historic resources, traffic, and 
natural resources within and near the lAMP Management Area. Consultant shall review existing 
plans, studies, and reports, and address how the existing or proposed interchange will impact 
land uses, traffic, and resources within the lAMP management area. 

Task Description: The analysis of existing land use, transportation, and environmental 
conditions will be documented in Technical Memorandum #3. The analysis requirements are 
detailed below. 

5.1 Existing Land Use Analysis 

• The existing land use section inventories land uses in the Management Areas. It must 
describe the proportions, general locations, and densities of mixed-use, commercial, 
industrial, single-family, multi-family, and rural residential, open space, and resource 
(farm and forest) uses. 

• Based on the review of local plans and the Metro travel demand model allocations for 
housing and employment, this section must describe existing comprehensive plan 
designations, zoning, and land uses. It should list uses permitted outright, uses that may 
be permitted through a design review/site review process, and conditionally permitted 
uses in each designation. It should identify key parcels where the existing use does not 
conform to the comprehensive plan or zoning designation. A land use inventory shall be a 
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part of this review. A change in use on such parcels may impact the analysis of the 
Management Areas. 

For the existing land use analysis, the Consultant shall prepare a land use existing conditions 
section of Technical Memorandum #3 that describes/includes: 

• Comprehensive plan and zoning designations for properties within the lAMP 
Management area. 

• GIS land use maps ofthe Management area showing existing land uses, comprehensive 
plan and zoning designations, and special land use overlays. 

• Population trends; 
• Existing land parcels; 
• Existing land development patterns allowed within the lAMP Management area and steps 

that would be required to alter land use regulations. 
• Methods available (e.g., regulatory, financial, etc.) to provide land use protections within 

the Management area. 

5.2 Existing Transportation Conditions Analysis 

Consultant shall prepare an existing transportation conditions analysis. The Consultant shall 
summarize the results in Technical Memorandum #3. 

All traffic will be obtained from historical data files associated with the Wilsonville Road 
transportation analysis or other transportation impact studies. Intersections to be analyzed will be 
identified as part ofthe Management Area determination for the lAMP. It is assumed that no new 
traffic counts will be needed. 

The operational analysis of study intersections must include v/c analysis for state facilities. For 
non-state facilities, v/c or LOS can be identified. Consultant shall identify street/roadway 
facilities within the Management Area where traffic demand is at or near estimated capacity of 
the facility compared to the OHP v/c and local LOS standards. 

Agency shall provide crash data, including number, type, severity, and cause of crashes in the 
Management Area for the last five years. Consultant shall analyze the crash data and identify any 
high crash locations and consistent crash patterns. Consultant shall identify operational and 
safety deficiencies in the Management Area on arterial facilities, including sight distance, 
curvature, roadway geometry to accommodate truck turning movements and pedestrian crossings. 

As part of the existing conditions evaluation, Consultant shall provide GIS maps displaying the 
following information: 

• Existing pedestrian, bike, and trail facilities 
• Locations of access control 
• The location of access points within the Management Area (including width, use 

restrictions and if an access meets spacing standards) 
• Local street connectivity at the collector-arteriallevel will be a part of the Future 

Transportation Analysis; consistent with and in addition to the TSP. 
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5.3 Technical Memorandum #3 

Consultant shall document the Existing Land Use and Transportation Conditions in Technical 
Memorandum #3 and provide it for Agency and PMT review. Consultant shall incorporate 
approved comments into the final Technical Memorandum #3. 

5.4 Plan Area Base Maps 

Consultant shall be responsible for one (1) set of Plan Area base layer (orthophoto) GIS maps 
with up to four maps showing: 

• Zoning, 
• Existing Land Use, 
• Natural Features and Hazard Areas, 
• Roadways, 
• Railroads, 
• Cultural Features, 
• Urban growth boundary, 
• City limits, 
• Topography, and 
• Property lines. 

Consultant Deliverables: 

A. Draft Technical Memorandum #3 (in electronic format). 
B. Existing conditions GIS maps and data (to be included within Technical Memorandum 

#3). 
C. Final Technical Memorandum #3 (in electronic format). 
D. One (1) set of Management Area base layer (orthophoto) GIS maps in hardcopy and 

electronic format. 

Schedule: Month TBD 

Task 6: Future Travel Forecasts and Needs Analysis 

Purpose and Approach: Analysis is typically needed to determine the expected impact of re
constructing the interchange at Wilsonville Road interchange. This includes impacts on land uses 
and the area transportation system. However, numerous transportation studies have been 
previously completed for the City of Wilsonville and ODOT that determined the Phase 2 and 
ultimate improvements for the interchange area. These analyses evaluated the 2020 and 2030 PM 
peak hour scenarios based on the current Wilsonville land use zoning and were reviewed and 
approved by ODOT and the City. The majority of the Wilsonville Road interchange area is 
currently built out with the exception of the southwest quadrant that is owned by Fred Meyer. 
Fred Meyer has provided input to the City as to their desired development plan for the vacant 
parcel. The Fred Meyer development is consistent with the current zoning and land use 
assumptions have been included in the prior Wilsonville Road interchange analyses. Ifthe 2030 
PM peak hour is selected as the future forecast year for the Wilsonville Road lAMP, then the 
future forecasts have already been completed. 
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However, Metro has recently released the 2035 model for local agency use. OKS will work with 
the PMT to determine what the appropriate forecast year should be. If the 2035 is selected, the 
following tasks would be needed. 

Task Description: Consultant will provide input to the PMT in order to determine the 
appropriate future forecast year for the Wilsonville lAMP. If the 2035 forecast year is selected, 
the consultant shall forecast future land use and transportation conditions as detailed below. 
Forecast future travel demand shall be based on existing comprehensive plan designations and 
the Metro 2035 land use assumptions for Wilsonville. Consultant shall convey this information 
in Technical Memorandum #4, with Agency, local jurisdiction review and comment being 
incorporated into the draft before it is finalized. Analysis shall include GIS maps of expected 
future land use and future transportation networks at the interchange. 

6.1 Future Travel Demand Forecasts 
Consultant shall either document the prior 2030 PM peak hour forecast information that were 
developed and approved by ODOT as part of the prior analysis or the consultant will need to 
develop future traffic volumes for the year 2035 within the Management Area. Forecasts must be 
consistent with the acknowledged comprehensive plan and methods utilized in the current 
TSP(s), traffic impact studies, corridor plans, and development plans. 

For the purposes of this budget, we have assumed the consultant will use work completed in past 
studies for 2030. New forecasts for 2035 using the Metro Travel Demand Model for this area 
would require a budget amendment for both Task 6.1 and 6.2. 

Consultant shall identify and assess current and committed STIP and local CIP improvements 
including proposed developments within the Study Area. Only projects in the financially 
constrained list will be identified for future travel demand purposes. 

6.2 Future Conditions Analysis 

Consultant shall identify transportation facility deficiencies and safety issues as it relates to: 

• Future levels of service, 
• Future volume/capacity, 
• Network of roads, 
• Pedestrian and bicycle facilities, 
• Access spacing, 
• Freight mobility and delivery related needs, and 
• Signal/intersection spacing. 

Consultant shall identify major transportation, environmental, social, and multi-modal 
constraints, and issues within the Management Area. Consultant shall identify potential conflicts 
between freight, rail, pedestrian, bicycle and automobile movements and potential right-of-way 
constraints. Consultant shall identify methods to meet highway mobility standards. Consultant 
shall identify improvements to the transportation system including multi-modal facilities, 
plarmed streets, and street improvements including street cross-section standards, streetscape 
designs, and traffic control devices. Based on the results of the future conditions analysis, 
Consultant shall assess whether changes to the Management Area will be needed. If changes are 
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needed to the Management Area, Consultant shall propose new boundaries to better 
accommodate needs. 

Consultant shall provide GIS land use maps of the study area showing the relationship of the new 
interchange configuration at Wilsonville Road/I-5 to land uses within the lAMP study area. 

6.3 Technical Memorandum #4 

Consultant shall summarize findings of Task 6.1 and 6.2 into a draft Technical Memorandum #4 
for distribution and review to the PMT. The narrative of Technical Memorandum #4 shall 
identify anticipated future land use conditions and potential impacts to existing and future land 
use patterns after construction of the interchange at Wilsonville Road and 1-5. Feedback will be 
incorporated into a final Technical Memorandum #4. 

6.4 Public Workshop #2 

The Consultant shall schedule, advertise, facilitate and document Public Workshop #2. The 
purpose of this workshop will be to respond to questions and concerns from the initial meeting; 
to present the final "goals & objectives" statements and evaluation criteria; to discuss the future 
deficiencies identified; and solicit input on potential improvement alternatives. 

In consultation with Agency, Consultant shall contact local media (see Region 1 Public 
Involvement Protocol) to advertise the meeting time, location, and purpose. Following the 
workshop, Consultant shall compile Agency and public input and prepare a summary report on 
public involvement for inclusion in the Draft lAMP. 

Consultant Deliverables: 

A. Draft Technical Memorandum #4 (in electronic format). 
B. Future conditions GIS maps (to be incorporated into Technical Memoranda #4). 
C. Organization and facilitation plan for one (1) public workshop, (due 2 weeks before 

scheduled public workshop) in electronic format. 
D. Press releases and other contacts with local media (on-going- up to 5 press releases) in 

electronic format. 
E. Attendance and facilitation of one (1) public workshop. 
F. Compilation of input from one (1) public workshop. (due 2 weeks after public workshop) 
G. Final Technical Memorandum #4 (in electronic format). 

Schedule: Months TBD 

Task 7: Develop and Evaluate Alternatives 

Task Description: Consultant shall develop short, medium, and long-range actions to address 
the operations and safety needs within the lAMP Management Area, including local street 
network improvements and construction, access management plans, and land use changes. 
Alternatives recommended must be displayed on GIS maps. Consultant shall convey this 
information in Memorandum #5. 
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7.1 Future Land Use and Transportation Alternatives 
Consultant shall develop and evaluate future land use and transportation alternatives that address 
capacity needs, connectivity, and safety within the lAMP Management Area. Consultant shall: 

• Evaluate transportation system management (TSM) measures such as traffic control, lane 
striping, and signing. 

• Identify and prioritize access management techniques including driveway consolidation, 
parallel road and local street improvements, median control, and acquisition of access to 
properties. 

• Identify parallel roadway network, land use strategies (i.e. zone changes, density 
controls), and ordinances that may be used to preserve highway capacity, safety, and 
performance standards. 

Consultant shall evaluate improvements to the facilities and services (including multi-mode 
facilities) using Highway Design Manual v/c and local LOS and delay standards. Consultant shall 
identify improvements to Management Area transportation facilities including pedestrian/bicycle 
needs, street cross-section standards, and streetscape designs. Consultant shall identify new 
facilities to improve the transportation network. 

Consultant shall develop planning-level cost estimates for construction and right-of-way for 
transportation measures and improvements that include appreciation and inflation costs. 

7.2 Access Management Plan 
Access management plans are required as part of the lAMP. The access management plan shall 
be developed by Consultant and will be an element of the Exit 283 - Wilsonville Road 
Interchange lAMP. The Access Management Plan must include short, medium, and long-range 
access scenarios for each interchange area. Consultant, with assistance by Agency, local 
jurisdictions, and the public, shall prepare the Access Management Plan. The Consultant shall 
incorporate the final access management plan into the lAMP. 

7.3 Preliminary Scoring and Evaluation of Alternatives 
In consultation with the PMT, Consultant shall develop preliminary recommendations based on 
the evaluation criteria established in Task 4. Consultant shall develop priorities for implementing 
transportation projects and determine short, medium, and long-range actions from the list of 
identified measures. Consultant shall develop findings in support of recommended actions. 

Consultant shall prepare a written description of each alternative, the evaluation process, 
recommendations, and priorities. Consultant shall identify how each alternative meets the 
provisions of OAR 731-051-0155 for the protection of safe and efficient operation of the 
interchange between connecting roadways and minimizes the need for major improvements to 
the existing interchange. 

7.4 Technical Memorandum #5 
Consultant shall summarize findings ofTask 7.1, 7.2, and 7.3 into a draft Technical 
Memorandum #5 for distribution and review to the PMT. Feedback will be incorporated into a 
final Technical Memorandum #5. 
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Consultant Deliverables: 

A. Draft Technical Memorandum #5 (in electronic format). 
B. Future conditions GIS maps (to be incorporated into technical reports). 
C. Final Technical Memorandum #5 (in electronic format). 
D. Final Management Area GIS Maps (electronic format and one (1) hard copy). 

Schedule: Month TBD 

Task 8: Interchange Area Management Plan 

Purpose and Approach: The purpose of the lAMP for the Wilsonville Road interchange area is 
to serve as an agreement between the City of Wilsonville and the Oregon Department of 
Transportation (ODOT) for managing land use, local circulation and access management in the 
IMA and for assigning responsibility associated with the development of the future interchange 
improvements. 

The purpose of the lAMP is to: 

• Be a joint Agency and City of Wilsonville long-term (20+ years) transportation and land 
use plan to balance and manage transportation and land use decisions in interchange area. 

• Identify local and state transportation and land use objectives for the interchange area and 
guide the management ofthe relationship between the operation ofthe transportation 
system and land use development patterns. 

• Express Agency and City of Wilsonville's management objectives and intent to provide 
adequate and safe state transportation facilities and supporting local road network. 

• Help ensure that local land use plans and access decisions are compatible with the 
capacity and function of the state and local transportation system facilities and 
investments. 

• Helps ensure that future capacity and operational needs will be met while protecting the 
interchange function. 

• Be adopted by as a Facility Plan by ODOT and as TSP amendments and Comp Plan 
amendments and implementing ordinances by the City of Wilsonville and identify 
components of the plan related to their respective authorities. 

• Guide subsequent decisions by the City of Wilsonville and Agency about land uses, the 
road network, and access. 

The lAMP must inClude policies and objectives that guide subsequent decision-making by the 
Agency and local governments to take actions that are consistent with and that implement the 
plans. Since the plans involve both Agency and local government authority, some policies will 
guide Agency actions and others will guide local government decisions. 

8.1 Prepare lAMP Documents 

The Consultant shall incorporate the work products from the previous tasks into the lAMP 
document. It shall be prepared as transportation and land use plans to guide the long-term 
management of the -Wilsonville Road lAMP Management Area. The lAMP document must 
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include a section on how the lAMP conforms to applicable legal requirements. These include 
identification and findings of compliance with applicable Agency, DLCD, and OAR 
requirements, and relevant City of Wilsonville land use or other requirements. The document for 
the Wilsonville Road lAMP must include specific recommendations on how access to the 
interchange will be managed after re-construction of the interchange. Furthermore, Consultant 
shall identify pertinent code and comprehensive plan sections where clarifications and 
modifications are needed to support the lAMP. 

The lAMP reports must include: 

• Executive Summary 
• Goals and Objectives and Function of the interchange 
• Proposed amendments to local comprehensive plan and zoning documents and 

development regulations 
• Planned transportation network, including improvements 
• Access management plans 
• Findings of compliance with applicable requirements 
• Documentation of public and agency involvement and decision making process 
• Appendix including technical reports from previous tasks 

Consultant shall submit draft lAMP for distribution and review to the PMT. Feedback will be 
incorporated into a final draft lAMP. 

8.2 Open House Meeting 

The Consultant shall schedule, advertise, facilitate and document one (1) Open House meeting. 
The purpose of this meeting will be to provide an opportunity for the public to review the draft 
lAMP document and recommendations. 

In consultation with Agency, Consultant shall contact local media (see Region 1 Public 
Involvement Protocol) to advertise the meeting time, location, and purpose. Following the Open 
House, Consultant shall compile Agency and public input and prepare a summary report on 
public involvement for inclusion in the Draft lAMP. 

Consultant Deliverables: Due 8-months from NTP 
A. Draft lAMP report (in electronic format). 
B. Organization and facilitation plan for one (1) public open house (due 2 weeks before 

scheduled public open house) in electronic format. 
C. Press releases and other contacts with local media (on-going - up to 5 press releases) in 

electronic format. 
D. Attendance and facilitation of one ( 1) public open house. 
E. Compilation of input from one (1) open house as part of preparation ofthe public 

involvement summary report (due 2 weeks after public workshop). 
F. Attendance, facilitation, and meeting minutes (electronic format) for PMT Meeting #4. 
G. Final draft lAMP reports for the interchange- One (1) hard copy and (1) electronic copy 

of the final lAMP delivered via email transmittals shall be provided to the Agency. 
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Schedule: Month- TBD 

Task 9: Local Plan Amendment and Plan Adoption 

Purpose and Approach: The implementation ofthe Wilsonville Road lAMP and zoning and 
development regulations may require that the City of Wilsonville approve comprehensive plan 
amendments. The lAMP may be made part of the City of Wilsonville Comprehensive Plans by 
including them as an amendment to the Transportation System Plan (TSP). In order to amend the 
comprehensive plans and/or the TSP, Consultant shall prepare comprehensive plan amendment 
applications for review and approval by the City of Wilsonville Council. 

Task Description: Services related to preparation of the comprehensive plan amendment 
application are detailed below. 

9.1 Meet with City of Wilsonville 

The Consultant and Agency shall meet with City of Wilsonville to discuss the requirements for 
preparing a comprehensive plan amendment application. 

9.2 Prepare applications 

The Consultant shall prepare separate applications to amend the City of Wilsonville's 
Comprehensive Plans and/or zoning and development regulations. The applications must address 
all applicable city and county standards. It is expected that information from the lAMP 
documents will provide the basis for the applications. 

9.3 Attend City of Wilsonville Planning Commission public hearing 

The Consultant and Agency shall attend and provide support to City staff for presentations 
regarding the comprehensive plan amendments at public hearings before the City of Wilsonville 
planning commission. 

9.4 Attend City of Wilsonville- City Council public hearings 

The Consultant and Agency shall attend and provide support to City staff for presentations 
regarding the comprehensive plan amendments at public hearings before the City of Wilsonville 
City Council regarding adoption of the Exit 283 - Wilsonville lAMP comprehensive plan and 
amendments. 

Consultant Deliverables: 
A. Attendance at one ( 1) meeting with City of Wilsonville to discuss requirements for 

preparing a comprehensive plan amendment application. 
B. City of Wilsonville Comprehensive Plan amendment applications and supporting 

materials (one copy of each, delivered in hardcopy format). 
C. Attendance and support at one (1) hearing before the City of Wilsonville planning 

commission. 
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D. Presentation materials for the public hearings (one set ofhardcopies). 
E. Attendance and support at one ( 1) hearing before the City of Wilsonville City Council. 
F. PowerPoint presentations explaining the lAMP process and outcomes (electronic version 

and hard copy). 
G. Presentation display maps (one set ofhardcopies). 

Schedule: Month TBD 

Task 10: OTC Plan Amendment and Plan Adoption 

Purpose and Approach: The Consultant shall provide a PowerPoint presentation to help assist 
the Agency in making a presentation regarding the-Wilsonville Road lAMP to the OTC. The 
purpose of this presentation will be to show the OTC how Agency has complied with the 
applicable plans, policies and OARs and the conditions applied by the OTC for the Wilsonville 
lAMP. 

10.1 Prepare Presentation 
The Consultant shall prepare a PowerPoint presentation of the reasons for and process 
undertaken for the Wilsonville lAMP. The PowerPoint presentation shall be an electronic version 
with a hard copy back-up. The technical reports will be used to guide preparation of the 
presentation materials. As necessary the Consultant shall prepare display maps to support the 
PowerPoint presentation. 

10.2 Prepare Facility Plan amendment and Staff Report 
The Wilsonville lAMP is a facility plan and will be adopted by the OTC as part of the Oregon 
Transportation Plan (state TSP). Consultant shall develop the findings for facility plans needed to 
be included into the staff report to the OTC. The facility plan adoption process is articulated in 
the SAC Program [OAR731-15-065(1)]. The staff report for the facility plan must address 
findings regarding: 

• Compatibility with acknowledged comprehensive plans, 
• Compatibility with statewide planning goals which specifically apply. Refer to OAR 66(). 

030-0065(3)(d), 
• Compatibility with affected modal system plans and the OTP, 
• Adequate coordination with local governments during plan preparation, 
• Adequate public involvement during plan preparation, and 
• Agency is not exceeding its authority. 

10.3 Final lAMP Document 

Following adoption of the facility plan, Consultant shall deliver the final adopted lAMP to 
Agency as 10 hard copies and 25 electronic copies on compact discs. 
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Consultant Deliverables: 
A. Draft staff report submitted for Agency and Stakeholder Working Group review (in 

electronic format). 
B. Final staff report- One (1) hard copy and (1) electronic copy delivered via email 

transmittals shall be provided to the Agency. 
C. PowerPoint presentation (electronic version and hard copy). 
D. Presentation display maps (one set ofhardcopies). 
E. Deliver the final adopted lAMP to Agency as ten (10) hard copies and twenty-five (25) 

electronic copies on compact discs. 

Schedule: Month TBD 
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EXHIBITB 
CONSULTANT'S ESTIMATED LABOR HOURS AND COSTS 
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ENGINEERING DEPARTMENT 
STAFF REPORT & RECOMMENDATION 

DATE: November 17,2008 

TO: Honorable Mayor and City Councilors 

FROM: Michael A. Stone, City Engineer 

SUBJECT: Recommendation for Award: Wilsonville Road/IS Interchange Area Master 
Plan (lAMP) (Project #4142) 

SUMMARY 
Staff inadvertently entered the incorrect project account line on Resolution #2140 which the 
Council approved at the November 3, Council Meeting. This resolution awarded the preparation 
of the Interchange Area Master Plan associated with the Wilsonville road Interchange 
Improvements to DKS Associates. 

RECOMMENDATION 
Staff respectfully recommends that the City Council adopt the attached Resolution No. 2151, 
authorizing the City Engineer to sign a Professional Services Agreement (Attached as Exhibit 
'A') with DKS Associates in the amount of$133,193.00 ~md to repeal Resolution #2140. 

DISCUSSION 
Staff entered the incorrect project account line #4142, (Wilsonville Road ( 6) Lane Enhancement) 
rather than the correct line of #4002 (Wilsonville Road Interchange Improvements) on the 
adoption page of Resolution #2140. To correct the error, Staff has prepared the attached 
resolution with the corrected account line numbers and the necessary language repealing the . 
incorrect resolution. 

RESOLUTION NO. 2151 Page 38 of38 


