
RESOLUTION NO. 2166 

A RESOLUTION OF THE CITY OF WILSONVILLE, OREGON APPROVING 
AN INFRASTRUCTURE FINANCING AND CONSTRUCTION AGREEMENT 
BETWEEN FRED MEYER STORES, .INC., AN OHIO CORPORATION AND THE 
CITY OF WILSONVILLE PROVIDING FOR CAPITAL INFRASTRUCTURE 
IMPROVEMENTS, CREDITS AGAINST SYSTEM DEVELOPMENT CHARGES, A 
FREEZE OF STREETS SYSTEM DEVELOPMENT CHARGES BECAUSE OF EARLY 
PAYMENT, A REDUCTION IN SYSTEM DEVELOPMENT CHARGES BECAUSE OF 
PRIOR DEMANDS ON THE SYSTEM, A PROPOSED SCHEDULE FOR 
COMPLETION OF THE CAPITAL INFRASTRUCTURE AND PURCHASE OF 

·EXCESS PROPERTY IN THE PROCESS OF BEING PURCHASED BY THE CITY OF 
WILSONVILLE FROM THE OREGON DEPARTMENT OF TRANSPORTATION, AND 
REPEALING RESOLUTION NO. 2164. 

WHEREAS, Resolution No. 2164, contained a scriveners error incorrectly namingFred 

Meyer, Incorporated a Delaware Corporation, wherein the correct name is Fred Meyer Stores, 

Inc., an Ohio Corporation (Fred Meyer) and; 

WHEREAS, the attached agreement to Resolution No. 2164 contained the same name 

error and also inadvertently omitted certain agreed upon provisions; therefore Resolution No. 

2164 should be repealed and the attached Agreement to Resolution No. 2164 rendered null and 

void; and this Resolution No. 2166 and its attached Agreement be adopted; and 

WHEREAS, Fred Meyer has Stage 2 final approval for the property at the southeast 

comer ofthe intersection of Boones Ferry Road and Wilsonville Road known as the Fred Meyer 

project; and 

WHEREAS, this approval has conditions requiring capital infrastructure improvements to 

Boones Ferry Road and Bailey Street and improvements on Wilsonville Road which are 

necessary to serve the Fred Meyer project; and 

WHEREAS, the improvements on Boones Ferry Road require significant work on the 

storm water, the water and the sanitary sewer collection systems such that the overall pro rata 

share of the project will require that approximately 62% of the cost be born by the City and 38% 

ofthe cost born by Fred Meyer.; and 

WHEREAS, the project on Wilsonville Road for the improvement of the intersection of 

Boones Ferry Road and Wilsonville Road will provide benefits of approximately 65.5% for 

traffic which is not generated by the Fred Meyer project and benefits of approximately 34.5% for 

traffic which is generated by the Fred Meyer project; and 
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WHEREAS, with this significant expenditure of City funds and the substantial work on 

the City utility systems as well as the detailed coordination that is required with the Oregon 

Transportation for the Wilsonville Road improvements, the City will design and manage the 

construction of the Wilsonville Road improvements and the Boones Ferry Road improvements 

with partial reimbursement from Fred Meyer, and 

WHEREAS, since the capital infrastructure improvements on Bailey are primarily 

beneficial to the Fred Meyer project, Fred Meyer, will manage the design and construction of the 

Bailey Street improvements with system development charge credits (SDCs) for the water and 

street improvements which provide capacity in excess of the Fred Meyer project requirements; 

and 

WHEREAS, the City desires to complete the Wilsonville Road improvements and the 

Bailey improvements in a fiscally responsible manner, but with as small an impact on the City 

budget as possible; and 

WHEREAS, the agreement includes a schedule for payment to the City by Fred Meyer 

for the improvements which benefit the Fred Meyer project; and 

WHEREAS, Fred Meyer has agreed to pay 50% of their street SDCs prior to June 30, 

2009 and in return for the early payment of half the street improvements, the City will "freeze" 

the street SDCs at the rate in effect prior to June 30, 2009; therefore, benefiting the impacts upon 

the City's budget in a fiscally responsible manner; and 

WHEREAS, the City staff and members ofthe Fred Meyer project team have negotiated 

an Infrastructure Financing and Construction Agreement covering the purchase of excess 

property, the necessary dedication of lands for infrastructure improvements, the kind of public 

infrastructure necessary to be constructed to meet the development permit conditions and city 

regulations, the management and scheduling coordination for construction of the infrastructure 

improvements, and the respective payment of and for those improvements by and between Fred 

Meyer and the City. A copy of the proposed Infrastructure Financing and Construction 

Agreement is marked Exhibit A attached hereto and incorporated by reference as fully set forth 

herein; and 

WHEREAS, pursuant to Ordinance No. 658, the Transportation System Plan was 

amended to establish Bailey Street adjacent to the Fred Meyer as a minor commercial/ industrial 
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collector and therefore it is eligible for street SDC credits for extra capacity and inclusion in the 

current Capital Improvements as well as the waterline improvements in Bailey Street; and 

WHEREAS, WC 11.040(8) Exemptions, allows an exemption from the system 

development charges for an alteration, addition, replacement or change in use that does not 

increase the use of capital improvements; and 

WHEREAS, there was prior use of the street and the water systems because of a service 

station, a bank and two single-family homes which had previously existed on the property 

presently known as the Fred Meyer property; and 

WHEREAS, to the extent that there was prior use of the Fred Meyer project by the pre

exiting facilities, the equivalent use by the Fred Meyer project does not increase the use of the 

City's infrastructure and is accounted for as exempt in the Infrastructure Financing and 

Construction Agreement; and 

WHEREAS, the prior use exemption is for 209 trips at $983,972, which is greater than 

$15,000 and is subject to City Council approval; and 

WHEREAS, in the design and construction of the Wilsonville Road/I-5 Interchange 

improvements in the mid 1990's ODOT acquired property which was in excess ofthe 

requirements for the Phase 1 Wilsonville Road/I-5 Interchange improvements and additional 

improvements which are being scheduled at this time to commence in the summer of 201 0; and 

WHEREAS, Fred Meyer Stores, Inc. desires to acquire this excess property for 

development as part of the overall Fred Meyer project; and 

WHEREAS, the excess ODOT property cannot reasonably be developed unless it is 

developed as part of the Fred Meyer project and it is in the public interest to do so; and 

WHEREAS, the City has the right to purchase the excess property and ODOT has 

committed to apply any such purchase funds to the additional improvements to the Wilsonville 

Road/I-5 Interchange; and 

WHEREAS, in an abundance of caution the City has required an environmental 

inspection and report for the excess property which is scheduled to be completed in mid March, 

2009, and upon the conclusion of no adverse environmental findings or a remediation without 

cost to the City, the City desires to purchase this property and transfer it to Fred Meyer for full 

payment of the City costs for the excess property and for the use of the Wilsonville Road/I-5 

Interchange improvements; and 
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WHEREAS, completion of planned work will provide capacity for the Fred Meyer 

project; and 

WHEREAS, Fred Meyer Stores, Inc. desires to ensure that this capacity would be 

available when needed; and 

WHEREAS, while the Infrastructure Financing and Construction Agreement provides for 

partial advance payment for streetSDC's to assist with City cash flow, it also provides that these 

funds will convert to a payment of Fred Meyer's proportion share of street infrastructure 

improvements with full payment occurring in accordance with the payment schedule if Fred 

Meyer does not proceed with the project to completion to ensure that street capacity over 

Boones Ferry Road and through its intersection with Wilsonville Road and through the 

Wilsonville Road/I-5 Interchange is available to the site; and further, that should the site be 

developed other than for the Fred Meyer project, then full SDCs without credit for Fred Meyer 

early advance payment shall be paid by the successor developer; and 

WHEREAS, Fred Meyer requires a clear cost for the infrastructure improvements prior 

to project approval, a project "CAP" for the construction of City managed infrastructure and the 

City desires that any such CAP be sufficiently high enough to account for a fair sharing of any 

unforeseen contingencies; and 

WHEREAS, the parties have established an initial CAP for the currently anticipated costs 

for Fred Meyer for the Wilsonville Road and the Boones Ferry Road improvements with an 

additional 40% contingency for unknowns; and 

WHEREAS, this proposed CAP would be further reduced to anticipated City project 

costs plus 20% for contingency at the time of project award; and 

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

1. The City Council adopts the above recitals as findings and incorporates them by 

reference as fully set forth herein. 

2. The City Council approves and authorizes the Mayor to sign on behalf of the City of 

Wilsonville the Infrastructure Financing and Construction Agreement between Fred 

Meyer Stores, Inc. and the City of Wilsonville. A copy ofthe Infrastructure Financing 

and Construction Agreement is marked as Exhibit A, attached hereto and incorporated 

by reference as is fully set forth herein. 
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3. The City Council authorizes the addition ofthe reconstruction and widening Bailey 

Street 2008/09 Street Capital Improvements Plan with payment of the City's estimated 

share of the project of $60,000.00 as a credit against street system development charges. 

The City Council further authorizes the addition of the waterline improvements in Bailey 

Street to the 2008/09 Water Capital Improvements Plan with payment of the City's 

estimated share ofthe project of$35,269.00 as a credit against water SDCs. Payments 

are subject to adjustment based on actual costs to be determined by the community 

development director. 

4. The City Council approves an exemption from street SDC's for 209 trips at a value of 

$983,972 for prior demands on the system. 

5. The validity of any section, cause or provision of this resolution shall not affect the 

validity of any other part or section of this resolution which can be in effect without such 

invalid part(s) .. 

6. Appropriation of funds may require a supplemental budget amending the approved 

FY2008/09 Capital·Projects budget and the finance director shall prepare same for 

Council approval in accordance herewith. 

7. Resolution No. 2164 is hereby repealed and the Agreement attached to Resolution No. 

2164 is rendered null and void. 

8. This resolution is effective upon adoption. 

ADOPTED by the Wilsonville City Council at a special meeting thereof this 4th day of 

March 2009 and filed with the Wilsonville City recorder this date. 

--z .. ;Lur 
TIM KNAPP, MAYOR 

ATTEST: 

ecorder 
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SUMMARY OF VOTES: 

Mayor Knapp Yes 

Councilor Kirk Yes 

Councilor Hurst Yes 

Councilor Ripple Yes 

Councilor Nufiez Yes 

Attachment: Infrastructure Financing and Construction Agreement· between Fred Meyer 
Stores, Inc. an Ohio Corporation and the City of Wilsonville, an Oregon 
Municipal Corporation. 
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e. 
INFRASTRUCTURE FINANCING 

AND CONSTRUCTION AGREEMENT 

This Infrastructure Financing and Construction Agreement (this "Agreement"), dated as of this 
__ day of , 2009, is made by and between FRED MEYER STORES, INC., an Ohio 
corporation ("Applicant"), and the CITY OF WILSONVILLE, an Oregon municipal corporation 
(the "City"). Applicant and the City may be referred to individually as a "Party" or collectively 
as the "Parties." 

RECITALS 
A. Applicant is the owner in fee simple of real property generally located at the southeast 
comer of SW Boones Ferry Road and SW Wilsonville Road (the "Property"). The Property, 
which is located in the City limits and is zoned Planned Development Commercial, is more 
particularly identified and depicted in Exhibit A. 

B. On November 14, 2003, Applicant submitted to the City a consolidated land use 
application requesting approval of a proposed mixed retail and residential development on the 

·Property ("2003 Application"). The City's processing ofthe 2003 Application was delayed while 
the Parties negotiated its completeness and while the City analyzed strategies to improve levels 
of service for transportation facilities in the vicinity of the Property. 

C. On or about August 30, 2005, prior to any significant processing of the 2003 Application, 
the Parties entered a combined facilitated mediation and tolling agreement, which suspended 
review of the 2003 Application to allow the Parties to pursue resolution of transportation issues 
in the vicinity of the Property, including traffic impacts, corridor design, and street system 
capacities. The City has not issued a final decision with respect to the 2003 Application. 

D. On June 1, 2007, the City adopted Resolution No. 2049, which interpreted the City's 
Comprehensive Plan concurrency implementing measures to allow the City to approve 
applications for Stage II Final Plans for properties within the immediate area of the I-
5/Wilsonville Road interchange ("Interchange"), subject to the condition that building permits 
would not be issued for these properties until the City and the Oregon Department of 
Transportation ("ODOT") entered an intergovernmental agreement to plan for the redesign of the 
Interchange. 

E. On June 3, 2008, in satisfaction of the condition set forth in Resolution No. 2049, the 
City and ODOT entered that certain Cooperative Improvement Agreement ("IGA") to establish 
terms and conditions for Phase 2 of the design and construction of proposed improvements to the 
Interchange ("Interchange Improvements"). Upon completion ofthese improvements, the City 
and ODOT projected in the IGA that 1,703 net additional trips would be made available at the 
Interchange. The City has interpreted the IGA to satisfy the condition precedent to issuing 
building permits in the Interchange area that was set forth in Resolution No. 2049. 

F. On June 5, 2008, the Applicant submitted a new consolidated land use application 
requesting approval of a Planned Development Stage I Preliminary Plan modification of the 
Square 76 Master Plan, Planned Development Stage II Final Plan, Site and Design Review 
(architecture and landscaping), Tentative Subdivision, Type C Tree Removal permit, and five (5) 
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waivers (to reduce minimum parking requirements, to increase maximum sign area, to increase 
maximum building height, to increase the size of the maximum exterior sales area, and to reduce 
the minimum size ofthe residential open space tract (collectively, the "Application"). 

G. On January 5, 2009, in City Case Nos. DB 08-0023 through -0026, -0028 and -0029, the 
City Council of the City approved the Application (with the exception of the Master Sign Plan 
and waiver to maximum sign area, which were previously deferred by the Design Review Board, 
and the waiver to maximum exterior sales area, which was deemed not needed), subject to 
conditions of approval, to allow development of the Property with a mixed-use center, anchored 
by a 145,581-square foot retail building and including 59,126 additional square feet of 
complementary commercial uses (retail, restaurant, and/or office) in seven (7) proposed 
buildings, up to fifty-five (55) multi-family residential dwelling units, and related parking 
(collectively, the "Project"). On January 7, 2009, the City issued a written decision to approve 
the Project, subject to conditions of approval (the "Approval"). 

H. The Approval includes various conditions requiring the completion of certain offsite 
public transportation and utility infrastructure improvements in conjunction with the Project, as 
further defined and described in Articles II and IV below ("Public Improvements"). Condition 
PFB50 of the Approval further requires the Parties to enter a development agreement specifying 
their respective commitments for constructing and paying for the Public Improvements. The 
Parties have drafted and entered this Agreement to satisfy Condition PFB50 of the Approval and 
to establish a cooperative process for completing the financing, engineering, design, 
construction, and installation of the Public Improvements. 

I. The City agrees to complete, or cause the completion of, the design, engineering, and 
construction of a portion of the Public Improvements as further detailed in this Agreement (the 
"City Projects"). In consideration therefore, Applicant agrees to pay the Project's proportionate 
share of the City Projects to the City in an amount necessary to mitigate the impacts to the City's 
transportation and utility infrastructure caused by completion of the Project in accordance with 
the terms and conditions ofthis Agreement (the "Applicant's Share"). 

J. In some cases, Applicant agrees to make additional payments of System Development 
Charges ("SDC's") to the City in an amount that is not roughly proportional to and exceeds the 
Project's impacts on the City's transportation system, in accordance with the terms and conditions 
of this Agreement. 

K. Applicant agrees to complete, or cause the completion of, the design, engineering, and 
construction of a portion of the Public Improvements as further detailed in this Agreement (the 
"Bailey Street Improvements," defined hereinafter). In consideration therefore, the City agrees 
to grant credits against SDC's otherwise payable by Applicant (the "Credits") in accordance with 
the terms and conditions of this Agreement for one hundred percent (100%) ofthe total cost of 
the following: (a) Design, engineering, and construction of the Bailey Street Improvements for 
that portion of new pavement width that exceeds twenty-four (24) feet, which is estimated to be 
approximately four (4) feet between the western terminus ofthe Bailey Street Improvements and 
the eastern edge ofthe eastern driveway between SW Bailey Street and the Property ("Eastern 
Driveway"), and approximately twenty-six (26) feet between the eastern edge of the Eastern 
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Driveway and the eastern-terminus of the Bailey Street Improvements; (b) Acquisition and 
installation of the additional materials to produce increased sub-surface thickness necessary for 
Minor Collector street standards for the Bailey Street Improvements on the existing half street, 
which is approximately 22 feet in width; and (c) Design, engineering, construction, and 
installation ofthe Bailey Water Line (defined hereinafter). 

L. Applicant and the City acknowledge that each will benefit from the eventual development 
of the Property and the improvements to be constructed by or at the direction of Applicant. One 
additional purpose of this Agreement is to establish additional obligations of Applicant and the 
City with respect to other actions which must be taken to fully implement this Agreement and the 
eventual development of the Property pursuant to the Approval. 

M. Based upon the City's grant ofthe Approval and the Parties' execution ofthis Agreement, 
the City agrees to recognize the Property's right to use transportation capacity in accordance with 
we 4.140(.1 0), as further detailed below. 

N. The Parties desire in this Agreement to set forth the respective obligations of the Parties 
with respect to the Public Improvements, SDC charges, Credits, reimbursements, arid other 
matters. In the event of any inconsistency between the conditions of the Approval and the terms 
and provisions of this Agreement, the terms and provisions of the conditions of approval shall 
control. 

AGREEMENT 

NOW, THEREFORE, in consideration of the foregoing and other good and valuable 
consideration, the receipt and sufficiency of which are hereby acknowledged, the Parties agree as 
follows: 

ARTICLE I. GENERAL PROVISIONS 

Section 1.01. Recitals 

The foregoing recitals are true and correct and are incorporated into and made a part of this 
Agreement as if fully set forth herein. 

Section 1.02. Exhibits 

All exhibits referenced in this Agreement are incorporated into and made a part of this 
Agreement as if fully set forth herein. 

ARTICLE II. PUBLIC TRANSPORTATION IMPROVEMENTS 

Section 2.01. Identification 

The "Public Improvements" are generally depicted in Exhibit B and include the public 
transportation infrastructure projects identified in this Section 2.01 and the offsite portion ofthe 
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utility improvements identified in Article IV of this Agreement. The specific improvements 
identified in Section 2.01(B)-(E) are collectively known as the "City Projects." 

(A) SW Bailey Street. Frontage improvements to SW Bailey Street ("Bailey Street 
Improvements") along the southern boundary of the Property from the east side of the 
intersection with SW Boones Ferry Road, east to the eastern terminus of SW Bailey Street west 
oflnterstate 5, to modified City Minor Collector street standards with a fifty (50)-foot curb-to
curb width including an eastbound travel lane and two westbound travel lanes, with on-street 
parking on the south side of the street, in the location and consistent with the cross-section set 
forth in Exhibit Band as more specifically detailed in Section 2.02 of this Agreement. The 
Bailey Street Improvements shall also include, under SW Bailey Street, an approximately 30-
inch storm drainage line and an eight (8)-inch water main (the "Bailey Water Main"). The 
design and construction of the Bailey Street Improvements shall hold the existing curb line on 
the south side of the street. The design and construction ofthe Bailey Street Improvements shall 
include an increased sub-surface thickness consistent with Minor Collector street standards. 

(B) SW Boones Ferry Road. Frontage improvements to SW Boones Ferry Road ("BF Road 
Improvements") from south of the intersection with SW Bailey Street, north to the intersection 
with SW Wilsonville Road, to modified City Major Collector street standards with a five (5)
lane, eighty (80)-foot curb-to-curb width at the intersection with SW Wilsonville Road and a 
subsequent taper to two (2) lanes south of Bailey Street, as depicted in Exhibit B and as more 
specifically detailed in Section 2.03 of this Agreement. The five (5)-lane cross section will 
accommodate two (2) southbound receiving lanes for double left turn lanes on westbound SW 
Wilsonville Road, a raised six (6)-foot-wide median island commencing as a pedestrian refuge 
and extending to the north side of the intersection with SW Bailey Street (with a break at the 
southern access driveway to the Property), separate northbound left, through, and right turn 
lanes. The BF Road Improvements shall also include the replacement and upsizing of 
approximately 1,200 feet of a fourteen (14)-inch water utility line with an eighteen (18)-inch 
water utility line under SW Boones Ferry Road in the location and consistent with the cross
section depicted and described in Exhibit B and the upsizing of approximately 780 feet of a thirty 
(30)-inch sanitary sewer line under SW Boones Ferry Road in the location and consistent with 
the cross section depicted and described in Exhibit B. The design and construction ofthe BF 
Road Improvements shall hold the existing curb line on the west side of the street. Bike lanes, 
curb, gutter, and storm drainage shall be provided in the right-of-way along the entire Property 
frontage, unless the public interest requires otherwise. 

(C) SW Wilsonville Road. An approximately 27- to 30-foot widening ofSW Wilsonville Road 
("Wilsonville Road Improvements") along the northern boundary of the Property from the east 
side of the intersection ofSW Boones Ferry Road and SW Wilsonville Road east to the western 
boundary of the Interchange Improvements under ODOT's jurisdiction, in the location and 
consistent with the cross-section depicted and described in Exhibit B and as more specifically 
detailed in Section 2.04 of this Agreement, to: 

(1) Provide improvements along the Property's frontage to the ultimate southern curb line 
to accommodate the City's planned improvements to SW Wilsonville Road in 
conjunction with the Interchange Improvements; 
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(2) Within these frontage improvements, restripe the right-of-way to provide a second left 
turn lane for westbound traffic moving to southbound SW Boones Ferry Road, with such 
re-striping to provide capacity for the Project consistent with improvements to SW 
Wilsonville Road to be completed by ODOT in conjunction with the Interchange 
Improvements; and 

(3) Include curb, gutter, bike lanes and a twelve (12)-foot wide sidewalk along the 
Property's frontage. 

(D) Intersection of SW Boones Ferry Road/SW Wilsonville Road. Improvements ("Intersection 
Improvements"), including signal, signage, and striping modifications necessary to provide 
double left turn lanes from westbound SW Wilsonville Road to the southbound SW Boones 
Ferry Road approach, enhanced pedestrian crossings on the south leg of the Intersection 
(including raised median island with pedestrian refuge and countdown pedestrian signal heads) 
and necessary tapers west of the intersection extending approximately to the railroad tracks, as 
depicted in Exhibit B and as more specifically detailed in Section 2.05 of this Agreement. 

(E) Intersection of SW Boones Ferry Road/Southern Boones Ferry Road Driveway to Property. 
Improvements, including traffic signal, signage, crosswalk, and striping, at the intersection of 
SW Boones Ferry Road and the southern vehicular access to the Property (collectively, 
"Entrance Signal"), as depicted in Exhibit Band as more specifically detailed in Section 2.06 of 
this Agreement. 

Section 2.02. SW Bailey Street 

(A) Existing Conditions. The Parties agree that on the effective date ofthis Agreement, SW 
Bailey Street is classified as a Minor Collector Street with a 50-foot curb-to-curb width and a 
two (2)-lane cross-section with on-street parking, as generally depicted in Figure 4.17 of the 
City's Transportation System Plan ("TSP"). As built, SW Bailey Street is approximately 22 feet 
in width with no curb on the north side. · 

(B) Applicant Commitments. Applicant agrees to take the following actions with respect to the 
Bailey Street Improvements: 

(1) Subsequent to the City's performance of its obligations set forth in Section 2.02(C)(l) 
of this Agreement but prior to issuance of the final occupancy permit for any structure 
included in the Project, Applicant shall, at Applicant's sole cost and expense, design and 
substantially construct, or cause the design and substantial construction of the Bailey 
Street Improvements. 

(2) Upon substantial completion of the Bailey Street Improvements, Applicant shall grant 
and convey to the City that portion of the Property that was necessary to complete the 
Bailey Street Improvements in accordance with the terms and conditions of this 
Agreement, as generally depicted in Exhibit B (the "Bailey Dedication") and shall 
dedicate the Bailey Street Improvements to the public. 
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(C) City Commitments. The City agrees to take the following actions with respect to the Bailey 
Street Improvements: 

(1) As soon as reasonably practicable and in any event prior to June 1, 2009, the City 
shall acquire, at the City's sole cost and expense, the additional right-of-way necessary 
for SW Bailey Street (except that portion located on the Property). 

(2) Pursuant to the City's standard timeline and procedures, the City shall accept the 
Applicant's dedication of the Bailey Dedication and the Bailey Street Improvements 
following final inspection approval, and thereafter, the City shall assume maintenance 
obligations for same. 

(3) Notwithstanding the provisions of Section 2.02(B)(l) of this Agreement, pursuant to 
WC 11.040(9), the City hereby grants Credits to Applicant against Transportation SDC's 
in the amount of one hundred percent (100%) of the total cost of the following: (a) Labor, 
materials, and equipment associated with the design, engineering, and construction of the 
Bailey Street Improvements for that portion of new pavement width that exceeds twenty
four (24) feet, which is estimated to be approximately four (4) feet between the western 
terminus of the Bailey Street Improvements and the eastern edge of the Eastern 
Driveway, and approximately twenty-six (26) feet between the eastern edge of the 
Eastern Driveway and the eastern terminus ofthe Bailey Street Improvements; and (b) 
Acquisition and installation of the additional materials to produce increased sub-surface 
thickness necessary for Minor Collector street standards on the existing half street 
(collectively, the "Eligible Costs"). In the event the Eligible Costs exceed the Credits 
actually paid by the City to Applicant for the Bailey Street Improvements, the Parties 
agree that the difference shall be known as the "Credit Gap." In the event a Credit Gap 
occurs, the City shall pay to Applicant the Street SDC's collected from the owner of the 
property generally located southeast ofthe Property at the end ofSW Bailey Street (the 
"Latecomer Parcel") when the Latecomer Parcel develops or redevelops, until the Credit 
Gap is paid in full. 

(4) Notwithstanding the provisions of Section 2.02(B)(l) ofthis Agreement, pursuant to 
WC 11.040(9), the City hereby grants Credits to Applicant against Water SDC's in the 
amount of one hundred percent ( 100%) of the total cost of design, engineering, 
construction, and installation ofthe Bailey Water Line. 

Section 2.03. SW Boones Ferry Road 

(A) Existing Conditions. The Parties agree that on the effective date of this Agreement, SW 
Boones Ferry Road is classified as a Major Collector Street with a three-lane cross-section, as 
generally depicted in Figure 4.19 ofthe TSP, as modified by Spot Improvement S-33. 

(B) City Commitments. The City agrees to take the following actions with respect to the BF 
Road Improvements: 

RESOLUTION NO. 2166 PAGE 12 OF 31 
N :\City Recorder\Resolutions\Res2166.doc 



(1) On or before June 1, 2009, the City shall acquire, at the City's sole cost and expense, 
the additional right-of-way necessary for the Boones Ferry Road Improvements (except 
that portion located on the Property). 

(2) The City shall submit a written request to Applicant that, within sixty (60) days 
thereafter, Applicant grant and convey to the City that portion of the Property necessary 
to serve as additional right-of-way for the BF Road Improvements, as generally depicted 
in Exhibit B ("BF Dedication"), and upon such grant and conveyance pursuant to Section 
2.03(C)(2) of this Agreement, the City shall accept same. · 

(3) In accordance with the requirements of Section 2.08 of this Agreement, including the 
phasing plan set forth in Exhibit C ("Phasing Plan"), the City shall design and 
substantially construct, or cause the design and substantial construction of, the BF Road 
Improvements. Upon completion ofthe BF Road Improvements, the City shall assume 
maintenance obligations for same. 

(C) Applicant Commitments. Applicant agrees to take the following actions with respect to the 
BF Road Improvements: 

(1) Applicant shall require that the bank located on the west side ofthe Property (the 
"Bank") cease all operations and vacate the Property no later than June 1, 2009. Upon 
such vacation and prior to June 30, 2009, Applicant shall, at Applicant's sole cost and 
expense, demolish all improvements, including structures, paved parking and circulation 
areas, and landscaping associated with the Bank, and clear the Property of any debris 
associated with same. 

(2) Prior to commencement of the BF Road Improvements, and within sixty (60) days 
after the City's written request for same, Applicant shall grant and convey the BFRoad 
Dedication to the City. 

(3) Applicant shall pay to the City the Applicant's Share in the amount of thirty eight 
percent (38%) ofthe Public Improvement Costs (defined hereinafter) associated with the 
BF Road Improvements in accordance with Exhibit E and the payment schedule set forth 
in Section 3.01 of this Agreement. The Applicant's Share has been calculated net of the 
value of the BF Road Dedication by Applicant to the City and includes Applicant's 
proportionate share of the following elements: (A) BF Road Improvements, including 
without limitation, "dry" utilities; (B) "Stub-ins" to connect to water, sewer and storm 
water systems; (C) Entrance Signal; and (D) BF Storm Line (defined hereinafter). 

(4) In accordance with the timing requirements of Section 2.08 of this Agreement, 
including the Phasing Plan, Applicant shall, in coordination with the City's performance 
ofthe City commitments set forth in Section 2.03(B) of this Agreement, design and 
substantially construct, or cause the design and substantial construction of, the sidewalk, 
landscaping, and streetlight improvements on the Property on the east side of SW Boones 
Ferry Road. 

RESOLUTION NO. 2166 PAGE 13 OF 31 
N :\City Recorder\Resolutions\Res2166.doc 



Section 2.04. SW Wilsonville Road 

(A) Existing Conditions. The Parties agree that on the effective date of this Agreement SW 
Wilsonville Road is classified as a Major Arterial Street, as generally depicted in Figure 4.22 of 
the TSP, as modified by Spot Improvements S-32 and S-33. The City has programmed 
improvementsto SW Wilsonville Road in the CIP as Project #4142. 

(B) City Commitments. The City agrees to take the following actions with respect to the 
Wilsonville Road Improvements: 

(1) The City shall acquire, at the City's sole cost and expense, the additional right-of-way 
necessary for the Wilsonville Road Improvements (except that portion located on the 
Property). 

(2) The City shall submit a written request to Applicant that, within sixty (60) days 
thereafter, Applicant grant and convey to the City that portion of the Property necessary 
to serve as additional right-of-way for the Wilsonville Road Improvements, as generally 
depicted in Exhibit B ("Wilsonville Road Dedication"), and upon such grant and 
conveyance pursuant to Section 2.04(C)(l) ofthis Agreement, the City shall accept same. 

(3) In accordance with the timing requirements of Section 2.08 of this Agreement, 
including the Phasing Plan, the City shall, at its sole cost and expense, design and 
substantially construct, or cause the design and substantial construction of, the 
Wilsonville Road Improvements. ODOT's assumption of some or all of the components 
defined as the Wilsonville Road Improvements in this Agreement, due to a shift in the 
match line between the Wilsonville Road Improvements and the Interchange 
Improvements or some other agreement between the City rui.d ODOT, shall not relieve 
the City ofthe City's obligation to cause the completion of the design and substantial 
construction of the Wilsonville Road Improvements In accordance with the timing 
requirements of Section 2.08 ofthis Agreement, including the Phasing Plan. Upon 
completion of the Wilsonville Road Improvements, the City, or, if applicable, ODOT 
shall assume maintenance obligations for same. 

(C) Applicant Commitments. Applicant agrees to take the following actions with respect to the 
Wilsonville Road Improvements: 

(1) Prior to commencement of the Wilsonville Road Improvements, and within sixty (60) 
days after the City's written request for same, Applicant shall grant and convey the 
Wilsonville Road Dedication to the City. 

(2) In accordance with the timing requirements of Section 2.08 of this Agreement, 
including the Phasing Plan, Applicant shall, in coordination with the City's performance 
of the City commitments set forth in Section 2.03(B) of this Agreement, design and 
substantially construct, or cause the design and substantial construction of, the 
bicycle/pedestrian path and landscaping improvements in the right of way south of the 
curb on the south side of SW Wilsonville Road. 

RESOLUTION NO. 2166 PAGE 140F31 
N :\City Recorder\Resolutions\Res2166.doc 



Section 2.05. SW Wilsonville Road/SW Boones Ferry Road Intersection 

(A) City Commitments. The City agrees to take the following actions with respect to the 
Intersection Improvements: 

(1) The City shall submit a written request to Applicant that, within sixty (60) days 
thereafter, Applicant grant and convey to the City that portion of the Property necessary 
to serve as additional right-of-way for the Intersection Improvements, as generally 
depicted in Exhibit B ("Intersection Dedication"), and upon such grant and conveyance 
pursuant to Section 2.05(B)(l) ofthis Agreement, the City shall accept same. 

(2) In accordance with the timing requirements of Section 2.08 of this Agreement, 
including the Phasing Plan, the City shall design and substantially construct, or cause the 
design and construction of, the Intersection Improvements. The City agrees to the extent 
possible, to design and place traffic signal poles and equipment at a location that will be 
compatible with the Interchange Improvements. The Intersection Improvements are 
intended to cure existing capacity deficiencies, to mitigate Project traffic impacts at the 
Intersection, to eliminate left tum queue spill-back into the Interchange, and to add 
additional capacity to the Intersection. ODOT's assumption of some or all of the 
components defined as the Intersection Improvements in this Agreement, due to a shift in 
the match line between the Wilsonville Road Improvements and the Interchange 
Improvements or some other agreement between the City and ODOT, shall not relieve 
the City of the City's obligation to cause the completion ofthe design and substantial 
construction of the Intersection Improvements in accordance with the requirements of 
Section 2.08 of this Agreement, including the Phasing Plan. Upon completion of the 
Intersection Improvements, the City shall assume maintenance obligations for same. 

(B) Applicant Commitments. Applicant agrees to take the following actions with respect to the 
Intersection Improvements: 

(1) Prior to commencement of the Intersection Improvements, and within sixty (60) days 
after the City's written request for same, Applicant shall grant and convey the Intersection 
Dedication to the City. 

(2) In accordance with the requirements of Section 2.08 of this Agreement including the 
Phasing Plan, Applicant shall, in coordination with the City's performance of the City 
Commitments set forth in Section 2.03 B of this agreement, design and substantially 
construct the bicycle/pedestrian and landscaping improvements on the right of way at the 
southeast corner of the Intersection Improvements. 

(3) Applicant shall pay to the City the Applicant's Share in the amount of thirty four and 
half (34.5%) of the portion of the Public Improvement Costs (defined hereinafter) 
associated with the Intersection Improvements in accordance with Exhibit E and the 
payment schedule set forth in Section 3.01 of this Agreement. The Applicant's Share has 
been calculated net ofthe value of the Intersection Dedication by Applicant to the City. 
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Section 2.06. Entrance Signal 

(A) Existing Conditions. The Parties agree that Conditions PFB40 and PFB44 require 
installation of the Entrance Signal. 

(B) City Commitments. The City agrees to take the following actions with respect to the 
Entrance Signal: 

( 1) In accordance with the requirements of Section 2.08 of this Agreement, including the 
Phasing Plan, the City shall design, construct, and install, or cause the design, construction, and 
installation of, the Entrance Signal as generally depicted in Exhibit B. 

(C) Applicant Commitments. Applicant agrees to take the following actions with respect to the 
Entrance Signal: 

(1) Applicant shall pay to the City the Applicant's Share in the amount of thirty-three 
percent (33%) ofthe portion ofthe Public Improvement Costs (defined hereinafter) 
associated with the Entrance Signal in accordance with Exhibit E and the payment 
schedule set forth in Section 3.01 of this Agreement. The cost of and cost-sharing for the 
Entrance Signal are included in the overall estimates for the BF Road Improvements in 
accordance with Section 2.03(C)(3) of this Agreement and Exhibit E. 

Section 2.07. Construction Management. 

(A) Intent. The Parties believe it is in their mutual best interest to work cooperatively toward the 
completion of the Public Improvements; provided, however, such cooperation is not intended to 
interfere with the City's regulatory authority. 

(B) Plans. In accordance with the requirements of Section 2.08 of this Agreement, including the 
Phasing Plan, the City shall prepare, or cause the preparation of, design and engineering plans for 

- the City Projects (the "Plans"). The City shall require that the Plans drafter conduct periodic 
design review meetings at least monthly beginning in March 2009. The intent of these meetings 
will be to review the thirty percent (30%), sixty percent (60%), and ninety percent (90%) plan 
preparation, prior to the City bidding this work. Within two (2) business days following these 
design review meetings, Applicant will, if necessary, submit written comments to the City, after 
which, within five (5) business days, the City shall either: (a) accept same and revise the Plans, if 
the City determines, in good faith, that Applicant's comments are timely submitted, reasonable, 
consistent with applicable provisions of the Wilsonville Code (the "WC") and conditions of the 
Approval, and are otherwise allowed by Oregon law; or (b) Reject same, but such rejection may 
only occur after a meeting among the Parties to attempt to resolve the disputed aspect(s) of the 
Plans. The City shall provide timely advance notice to Applicant of all design team meetings 
relating to the City Projects. 
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(C) Selection of Contractor. Pursuant to ORS Chapter 279C and in accordance with the 
requirements of Section 2.08 of this Agreement, including the Phasing Plan, the City shall obtain 
competitive bids for the completion of the City Projects pursuant to the following process: 

(1) Pre qualification. The City intends to prequalify parties who satisfy certain minimum 
criteria to participate in the bid process for the City Projects. To the extent allowed by 
law, at least five (5) business days prior to the City's formal release of the request for 
such prequalifications (the "Prequalification Request"), the City shall share its draft_ 
Prequalification Request with Applicant. Within five (5) business days after receipt of 
same from the City, Applicant shall review and provide the City with written comments 
on the Prequalification Request. If the City determines, in good faith, that Applicant's 
comments are timely submitted, reasonable, and consistent with applicable provisions of 
the WC and conditions of the approval, and are otherwise allowed by Oregon law, the 
City may revise the Prequalification Request prior to formal release of same to the public. 
Applicant shall have the right to be present at the opening of any responses to the 
Prequalification Request and at any meeting where the City considers or identifies parties 
who satisfy the Prequalification Request. 

(2) Bidding·and Contract. To the extent allowed by law, at least ten (10) business days 
prior to the City's formal release of the request for competitive bids for the City Projects 
(the "Bid Request") and if available, contemporaneous with providing 90% complete 
drawings for the Plans, the City shall provide Applicant with a draft of the Bid Request 
and the contract the City intends to enter with the selected bidder for completion of the 
design, engineering, and/or construction of the City Projects (the "Contract"); Within 
five (5) business days after receipt of same from the City, Applicant shall review and 
provide the City with written comments on the Bid Request and the Contract. If the City 
determines, in good faith, that Applicant's comments are timely submitted, reasonable, 
consistent with applicable provisions ofthe WC and conditions of the Approval, and are 
otherwise allowed by Oregon law, the City may revise the Bid Request and Contract 
accordingly prior to formal release of same to the public. Notwithstanding this 
requirement, the Contract shall, at a minimum, incorporate the City's commitments under 
Section 2.08 of this Agreement, the payment limitations and schedule set forth in Section 
3.01 of this Agreement, and provide a tiered procedure for administration of change 
orders consistent with this Agreement. Applicant shall have the right to be present at the 
opening of any bids that are submitted in response to the Bid Request as well and at any 
meeting where the City considers or selects a contractor(s) (the "Contractor") to perform 
the City Projects. 

(D) Change Orders. The City shall have the right to authorize any Minor Change Order for any 
reason, including, without limitation, conditions not foreseeable upon execution of this 
Agreement or design error, without notice to or consent of Applicant, where the term "Minor 
Change Order" shall mean a change order that does not materially modify the Project or the City 
Projects and the cost of which does not exceed the aggregate of more than the 20% construction 
contingency set aside following award ofthe initial Contract. The City shall notify Applicant 
prior to approving any change order other than a Minor Change Order ("Major Change Order"); 
however, the City shall not be required to obtain Applicant's consent to same .. All change order 
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costs shall include applicable mark-ups for design construction management and City 
administrative expenses. The cost of Minor Change Orders and Major Change Orders shall be 
shared proportionally per the cost allocation percentage used for the initial construction award; 
provided, however, Applicant's total liability for the City Projects shall in no event exceed the 
Applicant Contribution defined in Section 3.01(B). 

(E) Coordination. The Parties shall each designate a project manager. These respective project 
managers shall hold design coordination meetings at least monthly commencing March _2009 and 
continuing through completion of the Public Improvements in order to discuss and attempt to 
cooperatively resolve design, scheduling, coordination, and cost issues associated with the Public 
Improvements. Notwithstanding these standing meetings, if at any time during the performance 
of this Agreement, the City becomes aware of actual or potential problems, faults, defects, 
delays, or cost adjustments in the City's scope of work, the City's project manager shall provide 
prompt written notice thereof to Applicant's project manager. 

(F) Reciprocity. The Parties agree that the construction management provisions of Section 
2.07(B)- (E) shall also apply to the Bailey Street Improvements; however, in that case, since 
Applicant is taking the lead with respect to design, engineering, construction, and contracting, 
Applicant shall assume the City's commitments set forth in Sections 2.07(B)- (E), while the City 
shall assume Applicant's commitments set forth in such sections. 

Section 2.08. Timing 

(A) City's Construction Period. 

(1) The City shall complete all of the City's pre-construction and construction activities 
described in this Article II to provide beneficial occupancy within the public right-of-way 
between the effective date ofthis Agreement and November 1, 2010 ("Completion Date") 
and pursuant to the Phasing Plan. Limited weather-dependent landscaping associated 
with the City Projects (generally, "Landscaping") may be deferred until Spring 2011. 
The City shall use commercially reasonable efforts to comply with the benchmarks and 
timelines set forth in the Phasing Plan. 

(2) The period between June 1, 2009 and the Completion Date shall be known as the 
City's Construction Period. During the City's Construction Period, the City's construction 
activities shall be performed at times and in a manner that will minimize obstruction or 
interference with access to and from the Property and Applicant's construction, 
development, and use of the Property in accordance with the Approval. Notwithstanding 
this restriction, the City Projects may be access-controlled by flaggers or temporarily 
closed for time periods not to exceed one (1) hour per day between the hours of9:00 a.m. 
and 5 :00 p.m. throughout the City's Construction Period, or such longer periods upon 
prior notice to Applicant. Applicant's construction activities relating to the Project and 
the Bailey Street Improvements shall be performed at all times in a manner that will 
"minimize obstruction or interference with the City's performance of its commitments 
under this Section 2.08. 
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(3) The City agrees to substantially complete construction activities and remove all 
construction equipment and materials from and around the Property by the Completion 
Date to allow use of the City Projects and access between the Property and the City 
Projects through all access driveways by such date. For purposes of this section, 
"substantially complete" shall mean the substantial completion ofthe following City 
Projects such that they are open and operational to through traffic during Applicant's 
regular business hours of 7:00 a.m. to 11 :00 p.m.: (a) Three-lane section of northbound 
SW Boones Ferry Road, including curbing; (b) the Intersection Improvements (with the 
exception of dual left turn lanes on westbound SW Wilsonville Road to southbound SW 
Boones Ferry Road); and (c) the Entrance Signal. The City's agreement to substantially 
complete the City Projects by the Completion Date is a material inducement for 
Applicant to enter this Agreement as it will facilitate Applicant's timely completion of the 
Project for the scheduled opening of its retail store on the Property. The City agrees to 
complete any remaining elements of the City Projects, including interim striping to 
accommodate dual left tum lanes on westbound SW Wilsonville Road to southbound SW 
Boones Ferry Road, by July 1, 2011. 

(4)The Parties agree and acknowledge that the City's commitments set forth in this 
Section 2.08(A) are for the benefit of Applicant, who may, at Applicant's option and in 
Applicant's sole discretion, waive, in whole or in part, the City's performance of these 
commitments. Such waiver shall only be effective if it is in writing and executed by 
Applicant, and such waiver may be revoked at any time in Applicant's sole discretion. 

(B) Applicant Construction Period. Applicant shall use commercially reasonable efforts to 
complete all of Applicant's pre-construction and construction activities for the Bailey Street 
Improvements and the Project to provide beneficial occupancy within the public right-of-way 
pursuant to the benchmarks and timelines set forth in the Phasing Plan; however, Applicant's 
failure to successfullycomplete such activities shall not be a material default of this Agreement. 

(C) Liquidated Damages. The City shall include required completion dates and penalties for late 
completion in the Contract to ensure that the timelines established in the Phasing Plan are met. 
In the event the Contractor pays liquidated damages to the City for late completion of the 
obligations under the Contract, the City shall apply such liquidated damages to the City's Project 
Costs, which may, if applicable, result in cost savings for Applicant below the Applicant 
Contribution in accordance with Section 3.0 1. 

Section 2.09. Utility Relocation 

In the event the completion of any of the Public Improvements described in this Article II 
necessitate relocation of the facilities of a private utility, costs for such relocation shall be borne 
by the affected utility in accordance with the provisions ofWC 3.340(8). For purposes ofthis 
Section 2.09, "relocation" shall include any ancillary undergrounding activities. The City shall 
timely request that the ·affected utility complete all relocations pursuant to a schedule that 
imposes no delay on completion of the Public Improvements or the Project; however, the Parties 
agree that the City cannot guarantee how or when the utilities respond to a relocation request. 
Notwithstanding the provisions of this Section 2.09, the City and Applicant shall share in the 
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cost of installing necessary utility conduits and vaults in accordance with the cost-sharing set 
forth in Exhibit E. 

ARTICLE III. FINANCING OF PUBLIC IMPROVEMENTS 

Section 3.01. Capped Costs 

(A) Public Improvement Costs. The Parties agree that the approved types of and estimated 
amounts of the total hard and soft costs of labor and materials associated with all aspects of the 
design, engineering, permitting, construction, and installation of the Public Improvements 
("Public Improvement Costs") as of the effective date ofthis Agreement are as set forth in 
Exhibit E. The Public Improvement Costs include an inflation adjustment of 4% per annum for 

· 17 months. The portion of the Public Improvement Costs associated with the City Projects shall 
be known as the "City Project Costs." 

(B) Applicant Contribution. Applicant shall pay to the City a portion of the City Project Costs 
(the "Applicant Contribution") in the form of cash payments up to the amount equal to the lesser 
of the sum of the Applicant's Share of the following: ( 1) Design construction management costs 
(proportionate to the Applicant's Share of the City Projects as a whole), the Contract Price (plus a 
twenty percent (20%) contingency if not already included), and the City's administrative 
expenses (proportionate to the Applicant's Share ofthe City Projects as a whole); or (2) 
$2,834,1 00.00. As further detailed in Exhibit E, the Applicant Contribution is the total amount 
of the Applicant's Share for each of the City Projects. Applicant shall pay the Applicant 
Contribution to the City in two (2) or three (3) installments, as necessary, on the following dates 
(the "Payment Dates"): (1) December 1, 2009 (the "First Payment Date"), for actual City Project 
Costs incurred by the City through October 31, 2009; and (2) The date when the City completes 
the final inspection of and accepts the City Projects (the "Second Payment Date"), which is 
estimated to be October 31, 2010, for actual City Project Costs incurred by the City between 
November 1, 2009, and completion of the City Projects (except any Landscaping postponed due 
to seasonal conditions); and (3) If necessary, the date when the City completes any Landscaping 
postponed due to seasonal conditions ("Third Payment Date"), which is estimated to be May 1, 
2011, for actual City Project Costs incurred by the City and solely related to such Landscaping. 
At least ten (10) business days prior to each Payment Date, the City shall provide Applicant with 
an invoice, receipts, or other credible evidence of actual City Project Costs incurred by the City 
and the subject of a reimbursement request (generally, "Invoices"). Notwithstanding these 
requirements, Applicant may, in Applicant's ~ole discretion, withhold payment for any portion of 
the City Project Costs until the City and/or the Contractor provide satisfactory evidence to 
Applicant that the City has actually incurred the expense and the Contractor has substantially 
completed the work and/or acquired the equipment or materials that is/are the subject of the 
reimbursement request. Moreover, Applicant's liability shall be limited to the Applicant 
Contribution even if the Invoices submitted by the City to Applicant request reimbursement for a 
greater amount. In the event the total Invoices submitted by the City to Applicant request 
reimbursement for a total amount less than the Applicant Contribution, Applicant shall not be 
obligated to pay any more to the City than the amount shown on the Invoices. 

(C) Limits to Applicant's Payment. In addition to payment ofSDC's as provided in Section 3.02 
of this Agreement, in no event shall Applicant be obligated to pay to the City more than the 
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Applicant Contribution in full satisfaction of Applicant's financial obligations for the City 
Projects. Any additional City Project Costs incurred by the City and/or its Contractor above the 
Applicant Contribution, including without limitation, any cost overruns, shall be borne by the 
City and/or the Contractor without benefit of reimbursement by Applicant. In the event the 
actual City Project Costs incurred by the City are less than the estimated expenses for the City 
Projects set forth in Exhibit E, the Applicant Contribution shall be reduced in proportion to the 
Applicant's Share ofthe City Projects~ 

(D) Use of Applicant Contribution. The City agrees to utilize the Applicant Contribution 
(excluding shared savings) only to fund completion of the City Projects described in Article II of 
this Agreement. 

(E) Accounting. Within ninety (90) days after each Payment Date, the City shall provide to 
Applicant an accounting and reconciliation of the Applicant Contribution and the City Project 
Costs. Within ninety (90) days thereafter, Applicant shall provide to the City a review and 
confirmation, except as otherwise be noted, of the City's accounting. 

Section 3.02. SDC's 

(A) Calculation. The City shall charge, and the Applicant shall pay, Street SDC's for the Project 
on a per-trip basis, based upon the methodologies in the traffic study for the Project prepared by 
DKS Associates dated August 19, 2008, that the Project will generate 690 net new trips (after 
ded.ucting 209 trips for existing and prior uses of the Property). The Parties agree that these trips 
(and their associated Street SDC's) shall be apportioned among the buildings in the Project 
pursuant to the schedule set forth in Exhibit F. 

(B) Prepayment: Applicable Rates. Applicant shall prepay a portion of the Project's Street SDC's 
to the City in the amount of$1,624,260.00 no later than June 30,2009 (the "Prepayment"). 
Applicant's payment of the Prepayment shall allow the Project to develop under the Street SDC 
rate schedule in effect on the date Applicant makes the Prepayment. Upon the City's receipt of 
the Prepayment, Applicant shall be vested for the applicable trips through the Wilsonville Road 
Interchange area. 

(C) Balance of Street SDC's. Applicant shall pay the balance of the Street SDC's associated with 
the Project over time, with a portion of such balance due prior to obtaining each building permit . 
for the Project. The Street SDC's due prior to a particular building permit shall be based upon 
the number of trips associated with the building(s) subject to the permit according to the 
schedule set forth in Exhibit F. For purposes of calculating the balance of the Street SOC's for 
the Project, the entire Prepayment shall be first applied to the Street SDC's otherwise apportioned 
to Building A of the Project. 

Section 3.03. Credits 

Pursuant to WC 11.040(9), Applicant shall receive Credits from the City for Applicant's payment 
for any portion of the Public Improvements identified as a growth-related project in the CIP 
and/or for improvements in excess ofthose required to serve the development of the Project. 
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The amount of Credits for the eligible improvements shall be based upon the actual amounts paid 
by Applicant to the City toward construction of the CIP-listed improvements and/or overcapacity 
portion of such improvements. The estimated total Credits, and the Public Improvements with 
which they are associated, are set forth in Exhibit D. 

ARTICLE IV. OTHER PUBLIC IMPROVEMENTS 

Section 4.01. Water Utility System 

(A) Applicant Commitments. Applicant agrees to take the following actions with respect to the 
water utility system: 

(1) Prior to issuance of the final occupancy permit for any structure located in the Project, 
Applicant shall, at Applicant's sole cost and expense, design, construct, and install, or 
cause the design, construction, and installation of, improvements to the City's potable 
water system to provide capacity to serve the Project, as depicted in Exhibit B and the 
Project plans ("Water Utility Improvements"). 

(2) Upon substantial completion of the Water Utility Improvements, Applicant shall 
dedicate a public easement to the City for that portion of the Water Utility Improvements 
located on, in, or under the Property serving parcels, lots, or properties with different 
owners ("Water Utility Easement"). 

(B) Citv Commitments. The City agrees to take the following actions with respect to the water 
utility system: 

(1) The City shall design and construct the connections to the City water system in 
Boones Ferry Road and extend the connections to the vicinity ofthe edge of right of way 
for connection by the Applicant. The cost of and cost-sharing for the connections and 
extension are included in the overall estimates for the BF Road Improvements in 
accordance with Section 2.03(C)(3) of this Agreement and Exhibit E. 

(2) Pursuant to the City's standard timeline and procedures, the City shall accept 
Applicant's dedication of the Water Utility Easement and the Water Utility Improvements 
following final inspection approval and thereafter assume maintenance obligations for 
same. 

Section 4.02. Storm Drainage System 

(A) Applicant Commitments. Applicant agrees to take the following actions with respect to the 
storm drainage system: 

(1) In accordance with Condition PFB54 of the Approval, within thirty (30) days after the 
Approval becomes final and all applicable appeal periods have expired, or if an appeal 
has been filed, the appeal has been resolved favorably to Applicant, Applicant shall 
submit to the City's Engineering staff the following items: (a) finished floor elevations for 
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the Project; (b) the storm water analysis report for the Project (the "Drainage Analysis"); 
and (c) design plans depicting the storm drainage improvements associated with the 
Property (the "Storm Drainage Improvements"). 

(2) Prior to issuance of the final occupancy permit for any structure located in the Project, 
and prior to the City's substantial completion of the BF Road Improvements, Applicant 
shall, at Applicant's sole cost and expense, design and substantially construct, or cause 
the design and substantial construction of, the on-site Storm Drainage Improvements. 

(3) Upon substantial completion ofthe Storm Drainage Improvements, Applicant shall 
dedicate a public easement to the City for that portion of the Storm Drainage 
Improvements serving parcels, lots, or properties with different owners and located on, 
in, or under the Property ("Drainage Easement"). 

(B) City Commitments. The City agrees to take the following actions with respect to the storm 
drainage system: 

(1) The City shall design and construct improvements to SW Boones Ferry Road 
adjacent to the Project and design and construct a storm sewer line from SW Bailey 
Street to the Willamette River ("BF Storm Line"). In addition, if needed, the City shall 
design and construct the connections from the storm water system in SW Boones Ferry 
Road to the vicinity ofthe edge of right of way and to a storm water line in SW Bailey 
Street if needed. The cost of and cost-sharing for the connections and extension are 
included in the overall estimates for the BF Road Improvements in accordance with 
Section 2.03(C)(3) ofthis Agreement and Exhibit E. If the drainage analysis, subsequent 
approvals, and construction plans for the Project include substantial on-site detention, the 
Applicant's Share of the BF Storm Line shall be reduced based upon the prorated 
reduction in flows. 

(2) Pursuant to the City's standard timeline and procedures, accept Applicant's dedication 
of the Drainage Easement and the Storm Drainage Improvements following final 
inspection approval, and thereafter, the City shall assume maintenance obligations for 
same. 

(3) Notwithstanding the requirements of Section 4.02(A) ofthis Agreement, in the event 
the City determines that a portion of the Storm Drainage Improvements or the BF Storm 
Line constitute "qualified public improvements" as that term is defined in WC 
11.040(1 )(d), pursuant to WC 11.040(9), the City shall grant Credits to Applicant against 
Stormwater SDC's for the additional capacity beyond Applicant's requirements for 
design, engineering, and construction of the Storm Drainage Improvements and the BF 
Storm Line. 

Section 4.03. Sanitary Sewer System 

(A) Applicant Commitments. Applicant agrees to take the following actions with respect to the 
sanitary sewer system: 

RESOLUTION NO. 2166 PAGE 23 OF 31 
N :\City Recorder\Resolutions\Res2166.doc 



(1) Prior to issuance ofthe final occupancy permit for any structure located in the Project, 
Applicant shall, at Applicant's sole cost and expense, design, construct, and install, or 
cause the design, construction, and installation of, improvements to the City's sanitary 
sewer system to provide capacity to serve the Project, as depicted in Exhibit Band the 
Project plans ("Sanitary Sewer Improvements"). 

(2) Upon substantial completion of the Sanitary Sewer Improvements, Applicant shall 
dedicate a public easement to the City for that portion of the Sanitary Sewer 
Improvements serving parcels, lots, or properties with different owners and located on, 
in, or under the Property ("Sanitary Sewer Easement"). 

(B) City Commitments. The City agrees to take the following actions with respect to the sanitary 
sewer system: 

(1) The City shall design and construct the connections to the City sewer system and 
extend the connections to the vicinity of the edge of right of way. The cost of and cost
sharing for the connections and extension are included in the overall estimates for the BF 
Road Improvements in accordance with Section 2.03(C)(3) of this Agreement and 
Exhibit E. 

(2) Pursuant to the City's standard timeline and procedures, the City shall accept 
Applicant's dedication of the Sanitary Sewer Easement and the Sanitary Sewer 
Improvements following final inspection approval, and thereafter, the City assume 
maintenance obligations for same. 

ARTICLE V. ADDITIONAL OBLIGATIONS 

Section 5.01. Acquisition of ODOT Property 

(A) ODOT Property. ODOT currently owns certain real property generally located south of SW 
Wilsonville Road and west of the Interchange, as more particularly described and depicted in 
Exhibit G, attached hereto and incorporated herein by reference (the "ODOT Property"). 

(B) City Commitments. The City agrees to take all of the following actions with respect to the 
ODOT Property: 

(1) The City shall request that ODOT declare the ODOT Property not required for the 
Wilsonville Road Improvements and/or the Interchange Improvements as "surplus 
property" and thereafter take all reasonable steps to acquire the ODOT Property from 
ODOT at the lowest possible cost and within six (6) months after the effective date of this 
Agreement. 

(2) Prior to acquisition of the ODOT Property, the City shall determine which portions of 
the ODOT Property are needed for right-of-way associated with the Wilsonville Road 
Improvements and/or Interchange Improvements ("Necessary ROW"). However, the 
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area ofthe ODOT Property, net of the Necessary ROW shall be at least that depicted in 
Exhibit G. 

(3) Prior to acquisition of the ODOT Property, the City shall complete, or cause the 
completion of, a Phase I environmental review report and a Limited Phase II report 
(collectively, the "Environmental Report") and provide a copy of same to Applicant. 

(4) In the event Applicant provides written notice to the City of Applicant's decision to 
purchase the ODOT Property pursuant to Section 5.01(C)(1) of this Agreement, the City 
shall convey the ODOT Property, less the Necessary ROW, to Applicant free and clear of 
all liens and encumbrances, except those existing at the time of acquisition by the City 
from ODOT, at a purchase price equal to that paid by the City to ODOT, less any amount 
paid by the City for the Necessary ROW, plus the City's reasonable out-of-pocket costs 
directly associated with the purchase of the ODOT Property (the "Purchase Price") in a 
closing (the "Closing") that occurs immediately after the closing of the purchase and sale 
of the ODOT Property by ODOT. 

(5) The City shall not alter its agreement with ODOT set forth in the IGA that the funds 
received by ODOT for the ODOT Property must be applied to completion of the 
Interchange Improvements. · 

(C) Applicant Commitments. Applicant agrees to take all of the following actions with respect 
to the ODOT Property: 

(1) Within 21 days after receipt of the Environmental Report, Applicant shall review 
same, decide, in Applicant's sole discretion, whether Applicant intends to purchase the 
ODOT Property, and advise the City in writing of this decision. If Applicant decides not 
to purchase the ODOT Property, Applicant shall be discharged from performing any 
other commitments of this subsection (C). 

(2) Applicant shall, on the day of the Closing, deposit the Purchase Price with an escrow 
agent approved by the Parties, together with written instructions to release the Purchase 
Price to the City upon satisfaction of all conditions precedent to the Closing, including 
the City's acquisition of the ODOT Property. 

(3) Applicant shall accept the City's conveyance ofthe ODOT Property, less the 
Necessary ROW. 

(4) Applicant shall incorporate the ODOT Property, less the Necessary ROW, into the 
Project. 

Section 5.02. Vesting of Trips 

The completion of the Interchange Improvements pursuant to the IGA is projected to generate 
capacity for 1, 703 net additional trips at the Interchange. At build-out, the Project is projected to 
generate 890 net new non-pass-by PM peak hour trips (including 209 grandfathered trips 
attributable to existing and prior uses of the Property), of which 741 are net additional trips at the 
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Interchange (including 158 grandfathered trips attributable to existing and prior uses of the 
Property). By its issuance ofthe Approval and the Parties' execution of this Agreement, the City 
has deemed the Property vested for 890 net new non-pass-by PM peak hour trips (including 209 
grandfathered trips attributable to existing and prior uses ofthe Property), of which 741 are net 
additional trips at the Interchange (including 158 grandfathered trips attributable to existing and 
prior uses of the Property) (collectively, the "Vested Trips"). Payment of Street SDC's also vests 
the prepaid trips per WC 4.140(.10). Accordingly, Applicant may proceed to develop and obtain 
Certificates of Occupancy for the Project, subject to the conditions of the Approval and the terms 

_ and conditions of this Agreement; however, ODOT's further progress on, or completion of, the 
Interchange Improvements is expressly not a condition precedent to obtaining Certificates of 
Occupancy for the Project. 

ARTICLE VI. GENERAL OBLIGATIONS 

Section 6.01. Plans and Construction 

Except as otherwise provided in this Agreement, the Parties shall prepare plans and construct the 
Project and the Public Improvements in accordance with all applicable requirements oflaw. The 
City shall be responsible for reviewing and approving all plans for the Project and the Public 
Improvements described in this Agreement, inspecting the construction of same, and issuing 
Certificates of Occupancy for structures in the Project. 

Section 6.02. Public Work Provisions 

To the extent that all or any portion of the infrastructure improvements contemplated hereunder 
are considered "public works" under ORS Chapter 279C that are not otherwise exempt, the City 
and Applicant, respectively, shall comply with applicable provisions of the prevailing wage law 
set forth in ORS Chapter 279C. 

Section 6.03. Street SDC's 

The Street SDC's for the development of the Project are set forth in this Agreement. In the event 
of a conflict between this Agreement and the City's regulations related to Street SDC's, the 
provisions of this Agreement shall control, it being understood by the Parties that one purpose of 
this Agreement is to set forth the applicable Street SDC's associated with the full development of 
the Project. 

Section 6.04. Continuing Effect of Agreement 

In the case of any change in regional policy, federal or state law, or other change in circumstance 
which renders compliance with this Agreement impossible or unlawful, the Parties shall attempt 
to give effect to the remainder of this Agreement, but only if such effect does not prejudice the 
substantial rights of either Party under this Agreement. If the substantial rights of either Party 
are prejudiced by giving effect to the remainder of this Agreement, then the Parties shall 
negotiate in good faith to revise this Agreement to give effect to its original intent. If, because of 
a change in policy, law or circumstance, this Agreement fails in its essential purpose then the 
Parties shall ?e placed into their original position to the extent practical. 
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Section 6.05. Good Faith and Reasonableness 

The Parties intend that the obligations of good faith and fair dealing apply to this Agreement 
generally and that no negative inferences be drawn by the absence of an explicit obligation to be 
reasonable in any portion of this Agreement. The obligation to be reasonable shall only be 
negated if arbitrariness is clearly and explicitly permitted as to the specific item in question, such 
as in the case of a Party being given "sole discretion" or being allowed to make a decision in its 
"sole judgment." 

Section 6.06. Condition of City Obligations 

All City obligations pursuant to this Agreement which require the expenditure of funds are 
contingent upon future appropriations by the City as part of the local budget process. Nothing in 
this Agreement implies an obligation on the City to appropriate any such monies. The City 
agrees and acknowledges that issuing building permits for the construction of the buildings in the 
Project is not an obligation that would require the expenditure of funds and, therefore, is not 
contingent upon future appropriations by the City. 

Section 6.07. Condition of Applicant Obligations 

Applicant has the obligation to meet the conditions of the Approval, including satisfying 
applicable City service standards, prior to approval of final occupancy of the Project. In the 
event City funds are not available to substantially complete the City Projects in accordance with 
the Phasing Plan, and Applicant nevertheless desires to move forward with developing the 
Project, the Parties shall negotiate modifications to this Agreement to ensure that City service 
standards are satisfied prior to final occupancy of the Project. These modifications may include 
permitting Applicant to substantially complete the City Projects at Applicant's expense, subject 
to an agreement by the City to timely reimburse Applicant for completion of those portions of 
the City Projects that exceed Applicant's Share. 

ARTICLE VII. MISCELLANEOUS PROVISIONS 

Section 7.01. Further Assurances 

Each Party shall execute and deliver any and all additional papers, documents and other 
assurances, and shall do any and all acts and things reasonably necessary in connection with the 
performance of its obligations hereunder in good faith, to carry out the intent of the Parties. 

Section 7.02. Nature of Agreement 

The City hereby confirms that it has approved and executed this Agreement pursuant to its 
governing charter and not pursuant to ORS 94.504 et seq., and does further confirm thatthis 
Agreement does not constitute or concern the adoption, amendment, or application of the 
Statewide Planning Goals, a comprehensive plan provision, or a land use regulation, the City and 
Applicant acknowledging and agreeing that any and all land use approvals required for the 
Project are to be obtained (or have been obtained) in due course on another date in accordance 
with all applicable laws and regulations. 
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Section 7.03. Modification or Amendment 

No amendment, change or modification of this Agreement shall be valid, unless in writing and 
signed by the Parties. 

Section 7.04. Relationship 

Nothing herein shall be construed to create an agency relationship or a partnership or joint 
venture between the Parties. 

Section 7.05. Burden'and Benefit; Assignment 

The covenants and agreements contained herein shall be binding upon and inure to the benefit of 
the Parties and their successors and assigns. Applicant covenants and agrees that it shall notify 
any successor in interest or any tenant on the Property of Applicant's obligations under this 
Agreement. Neither Party shall assign this Agreement without the prior written consent of the 
other Party, which consent shall not be unreasonably withheld, conditioned or delayed; provided, 
however, the City specifically acknowledges that Applicant intends to convey outparcels on the 
Property to Gramor Development, Inc. ("Gramor"), who intends to develop such outparcels 
consistent with the approved Application. The City hereby approves Applicant's partial 
assignment of the rights and responsibilities under this Agreement to Gramor. 

Section 7.06. No Continuing Waiver 

The waiver of either Party of any breach of this Agreement shall not operate or be construed to 
be a waiver of any subsequent breach. 

Section 7.07. Applicable Law 

This Agreement shall be interpreted under the laws ofthe State of Oregon. 

Section 7.08. Legal Fees 

If either Party commences legal proceedings, including arbitration or mediation, for any relief 
against the other Party arising out of or related to this Agreement, or the breach thereof, the 
losing party shall pay the prevailing party's legal costs and expenses, including, but not limited 
to, arbitration costs, reasonable attorneys' fees and expert witness fees as determined by the court 
or the arbitrator, at the trial level or on any appeal. 

Section 7.09. Time of Essence 

Time is expressly declared to be of the essence in this Agreement. 

Section 7.10. Notices 

All notices, demands, consents, approvals and other communications which are required or 
desired to be given by either Party to the other hereunder shall be in writing and shall be faxed, 
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-e 
hand delivered, or sent by overnight courier or United States mail at its address set forth below, 
or at such other address as such Party shall have last designated by notice to the other. Notices, 
demands, consents, approvals, and other communications shall be deemed given when delivered, 
three (3) days after mailing by United States Mail, or upon receipt if sent by fax or courier. 

To City: 

With a copy to: 

To Applicant: 

With a copy to: 

With a copy to: 

City of Wilsonville 
Attn: MichaefBowers 
Community Development Director 
29799 SW Town Center Loop East 
Wilsonville OR 97070 

City of Wilsonville 
Attn: Michael E. Kohlhoff 
City Attorney 
29799 SW Town Center Loop East 
Wilsonville OR 97070 

Fred Meyer, Inc. 
Attn: Don Forrest 
Site Acquisition Manager 
3800 SE 22nd Ave 
Portland OR 97202 

Fred Meyer, Inc. 
Attn: Ian Ford 
Corporate Counsel 
3800 SE 22nd Ave 
Portland OR 97202 

Perkins Coie LLP 
Attn: Mark D. Whitlow 
1120 NW Couch St 
Tenth Floor 
Portland OR 97209 

Section 7.11. Rights Cumulative 

All rights, remedies, powers and privileges conferred under this Agreement on the Parties shall 
be cumulative of and in addition to, but not restrictive or in lieu of, those conferred by law. 

Section 7.12. Counterparts 

This Agreement may be executed in several counterparts, each of which shall be deemed an 
original, and all of such counterparts together shall constitute one and the same instrument. 
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Section 7.13. No Third Party Beneficiaries 

None of the duties and obligations of any Party under this Agreement shall in any way or in any 
manner be deemed to create any rights in any person or entity other than the Parties hereto. 

Section 7.14. Dispute Resolution 

(A) Mediation. All disputes arising out ofthis Agreement shall first be submitted to mediation. 
Either Party desiring mediation shall provide the other Party with a written notice (the "Request 
to Mediate") which shall set forth the nature of the dispute. The Parties shall in good faith 
cooperate in the selection of a mediator and may adopt any procedural format that seems 
appropriate for the particular dispute. In the event a written settlement agreement is not executed 
by the Parties, in the Parties' sole discretion, within twenty (20) days after the date of the 
Request to Mediate or such longer time frame as may be agreed upon in writing by the Parties, 
then either Party may make demand for arbitration pursuant to the following paragraph. 

(B) Arbitration. Any dispute arising under this Agreement, which is not resolved through 
mediation, may be submitted by either Party to arbitration conducted in Portland, Oregon, before 
a single arbitrator selected by mutual agreement of the Parties. The arbitrator shall have 
substantial experience in commercial real estate and construction disputes. If the Parties are 
unable to mutually select an arbitrator within twenty (20) days, then each Party shall select an 
arbitrator and the two arbitrators shall select a single arbitrator. The arbitration may either be 
binding or non-binding, and if it is binding, it shall be governed by the provisions of the Oregon 
Uniform Arbitration Act (ORS 36.600 to 36.740). 

Section 7.15. Termination 

(A) By the City. The City shall have no right to unilaterally terminate this Agreement. 

(B) By Applicant. Applicant may unilaterally declare this Agreement null and void at any time 
if, for whatever reason (including, without limitation, the unfavorable resolution of an appeal of 
the Approval), Applicant cannot develop the Property consistent with the Approval, by providing 
written notice of same to the City. Upon such declaration, neither Party shall have any further 
obligation under this Agreement, except that the City shall grant Credits for completed offsite 
construction obligations to Applicant, if applicable, for any work completed prior to the date of 
termination, and Applicant shall pay any remaining balance of the Applicant Contribution to the 
City on the Payment Dates. Notwithstanding the requirements of this subsection (B), in the 
event Applicant terminates this Agreement prior to obtaining any building permits for the 
Project, the City shall construe the Prepayment as a partial payment of the Applicant 
Contribution such that the Applicant Contribution shall be reduced by the amount of the 
Prepayment. If such calculation results in a refund to Applicant (due to Applicant's prior 
payment of all or a portion of the Applicant Contribution to the City), the City shall pay such 
refund to Applicant within fifteen (15) days after Applicant's declaration of termination. 
Applicant's termination of the Agreement in accordance with this subsection shall not affect the 
status ofthe Vested Trips, which shall run with the Property. The City's recognition ofthe 
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Vested Trips expressly does not include a Credit for payment ofSDC's. Accordingly, any 
development oftheProperty by a successor to Applicant may only activate and utilize the Vested 
Trips upon payment of SOC's in effect at the time of development of the Property. 
IN WITNESS WHEREOF, the Parties have set their hands as of the day and year first written 
above. 
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FRED MEYER STORES, INC., 
an Ohio corporation 

By: ______________________ _ 

Its: ____________ _ 

Date: ___________________ __ 

CITY: 

City of Wilsonville, 
an Oregon municipal corporation 

By:-------------

Its: ____________ _ 

Date: _____________________ _ 
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Exhibit D 

Fred Meyers 
System Development Charges 

Building Plan Fire/life Sewer Streets Parks Storm · Water 
Permit Review Safety soc soc soc soc soc 

Fred Meyers Main Store Bldg A& K 50,045 32,529 20,018 701,337 33,924 44,311 137,492 
Fred Meyers Restaurant Bldg-B 3,320 2,159 1,328 89,720 6,792 1'1,72'1 15,970 

.. 
Fred Meyers RestauranURetaii!Office Mix Bldg C 6,785 4,410 2,714 18,688 2,324 12,574 '15,970 

Fred Me~ers Retail Mix Bld!l 01 2,947 1,915 1 '179. 8,306 1,213 11,462 15,970 
Fred Meyers Retail Shell BI~D2 2,459 '1,599 984 8,306 1,236 11,485 15,970 
Fred Me~ers Retail/Bank Bldg E 4,770 _2~'100 '1,908 18,688 2,404 12,~55 '15,970 

Fred Meyers Restaurant (church) Bldg F 3,002 1,95'1 1,200 89,720 5,258 11,382 15,970 
Frern Meyers Retail/Multifamily/Parking 

Garage Bldg G 43,842 28,497 17,536 182,746 199,174 14,095 35,48'1 
Fred Meyers Retail Bldg J 2,9'18 1,896 1,167 30,112 1,603 11,849 '15,970 

Fred Meyers Streets SOC 3,248,520 

FRED MEYERS SOC TOTAL 2008/09 Cost 120,088 78,056 48,034 1,147,623 3,248,520 253,928 141,534 284,763 
SOC Credits/Placeholder 1'16,000 35,000 



Fred Meyer Developrnent.lnfrastructure Finance Table (2008 Dollars) 

lead Total Onsite City 
Description Completion Private Public Cost· Credits Private soc 

Wilsonville Road Work 

-Wilsonville Road Widen X 24' Dedication $300,000 

-Pedestrian Walk/ROW 2011 X $100.000 0 $100,000 

Boones Ferry Road 
-Pedestrian Walk 2011 X $100,000 $100,000 

-Wilsonville Road Intersection* 2010 X $2,415,559 0 

-Boones Ferry Wldenlnq* 2010 X $5,265,084 0 24' ROW Dedication $3,281,688 

Bailey Street 

-Bailey Widening** 2011 X $587,147 $95,269 24' ROW Dedication $95,269 

-Pedestrian ROW 2011 X $100,000 $100,000 

UTILITIES 

8" Waterline (In Bailey) 2011 X 
24" Stormline*•• 2011 X 
12" Sanitary 2011 X 

Subtotals: $ 8,567,790 $ 95,269 Dedication + $300,000 $3,676,657 

Other/ODOT 
Dedicated 

15 Ramps & Wilsonville Road 2012 X $12,000,000 ROW $3,000,000 

Notes: 

*Traffic repor1 posted bn the City website. 24 feet width of new road construction on Boones Ferry which includes water/sanitaty li11e mpalts by City. 
'Applicant Contribution' is capped at $2,834,100 per this agreement for Boones Ferry and Wilsonville Road Work. 

*'Private costs for Bailey are not included in 'Applicant Contribution' cap. 

•••stonnline design to be finalized within 60 days of Public Approval. (Storm cost of $165,000 inclded in B. F. road work.) 

N:\cd admlnlsomerville\Bowers Fred Meyer\021809 Fred Meyer Developmenllnftasltucn.119 Table 2009 Dollars 

Exhibit E 

Offsite 
UR Private 

$1,582,191 $833,368 

$2,000,732 

0 $491,878 

' 

$1,582,19f $3,325,978 

$9,000,000 0 



Exhibit F 

Street SDCs for Fred Meyer Project 

2/12/2008 

Building Name Size Net Trip Rate Net Trips SOC at 4708/trip 

A Fred Meyer 145,581 2.86 416 $1,958,528 

Space J Tenant Space 7,000 -2.86 20 $94,160 

SpaceK Tenant Space 2,558 2.74 7 $32,956 

Total 155,139 2.86 

Building Name Size 
' 

B Retail 6,445 4.50 29 $136,532 

c Retail 10,153 4.53 46 . $216,568 

D Retail 10,735 4.56 49. $230,692 

E Retail ·10,508 4.57 48 $225,984 

F Retail 0 0 $0 

G Retail 5,259 4.56 24 $112,992 

Total 43,100 4.55 

F Restaurant 4,968 6.24 31 $145,948 

G Low-rise Condo 55 0.36 20 $94,160 

Special Events 

F (old church) 1,500 0.00 
Total 690 $3,248,520 
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ENGINEERS 

VANCOUVER KENNEWICK 

EXHIBITG 

14512LD3A 
1 -28-08 

mjf 

1325 SETech Center Drive, Suite 140,Vancouver, WA 98683- (360) 695-3411 Fax:(360) 695-0833 

LEGAL DESCRIPTION 
WILSONVILLE ROAD/l-5 INTERCHANGE PROJECT 

TAX LOT 400 REMAINDER 
CITY OF WILSONVILLE 

A parcel of land lying in Section 23, Township 3 South, Range 1 West. W.M., Clackamas 
County, Oregon and a portion of that property described as Parcel 3 in that deed to the 
State .of Oregon, by and through, its Department of Transportation, recorded as 
Recorder's Fee No. 96-030757, Film Records of Clackamas County; 

EXCEPT: 

A parcel of land lying in Section 23, Township 3 South, Range 1 West, W.M., Clackamas 
County, Oregon and being a portion of that property described in that deed to the State of 
Oregon, by and through, its Department of Transportation, recorded as Recorder's Fee 
No. 96~030757, Film Records of Clackamas County; the said parcel being that portion of 
said property included in a strip of land variable in width, lying on the Southeriy side of the 
center line of relocated Wilsonville Road which centerline is described as follows: 

Beginning at Engineer's center line Station "W" 70+ 78.28, said station being the North 
quarter corner of Section 23, Township 3 South, Range 1 West, W.M.; thence South 
88°24'44" East 2645.57 feet to Engineer's center line Station "VI/" 97+23.85. 

The widths in feet of the strip of land above referred to are as follows: 

Station to 

"W" 76+16.93 

Station 

"W" 80+93.56 

Width on Southerly 
Side of Center Line 

109.00 

Bearings and Stationing are based· on Survey No. 2006-435, Clackamas County Survey 
Recards. 
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. 
14512LD3A 

1-28-08 

The parcel of land to which this description applies contains 9,652 sq. ft.. more or less. 
mjf 

' 
; 

Subject to easements and restrictions of record. ' 
' 

REGISTERED 

PROFESSIONAL : 

p LAND SURVEYOR '· 

~- ~ ~ ! s ' 
0 cGON 
JA ARY 1Z. 2002 

JON M. YAMASHITA ' ; 
53760LS 

EXPIRES: 6-30-08 

' 
' i 
; 

~ .f 

: 

: 

' 
' ; 
; 

i 

i 
: 

' 

' 
; 
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____ / SKET01 TO ACCOMPANY LIOU DESCRIPnON FOR 
mLSONVIUE ROADt?-5 INTERCHANGE . 

TAX LOT 400 REMAINDER . 
OTY OF mLSONVILI.£ O.A(J('M«5 COUNTY, OREGON 

lBI-OO JANUNn; 2008 
~fro ~fro ,__ _, 

588'24'44"[ 2645.57'· 
__ , 

WILSONVILLE ROAD 'W" 10+78.28 
/ [.>.7STING RIGHT 

I Of lf'llY --
--

TAX LOT JOO 

,._ TAX LOT 400 
~ 
"!· 

h.. ftJ c:::. lAX LOT 20! -.._J oE~·s 7S7 
~ EcoP- o3° g g6 ... 

pO-

lAX LOT 100 l4X LOT 600 

/' REGISTERED "\ 
PROFESSIONAL 

lAX LOT 80! ·· LAND SURVEYOR 

~2_(' ~· 
I 

• 

...,.,_..,..,_.__...J / ORJGON 
Maolfa.y &·sposlto, Inc. 4 · ... o- .. Jor'>~ JMI~AY~MASHITA 

· ENGINEERS SURVEYORS PLANNERS . \. 53760LS 
1325 SE TECH CENTER DRIVE, SU/l'E 140 VANCOUVER, WA 98683 

(360) 695-3411 (503) 289-6726 PTlD FAX (360) 695-0833 
SCALD I "::: 60' 

PAGE J of J 14512SSJA 
~-----------------------------------------~--------------------------~-------------~ 



MacKay & Sposito, Inc .. 
ENGINEERS SURVEYORS PLANNERS 

VANCOUVER KENNEWICK. 

14512LD2A 
1-28-08 

mjf 

1325 S!: Tech Center Drive. Suite 140, Vancouver, WA 98683- (360) 695-3411 Fax:{360) 695-0833 

LEGAL DESCRIPTION 
WILSONVILLE ROAD/I-S INTERCHANGE PROJECT 

TAX LOT 500 REMAINDER 
CITY OF WILSONVILLE 

A parcel of land lying in Section 23, Township 3 South, Range 1 West, W.M., Clackamas 
County, Oregon and being a portion of that property described as Parcel 3 in that deed to 
the State of Oregon, by and through, its Department of Transportation, recorded as 
Recorder's Fee No. 96-050437, Film Records of Clackamas County; 

EXCEPT: 

A parcel of land lying in Section 23, Township 3 South, Range 1 West,.W.M., Clackamas 
County, Oregon and being a portion of that property described in that deed to the State of 
Oregon, by and through, its Department of Transportation, recorded as Recorder's Fee 
No. 96-050437, Film Records of Clackamas County; the said parcel being that portion of 
said property included in a strip of land variable in width, lying on the Southeriy side of the 
center line of relocated Wilsonville Road which centerline is described as foliows: 

Beginning at Engineer's center line Station "~r 70+ 78.28, said station being the North 
quarter corner of Section 23, Township 3 South, Range 1 West, W.M.; thence South 
88°24'44~ East 2645.57 feet to Engineer's center line Station "W" 97+23.85. 

The widths in feet of the strip of land above referred to are as follows: 

Station to 

'W" 76+16.93 

Station 

"W" 80+93.56 

Width on Southeriy 
Side of Center Line 

109.00 

Bearings and Stationing are based on Survey No. 2006-435, Clackamas County Survey 
Records. 

Page 1 of 3 

Resolution No. 2166 Fred Meyer Agreement Exhibits 



14512LD2A 
1-28-08 

. mjf 
The parcel of land to which this description applies contains 12,449 sq. ft., more or less. 

Subject to easements and restrictions of record. 

RE:GISTERE:D 

PROFESSIONAL 
g. LAND SURVEYOR 

~~ 

Resolution No. 2166 Fred Meyer Agreement Exhibits 

OR~GON 

l JANUARY IZ. 2002 

JON M. YAMASHITA 
53760LS 

EXPIRES: 6-30-08 
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SKETCH TO ACCOMPANY lEG11 DESCRIP710N FOR 
ml.SONVJUE ROAD/1·5 INTfROfANCE 

TAX tOT 500 REMAINDER 
OTY OF WILSONVTLI.Fy ClAaAMAS COUNTY, OREGON 

jt1NUAR t; 2008 
l!Jf-00 78fOO 

&NOO -· -

___ _/ 

PROPOSED 
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OFFSET· J 09. 00 R 

TAX LOT 700 lilX LOT 600 

TAX LOT 80! 

·SCALD 1 "= 60' 

11512SS2A P;IG[ J of J .._ ___________________________ _ 

--/ 
r:tEGII3TEAED 

PROFESSIONAL 
J r"~ .J-_LA_N ...... D_S_U_R_V_E_Y_O_R-.J 

(-~>-··- 7~~ 
~ ORi!'GON 

JANUARY 1?.. 2002 

JON fv1. YAMASHITA 
\.. 5.3760LS 

jMao.lfa.y & Sposito, Ino. 7/Mf![J 
ENGINEERS SURVEYORS PU\NNERS 11111L 
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(360) 695·3411 (503) 289-6i25 f'ILD FAX (360) 695·0833 



ENGINEERS 

VANCOUVER KENNEWICK 

14512LD1A 
1-28-08 

mjf 

1325 SE Tech Center Drive.Suite 140, Vancouver,WA 98683- (360) 695-3411 FaY.:(360) 695-0833 

LEGAL DESCRIPTION 
WILSONVILLE ROAD/1-5 .INTERCHANGE PROJECT 

TAX LOT 600 REMAINDER 
CITY OF WILSONVILLE 

A parcel of land lying in Section 23, Township 3 South, Range 1 West, W.M., Clackamas 
County, Oregon and being a portion of that property described as Parcel 5 in that deed to 
the State of Oregon, by and through, its Department of Transportation, recorded as 
Recorder's Fee No. 96-077102, Film Records of Clackamas County; 

EXCEPT: 

-·· 

A parcel of land lying in Section 23, Township 3 South, Range 1 West, W.M., Clackamas 
County, Oregon and being a portion of that property described in that deed to the State of 
Oregon, by and through, its Department of Transportation, recorded as Recorder's Fee 
No. 96-077102, Film Records of Clackamas County; the said parcel being that portion of 
said property included in a strip of land variable in width, lying on the Southerly side of the 
center fine of relocated Wilsonville Road which centerline is described as follows: · 

Beginning at Engineer's center line Station "W"' 70+ 78.28, said station being the North 
quarter comer df Section 23, Township 3 South, Range 1 West, W.M.; thence South 
88°24'44" East 2645.57 feet to Engineer's center line Station "W" 97+23.85. 

The widths in feet of the strip of land above referred to are as follows: 

Station to 

W" 76+16.93 

Station 

"W" 80+93.56 

Width on Southerly 
Side of Center Line 

109.00 

Bearings and Stationing are based on Survey No. 2006-435, Clackamas County Survey 
Records. · 
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' 
' 

14512LD1A 
1-28-08 

mjf 

" 
The parcel of land to which this description applies contains '17,926 sq. ft., more or less. 

Subject to easements and restrictions of record. 

REGISTERED 

PROFESSIONAL 
~ LAND SURVEYOR t 

~-~(~ 
O~~ON 
JANU 12. Z002 

JON M. YAMASHITA 
53760LS 

EXPIRES: 6-30-08 
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ALE ADDENDUM 
(NOT to be included wilh Exhibit A) 

Wdsonville interchange (Unit 1) Sec. 
Paci6c Highway 
ctackamas County 
Throughway 

OD.O.T. 

File UJ51003A 
OnNring 1DB-8-8 

Scott Alioitison, PLS- ODOT 4f2112008 

This parcel lies within the NW'/.Na~ of Section 23, T 3 S, R 1 W, W.M. 

This pan:el lies within Tax lols 3-1W-23AB-<JOO, 400, 500, & 600 of Qackamas County. 

This property desaiption is written using the metric system. 

1+000.000 Station= 1000 meters= 3,280~84 feet 
1 meter= 32808 feet 
100 meier.; = 328.08 feet 
1 square meter= 10.7639 square feet 
1 hectare= 2..47105 acres 

Ftle Breakdown: 
File 6351003 1732 square meters = 18,6-43 square feet, more or iess. 

1732 ~uare meiers = 0.43- aae, more or less. 

Foe 6351005 1158 square meters= 12.465 square feet, more oriess. 
1158 square metms = 0.29 acre, more or iess • 

Fde6351007 898 sauare melels = 9,666 square ieet,more or less. 
898 sQuare meters = 022 aae, mom or less. 

File 6351008 1269 square meters= 13,659 square feet.mOffi or less. 
1269 square melers = 0.31 aae. more or less. 

Total 5057 square meters= 54,433 square feetinore or less. 
5£b7 square meters·= 125 acres, more or less. 

(EXHIBIT A - NEXT PAGE) 
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EXHIBIT A -Page 1 of 2 

To Be Sold To City Of Wilsonville 

File 6J51 OOJA 
Drawing 1 08-8-a 

412112008 

A parcel of land lying ~ Section 23, Township 3 South, Range 1 West, W.M., Clackamas 
County, Oregon, and being a portion of the following State of Oregon properties: 

· That property designated as Parcel 3 and described in that Warnmty Deed to the State of 
Oregon, by and t:itrouph its Department of Transportation, recortied ~ 30, 1996 as 

· Recorrier's Fee No. 96-030757, Fiim Recortis of Ciadwmlas County; · 

Tnat property designated as Parcel 3 and described in that Warranty Deed to the State of 
Oregon, by anrl through its Department ofT r.msportaiion, recortied July 1 t. 1990 as 
Recorder's Fee Na. 96-050437, Film Records of Clatkamas County; 

That property designaled as Parcel 5 and descnbed in that Wammt.y Deed to the State of 
Oregon, by and ttuough its Department ofT ransportation. ream:ied October 16, 1996 as 
Rec:order's Fee No. 9&077102. Film Records of Clackamas County; 

That property designated as Parcel4 and acquired by the State of Oregon, by and through 
its Department of Transportation in that Siipuiated Final Judgment dated llliarch 16, 1998, 
entered as Circuit Court Case No. CCV-9607573, Ciackamas County, Oregon and 
recorded April10, 1998 as Recorder's Fee No. 98-n30367, Fim Remrds of Clackamas 
County; 

The said parcel being fuat por6on of said State of Oregon properties lying Westerly of a 
iine at rightangles to the "'W' center ine of reiocaied Wiisonvilie Road at Engineer·s 
stalicn -v.r 10+236.080 and Southeriy-of the following described line: 

Beginning at a point apposite and 33.223 meters Soutneriy of Engineers Staiion W 
10+000.000 on the center iine of reiocated Wilsonville Road; therr..e Easterly paraliel with 
said center line to Engineer's Station "W 10+214.690; thence Southerly at right angtes to 
said center line 10~059 meters; thence Easterly parallel with and 43.282 meters SoutheJiy 
of said center ine to Engineer's Station 'W" 10+232537; thence Southeasterly in a 
straight fine to the Soutnerty tine of that property aaproo by the State of Oregon, by and 
thnx.l!;l its Department ofT ransponaiion in that Stipulated Fmal Judgment dated March 
16, 1996, entemd as CiraJit Gout Case No. CCV-9607573, Clackamas County, Oregon 
and recorded April10, 1998 as RecordE!f"'s Fee No. 98-030367. Frim Records of 
Cackamas Caunty at a point opposite Engineer's Station W i0+236_08Q and the 
terminus of said described line. 

Resolution No. 2166 Fred Meyer Agreement Exhibits 



EXHJBIT A- Page 2 of 2 File 6351U03A 
Drawing 1QB..8..a 

. 4121121108 

The W center line of relocated Wlisorwille Road is described in that. Warranty Deed to. the 
Staie of Oregon, by and through its Department ofT ra~. recorded April 30, 1996 
as Recorder's Fee No. 96-030757. Aim Recmrls of C&awrnas County. 

This part:el of land contains 5057 square meters. morn o:" less. 

Resolution No. 2166 Fred Meyer Agreement Exhibits 



ENGINEERS 

VANCOUVER KENNEWICK 

14512LD4A 
1-28-08 

mjf 

1325 SE Tech Center Drive. Suite 140, Vancouver, WA 98683- (360) 695-3411 Fa::: (360) 695-0833 

L:::GAL DESCRIPTION 
WILSONVILLE ROAD/1,.5 INTERCHANGE PROJECT 

TAX LOT 101,201 AND 300 REMAINDER 
CITY OF WILSONVILLE 

A parcel of land lying in Section 23, Township 3 South, Range 1 West, W.M., Clackamas 
County, Oregon and being a portion of that property described as Parcel 4 in that deed to 
the State of Oregon, by and through, its Department of Transportation, recorded as 
Recorder's Fee No. 98-030367, Film Records of Clackamas County; 

EXCEPT: 

A parcel of land lying in Section 23, Township 3 South, Range 1 West, W.M., Clackamas 
County, Oregon and being a portion of that property described in that deed to the State of 
Oregon, by and through, its Department of Transportation, recorded as Recorder's Fee 
No. 98-030367, Film Records of Clackamas County; the said parcel being that portion of 
said property included in a strip of land variable in width, lying on the Southerly side of the 
center line of reiocated Wilsonville Road which centeriine is described as follows: 

Beginning at Engineer's center line Station "Wn 70+ 78.28, said station being the North 
quarter comer of Section 23, Township 3 South, Range 1 West, W.M.; thence South 
88°24'44n East 2645.57 feet to Engineer's center line Station "W" 97+23.85 . 

. The widths in feet of the strip of land above referred to are as follows: 

Station 

"W" 76+16.93 
"Wn 80+93.56 
"Wn 80+93.56 

to Station 

"Wn 80+93.56 
"Wn 80+93.56 
"W" 81 + 73.11 

Page 1 of 3 
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Width on Southerly 
Side of Center Line 

109.00 
109.00 in a straight iine to 142.00 

142.00 



14512LD4A 
1-28-08 

mjf 

Bearings and Stationing are based on Survey No. 2006-435, Clackamas County Survey 
Records. > 

The parcel of land to which this description applies contains 13,974 sq. fl, more or less. 

Subject to easements and restriciions of record. 

REGISTERED 

PROFESSIONAL 
_.pC . LAND SURVEYOR 

~-~ 
~~ 0 GON 

~ 12.2002 

Resolution No. 2166 Fred Meyer Agreement Exhibits 

JON M. YAMASHITA 
53760LS 

EXPIRES: 6-30-08 
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March 6, 2009 

M-ark D. Whitlow 
Perkins Coie LLP 
1120 NW Couch Street 
Tenth Floor 
Portland, Oregon 97209 

City of 

WILSONVILLE 
in OREGON 

e 
29799 SW Town Center Loop E 
Wilsonville, Oregon 97070 
(503) 682-1011 
(503) 682-1015 Fax Administration 
(503) 682-7025 Fax Community Development 

Subject: Fred Meyer Stores, Inc. Infrastructure Financing and Construction Agreement 

Mr. Whitlow: 

I have enclosed two original agreements ofthe Fred Meyer Stores, Inc. Infrastructure Financing 
and Construction Agreement, and certified copies of Resolution No. 2166 approving the 
Agreement. Wilsonvilie Mayor Knapp has signed both original copies of the Agreement. Please 
have the Agreements signed hy the Fred Meyer Stores, inc. representatives and return one copy 
to my offtce. 

If you have any questions, do not hesitate to call me at 503-570-1506 or via e-mail at 
kinormci. wilsonville.or.us 

Sincerely, 

Sandra C. King, MMC 
Citv Recorder 

/sck 

Enclosures 

N:\C:irv Rccorder\Recordcr Corresrondencc\3609 Whitinw.doc r 
.,.,. "Serving The Community With Pride" 


