
RESOLUTION NO. 2342 

A RESOLUTION OF THE CITY OF WILSONVILLE AUTHORIZING AN 
INTERGOVERNMENTAL AGREEMENT BETWEEN THE CITIES OF SHERWOOD 
AND WILSONVILLE REGARDING TRANSMISSION SEGMENT 3A: 
REIMBURSEMENT FOR WORK COMPLETED AND OWNERSHIP THEREOF; AND 
REGARDING TRANSMISSION SEGMENT 3B: PAYMENT BY SHERWOOD TO 
WILSONVILLE FOR WORK PREVIOUSLY ACCOMPLISHED, EASEMENT 
ACQUISITION COSTS AND PROCESS, ENVIRONMENTAL PERMITTING, 
PIPELINE DESIGN SERVICES, AND TERMS OF ADVANCE SHERWOOD FUNDING 
FOR CONSTRUCTION OF SEGMENT 3B 

WHEREAS, the City of Wilsonville . and City of Sherwood desire to enter into An 

Intergovernmental Agreement Between The Cities Of Sherwood And Wilsonville Regarding 

Transmission Segment 3A: Reimbursement For Work Completed And Ownership Thereof; And 

Regarding Transmission Segment 3B: Payment By Sherwood To Wilsonville For Work 

Previously Accomplished, Easement Acquisition Costs And Process, Environmental Permitting, 

Pipeline Design Services, And Terms Of Advance Sherwood Funding For Construction Of 

Segment 3B, hereinafter referred to as "IGA Regarding Transmission Segments 3A and 3B," a 

copy of which is marked as Exhibit 1, attached hereto and incorporated by reference as if fully 

set forth herein, in accordance with the recitals and the provisions of the agreement. 

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

1. The City Council authorizes the City Manager to enter into, on behalf of the City 

of Wilsonville, the IGA Regarding Transmission Segments 3A and 3B, Exhibit 1 

attached hereto and incorporated by reference as if fully set forth herein. 

2. This resolution becomes effective upon the date of adoption. 

ADOPTED by the City Council of the City of Wils'onville at a special meeting thereof 

this 19th day of January, 2012, and filed with the Wilsonville City Recorder this date. 

Tim Knapp, Mayor 
ATTEST: 

Sandra C. King, MMC, City R 
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SUMMARY OF VOTES: 

Mayor Knapp 

Council President Nunez 

Councilor Hurst 

Councilor Goddard 

Councilor Starr 

Attachments: 

Yes 

Excused 

Excused 

Yes 

Yes 

Exhibit 1 - Intergovernmental Agreement Regarding ~ransmission Segments 3A and 3B 
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EXHIBIT 1 

AN INTERGOVERNMENTAL AGREEMENT BETWEEN THE CITIES OF 
SHERWOOD AND WILSONVILLE REGARDING TRANSMISSION SEGMENT 3A: 
REIMBURSEMENT FOR WORK COMPLETED AND OWNERSHIP THEREOF; AND 
REGARDING TRANSMISSION SEGMENT 3B: PAYMENT BY SHERWOOD TO 
WILSONVILLE FOR WORK PREVIOUSLY ACCOMPLISHED, EASEMENT 
ACQUISITION COSTS AND PROCESS, ENVIRONMENTAL PERMITTING, 
PIPELINE DESIGN SERVICES, AND TERMS OF ADVANCE SHERWOOD FUNDING 
FOR CONSTRUCTION OF SEGMENT 3B 

This Agreement ("Agreement") is made and entered into this_ day of ___ _ 

2011, by and between the City of Sherwood, an Oregon municipal corporation ("Sherwood"), 

and the City of Wilsonville, an Oregon municipal corporation ("Wilsonville"), referred to 

collectively as ("the Parties"). 

RECITALS 

The Parties agree upon the following Recitals: 

A. WHEREAS, originally Tualatin Valley Water District ("TVWD") and 

Wilsonville partnered to construct and own undivided ownership shares in the Willamette River 

Water Treatment Plant ("WRWTP") and appurtenances thereto from the raw water intake in the 

Willamette River through Segment 1 of the finished water 63-inch water transmission line 

("Supply Facilities"). The treatment plant portion of the WRWTP has a current designed 

capacity of 15 mgd. Subsequently, based on certain conditions Wilsonville consented to 

Sherwood's purchasing certain interests in the WRWTP Supply Facilities from TVWD's 

interests, which included a capacity purchase from TVWD of TVWD's 113 or 5 mgd of the 15 

mgd capacity, while Wilsonville owns 2/3 or 10 mgd of WRWTP capacity. In addition, 

Wilsonville and TVWD own larger capacity interests in other appurtenant facilities. 

B. WHEREAS, Sherwood and Wilsonville entered into agreements whereby 

Wilsonville had constructed or would construct and Sherwood would purchase capacity in 

Segments 2, 4, and 5A of 48-inch diameter water transmission lines within Wilsonville, which in 

conjunction with the WRWTP and other facilities will jointly serve both cities with a permanent 

potable water supply. All these segments are now constructed and capacity purchased under the 

terms of the agreements. Together these already constructed transmission facilities are 8,183 lf 
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in length and represent a present joint investment of $7,313,838. Sherwood and Wilsonville 

each own 112 of the capacity of Segment 2. Sherwood owns 2/3 of the capacity of Segments 4 

and 5A, while Wilsonville owns the remaining 113 capacity of each. 

C. WHEREAS, Sherwood has constructed and owns 18,000 lf of 48-inch diameter 

transmission (Segments 6-9) from a point connecting to the Tooze Road Meter Vault described 

herein and continuing to a recently constructed Sherwood Reservoir (Snyder Park - 4 mgd 

capacity) which is also owned by the City of Sherwood. The cost of the construction of these 

Sherwood transmission facilities, not including the cost of the Snyder· Park Reservoir, is 

estimated to be in excess of $11,630,000. Completion of construction of these transmission 

segments had been estimated to occur in the spring of 20 11 by Emery & Sons Construction, Inc. 

("Emery"), Sherwood's General Contractor. Actual completion occurred in December 2010. In 

order for Sherwood to accept these new transmission facilities, the facilities needed to be 

pressure tested and flushed, and then maintained and refreshed with a required maximum amount 

of potable water (400 gpm). The source of this water is from the WRWTP and the Water 

Distribution System of the City of Wilsonville. A Temporary Water Supply Agreement was 

negotiated between the parties for the 400 gpm water supply to permit pressure testing, flushing, 

and line maintenance. An Agreement reflecting those negotiations was adopted by the Parties on 

January 11, ~0 11. 

D. WHEREAS, the Parties have also successfully negotiated the construction of the 

Tooze Road Meter Vault facility and appurtenant small segment of 48-inch diameter 

transmission line ("Segment 5B"), collectively referred to as the Meter Vault Project. The Meter 

Vault Project links previously constructed Transmission Segments 5A and 6, provides required 

metering and flow control facilities for water flowing to Sherwood, and houses pressure reducing 

valves and transmission lines to serve existing and planned Wilsonville's distribution and 

reservoir systems. The Parties adopted the Tooze Road Meter Vault Agreement authorizing the 

construction of these improvements on January 11, 2011. Sherwood advanced its proportionate 

share of the Project, as well as advance funding and construction of the extension of a 

Wilsonville 24-inch diameter transmission line which will be a wholly owned Wilsonville 

component of this Project. These facilities are now operational and in place. 
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E. WHEREAS, the unantiCipated early completion of Segments 6-9 of 48-inch 

diameter transmission by Sherwood in December 2010 and the later completion date of the 

Tooze Road Meter Vault left a short but very important period when water needed to be S!Jpplied 

to Sherwood. The Parties developed a way to provide temporary water supply during this period 

· by the advance construction by Sherwood of a 24-inch diameter transmission line extension. 

This transmission line extension previously was a part of the Meter Vault Project; referenced in 

the Recital above, to serve Wilsonville permanently with potable water through the Tooze Road 

Meter Vault. All required real property had been acquired by Wilsonville for the construction of 

the Tooze Road Meter Vault and this line extension and its connection to Sherwood's Segment 6 

transmission line. Sherwood proposed to construct these facilities by means of a change order to 

its Segment 6 contract with Emery and to pay for the redesign associated with advancing the 24-

inch line extension and to front costs for this Project subject to reimbursement of Wilsonville's 

share through credits against future temporary and interim water sales to Sherwood. The specific 

terms of this Project are contained in the Temporary Water Supply Agreement between the 

Parties. This project is now completed. This temporary water supply arrangement has now been . 
operationally replaced by an Interim Water Supply relationship reflected in the immediately 

following Recital. 

F. WHEREAS, the Parties have previously executed an Interim Water Supply 

Agreement, which involves temporary wheeling of surplus water to Sherwood of up to 2.5 mgd 

of WRWTP potable water through jointly owned Sherwood and Wilsonville transmission lines 

and also partially through Wilsonville existing distribution lines until such time as Segment 3 is 

completed and on line. The Parties commissioned Montgomery Watson Harza, Inc. ("MWH") to 

perform a hydraulic capacity analysis of current WRWTP and Wilsonville facility capacity to 

ensure that the 2.5 mgd is currently available through the Wilsonville distribution system in 

addition to Wilsonville's ongoing and projected needs. MWH completed this analysis on 

February 22, 2011, and concluded that ample capacity was available to accomplish this. The 

Parties also contracted with the Galardi Rothstein Group to develop and recommend a 

methodology and estimated rates of interim water treatment and production and associated 

wheeling rates for production/delivery of water to Sherwood following completion of the Meter 

Vault Project described above and continuing until Segment 3 of the jointly owned 48-inch 
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transmission line is in place and operational. That methodology and interim water rate has been 

adopted by the parties and is in place. 

G. WHEREAS, it has been long recognized and agreed by the Parties that the jointly 

owned 48-inch transmission linkage between the WRWTP and Sherwood will not be completed 

until the remaining 2500 lf of Segment 3B 48-inch Transmission Line is constructed by 

Wilsonville. The first phase of Segment 3B involves easement acquisition, environmental 

permitting, and pipeline design, and the parties desire to adopt an Agreement to allow this to 

move forward. Wilsonville has previously constructed Segment 3A and the parties also desire to 

convey to Sherwood a 112 capacity interest therein as well as reimbursement to Wilsonville of 

112 of its costs previously incurred therefore. Additionally, Wilsonville has advanced certain 

costs for preliminary work on Segment 3B through August 31, 2011, which need to be repaid by 

Sherwood. 

H. WHEREAS, it is· recognized by the Parties that it is necessary to enter into this 

Intergovernmental Cooperative Agreement through ORS Chapter 190 to accomplish the 

objectives of Recital G set forth above. 

I. WHEREAS, the Parties have the authority to enter into this Agreement pursuant 

to their applicable charters, principal acts, and ORS 190.003 - 190.030. 

NOW, THEREFORE, THE PARTIES AGREE AS FOLLOWS: 

1. Recitals. The recitals set forth above are incorporated by reference and made a 

part of this Agreement. 

2. Consideration. In consideration of the terms and conditions set forth below, the 

Parties enter into this Agreement. 

3. Term. This Agreement will effective upon the date of execution by the last 

signatory party and its term shall be perpetual unless otherwise amended by the Parties 

4. Purpose and Framework. As described in the Recitals of this Agreement, the 

purpose of the Agreement is to set out the terms between the parties as to the following matters: 
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A. Reimbursement to Wilsonville by Sherwood. of 1/2 of Project Costs of 

Transmission Segment 3A previously constructed by Wilsonville. 

B. Conveyance by Wilsonville to Sherwood of 112 the ownership and design 

capacity of Transmission Segment 3A. 

C. Within the second phase of Segment B, Wilsonville will be responsible for 

a pressure reducing vault facility. Based on construction cost estimates, this creates a 53.82% 

share of the Segment 3B costs for Wilsonville and 46.18% estimated share of the Segment 3B 

costs for Sherwood. These estimated percentage shares may vary upon true up of the aotual 

costs. 

D. Payment by Sherwood to Wilsonville of 46.18% of the environmental 

permitting contract with Pacific Habitat Services, Inc. ("PHS") subject to final true up between 

the parties at contract completion. 

E. Payment by Sherwood to Wilsonville of 46.18% of the Segment 3B Water 

Transmission Pipeline Design contract with Westech Engineering, Inc. ("WEI") subject to final 

true up between the parties at contract completion. 

F. Payment by Sherwood to Wilsonville of 46.18% of previously paid 

Wilsonville costs for Segment 3B expended through August 31, 2011. Cost incurred beyond this 

date will be allocated by the second phase Segment 3B IGA Agreement between the parties. 

G. Agreement between the parties as to acquisition costs of easements for 

Segment 3B and adoption of an acquisition process. 

H. Terms of Sherwood advancement of funds for Segment 3B construction 

and direct costs related thereto and Wilsonville repayment thereof. 

5. Segment 3A Reimbursement. Segment 3A has been previously constructed by 

Wilsonville. It consists of approximately 180 If of 48-inch transmission line and extends 

northward from the northern end· of Segment 2 of the Water Transmission Line located 

approximately at the intersection from Barber Road to Kinsman Road. It is more specifically 

described in the Final Design drawing attached hereto as Exhibit A and incorporated herein by 
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reference. Wilsonville has incurred $409,920 in the construction of Segment 3A and 

Sherwood's 1/2 share is $204,960. A summary of Wilsonville's previously incurred costs and 

Sherwood's share thereof is attached hereto as Exhibit B and incorporated herein by reference. 

Sherwood, within 30 days of adoption of this Agreement by the parties, will remit its 112 project 

share ($204,960) to Wilsonville. 

6. Conveyance of 1/2 Capacity and Ownership Share of Segment 3A from 

Wilsonville to Sherwood. Contemporaneous with payment by Sherwood to Wilsonville of its 

purchase of 112 the capacity of Segment 3A as described above, Wilsonville conveys 112 the 

capacity and ownership thereof to Sherwood. The Parties agree that Segment 3A has a design 

capacity of 40 mgd, and that if it has a greater operational capacity, any increase in capacity shall 

be shared equally by the Parties. Subject to permitting approved by state and federal regulations, 

the terms of other use rights and responsibilities of Segment 3 including Segment 3A will be set 

forth in the subsequent Agreement between the parties relating to the construction of Segment 

3B. In the interim, use rights and responsibilities shall be as set forth in the Segment 2 Water 

Transmission Line Agreement entered into between the parties on August 7, 2007. 

7. Segment 3A Easement. Wilsonville agrees, subject to Sherwood's compliance 

with the terms of Section 6 above, to execute and deliver to Sherwood a permanent easement to 

lay, replace, maintain, and use the Segment 3A Transmission Line for the purposes intended by 

this Agreement. Ttie purpose and intent of the rights under such easement is to safeguard 

Sherwood and to be used only if Wilsonville fails or neglects its operation and maintenance 

responsibilities under Section 8 below. 

8. Operational and Maintenance Responsibilities of Segment 3A. Segment 3A 

will operate as a part of Segment 3 which also shall include Segment 3B which is anticipated to 

be constructed by late 2013. Subject to permitting approved by state and federal reguHttions, the 

terms of operational and maintenance responsibilities of Segment 3 including Segment 3A will 

be set forth in the subsequent Agreement between the parties concerning the construction and 

operation of Segment 3B. In the interim, operation and maintenance responsibilities shall be as 

set forth in paragraphs 2.4 and 2.4.1 of the Segment 2 Water Transmission Line Agreement 

entered into between the parties on August 7, 2007. 
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9. Environmental Permitting for Segment 3B. Wilsonville has executed a 

contract with Pacific Habitat Services (PHS) to prepare and provide to Wilsonville appropriate 

environmental documentation to support a Joint Permit Application for the Segment 3B 

Transmission line. A copy of the scope of work of the executed contract is attached hereto as 

Exhibit C and incorporated herein by reference. The contract amount is $25,681. Within 30 

days of execution of this Agreement by the Parties, Sherwood shall remit to Wilsonville 46.18% 

of that amount ($11 ,859 .49). In the event that final costs differ from the contract maximum 

amount, the Parties shall share proportionally any such overage or underage responsibility. 

10. Pipeline Design Contract for Segment 3B. The Parties have been negotiating 

with WEI to provide Wilsonville with engineering services to provide a Segment 3B Water 

Transmission Pipeline Design. The Scope of Services is attached hereto as Exhibit D and is 

incorporated herein by reference. The Final Proposed contract amount is $214,530. Within 30 

days of execution of this Agreement by the Parties Sherwood will remit 46.18% of the contract 

amount ($99,070) to Wilsonville. If there is a contract payment difference, then at the time of 

contract true up, the Parties shall share proportionally any such overage or underage 

responsibility. 

11. Repayment of Segment 3B Costs Advanced by Wilsonville. Wilsonville has 

previously paid $73,931 for authorized Segment 3B costs. They are summarized in Exhibit E. 

Within 30 days of the execution of this Agreement, Sherwood will remit to Wilsonville 46.18% 

of this amount ($34, 141.34 ). 

12. Easement Acquisition. Wilsonville estimates that property acquisition costs to 

purchase needed easements from two property owners (Bruer and Inland) will total 

approximately $280,000, exclusive of any wetland mitigation or wetland park property that may 

need to be acquired. They also estimate that appraisals, legal descriptions, negotiations with 

property owners, and legal work associated with easement purchases will total another $35,000. 

Based on current calculations, Sherwood shall be responsible for 46.18% and Wilsonville for 

53.82% of the expenses actually incurred. Within 30 days of execution of this Agreement, each 

Party will pay into a sinking fund $17,500 to cover the foregoing costs incurred. Any overruns 

in these costs will be promptly satisfied by the parties on an equal basis. The Parties anticipate 

that permitting will have to be largely in place, including identification of any required property 
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mitigation, before formal property acquisition may be concluded. At such time as these elements 

are in place and there is tentative agreement with one or both property owners, Sherwood will 

pay 46.18% and Wilsonville 53.82% of the agreed upon acquisition costs into a sinking fund. 

Based upon current information, there appears to be a need for a 30 ft wide permanent utility 

easement. Initially, it was contemplated that the Kinsman Road street right of way would also 

overlap this easement. Present direction from reviewing governmental agencies appears to favor 

a stand alone water line easement. In the event that this regulatory direction changes, the Parties 

will review on the basis of equity and fairness sharing of acquisition costs between the water line 

easement and the other acquiring use. 

13. Computation Method of the Parties' Share of Segment 3B Costs. As 

evidenced in Sections 9, 10, 11, and 12 above, Sherwood has a calculated 46.18% and 

Wilsonville a calculated 53.82% responsibility for Segment 3B Total Project Costs. These 

percentages are derived from current estimates of construction costs of the Segment 3B Project, 

excluding mobilization which is subject to the percentages and added back in. The difference in 

responsibility for payment relates to the fact that certain project elements (the pressure reducing 

valve facilities) have no benefit to Sherwood. Subsequently, the final percentages will be 

reflective of the actual construction costs, and if those costs have the effect of altering the 

proportional allocation of responsibility for other project costs as listed in paragraphs 9, 10, 11, 

and 12, the percentage allocations will be appropriately revised. Finally, at the time of Project 

completion and true up, this allocation wi~l again be reviewed and changed if necessary. The 

term Total Project Cost shall have the meaning as defined in Section 2.4 of the Agreements for 

Segments 4 and SA, which states: 

2.4 Cost of Project. The direct cost of the property easement 
acqulSltiOn, surveying, geotechnicaUenvironmental studies, 
permitting, design, and construction including inspection/project 
management, ownership, maintenance, ownership, maintenance, 
and operation of ... [the] Project. 

14. Responsibilities of the Parties. Wilsonville will be responsible for all 

contracting of obligations and services required by this IGA subject to oversight and active 

involvement and coordination of Sherwood in all aspects of the Project. The Sherwood Public 
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Works ?irector will be concurrently copied on all correspondence and documents, including 

emails regarding the Project excepting otherwise privileged Wilsonville communications. 

15. Overview of Second Segment 3B IGA and the Construction and Financing 

Process Regarding Segment 3B. The Parties will subsequently negotiate a second IGA dealing 

with the costs related to Segment 3B not otherwise covered in this Agreement. It is anticipated 

that Sherwood will advance funds for the construction phase based upon subsequently negotiated 

terms, including establishment of initial deposit draw accounts and establishment of coordinated 

periodic pay estimates. Wilsonville will repay Sherwood for costs advanced on its behalf by 

Sherwood no later than 180 days after completion of the Segment 3B Project. To the extent that 

monies are available to Wilsonville to repay all or a portion of the funds advanced in its behalf 

prior to 180 days, Wilsonville will exercise its best efforts to do so. Wilsonville Project 

overhead will be limited to 14% of Total Project Costs and Sherwood will accept that amount as 

an appropriate Wilsonville overhead charge without the need for further itemization by 

Wilsonville. 

16. Dispute/Attorneys Fees. If a dispute arises between the Parties regarding breach 

of this Agreement or interpretation of any term of this Agreement, the Parties shall first attempt 

to resolve the dispute by negotiation, followed by mediation and arbitration. 

Step One: The respective City Managers of the Parties or their designees are designated 

to negotiate on behalf of the Party each represents. If the dispute is resolved at this Step One, 

there shall be a written determination of such resolution, signed by each Party's Manager and 

ratified by each governing body, if required by the governing body, which shall be binding upon 

the Parties. Step one will be deemed complete when a Party delivers notice in writing to the 

other Parties that the Party desires to proceed to Step Two. 

Step Two: If the dispute cannot be resolved within 10 days at Step One, or earlier_after 

written notice given by a party, the Parties shall submit the matter to non-binding mediation by a 

professional engineer with demonstrated substantial experience in the design, construction and 

operation of complex municipal treatment, transmission, distribution, and storage systems. The 

Parties shall attempt to agree on a mediator. If they cannot agree, the Parties shall request a list 

of five mediators from an entity or firm experienced in providing engineering mediation services 
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who do not have an existing professional relationship with either Party. The Parties will 

mutually agree upon a mediator from the list provided. Any common costs of mediation shall be 

borne equally by the Parties who shall each bear their own costs and fees. If the issue(s) is 

resolved at this Step Two, a written determination of such resolution shall be signed by each 

Manager and approved by their respective governing bodies, if necessary. 

Step Three: If mediation does not resolve the issue within 45 days of submission of the 

Issue to mediation, the matter will be referred to binding arbitration by a panel of three 

arbitrators who are professional engineers with demonstrated substantial experience in the 

design, construction and operation of complex municipal treatment, transmission, distribution, 

and storage systems. One arbitrator will be chosen by each Party and those two arbitrators 

chosen will choose a third arbitrator. No panel member may have an on-going professional 

relationship to either Party. The arbitration panel will reasonably endeavor to reach a decision 

on the dispute within 60 days of its submission to the panel. The decision shall be binding on 

both Parties and there shall be no right of further appeal. The prevailing Party shall be entitled to 

its reasonable attorneys fees as shall be awarded by the arbitration panel. 

15. Breach. If a Party defaults under the terms of this Agreement, then upon 20 days 

written notice, the defaulting Party shall undertake steps to commence cure of the breach within 

a reasonable time, depending on the circumstances. In the event there is a dispute over the 

amount to be paid, the undisputed amount shall be paid immediately and the Agreement shall not 

be in default while the solution to the disputed payment portion is resolved under Section 7. The 

Parties understand and agree that water service is critical to each Party's customers and that 

monetary damages may be an insufficient remedy considering the infrastructure involved. 

Therefore, the Parties expressly agree that equitable remedies such as injunction or specific 

performance are specifically contemplated and allowed by this Agreement. 

16. Notices. Notices regarding operation, maintenance, repair, replacement, breach, 

termination, renewal or other issues shall be deemed sufficient if deposited in the United States 

Mail, First Class, postage prepaid, addressed to the Parties as follows: 

City Manager 
City of Sherwood 
22560 SW Pine Street 
Sherwood, OR 97140 
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17. Insurance and Indemnity. To the full extent permitted by law, each Party 

agrees to indemnify and hold harmless the other, its counsel, officers, employees, and agents 

from any and all claims, demands, damages, actions, or other harm caused by the sole negligence 
' or intentional acts of that Party, including any attorneys fees or other costs of defense. Further, 

independent of the indemnity obligation, and as may be allowed under law, each Party agrees to 

maintain general liability insurance in an amount not less than Oregon Tort Claim limits 

applicable to public agencies as set forth in ORS 30.260 - 30.300. 

18. · Succession. This Agreement shall be binding upon any successors to the 

respective Parties, which through merger, consolidation or other means, including a lawful 

transfer by Sherwood to the Willamette River Water Coalition ("WRWC"), succeeds to the water 

supply treatment and distribution and transmission functions of that Party. No transfer to a 

private, n_onpublic entity is permissible without the consent of both parties. 

19. Amendment. The terms of this Agreement may be amended or supplemented by· 

mutual agreement of the Parties. Any amendment or supplement shall be in writing and shall 

refer specifically to this Agreement, and which shall be executed by the Parties. 

20. Good Faith and Cooperation. The Parties agree and represent to each other 

good faith, complete cooperation, and due diligence in the performance in all obligations of the 

Parties pursuant to this Agreement. 

21. Governing Law. This Agreement is governed by the laws of the State of Oregon. 

22. <;ounterparts. This Agreement may be signed in two counterparts, each of 

which shall be deemed as an original and, when taken together, shall constitute one and the same 

agreement. 

23. Instruments of Further Assurance. From time to time, at the request of either 

Party, each Party shall, without further consideration, execute and deliver such further 

instruments and shall take such further action as may be reasonably required to fully effectuate 

the purposes of this Agreement. 

24. Severability. In case any one or more of the provisions contained m this 

Agreement shall be judicially deemed invalid, illegal, or unenforceable in any respect, the 
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validity, legality, and enforceability of the remaining provisions contained herein shall not in any 

way be affected or impaired thereby. 

IN WITNESS WHEREOF, the Parties have, pursuant to official action of their respective 

governing bodies duly authorizing the same, caused their respective officers to execute this 

Agreement on their behalf 

CITY OF SHERWOOD CITY OF WILSONVILLE 

An Oregon municipal corporation An Oregon municipal corporation 

City Manager City Manager 

City Recorder City Recorder 

APPROVED AS TO FORM · APPROVED AS TO FORM 

City Attorney City Attorney 
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